

2025 අප්ரீல் 07
2025 ஏப்பிறல் 07
07 April 2025



NAOSL

වාර්තාවේ අංකය : එස්පීආර්/2025/02
அறிக்கை இல. : எஸ்பீஆர்/2025/02
Report No : SPR/2025/02

**කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ තුන්වන අදියරෙහි II
පියවර යටතේ කිරි ගවයින් 15,000 ක් ආනයනය කිරීම සඳහා
අත්තිකාරම් ලබාදීම පිළිබඳ විශේෂ විගණන වාර්තාව**

කறவை மாடு இறக்குமதி செயற்திட்டத்தின் முன்றாம் கட்டத்தின் ஐஐ
ஆம் பகுதியின் கீழ் 15,000 கறவை மாடுகளை இறக்குமதி செய்வதற்கான
முன்பணம் வழங்குதல் தொடர்பான விசேட கணக்காய்வு அறிக்கை

**Special Audit Report on Advance Payment for Import of 15,000
Dairy Cattle under Step II of the Phase III of the Project**

ජාතික විගණන කාර්යාලය
தேசிய கணக்காய்வு அலுவலகம்
NATIONAL AUDIT OFFICE



පටුන

අනු අංකය	විස්තරය	පිටු අංකය
	විධායක සාරාංශය	01
01.	නිකුත් කිරීමේ පසුබිම හා ස්වභාවය	03
02.	අනුගමනය කරන ලද ක්‍රමවේදයන්	
	2.1 ලේඛන ,පොත්පත් හා වාර්තා පරීක්ෂා කිරීම	03
	2.2 සම්මුඛ සාකච්ඡා පැවැත්වීම	04
03.	විෂය පථය	04
04.	විගණන අධිකාරිය	04
05.	ක්‍රියාවලිය	
	5.1 කිරි ගවයින් 20,000 ක් ආනයනය සඳහා මූල්‍ය පහසුකම් සලසා ගැනීම	05
	5.2 කිරි ගවයින් 20,000 ක් ආනයනය කිරීමට කොන්ත්‍රාත් ප්‍රදානය සඳහා අනුමැතිය ලබා ගැනීම	07
	5.3 කිරිගවයින් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතියෙහි 3 වන අදියරෙහි පළමු පියවර යටතේ කිරිගවයින් 5,018 ක් ආනයනය කිරීම	12
	5.4 3 වන අදියරෙහි II වන පියවර යටතේ කිරිගවයින් 15,000 ක් ආනයනය කිරීමට කටයුතු ආරම්භ කිරීම	18
	5.5 කිරිගවයින් 20,000 ක් ආනයනය සඳහා ඇස්තමේන්තුගත වියදම	33
	5.6 ව්‍යාපෘතිය සඳහා මූල්‍යනය කිරීම සහ ණය ආපසු ගෙවීම	34
	5.7 කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ වර්තමාන තත්ත්වය	36
	5.8 කිරිගවයින් ආනයනයේදී බලපාන ලද නීතිරීති හා රෙගුලාසි	38
06.	නිරීක්ෂණ	39
07.	නිර්දේශ	45
08.	ඇමුණුම්	
ඇමුණුම 01	2014 ජනවාරි 13 දිනැති අංක 14/0047/504/010 දරන අමාත්‍ය මණ්ඩල සංදේශය	46
ඇමුණුම 02	අංක අමප/14/0047/504/010 දරණ 2014 ජනවාරි 13 දින අමාත්‍ය මණ්ඩල තීරණය	48
ඇමුණුම 03	2014 පෙබරවාරි 17 දිනැති අංක 14/0241/519/004 අමාත්‍ය මණ්ඩල සංදේශය	50
ඇමුණුම 04	2014 මාර්තු 06 දින පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යවරයා විසින්	52

	2014 පෙබරවාරි 17 දින ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 05	2014 පෙබරවාරි මාසයේ මුදල් හා ක්‍රම සම්පාදන අමාත්‍යවරයා විසින් ඉහත	54
	2014 පෙබරවාරි 17 දින ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 06	2014 ජුනි 03 ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයාගේ 2014	56
	පෙබරවාරි 17 දින ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 07	2014 මාර්තු 20 දින ශ්‍රී ලංකා මහ බැංකුව විසින් 2014 පෙබරවාරි 17 දින	59
	ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 08	2014 ජුනි 05 අමප/14/0241/519/004 දරණ අමාත්‍ය මණ්ඩල තීරණය	61
ඇමුණුම 09	2014 ජුනි 03 දින පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින්	64
	අධීක්ෂණ නිලධාරීන් තිදෙනා පත් කිරීමේ ලිපිය	
ඇමුණුම 10	2018 පෙබරවාරි 22 දිනැති සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ	65
	අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	
ඇමුණුම 11	ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයා හා ඕස්ට්‍රේලියාවේ වෙලාර්ඩ්	66
	රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම අතර 2014 ඔක්තෝබර් 14 දින එළඹුණු	
	ගිවිසුම.	
ඇමුණුම 12	ගිවිසුමේ ඇමුණුම XIII හි පිරිවිතර	87
ඇමුණුම 13	ගිවිසුමේ 3.01 හා 3.02 ඡේද වල සංශෝධනය	89
ඇමුණුම 14	2017 පෙබරවාරි 23 දිනැති අංක DMS/7777/DASL දරණ කළමනාකරණ	91
	සේවා දෙපාර්තමේන්තුවේ අතිරේක අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	
ඇමුණුම 15	ග්‍රාමීය ආර්ථික අමාත්‍යාංශයේ ලේකම් පත්කරන ලද කමිටුව විසින් 2018 මාර්තු	93
	18 දින ඉදිරිපත් කළ වාර්තාව	
ඇමුණුම 16	ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම්ගේ MRE/SEC/52 දරණ 2018	99
	අප්‍රේල් 11 දිනැති ලිපිය	
ඇමුණුම 17	2018 අප්‍රේල් 12 දිනැති අංක AE/AUS/LS.03 දරණ අධ්‍යක්ෂ ජනරාල් - විදේශ	101
	සම්පත් දෙපාර්තමේන්තුවේ ලිපිය	
ඇමුණුම 18	2018 අප්‍රේල් 17 දින ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින්	102
	විදේශ සම්පත් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් වෙත ණය මුදල් නිදහස්	
	කරන ඉල්ලීම කරන ලද ලේඛන	
ඇමුණුම 19	2018 මැයි 16 දින ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින්	112
	අයවැය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් වෙත යැවූ ලිපිය	
ඇමුණුම 20	2018 ජූලි 11 දින වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම විසින් ඩිවර	115
	හා ජලජ සම්පත් හා ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් වෙත එවූ	

	ලිපිය	
ඇමුණුම 21	2018 ජූලි 14 දිනැති TO/PDM/PD/10/123 භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂකගේ ලිපිය	117
ඇමුණුම 22	2018 ජූලි 14 දිනැති TO/ PDM/PD/10/129 භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂකගේ ලිපිය	118
ඇමුණුම 23	2018 අගෝස්තු 06 දිනැති අංක MRE/04/02/08/08-(VII) දරණ ව්‍යාපෘති අධ්‍යක්ෂකගේ ලිපිය	119
ඇමුණුම 24	2025 ජනවාරි 27 දිනැති අංක Livestock/03/09/03-audit දරණ කෘෂිකර්ම, පශු සම්පත්, ඉඩම් හා වාරිමාර්ග අමාත්‍යාංශයේ ප්‍රධාන ගණකාධිකාරී ලිපිය	120
ඇමුණුම 25	2019 අප්‍රේල් 29 දිනැති රාජ්‍ය ණය කළමනාකරණ දෙපාර්තමේන්තුවේ සහකාර අධ්‍යක්ෂකගේ ලිපිය	125
ඇමුණුම 26	2018 ඔක්තෝබර් 01 දිනැති සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	126
ඇමුණුම 27	2018 අගෝස්තු 08 දිනැති අංක DAPH/VRA/13 දරණ සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් විසින් ඉදිරිපත් කළ සෞඛ්‍ය පරාමිතීන්	127
ඇමුණුම 28	කිරි ගවයින් 20000ක් ආනයනය කිරීමේ ව්‍යාපෘතියේ 7 වන මෙහෙයුම් කමිටු රැස්වීම් වාර්තාව	130
ඇමුණුම 29	කිරි ගවයින් 20000ක් ආනයනය කිරීමේ ව්‍යාපෘතියේ 6 වන මෙහෙයුම් කමිටු රැස්වීම් වාර්තාව	132
ඇමුණුම 30	අමප/19/1684/118/077 දරණ 2019 මැයි 30 දිනැති අමාත්‍ය මණ්ඩල සංදේශය	134
ඇමුණුම 31	අමප/19/1684/118/077 දරණ අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2019 ජුනි 24 දින මුදල් අමාත්‍යවරයාගේ නිරීක්ෂණ	137
ඇමුණුම 32	අමප/19/1684/118/077 දරණ අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2019 ජුනි 24 දින ජනාධිපතිවරයාගේ නිරීක්ෂණ	141
ඇමුණුම 33	අමප/19/1684/118/077 අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2019 ජුනි 25 අමාත්‍ය මණ්ඩල තීරණය	143
ඇමුණුම 34	2020 පෙබරවාරි 20 දිනැති අංක MRE/04/02/08 Vol.iv වාරිමාර්ග හා ග්‍රාම සංවර්ධන රාජ්‍ය අමාත්‍යාංශයේ ලේකම්ගේ ලිපිය	145
ඇමුණුම 35	2020 මාර්තු 04 දිනැති අංක DAPH/DG/1/2/4-1 සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	146

ඇමුණුම 36	අමප/20/0789/2017/044 දරණ 2020 මැයි 04 දිනැති අමාත්‍ය මණ්ඩල සංදේශය	147
ඇමුණුම 37	අමප/20/0789/217/044 දරණ සංදේශය සඳහා 2020 මැයි 26 දින මුදල් ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන අමාත්‍යවරයා විසින් ලබා දුන් නිරීක්ෂණ	150
ඇමුණුම 38	අමප/20/0789/217/044 අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2020 මැයි 27 දින අමාත්‍ය මණ්ඩල තීරණය	154
ඇමුණුම 39	2020 සැප්තැම්බර් 24 දින අදියර 1 යටතේ කිරි ගවයින් සම්බන්ධයෙන් නිරීක්ෂණ හා නිර්දේශ ලබා දීම සඳහා පත් කරන ලද කමිටුව විසින් ලබා දුන් වාර්තාව	159
ඇමුණුම 40	2020 ඔක්තෝබර් 12 දින අමප/20/1618/323/013 දරණ අමාත්‍ය මණ්ඩල සටහන	193
ඇමුණුම 41	2021 ජූලි 12 දින වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් ආයතනය විසින් පශු සම්පත්, ගොවිපළ නිෂ්පාදන හා කිරි හා බිත්තර ආශ්‍රිත කර්මාන්ත රාජ්‍ය අමාත්‍යාංශයේ අතිරේක ලේකම් වෙත යැවූ ලිපිය	195
ඇමුණුම 42	2016 දෙසැම්බර් 06 දින ශ්‍රී ලංකා රජය, Cooperative Rabobank UA සමග ඇතිකරගත් ගිවිසුම	199
ඇමුණුම 43	ණය ප්‍රාග්ධන ආපසු ගෙවීම	222
ඇමුණුම 44	අංක PDMO/BO/Audit/2025 හා 2025 පෙබරවාරි 11 දිනැති මුදල් අමාත්‍යාංශයේ රාජ්‍ය ණය කළමනාකරන කාර්යාලයේ ලිපිය	223
ඇමුණුම 45	2024 දෙසැම්බර් 05 දින කෘෂිකර්ම, ඉඩම්, පශු සම්පත්, වාරිමාර්ග, ධීවර හා ජලජ සම්පත් අමාත්‍යාංශය විසින් විගණනය වෙත එවූ ලිපිය	225
ඇමුණුම 46	1992 නොවැම්බර් 13 දිනැති 1992 අංක 59 දරණ සත්ත්ව රෝග පනතේ 21(1) උප වගන්තිය	228
ඇමුණුම 47	1992 අංක 59 දරණ සත්ත්ව රෝග පනතේ 26(1) උප වගන්තිය	229
ඇමුණුම 48	ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහයේ 5.4.5 උප වගන්තිය	231
ඇමුණුම 49	ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහයේ 5.4.10 (ඇ) උප වගන්තිය	232

	2014 පෙබරවාරි 17 දින ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 05	2014 පෙබරවාරි මාසයේ මුදල් හා ක්‍රම සම්පාදන අමාත්‍යවරයා විසින් ඉහත	54
	2014 පෙබරවාරි 17 දින ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 06	2014 ජුනි 03 ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයාගේ 2014	56
	පෙබරවාරි 17 දින ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 07	2014 මාර්තු 20 දින ශ්‍රී ලංකා මහ බැංකුව විසින් 2014 පෙබරවාරි 17 දින	59
	ඉදිරිපත් කළ සංදේශයට ලබා දුන් නිරීක්ෂණ.	
ඇමුණුම 08	2014 ජුනි 05 අමප/14/0241/519/004 දරණ අමාත්‍ය මණ්ඩල තීරණය	61
ඇමුණුම 09	2014 ජුනි 03 දින පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින්	64
	අධීක්ෂණ නිලධාරීන් තිදෙනා පත් කිරීමේ ලිපිය	
ඇමුණුම 10	2018 පෙබරවාරි 22 දිනැති සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ	65
	අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	
ඇමුණුම 11	ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයා හා ඕස්ට්‍රේලියාවේ වෙලාර්ඩ්	66
	රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම අතර 2014 ඔක්තෝබර් 14 දින එළඹුණු	
	ගිවිසුම.	
ඇමුණුම 12	ගිවිසුමේ ඇමුණුම XIII හි පිරිවිතර	87
ඇමුණුම 13	ගිවිසුමේ 3.01 හා 3.02 ඡේද වල සංශෝධනය	89
ඇමුණුම 14	2017 පෙබරවාරි 23 දිනැති අංක DMS/7777/DASL දරණ කළමනාකරණ	91
	සේවා දෙපාර්තමේන්තුවේ අතිරේක අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	
ඇමුණුම 15	ග්‍රාමීය ආර්ථික අමාත්‍යාංශයේ ලේකම් පත්කරන ලද කමිටුව විසින් 2018 මාර්තු	93
	18 දින ඉදිරිපත් කළ වාර්තාව	
ඇමුණුම 16	ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම්ගේ MRE/SEC/52 දරණ 2018	99
	අප්‍රේල් 11 දිනැති ලිපිය	
ඇමුණුම 17	2018 අප්‍රේල් 12 දිනැති අංක AE/AUS/LS.03 දරණ අධ්‍යක්ෂ ජනරාල් - විදේශ	101
	සම්පත් දෙපාර්තමේන්තුවේ ලිපිය	
ඇමුණුම 18	2018 අප්‍රේල් 17 දින ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින්	102
	විදේශ සම්පත් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් වෙත ණය මුදල් නිදහස්	
	කරන ඉල්ලීම කරන ලද ලේඛන	
ඇමුණුම 19	2018 මැයි 16 දින ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින්	112
	අයවැය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් වෙත යැවූ ලිපිය	
ඇමුණුම 20	2018 ජූලි 11 දින වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම විසින් ඩිවර	115
	හා ජලජ සම්පත් හා ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් වෙත එවූ	

	ලිපිය	
ඇමුණුම 21	2018 ජූලි 14 දිනැති TO/PDM/PD/10/123 භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂකගේ ලිපිය	117
ඇමුණුම 22	2018 ජූලි 14 දිනැති TO/ PDM/PD/10/129 භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂකගේ ලිපිය	118
ඇමුණුම 23	2018 අගෝස්තු 06 දිනැති අංක MRE/04/02/08/08-(VII) දරණ ව්‍යාපෘති අධ්‍යක්ෂකගේ ලිපිය	119
ඇමුණුම 24	2025 ජනවාරි 27 දිනැති අංක Livestock/03/09/03-audit දරණ කෘෂිකර්ම, පශු සම්පත්, ඉඩම් හා වාරිමාර්ග අමාත්‍යාංශයේ ප්‍රධාන ගණකාධිකාරී ලිපිය	120
ඇමුණුම 25	2019 අප්‍රේල් 29 දිනැති රාජ්‍ය ණය කළමනාකරණ දෙපාර්තමේන්තුවේ සහකාර අධ්‍යක්ෂකගේ ලිපිය	125
ඇමුණුම 26	2018 ඔක්තෝබර් 01 දිනැති සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	126
ඇමුණුම 27	2018 අගෝස්තු 08 දිනැති අංක DAPH/VRA/13 දරණ සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් විසින් ඉදිරිපත් කළ සෞඛ්‍ය පරාමිතීන්	127
ඇමුණුම 28	කිරි ගවයින් 20000ක් ආනයනය කිරීමේ ව්‍යාපෘතියේ 7 වන මෙහෙයුම් කමිටු රැස්වීම් වාර්තාව	130
ඇමුණුම 29	කිරි ගවයින් 20000ක් ආනයනය කිරීමේ ව්‍යාපෘතියේ 6 වන මෙහෙයුම් කමිටු රැස්වීම් වාර්තාව	132
ඇමුණුම 30	අමප/19/1684/118/077 දරණ 2019 මැයි 30 දිනැති අමාත්‍ය මණ්ඩල සංදේශය	134
ඇමුණුම 31	අමප/19/1684/118/077 දරණ අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2019 ජුනි 24 දින මුදල් අමාත්‍යවරයාගේ නිරීක්ෂණ	137
ඇමුණුම 32	අමප/19/1684/118/077 දරණ අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2019 ජුනි 24 දින ජනාධිපතිවරයාගේ නිරීක්ෂණ	141
ඇමුණුම 33	අමප/19/1684/118/077 අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2019 ජුනි 25 අමාත්‍ය මණ්ඩල තීරණය	143
ඇමුණුම 34	2020 පෙබරවාරි 20 දිනැති අංක MRE/04/02/08 Vol.iv වාරිමාර්ග හා ග්‍රාම සංවර්ධන රාජ්‍ය අමාත්‍යාංශයේ ලේකම්ගේ ලිපිය	145
ඇමුණුම 35	2020 මාර්තු 04 දිනැති අංක DAPH/DG/1/2/4-1 සත්ත්ව නිෂ්පාදන සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය	146

ඇමුණුම 36	අමප/20/0789/2017/044 දරණ 2020 මැයි 04 දිනැති අමාත්‍ය මණ්ඩල සංදේශය	147
ඇමුණුම 37	අමප/20/0789/217/044 දරණ සංදේශය සඳහා 2020 මැයි 26 දින මුදල් ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන අමාත්‍යවරයා විසින් ලබා දුන් නිරීක්ෂණ	150
ඇමුණුම 38	අමප/20/0789/217/044 අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2020 මැයි 27 දින අමාත්‍ය මණ්ඩල තීරණය	154
ඇමුණුම 39	2020 සැප්තැම්බර් 24 දින අදියර 1 යටතේ කිරි ගවයින් සම්බන්ධයෙන් නිරීක්ෂණ හා නිර්දේශ ලබා දීම සඳහා පත් කරන ලද කමිටුව විසින් ලබා දුන් වාර්තාව	159
ඇමුණුම 40	2020 ඔක්තෝබර් 12 දින අමප/20/1618/323/013 දරණ අමාත්‍ය මණ්ඩල සටහන	193
ඇමුණුම 41	2021 ජූලි 12 දින වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් ආයතනය විසින් පශු සම්පත්, ගොවිපළ නිෂ්පාදන හා කිරි හා බිත්තර ආශ්‍රිත කර්මාන්ත රාජ්‍ය අමාත්‍යාංශයේ අතිරේක ලේකම් වෙත යැවූ ලිපිය	195
ඇමුණුම 42	2016 දෙසැම්බර් 06 දින ශ්‍රී ලංකා රජය, Cooperative Rabobank UA සමග ඇතිකරගත් ගිවිසුම	199
ඇමුණුම 43	ණය ප්‍රාග්ධන ආපසු ගෙවීම	222
ඇමුණුම 44	අංක PDMO/BO/Audit/2025 හා 2025 පෙබරවාරි 11 දිනැති මුදල් අමාත්‍යාංශයේ රාජ්‍ය ණය කළමනාකරන කාර්යාලයේ ලිපිය	223
ඇමුණුම 45	2024 දෙසැම්බර් 05 දින කෘෂිකර්ම, ඉඩම්, පශු සම්පත්, වාරිමාර්ග, ධීවර හා ජලජ සම්පත් අමාත්‍යාංශය විසින් විගණනය වෙත එවූ ලිපිය	225
ඇමුණුම 46	1992 නොවැම්බර් 13 දිනැති 1992 අංක 59 දරණ සත්ත්ව රෝග පනතේ 21(1) උප වගන්තිය	228
ඇමුණුම 47	1992 අංක 59 දරණ සත්ත්ව රෝග පනතේ 26(1) උප වගන්තිය	229
ඇමුණුම 48	ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහයේ 5.4.5 උප වගන්තිය	231
ඇමුණුම 49	ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහයේ 5.4.10 (ඇ) උප වගන්තිය	232

කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ තුන්වන අදියරෙහි II පියවර යටතේ කිරි ගවයින් 15,000ක් ආනයනය කිරීම සඳහා අත්තිකාරම් ලබාදීම පිළිබඳ විශේෂ විගණන වාර්තාව

විධායක සාරාංශය

කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතිය අදියර තුනක් යටතේ ක්‍රියාත්මක කර තිබුණු අතර ව්‍යාපෘතියේ පළමු, දෙවන හා තුන්වන අදියර 1 පියවර යටතේ ආනයනික කිරිගවයින් පිළිබඳ කරුණු ඇතුළත් කර විශේෂ විගණන වාර්තාවක් 2018 වර්ෂයේදී ජාතික විගණන කාර්යාලය විසින් නිකුත් කරන ලද අතර එම වාර්තාවේ දිගුවක් ලෙස මෙම වාර්තාව නිකුත් කිරීමට කටයුතු කරන ලදී. ඒ අනුව කිරිගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ පළමු හා දෙවන අදියර යටතේ කිරිගවයින් ආනයනය කරන ලද ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝට්ස් සමාගමෙන්ම(Wellard Rural Exports Pvt Limited,Australia) තුන්වන අදියර යටතේ කිරිගවයින් 20,000 ක් මිලදී ගැනීමට 2014 වර්ෂයේ දී ආර්ථික සංවර්ධන අමාත්‍යාංශය අවශ්‍ය කටයුතු ආරම්භ කර තිබුණි. ඒ අනුව තුන්වන අදියර I පියවර යටතේ 2017 වර්ෂයේදී කිරි ගවයින් 5,018 ආනයනය කර තිබුණු අතර එහි සාර්ථකත්වය මත 2 වන පියවර යටතේ කිරිගවයින් 15,000 ක් ආනයනය කිරීමට සැලසුම් කර තිබුණි.

කෙසේ වුවද කිරිගවයින් ආනයනය කිරීමේ පළමු අදියර දෙක යටතේ සහ 3 අදියර I පියවර යටතේ ආනයනය කරන ලද කිරි ගවයින් සම්බන්ධයෙන් 2018 මැයි 04 දින නිකුත් කරන ලද විශේෂ විගණන වාර්තාවට අනුව එම අදියරවල පැවති විවිධ ගැටළු, අලාභයන් හඳුනාගෙන ඒ සඳහා නිරීක්ෂණ හා එම තත්ත්වයන් නිවැරදි කර ගැනීම සඳහා නිර්දේශයන් ලබා දී තිබුණද ඒ පිළිබඳව නොසලකා 3 අදියර II පියවර යටතේ කිරිගවයින් ආනයන කටයුතු ආරම්භ කර තිබුණි. එමෙන්ම එම මුල් අදියරයන් සම්බන්ධයෙන් විවිධ ගැටළු ඇති වී තිබියදී හා වර්ෂ 10 ක ට පමණ පෙර තෝරා ගන්නා සැපයුම්කරු වූ ඉහත සඳහන් ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝට්ස් සමාගමෙන්ම නැවත ප්‍රසම්පාදනයක් සිදු නොකර කිරි ගවයින් ආනයනය කිරීම ගැටළු සහගත විය.

තවද 2018 වර්ෂයේ දී එ.ජ.ඩො.8,099,729 ක් වටිනා කිරි දෙනුන් 2,500 ක් පමණක් ආනයනය කිරීමට සැලසුම් කර තිබියදී එම වර්ෂයේදී කිරි දෙනුන් 15,000 ටම අදාළව මුළු කොන්ත්‍රාත් වටිනාකමින් සියයට 20 ක අත්තිකාරම් මුදල වූ එ.ජ.ඩො.11,093,108 ක් (රු. 1,749,672,697) සැපයුම්කරු වෙත ගෙවීමට කටයුතු කර තිබුණ ද ඒ වෙනුවෙන් කිසිදු ප්‍රතිලාභයක් 2025පෙබරවාරි 27 දින වන විටද ශ්‍රී ලංකා රජයට ලැබී නොතිබුණි. තවද එම අත්තිකාරම වෙනුවෙන් පිළිගත හැකි කාර්යසාධන සුරක්ෂණයක් තබා ගැනීමට ග්‍රාමීය ආර්ථික අමාත්‍යාංශය කටයුතු කර නොතිබුණු අතර එලෙස කිසිදු ප්‍රතිලාභයක් නොමැතිව විදේශ සමාගමක් වෙත ගෙවන ලද එම නිශ්කාර්ය වියදම යම් ලෙසකින් ආවරණය කර ගැනීමට තිබූ

අවස්ථාව ද කාර්යසාධන සුරක්ෂණය නොමැති වීම හේතුවෙන් අහිමිකර ගෙන තිබුණි. මීට අමතරව නිසි අධ්‍යයනයකින් තොරව හා අදාළ මූලික කාර්යයන් ඉටු කිරීමට පෙර ගෙවන ලද රු. 1,749,672,697 ක මෙම අත්තිකාරම් මුදල නැවත අයකර ගැනීමට ප්‍රමාණවත් පියවර ගෙන ඇති බවට කරුණු විගණනයට නිරීක්ෂණය නොවුණි. එලෙසම 3 වන අදියරෙහි 1 පියවර යටතේ ආනයනය කරන ලද කිරි ගවයින්ගේ භාරකාර කිරි ගොවීන්ද ගැටළු රාශියකට මුහුණ දී ඇති බැවින් එම ගොවීන් වෙනුවෙන් ද මූල්‍ය පහසුකම් සැලසීම අවශ්‍ය බව සඳහන් කරමින් අමාත්‍ය මණ්ඩල සංදේශයක් ඉදිරිපත් කර තිබුණි. ඒ අනුව නිශ්කාර්යව ගෙවන ලද ඉහත සඳහන් අත්තිකාරම් මුදල හා එම මුදල ගෙවීමේදී විදේශ හුවමාරු අලාභය ද සමඟ මුළු නිශ්කාර්ය වියදම වූ රු. 2,110,302,436 ට අමතරව මෙලෙස කිරි ගොවීන් නඟා සිටුවීම සඳහා ද රජයට වැයබරක් දැරීමට සිදු වී තිබුණි. තවද ඉදිරියේදී ද මෙම ණය මුදල පියවීමේදී පොලී වියදම් සහ විදේශ විනිමය හුවමාරු අලාභයක් දැරීමට සිදුවිය හැක.

නිශ්කාර්ය වූ අත්තිකාරමක් ගෙවීම සම්බන්ධයෙන් අදාළ නිරීක්ෂණයන් නිර්දේශයන් හා අනුමැතීන් ලබා දුන් පාර්ශවයන් සම්බන්ධයෙන් නීතිමය හා/හෝ විනය ක්‍රියාමාර්ගයන් ගැනීමටත්, එලෙස නිශ්කාර්ය ලෙස ගෙවා ඇති අත්තිකාරම් මුදල සැපයුම්කරුවන්ගෙන් නැවත අය කර ගැනීමට කටයුතු කිරීම හෝ එසේ අය කර ගැනීමට නොහැකි නම් මෙම මුදල සැපයුම්කරුට ගෙවීමට දායකත්වය දක්වන ලද පාර්ශවයන්ගෙන් අය කර ගැනීමට අවශ්‍ය කටයුතු කිරීම, ඉහළ වටිනාකමකින් යුත් මෙවැනි ව්‍යාපෘතීන් ඉදිරියේදී ක්‍රියාත්මක කිරීමේදී ඇති වී තිබෙන ගැටළු නිරාකරණය කර ගනිමින් එලදායී ලෙස හා ආර්ථික වාසි උපරිම වන ලෙස ක්‍රියාත්මක කළ හැකි විධිමත් ක්‍රමවේදයක් සකස් කිරීම හා මෙවැනි ව්‍යාපෘතීන් සඳහා මුදල් වෙන් කිරීම් කිරීමට පෙර සහ ව්‍යාපෘති ක්‍රියාත්මක කිරීමේදී එම ව්‍යාපෘතීන්වල සාර්ථකත්වය පිළිබඳව මහා භාණ්ඩාගාරයේ සෘජු අධීක්ෂණයට ලක්කිරීම වැනි නිර්දේශ කිහිපයක් මෙම වාර්තාවෙන් ලබා දීමට කටයුතු කර ඇත.

01. නිකුත් කිරීමේ පසුබිම හා ස්වභාවය

ශ්‍රී ලංකාවේ දේශීය කිරි නිෂ්පාදනය ඉහළ නංවමින් කිරිපිටි ආනයනය සඳහා වැය කරනු ලබන සැලකිය යුතු පිරිවැය අවම කිරීමේ අරමුණින් කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියක් ආරම්භ කර තිබුණි. ඒ අනුව අදියර කිහිපයක් යටතේ කිරි ගවයින් ආනයනය සඳහා සැලසුම් කර තිබුණු අතර අදියර 01, 02 හා 03 අදියරෙහි I පියවර යටතේ ආනයනය කරන ලද කිරි ගවයන් පිළිබඳව විශේෂ විගණන වාර්තාවක් ජාතික විගණන කාර්යාලය 2018 වර්ෂයේදී නිකුත් කරන ලදී.

කෙසේ වුවද, 03 වන අදියරෙහි 1 පියවර වෙනුවෙන් ශ්‍රී ලංකාවට ආනයනය කරන ලද කිරි ගවයින් 5,018 ක් සම්බන්ධයෙන් විවිධ ගැටළු මතු වී තිබියදී හා ආනයනයට පෙර කළ යුතු මූලික කාර්යයන් නිසි කාලපරිච්ඡේදයක් තුළ ඉටු කිරීමකින් තොරව සැපයුම්කරු වන ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් ආයතනය (Wellard Rural Exports Pvt Limited, Australia) ආයතනය වෙත රු.1,749,672,697 (එ.ජ.ඩො.11,093,108) ක අත්තිකාරම් මුදලක් 03 වන අදියරේ II පියවර වෙනුවෙන් ගෙවා තිබීමත් එම අත්තිකාරම් මුදල නිෂ්කාර්ය වියදමක් බවට පත් වී තිබීමත් හේතුවෙන් මෙම වාර්තාව නිකුත් කිරීමට කටයුතු කරන ලදී.

2 අනුගමනය කරන ලද ක්‍රමවේදයන්

2.1 ලේඛන ,පොත්පත් හා වාර්තා පරීක්ෂා කිරීම

- (i) කිරිගවයින් ආනයන ව්‍යාපෘතියට අදාළ අමාත්‍ය මණ්ඩල තීරණ සහ එයට අදාළ අමාත්‍ය මණ්ඩල සංදේශ
- (ii) කිරිගවයින් ආනයන ව්‍යාපෘතිය පරීක්ෂා කර ඉදිරිපත් කරන ලද ස්වාධීන විශේෂඥ කමිටු වාර්තා
- (iii) අදාළ ණය ගිවිසුම් , කොන්ත්‍රාත් ගිවිසුම් හා සංශෝධනයන්
- (iv) ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ අදාළ ලිපිගොනු
- (v) අමාත්‍යාංශ හා දෙපාර්තමේන්තු කොන්ත්‍රාත්කරු සමඟ හුවමාරු කර ගන්නා ලද ලිපි
- (vi) 1992 අංක 59 දරන සත්ත්ව රෝග පනත
- (vii) කිරි ගවයින් ආනයන ව්‍යාපෘතියට අදාළව මහා භාණ්ඩාගාරයෙන් ලබා ගත් තොරතුරු

2.2 සම්මුඛ සාකච්ඡා පැවැත්වීම

- (i) පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශයෙහි ව්‍යාපෘති අධ්‍යක්ෂ.
- (ii) සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් සහ අධ්‍යක්ෂ
- (iii) මහා භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ හා ණය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ

03 විෂය පථය

කිරි ගවයින් 20,000ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ අවසාන වශයෙන් කිරිගවයින් 15,000 ක් ආනයනය කිරීම වෙනුවෙන් ඕස්ට්‍රේලියාවේ වේලාර්ඩ් රූරල් එක්ස්පෝර්ට් ආයතනය 2018 මැයි 08 දින භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුව විසින් ගෙවා කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග හා ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශය යටතේ ගිණුම්ගත කර ඇති රු.1,749,672,697 (එ.ජ.ඩොලර් 11,093,108) ක අත්තිකාරම ගෙවීමට පසුබිම් වූ කරුණු, ගෙවීමේ විධිමත්භාවය, නීත්‍යානුකූලභාවය, අත්තිකාරම් ආපසු අයකර ගැනීමට හෝ පියවා ගැනීම සඳහා ගෙන තිබූ පියවර පිළිබඳ යනාදිය හා එම කරුණුවලට ආනුශංගික වූ කරුණු පිළිබඳව පරීක්ෂා කිරීම, මෙම වාර්තාවෙන් ආවරණය කරනු ලබන විෂයපථය වේ.

04 විගණන අධිකාරය

2022 නොවැම්බර් 23 දින පැවැති පොදු ව්‍යාපාර පිළිබඳ කාරක සභාවේදී පශු සම්පත් රාජ්‍ය අමාත්‍යාංශය මගින් කිරි ගවයින් 15,000 ක් ආනයනය සම්බන්ධයෙන් විශේෂ වාර්තාවක් නිකුත් කරන ලෙස ඉල්ලීම් කර තිබීමත් පදනම් කර ගනිමින් කිරි ගවයින් ආනයනය ව්‍යාපෘතිය පිළිබඳව 2018 මැයි 23 දින පාර්ලිමේන්තුවේ සභාගත කරන ලද විශේෂ විගණන වාර්තාවේ දිගුවක් ලෙස 2018 අංක 19 දරන විගණන පනතේ 13 වගන්තියෙන් ලැබී ඇති බලතල මත මෙම වාර්තාව නිකුත් කිරීමට කටයුතු කරන ලදී.

05. ක්‍රියාවලිය

5.1 කිරි ගවයින් 20,000 ක් ආනයනය සඳහා මූල්‍ය පහසුකම් සලසා ගැනීම

5.1.1 ශ්‍රී ලංකා රජය දේශීය පාරිභෝගික අවශ්‍යතාවය සපුරාලීම උදෙසා දේශීය කිරි නිෂ්පාදනය වැඩි කිරීම සඳහා වැඩි ප්‍රමුඛතාවයක් ලබා දී ඇති බවත්, රට තුළ පවතින කිරි ලබා ගත හැකි සතුන්ගේ උග්‍ර හිඟය රජයේ කිරි නිෂ්පාදන කර්මාන්තය වර්ධනය කිරීමේ සහ එමගින් කිරිමත් ස්වයංපෝෂිත වීමේ ප්‍රයත්නයන්ට බාධා එල්ල කර ඇති බව කිරි ගවයින් 20,000 ක් ආනයනය කිරීම මැයෙන් 2014 ජනවාරි 13 දින ඉදිරිපත් කරන ලද අංක 14/0047/504/010 දරන අමාත්‍ය මණ්ඩල සංදේශයෙහි (ඇමුණුම 01) පසුබිමෙහි දක්වා තිබුණි.

5.1.2 ඒ අනුව දේශීය කිරි කර්මාන්තය නඟා සිටුවීම සඳහා රජය විසින් මෙම සංදේශයේ දින වන විට කිරි ගවයින් 2,000 ක් ආනයනය කර ඇති බවත් එදින වන විට තවත් 2,500 ක් ආනයනය කිරීමට නියමිතව ඇති බවත් එම සංදේශයෙහි දක්වා තිබුණි. (මේ සම්බන්ධයෙන් වාර්තාවක් ජාතික විගණන කාර්යාලය විසින් 2018 මැයි 04 දින නිකුත් කරන ලදී) මීට අමතරව ඉහළ තත්ත්වයේ කිරි ගවයින් 20,000 ක් ආනයනය කිරීම සඳහා අරමුදල් වෙන් කිරීමට අයවැය කථාබේදී මුදල් හා ක්‍රමසම්පාදන අමාත්‍යවරයා යෝජනා කළ බවද එම සංදේශයෙහි වැඩිදුරටත් දක්වා තිබුණි.

5.1.3 තවද ගැනුම්කරුගේ අපනයන ණය පහසුකම යටතේ ව්‍යාපෘති පිරිවැයෙන් සියයට 85 ක ප්‍රමාණයක් මූල්‍යයනය කිරීම සඳහා ඕස්ට්‍රේලියාවේ අපනයන මූල්‍ය රක්ෂණ සමාගම (**Export Finance and Insurance Corporation - EFIC**) ලබා දෙන්නා වූ ඇපකරයක් යටතේ එ.ජ.ඩො. 62,860,946.61 ක ණය මුදලක් නෙදර්ලන්තයේ කෝපරේටිව් සෙන්ට්‍රල් රේඛසන් බෝරෙන්ලින් බැංකුව (**Cooperative Rabobank U.A**)වෙතින් ලබා ගැනීමට හා ව්‍යාපෘති පිරිවැයෙහි ඉතිරි සියයට 15 ක ප්‍රමාණය මූල්‍යනය කිරීම සඳහා එකී බැංකුවෙන්ම එ.ජ.ඩො. 11,093,108.22ක වාණිජ ණය මුදලක් ලබා ගැනීමට සාකච්ඡා කළ බවද එම සංදේශයෙහි දක්වා තිබුණි.

5.1.4 එ.ජ.ඩො. 62,860,946.61 ක ණය මුදල වසර 02 ක සහන කාලයක් සහිතව වසර 07 ක ආපසු ගෙවීමේ කාලයක් සමඟ සය මාසික ලන්ඩන් අන්තර් බැංකු අර්පණ අනුපාතිකයකට (**LIBOR**) එකතු කළ වසරකට සියයට 2 ක පොළී අනුපාතිකයක් යටතේ ලබා දෙනු ඇති බවද දක්වා තිබුණි. තවද මෙම ණය මුදලේ උපයෝජනය නොකළ ශේෂය සඳහා වාර්ෂිකව සියයට 0.25 ක එකඟතා ගාස්තුවක් බැංකුව විසින් අය කරන බව දක්වා තිබුණි. එයට අමතරව කළමනාකරණ ගාස්තු වශයෙන් ණය මුදලෙන් සියයට 0.25 ක මුදලක් ගිවිසුම අත්සන් කරන දින සිට දින 07 ක්

ඇතුළත ගෙවිය යුතු බවත් මෙම ණය ගිවිසුම් ක්‍රියාත්මක කිරීම වෙනුවෙන් දැරීමට සිදු වන නෛතික වියදම්, ගමන් වියදම් සහ අනෙකුත් සෙසු වියදම් රජය විසින් දැරිය යුතු බවද දක්වා තිබුණි.

5.1.5 එ.ජ.ඩො. 11,093,108.22 ක ණය මුදල වසර 2 මාස 6 ක සහන කාලයක් සහිතව වසර 3 මාස 6 ක ආපසු ගෙවීමේ කාලයක් සමඟ වාර්ෂිකව සියයට 5 ක පොළී අනුපාතිකයක් යටතේ ලබා දෙනු ඇති බවද දක්වා තිබුණි. තවද මෙම ණය පහසුකම් ලබා ගැනීමේදී සිදු වන මූල්‍යමය බලපෑම් සඳහා ශ්‍රී ලංකා මහ බැංකුවේ මූල්‍ය මණ්ඩලයේ අදහස් විමසා තිබුණු බවද දන්වා තිබුණි.

5.1.6 ඉහත 5.1.4 ඡේදයෙහි දැක්වෙන නියමයන් ප්‍රකාරව එ.ජ.ඩො. 62,860,946.61 ක මූල්‍ය පහසුකමක් ලබා ගැනීම සඳහා නෙදර්ලන්තයේ කෝපරේටිව් සෙන්ට්‍රල් රේඛසන් බෝරෙන්ලින් බැංකුව (RABO Bank) හා ඕස්ට්‍රේලියාවේ අපනයන මූල්‍ය රක්ෂණ සමාගම සමඟ ගිවිසුමකට එළඹීමට සහ ඉහත 5.1.5 ඡේදයේ දැක්වෙන නියමයන් ප්‍රකාරව එ.ජ.ඩො. 11,093,108.22 ක මූල්‍ය පහසුකම් ලබා ගැනීම සඳහා නෙදර්ලන්තයේ කෝපරේටිව් සෙන්ට්‍රල් රේඛසන් බෝරෙන්ලින් බැංකුව (RABO Bank) සමඟ ගිවිසුමකට එළඹීම සඳහා 2014 ජනවාරි 13 දිනැති අංක 14/0047/504/010 දරන ඉහත 5.1.1 හි සඳහන් අමාත්‍ය මණ්ඩල සංදේශය මගින් අනුමැතිය අපේක්ෂා කර තිබුණි.

5.1.7 ඉහත 5.1.6 ඡේදයෙහි සඳහන් යෝජනා සඳහා අමාත්‍ය මණ්ඩල අනුමැතිය අමාත්‍ය මණ්ඩල සංදේශය ඉදිරිපත් කරන ලද දින වූ 2014 ජනවාරි 13 දිනම අංක අමප/14/0047/504/010 ලබා දීමට අමාත්‍ය මණ්ඩලය කටයුතු කර තිබුණි (ඇමුණුම 02).

5.2 කිරි ගවයින් 20,000 ක් ආනයනය කිරීමට කොන්ත්‍රාත් ප්‍රදානය සඳහා අනුමැතිය ලබා ගැනීම

5.2.1 2014 පෙබරවාරි 17 දින ආර්ථික සංවර්ධන අමාත්‍යවරයා ඉදිරිපත් කරන ලද අංක 14/0241/519/004 දරන අමාත්‍ය මණ්ඩල සංදේශය පරිදිපශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය මගින් ආයතන 41 කින් මිල ගණන් කැඳවා පළමු හා දෙවන අදියරයන්හි කිරි ගවයින් ආනයනය කිරීම සඳහා ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම (Wellard Rural Exports) තෝරාගෙන තිබුණු බව දක්වා තිබුණි. (ඇමුණුම 03).

5.2.2 තවද ආර්ථික සංවර්ධන අමාත්‍යාංශය මගින් කිරි ගවයින් 20,000 ක් ආනයනය කර ගොවීන් අතර බෙදා දීමට සැලසුම් කර ඇති බවත්, මීට පෙර අවස්ථා වලදී ද ශ්‍රී ලංකාවට කිරි ගවයින් සපයා ඇති වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම මේ සඳහා එ.ජ.ඩො. 73,954,054.83 කින් යුත් මිල ගණන් ඉදිරිපත් කර ඇති බව වැඩි දුරටත් දක්වා තිබුණි. මෙම මිල ගණන් පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය මගින් කිරි ගවයින් ආනයන ව්‍යාපෘතියේ ii අදියර යටතේ කිරි ගවයින් 2500ක් ආනයනය කළ මිල ගණන් වලට සමාන බවද එහි දක්වා තිබුණි.

5.2.3 තවද මෙම සංදේශයෙන් පහත යෝජනා සඳහා අනුමැතිය අපේක්ෂා කර තිබුණි.

- (i) කිරි ගවයින් 20,000 ක් වසර 2 ක් තුළදී කණ්ඩායම් වශයෙන් ආනයනය කිරීම සඳහා වූ එ.ජ.ඩො. 73,954,054.83 ක වටිනාකමකින් යුත් කොන්ත්‍රාත්තුව ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගමට ප්‍රදානය කිරීමට සහ,
- (ii) ඒ සඳහා අදාළ වන ණය මුදල ලබා ගැනීමට විදේශ සම්පත් දෙපාර්තමේන්තුව මගින් ඕස්ට්‍රේලියාවේ එක්ස්පෝර්ට් ඕනෑන්ස් ඉන්ෂුරන්ස් කෝපරේෂන් (EFIC) ආයතනය හා නෙදර්ලන්තයේ රැබෝ බැංකුව (Rabo Bank) සමඟ ගිවිසුමකට එළඹීමට,

5.2.4 මෙම සංදේශය සඳහා පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යවරයා විසින් 2014 මාර්තු 06 දින පහත නිරීක්ෂණ ලබා දී තිබුණි (ඇමුණුම 04).

- (i) ආනයනික සතුන් දැඩි පශු වෛද්‍ය අධීක්ෂණය යටතේ හුදකලා ස්ථානයක/ ගොවිපළක දින 30 ක කාලයක් අනිවාර්යයෙන් නිරෝධායනය කළයුතු බවත් මෙම සතුන් කුඩා කණ්ඩායම්වලින් දිවයින පුරා විසිරී ඇති ස්ථානවල/ ගොවිපළවල නිරෝධායනය කිරීම නිර්දේශ නොකරන බව,

- (ii) මෙම ඉහළ වටිනාකමින් යුත් ආනයනික ගවයින් කිරි ගෝවීන්ට සෘජුව නිකුත් නොකළ යුතු බව තරයේ අවධාරණය කර තිබුණි. මෙම සතුන් පදනම් තොගය (Foundation Stock)/ ප්‍රධාන මව් සතුන්/කේන්ද්‍රීය සතුන් (Nucleus herds) ලෙස පවත්වා ගෙන යා යුතු අතර සුදුසු රාජ්‍ය ගොවිපළවල (එනම් NLDB) නිසි කළමනාකාරීත්ව තත්ත්වයන් සහ වෛද්‍ය රැකවරණ යටතේ ඇති දැඩි කල යුතු බව හා මෙම සතුන්ගේ පළමු හා පසු පරම්පරා (ගැහැණු සතුන්) ප්‍රතිලාභී ගොවීන්ට බෙදා දිය හැකි බව,
- (iii) යුරෝපීය ජාන සැකසීම සහිත ඉහළ අස්වැන්නක් සහිත ආනයනික සතුන්ට විශිෂ්ට කළමනාකාරීත්වය සහ පෝෂණ තත්ත්වයන් සමඟ ඒකාබද්ධව පරිසර පාලිත නිවාස/ සිසිලක ගව මඩු සැපයිය යුතු අතර, එය රටේ සාමාන්‍ය, කුඩා සහ මධ්‍යම මට්ටමේ කිරි ගොවීන්ට වියදම් අධික මෙහෙයුමක් වනු ඇත. මෙම ඉහළ අස්වැන්නක් ලබා දෙන ගවයින්ගේ සම්පූර්ණ නිෂ්පාදන හැකියාව මෙම සතුන් නිසි කළමනාකරණයට සහ සෞඛ්‍ය රැකවරණයට යටත් නොකළ හොත් ලබා ගත නොහැකි වනු ඇති බව,
- (iv) ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය (NLDB) සතුව ඇති සම්පත්, විශේෂඥ දැනුම මගින් ආනයනය කරන ලද සතුන්ට උසස් ගුණත්වයෙන් යුතු මිශ්‍ර ආහාර වේල් (TMR) සමඟ පෝෂණය කල හැකි බව,
- (v) කෙසේ වෙතත්, විකල්පයක් ලෙස ආනයනික සතුන් සුදුසු කෘෂි දේශගුණික කලාපවල පිහිටි හොඳින් කළමනාකරණය කරන ලද මහා පරිමාණ වාණිජ මට්ටමේ කිරි ගොවිපොළවල්/ අභිජනන ගොවිපළවල් සඳහා ශක්තිමත් පශු වෛද්‍ය නිර්දේශ යටතේ සෘජුවම නිකුත් කිරීම සලකා බැලිය හැකි බව සහ ප්‍රාමාණික ආර්ථික පිරිමැසුම්දායීබව (Economies of Scale) (එක් ගොවිපළකට ආනයනය කරන ලද සතුන් ගණන) ඉහළ වනු ඇති අතර උපරිම ලාභ ආන්තික ලබා ගැනීම සඳහා ක්‍රියා කල යුතු බව,
- (vi) ඉහත කරුණු අනුව සහ මෙම මෙහෙයුමේ තාක්ෂණික ස්වභාවය හේතුවෙන්, කිරි ගවයින් ආනයනය කිරීම පිළිබඳ වැඩසටහන පශු සම්පත් සහ ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින් මෙහෙයවිය යුතු වන බව
- (vii) මෙම වැඩසටහන සඳහා සමස්ථ ප්‍රතිපත්ති මාර්ගෝපදේශය සහ තාක්ෂණික සහය පශු සම්පත් සහ ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශයේ, සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ සහ ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලයේ නියෝජිතයින්ගෙන් සමන්විත කමිටුවක් විසින් සැපයිය යුතු බවටවන යෝජනාව

(viii) තවද මෙම අමාත්‍ය මණ්ඩල පත්‍රිකාවේ සඳහන් කිරී ගවයන්ගේ වටිනාකම (සතූන් 20,000 ක් සඳහා එ.ජ.ඩො. 73,954,054.83 එක් සතෙකු සඳහා එ.ජ.ඩො. 3,697.70) 2014 වර්ෂයේදී අමාත්‍යාංශය ක්‍රියාත්මක කරන ලද කිරී ගවයින් ආනයන වැඩසටහනේ 02 අදියර යටතේ ගවයින් 2,500 ක් ආනයනය කිරීම(සතූන් 2,500 ක් සඳහා එ.ජ.ඩො. 7,582,167.02 එක් සතෙකු සඳහා එ.ජ.ඩො. 3,032) සඳහා එම සමාගම විසින්ම ලබා දුන් වටිනාකමට සාපේක්ෂව එ.ජ.ඩො. 665 ක් වැඩි බව ද දක්වා තිබුණි.

5.2.5 මෙම සංදේශය සඳහා මුදල් හා ක්‍රමසම්පාදන අමාත්‍යවරයාගේ නිරීක්ෂණ 2014 පෙබරවාරි මාසයේ දී ලබා දී තිබුණි. ඒ අනුව එම සංදේශයේ ඉහත 5.2.3 ඡේදයේ දැක්වෙන පළමු යෝජනාව ජාතික අවශ්‍යතාවයක් ලෙස සලකමින් එකඟත්වය ලබා දී තිබුණි. දෙවැනි යෝජනාවට අදාළව යෝජිත ණය මුදල ලබා ගැනීම සම්බන්ධයෙන් ගිවිසුම් වලට එළඹීමට අදාළ කටයුතු ඉටු කරමින් පවතින බවද දක්වා තිබුණි.(ඇමුණුම 05).

5.2.6 තවද මේ සඳහා 2014 ජුනි 03 දින ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයාද පහත පරිදි නිරීක්ෂණ ලබා දී තිබුණි.(ඇමුණුම 06).

- (i) පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින් ආනයනය කරනු ලැබූ ගවයින්ගේ මිල ගණන් හා සැසඳීමේදී මෙම ගවයින් ආනයනය කරනු ලබන මිල ගණන්වල වෙනසක් නොමැති බව
- (ii) පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශයේ නිරීක්ෂණ ප්‍රමාද වීම මත අමාත්‍ය මණ්ඩල අනුමැතිය ප්‍රමාද වීම නිසා මෙම ව්‍යාපෘතිය ණය පහසුකම් ලබා ගැනීමට ඕස්ට්‍රේලියාවේ එක්ස්පෝර්ට් ෆිනෑන්ස් ඉන්ෂුරන්ස් කෝපරේෂන් (EFIC) ආයතනය හා නෙදර්ලන්තයේ රැබෝ බැංකුව (Rabo Bank) සමඟ ණය පහසුකම් පිළිබඳව ක්‍රියා කිරීමට කාලයක් ගත වන බැවින් ව්‍යාපෘතිය ක්‍රියාත්මක කිරීම තවදුරටත් ප්‍රමාද වන බව
- (iii) මෙකී සියලු ප්‍රමාදයන් කිරී ගවයින් රට තුළට ආනයනය කිරීම ප්‍රමාද කිරීමට හේතු වන අතර, නියමිත කාල සීමාව තුළ ජාතික ආර්ථික ඉලක්ක සපුරා ගැනීම සඳහා බාධාවක් වනු ඇති බව
- (iv) ආර්ථික සංවර්ධන අමාත්‍යාංශය මගින් ක්‍රියාත්මක කරනු ලබන දිව්‍යාගුම ජාතික සංවර්ධන වැඩසටහනේ එක් ප්‍රධාන සංරචකයක් වන දේශීය කිරිවලින් ස්වයංපෝෂිත කිරීමේ පරමාර්ථය ඇතිව උසස් වර්ගයේ දෙනුන් 20,000 ක් ලබාදීමට මෙමගින් අපේක්ෂා කරන බව දක්වා තිබුණි. තවද, මෙවැනි ව්‍යාපෘති ක්‍රියාත්මක කිරීමේදී සැමවිටම ඊට අදාළ

අමාත්‍යාංශ හා අනෙකුත් ආයතන සමඟ මනා සම්බන්ධීකරණයක් පවත්වා ගනිමින් කටයුතු කරන බව හා මෙම ව්‍යාපෘතියේදී පහත දැක්වෙන තාක්ෂණික කරුණු සම්බන්ධයෙන් පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය හා අනෙකුත් අදාළ ආයතනවල තාක්ෂණික සහයෝගය අනිවාර්යයෙන් ලබා ගත යුතු බව දක්වා තිබුණි,

- විවිධ දේශගුණික කළාපවලට ගැළපෙන සුදුසු සතුන් වර්ග තෝරා ගැනීම
- සතුන් ගෙන්වීමේදී ආයතන සෞඛ්‍ය අවශ්‍යතා නිරීක්ෂණය කිරීම
- මව් රටේදී හෝ ආනයනයේදී ගැබ්බර කිරි ගවයින් තෝරා ගැනීම
- ආනයනය කරන ලද කිරි ගවයින් නිරෝධායනයට හා පාලනයට සුදුසු ගොවිපළ තෝරා ගැනීම
- ආනයනය කරන ලද සතුන් සඳහා වැඩිදියුණු කරන ලද තෘණ සහ රනිල වර්ග සංවර්ධනය කිරීම
- මව් රටේදී හෝ ආනයනයේදී අපනයනයට පෙර අවශ්‍ය සෞඛ්‍ය තත්ත්වයන් යටතේ ගවයින් සිටිදැයි නිරීක්ෂණය කිරීම
- ආනයනය කරන ලද සතුන් වරායේ සිට නිරෝධායන පරිශ්‍රයන් දක්වා සුරක්ෂිතව ප්‍රවාහනය කිරීම
- ආනයනය කරන ලද ගවයින් දින 30 ක කාලයක් සඳහා පශ්චාත් ආනයනික සෞඛ්‍ය පරීක්ෂණයන්ට ලක් කිරීම
- තවද ආර්ථික සංවර්ධන අමාත්‍යාංශය මගින් ජීවනෝපාය සංවර්ධන ව්‍යාපෘතීන් ආරම්භ කර ක්‍රියාත්මක කිරීමේදී සැමවිටම එම ව්‍යාපෘතීන් ක්‍රියාත්මක කිරීමට අවශ්‍ය වන තාක්ෂණික සහයෝගය අදාළ අමාත්‍යාංශ හා ආයතනවලින් ලබාගනු ලබන බවද, ජීවනෝපාය සංවර්ධන ව්‍යාපෘතීන්වල ස්ථිරසාරතාවය සහ රට පුරා එකම අයුරින් ක්‍රියාත්මක කිරීම මේ ආකාරයේ වැඩ පිළිවෙලක් මගින් ඉටු කර ගනු ලබන බව දක්වා තිබුණි.

(v) පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයා විසින් දැනටමත් නම් කරනු ලැබූ නිලධාරීන්ගෙන් හෝ එකී ආයතන ද සම්බන්ධ කරගෙන අදාළ ව්‍යාපෘතිය ක්‍රියාත්මක කිරීමට අවශ්‍ය තාක්ෂණික සහය පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය හා ඒ යටතේ ඇති අදාළ ආයතනවලින් ලබා ගනිමින්, ආර්ථික සංවර්ධන අමාත්‍යාංශය විසින් පත් කරනු ලබන විශේෂඥ කමිටුවක නිර්දේශ ලබා ගනිමින් ඉතාමත් ඵලදායී ලෙස මෙම ව්‍යාපෘතිය ක්‍රියාත්මක කිරීමට කටයුතු කරන බව.

(vi) අදාළ අමාත්‍ය මණ්ඩල පත්‍රිකාව හැකි ඉක්මනින් අමාත්‍ය මණ්ඩලයේ අවධානයට යොමු කරන ලෙස ඉල්ලන බව.

5.2.7 2014 පෙබරවාරි 17 දින දිනැති අංක 14/0241/519/004 දරන අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2014 මාර්තු 20 දින ශ්‍රී ලංකා මහ බැංකුවේ නිරීක්ෂණ ඉදිරිපත් කර තිබුණු අතර (ඇමුණුම 07) එම නිරීක්ෂණවලට අනුව දේශීය ඉල්ලුම කිරි ලීටර් මිලියන 900 ක් වුවද සැපයුම කිරි ලීටර් මිලියන 320 ක් පමණක් වන බැවින් දේශීය ඉල්ලුම සපුරාලීම සඳහා මධ්‍යකාලීනව අමුකිරි සැපයුම ඉහළ නැංවීම සඳහා රට තුළ දෙමුහුන් කිරි ගවයින් ප්‍රමාණය වැඩි කිරීම අත්‍යවශ්‍ය වන බව දක්වා තිබුණි. මේ සම්බන්ධයෙන්, වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම ප්‍රසම්පාදන ක්‍රියාවලිය අනුව වඩාත්ම සුදුසු ආයතනය ලෙස පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින් තෝරාගෙන ඇති අතර ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය විසින් 2013 දී කිරිගවයින් 1500 ක් ආනයනය කර ඇති අතර තවත් කිරිගවයින් 2500ක් 2014 වර්ෂයේදී ආනයනය කිරීමට නියමිත වේ. 2014 වර්ෂය සඳහා වූ අයවැය මගින් ආර්ථික සංවර්ධන අමාත්‍යාංශය විසින් මෙම සමාගම භාවිතා කරමින් කිරිගවයින් 20,000ක් ආනයනය සඳහා යෝජනා කරනු ලැබ ඇති බව දක්වා ඇත.

ඒ අනුව ශ්‍රී ලංකාවට උසස් තත්ත්වයේ කිරි ගවයින් සැපයීමේ විශ්වාසනීය සැපයුම්කරුවකු ලෙස ස්ථාපිත වී ඇති බැවින් එම සමාගමට කොන්ත්‍රාත්තුව ප්‍රදානය කිරීමේ යෝජනාව හිතකර ලෙස සලකා බැලිය හැකි බව දක්වා තිබුණි. තවද, දෙමුහුන් කිරි ගවයින් සංඛ්‍යාව වැඩි කිරීමත් සමඟම සත්ත්ව ආහාර නිෂ්පාදනය සඳහා ආයෝජන ප්‍රවර්ධනයට පියවර ගැනීම හා කිරි ගොවීන් අතර තණබිම් සංවර්ධන වැඩසටහන් ප්‍රවර්ධනය කිරීම යනාදිය ද සමාන ලෙසම වැදගත් වන බව දක්වා තිබුණි. එකී ව්‍යාපෘතිය ක්‍රියාත්මක කිරීම සඳහා පිළිගත හැකි නියමයන් සහ කොන්දේසි මත පදනම්ව විදේශ සම්පත් දෙපාර්තමේන්තුව හරහා ණය ගිවිසුම සාකච්ඡා කිරීමටද නිර්දේශ කර තිබුණි.

5.2.8 ඉහත 5.2.1 ඡේදයෙහි සඳහන් අමාත්‍ය මණ්ඩල සංදේශය සඳහා 2014 ජුනි 05 දින අංක අමප 14/0241/519/004 පහත පරිදි අනුමැතිය ලබා දී තිබුණි. (ඇමුණුම 08)

(i) පහත සඳහන් කරුණුවලට යටත්ව ආර්ථික සංවර්ධන අමාත්‍යවරයාගේ 2014 පෙබරවාරි 17 දිනැති සංදේශයේ 2 වන පරිච්ඡේදයේ 2.1 යටතේ යෝජිත පරිදි වසර දෙකක (02) කාලපරිච්ඡේදයක් තුළ කිරි ගවයින් 20,000 ක් කණ්ඩායම් වශයෙන් ආනයනය කිරීමේ කොන්ත්‍රාත්තුව පිරිනැමීම.

(අ) පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන ඇමතිතුමාගේ 2014 මාර්තු 6 දිනැති නිරීක්ෂණවල (අ) සිට (ඵ) දක්වා අවධාරණය කර ඇති සහ 2014 ජුනි 03 දිනැති ඉහත කී ලිපියේ දක්වා ඇති පරිදි ආර්ථික සංවර්ධන අමාත්‍යාංශය විසින් එකඟ වන ලද කිරි ගවයින් මෙරටට ආනයනය කිරීමේ ක්‍රියාවලියට අදාළ සංරචකයන් පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය සහ අදාළ සෙසු බලධාරීන් සැහීමට පත් වන අකාරයෙන් ඉටු කල යුතු බවත්,

(ආ) ඉහත (අ) හි සඳහන් කාර්යයන් ක්‍රියාත්මක කිරීම අධීක්ෂණය කිරීම සඳහා 2014 ජුනි 03 දිනැති ලිපිය (ඇමුණුම 09) මගින් පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින් දැනටමත් නම් කර ඇති නිලධාරීන් තිදෙනා සහ ආර්ථික සංවර්ධන අමාත්‍යාංශය විසින් නම් කිරීමට නියමිත නිලධාරීන්ගෙන් සමන්විත නිලධාරී කමිටුවක් පත් කල යුතු බව,

(ii) ව්‍යාපෘතිය ක්‍රියාත්මක කිරීම පිණිස විදේශ සම්පත් දෙපාර්තමේන්තුව විසින් ඕස්ට්‍රේලියානු රජයේ අපනයන මූල්‍ය රක්ෂණ සංස්ථාව සහ නෙදර්ලන්තයේ රැබෝ බැංකුව සමඟ ව්‍යාපෘතිය ගිවිසුමට එළඹීමේ කටයුතු නිම කිරීම.

5.3 කිරිගවයින් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතියෙහි 3 වන අදියරෙහි පළමු පියවර යටතේ කිරිගවයින් 5,018 ක් ආනයනය කිරීම

5.3.1 3 වන අදියර පළමු පියවර යටතේ 2017 මැයි 14 දින කිරි ගවයන් 1,994 ක් ආනයනය කර තිබූ අතර එයින් සතුන් 1,911 ක් එදිනමද, ඉතිරි සතුන් 83 දෙනා මැණික්පාලම ගොවිපළේ රඳවා තබා ගෙන පිළිවෙලින් දින 30 කට හා දින 74 කට පසු එනම් 2017 ජුනි 13 දින හා 2017 ජූලි 28 දින යන දිනයන් වලදී බෙදා හැර තිබුණි. ඒ අනුව එළගවයින් 1,978 ක් නුවරඑළිය, බදුල්ල, මහනුවර හා මාතලේ යන දිස්ත්‍රික්කවල ගොවිපළවල් 21 ක් වෙත පිළිවෙලින් 737, 100, 306, හා 835 ලෙස එක් ගොවිපළකට ගවයින් 12 සිට 428ක් දක්වා පරාසයක් වන ලෙස 2017 සැප්තැම්බර් 15 දින වන විට බෙදාහැර තිබුණි. එම එක් සතෙකුගේ පිරිවැය, ආනයනික වටිනාකමට, ගෙනඒමේ පිරිවැය, එන්නත් කිරීම හා රෝග සඳහා පරීක්ෂා වියදමද ඇතුළත්ව එකතුව ඇමරිකන් ඩොලර් (\$) 3515.29 ක් එනම් ආසන්නව රු. 520,228 ක් (ගොවිපළ දක්වා ගෙන එන තෙක්) වී තිබුණු අතර ඉන් රු. 200,000 ක් පමණක් කිරි ගොවීන්ගෙන් අයකර තිබුණු අතර ඉතිරි ප්‍රමාණය වූ රු. 320,228 රජය විසින් වැයකර තිබුණි.

2018 වර්ෂයේ විගණනය විසින් පරීක්ෂා කරන ලද ගොවිපළ 09 ක් වෙත බෙදාහරින ලද එළගවයන් 902 න් 31 දෙනෙකු ගොවිපළ වෙත රැගෙන එන විටත් මැක්ස්ටයිට්ස් යන රෝගය

වැළඳී තිබුණු බව හඳුනාගැනීමට හැකි වී තිබුණි. තවද, එක් ගොවිපලකට ලබා දුන් මව්සතුන් 20 ක් අතුරින් 6 දෙනෙකු මැරුණු පුඩු සහිත වන බවද, ආනයනය කළ අවස්ථාවේ ගැබ් නොගත් සතුන් 11 දෙනෙකු ගැබ් ගැනීම පරීක්ෂාවේදී සෘණ ලෙස සටහන් වී තිබියදී ශ්‍රී ලංකාව වෙත ආනයනය කර තිබුණු අතර ආනයනික සතුන් 566 කින් සතුන් 13ක් ගැබ් නොගත් සතුන් හා ගබ්සා වූ සතුන් ලෙස හඳුනා ගෙන තිබුණි.

5.3.2 තවද, මෙම ව්‍යාපෘතිය යටතේ 2017 දෙසැම්බර් 27 දින කිරි ගවයින් 3,024 ක් මෙරටට ආනයනය කර තිබුණි. එම කිරි ගවයින් පිළිබඳව ප්‍රධාන සත්ත්ව නිරෝධායන නිලධාරී සහ පශු වෛද්‍ය පර්යේෂණ අධ්‍යක්ෂ විසින් ඉදිරිපත් කර තිබූ නිරෝධායන වාර්තාවට අනුව එම සතුන් සතු රෝග කාරක දේශීය ගවයින් වෙත සහ මනුෂ්‍යයන් වෙතද බෝවීමේ අවධානමක් පවතින බව සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් විසින් ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් වෙත 2018 පෙබරවාරි 22 දිනැති ලිපිය(ඇමුණුම 10) මගින් දන්වා තිබුණි.

(ඉහත 5.3.1 හා 5.3.2 ඡේදයේ සඳහන් තොරතුරු 2018 කිරි ගවයින් ආනයනය පිළිබඳ විශේෂ වාර්තාවෙන් ලබා ගන්නා ලදී)

5.3.3 කිරි ගවයින් 20000ක් ආනයනය කිරීම සඳහා වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම සමග 2014 ඔක්තෝබර් 14 දින ඇති කර ගෙන තිබූ ගිවිසුමෙහි සඳහන් මූලික කරුණු

5.3.3.1 ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයා සහ ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම අතර 2014 ඔක්තෝබර් 14 දින කිරි ගවයින් ආනයනය සම්බන්ධයෙන් ගිවිසුමට එළඹ තිබුණි. එම ගිවිසුම ඇමුණුම 13 කින් සමන්විත වූ අතර එම පළමු ඇමුණුමෙහි ඇතුළත් ප්‍රධාන කොන්දේසි කිහිපයක් පහතින් දක්වා ඇත (ඇමුණුම 11).

(i) 2.01 වගන්තිය

අදාළ කාර්යය සඳහා ගිවිසුම්ගත මුදල එ.ජ.ඩොලර් 73,954,054.83 ක් වන අතර ඒ තුළ සියයට 5ක් අසම්භාව්‍ය වියදමක් ඇතුළත් වන නමුත් කිසිදු ආනයන බද්දක් හෝ ගාස්තුවක් ඒ තුළ ඇතුළත් නොවන බව

(ii) 5.3 වගන්තිය

නැව්ගත කිරීමෙන් පසු සෑම තොගයක්ම පරීක්ෂා කිරීම ගැනුම්කරු සහ සැපයුම්කරු හෝ ඔවුන්ගේ නම් කරන ලද නියෝජිතයන් එක්ව ගොවිපළ භූමියේ කළ යුතුය. ගැනුම්කරු හෝ ඔහුගේ නියෝජිතයාගේ නොසැලකිල්ල හෝ වැරදි ක්‍රියාවක් හේතුවෙන් නොවන තුවාල වූ, අසනීප වූ, නැති වූ හෝ පිරිවිතරයට අනුව නොමැති සතෙකු වූයේ නම් පරීක්ෂා

කල දින සිට දින 90 ක් ඇතුළත සැපයුම්කරු විසින් තම පෞද්ගලික වියදමින් ගොවිපළ භූමියට ආදේශකයින් සැපයිය යුතුය.

(iii) 8.01 වගන්තිය

පාර්ශවයන් අතර කොන්ත්‍රාත්තුව සම්බන්ධයෙන් යම් ආරවුලක් පැන නැඟුන විට පළමුවෙන් එය දෙපාර්ශවය අතර සාකච්ඡා මගින් විසඳා ගත යුතු වේ. සාකච්ඡා මගින් නොවිසඳුණු ගැටලු බේරුම්කරණයට යොමුකර විසඳා ගත යුතු වේ.

(iv) 13.01 වගන්තිය

සියලුම අදාළ නීති සමඟ සැපයුම්කරුගේ අනුකූලතාවයට යටත්ව, ශ්‍රී ලංකාව තුළ සියලුම ආනයන අවසර පත්, ආනයන බලපත්‍ර, කැමැත්ත සහ අධිකාරීන්, රේගු නිශ්කාෂණයන්, රේගු ප්‍රකාශන සහ වැඩ සහ පදිංචි බලපත්‍ර මෙම කොන්ත්‍රාත්තුවේ අරමුණ ඉටු කිරීමට අවශ්‍ය වන පරිදි සකස් කිරීම සඳහා ගැනුම්කරු වගකිව යුතුය.

(v) 16.02 වගන්තිය

සැපයුම්කරු විසින් ගිවිසුමේ මුදලින් සියයට 2.5 ප්‍රමාණයක් නියෝජනය වන අනුමත බලපත්‍රලාභී වාණිජ බැංකුවකින් ඇමරිකානු ඩොලර්වලින් ගෙවිය හැකි පරිදි ගැනුම්කරු වෙනුවෙන් කාර්යසාධන සහතිකයක් ගිවිසුමේ දිනයේ සිට වර්ෂ දෙකක කාලයක් සඳහා ලබාදිය යුතුය.

5.3.3.2 ඇමුණුම XIII හි එක් පිරිවිතරයක් ලෙස පිළිගත් නිර්ණායක (Protocole) අවශ්‍යතාවයන් අනුව එන්නත්කරණය ඇතුළත් කර තිබුණි. (ඇමුණුම 12)

5.3.3.3 ආර්ථික සංවර්ධන අමාත්‍යාංශය හා ඕස්ට්‍රේලියාවේ වේලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම අතර 2014 ඔක්තෝබර් 14 දින ඇති කර ගන්නා ලද ගිවිසුමෙහි 3.01 ඡේදය 2016 නොවැම්බර් මාසයේදී සංශෝධනය කර තිබුණි. ඒ අනුව ඇමුණුම I යටතේ වූ කොන්ත්‍රාත් කොන්දේසි අංක 3.01 හා 3.02 අදියර එනම් I සහ II සඳහා වූ සැපයුම්කරුට මිල ගෙවීම සඳහා වූ උපලේඛනය සංශෝධනය කර තිබූ අතර අදියර 03 හි I පියවර යටතේ ගෙන්වන ලද කිරි ගවයින් 5,000 ක සාර්ථකත්වය මත II පියවර ක්‍රියාත්මක කරන බවද ඇතුළත් කර තිබුණි. (ඇමුණුම 13)

5.3.4 ව්‍යාපෘති කළමනාකරණ ඒකකය හා ව්‍යාපෘති මෙහෙයුම් කමිටුව පත් කිරීම

2017 පෙබරවාරි 23 දිනැති අංක DMS/7777/DASL දරන කළමනාකරණ සේවා දෙපාර්තමේන්තුවේ අතිරේක අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය පරිදි ව්‍යාපෘති කළමනාකරණ ඒකකය සඳහා ව්‍යාපෘති අධ්‍යක්ෂ, නියෝජ්‍ය ව්‍යාපෘති අධ්‍යක්ෂ, ගණකාධිකාරී, පශු වෛද්‍යවරු 4 දෙනෙකු ඇතුළු නිලධාරීන් 13 දෙනෙකුගෙන් යුත් කාර්ය මණ්ඩලයක් බඳවා ගැනීම සඳහා ග්‍රාමීය ආර්ථික කටයුතු අමාත්‍යාංශ ලේකම් වෙත අනුමැතිය ලබා දී තිබුණි.(ඇමුණුම 14)

තවද 2016 දෙසැම්බර් මාසයේදී හා 2017 පෙබරවාරි මාසයේදී ව්‍යාපෘති මෙහෙයුම් කමිටු නිලධාරීන් ලෙස පහත නිලධාරීන් පත් කර තිබුණි.

කමිටු සාමාජිකයාගේ නම	ස්ථීර තනතුර	පත් කල දිනය
01. රෝහිත වික්‍රමරත්න	අධ්‍යක්ෂ (කෘෂිකර්ම) ජාතික සැලසුම් දෙපාර්තමේන්තුව	2017 පෙබරවාරි
02. ඉන්දික ප්‍රේමරත්න	අධ්‍යක්ෂ උසස් ආර්ථික අංශය විදේශ සම්පත් දෙපාර්තමේන්තුව	2017 පෙබරවාරි
03. එස්.එම්.අබ්දුල් හසාන්	අධ්‍යක්ෂ ව්‍යාපෘති කළමනාකරණ හා අධීක්ෂණ දෙපාර්තමේන්තුව	2017 පෙබරවාරි
04. එම්.කේ.ඩී.එන්.මාදම්පේ	අධ්‍යක්ෂ සංවර්ධන මූල්‍ය දෙපාර්තමේන්තුව	2017 පෙබරවාරි
05. ආචාර්ය ආර්.පී.එම්.පතිරත්න	අතිරේක ලේකම් (පශු සම්පත් සංවර්ධන) ග්‍රාමීය ආර්ථික කටයුතු අමාත්‍යාංශය	2016 දෙසැම්බර් 23
06. ආචාර්ය ආර්.එම්.ආරියදාස	අධ්‍යක්ෂ ජනරාල් සත්ව නිශ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව	2016 දෙසැම්බර් 23
07. ආචාර්ය කේ.පී.පී.හදුලතා	පළාත් අධ්‍යක්ෂ - මධ්‍යම පළාත සත්ව නිශ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව	2016 දෙසැම්බර් 23
08. ආචාර්ය වීරසුන්දර	පළාත් අධ්‍යක්ෂ - ඌව පළාත සත්ව නිශ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව	2016 දෙසැම්බර් 23

(i) මහාචාර්ය එච්.ඩබ්. සිරිල්	සභාපති, ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය
(ii) මහාචාර්ය ජේ. රාජපක්ෂ	පැරා සායනික අධ්‍යයන අංශයේ ප්‍රධානී, ජේරාදේණිය විශ්වවිද්‍යාලය
(iii) මහාචාර්ය ගමික ප්‍රනාපසිංහ	සත්ත්ව හා පක්ෂි විද්‍යා අංශයේ ප්‍රධානී, වයඹ විශ්වවිද්‍යාලය
(iv) ආචාර්ය ඩබ්.ඩබ්. අබේගුණවර්ධන	අධ්‍යක්ෂ, සත්ත්ව අභිජනන, සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව(DAPH)
(v) ආචාර්ය එම්.ඩී.එන්. ජයවීර	අධ්‍යක්ෂ, සත්ත්ව සෞඛ්‍ය, සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව(DAPH)
(vi) ඒ.සී.එච්. මුණවීර	ප්‍රධාන විධායක (CEO), අඬවෙල කිරි නිෂ්පාදන පෞද්ගලික සමාගම
(vii) ගමික කරුණාදාස	විදේශ සම්පත් දෙපාර්තමේන්තුව
(viii) කේ.ඒ.පී. පත්මසිරි	නියෝජ්‍ය අධ්‍යක්ෂ ජනරාල් , ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය
(ix) බී.පී. සමන්මාලා	ව්‍යාපෘති කළමනාකරණ හා අධීක්ෂණ දෙපාර්තමේන්තුව

5.3.5.2 පවත්නා තොරතුරු මත හා ක්ෂේත්‍ර පරීක්ෂාවන් යටතේ පියවර I යටතේ බෙදාහරින ලද සතුන්ගේ කාර්යක්ෂමතාවය පරීක්ෂා කරන ලද බව මෙම වාර්තාවෙන් දක්වා තිබුණි. එම වාර්තාවට අනුව 2017 මැයි මාසයේ දී කිරි ගවයන් 2,000 ක් සහ 2017 දෙසැම්බර් මාසයේ දී කිරි ගවයන් 3,000 ක් රටට ආනයනය කර තිබුණු අතර එම සතුන් මධ්‍යම පළාත බදුල්ල හා කුරුණෑගල දිස්ත්‍රික්ක වල පිහිටුවා ඇති පෞද්ගලික ගොවිපළවල් 68 ක් වෙත බෙදා හැර තිබුණු බව දක්වා තිබුණි.

තවද ලබාගන්නා ලද දත්ත අපේක්ෂිත තත්වයන් හා සැසඳීමේදී එම කිරි ගවයන්ගේ නිෂ්පාදන කාර්යසාධනය අපේක්ෂිත මට්ටමක පවතින බවත්, කිරි නිෂ්පාදනයට ආහාර ලබා දීම තීරණාත්මක සාධකයක් බවත්, කෙසේ වුවද, ආනයනික සතුන්ගේ කිරි නිෂ්පාදන කාර්යසාධන රටාව සම්බන්ධයෙන් කමිටුව තෘප්තිමත් බවත් දක්වා තිබුණි.

5.3.5.3 නමුත් පහත සඳහන් දුර්වලතා ඇතුළු ගැටළුකාරී තත්ත්වයන් 09 ක් මෙම වාර්තාවෙන් හඳුනා ගෙන තිබුණු අතර එම තත්ත්වයන් මහභරවා ගැනීම සඳහා වූ යෝජනාවන්ද ඉදිරිපත් කර තිබුණි.

- (i) කිරි ගවයින් සඳහා ලබා දෙන ආහාර සඳහා ඉහළ මිලක් පැවතීම
- (ii) කිරි ගොවීන්හට කිරි ගවයින් කළමනාකරණය සඳහා පවත්නා දැනුම ප්‍රමාණවත් නොවීම සහ පුහුණු ශ්‍රමිකයන්ගේ හිඟකම
- (iii) ගොවීන්ට ලැබෙන මිල ප්‍රමාණවත් නොවීම සහ කිරි එකතු කිරීමේ ජාලයේ අකාර්ක්ෂමතා සහ ප්‍රමාණවත් නොවීම
- (iv) උපරිම කිරි ඵලදාවක් ලබා ගැනීම සඳහා කිරිගවයින්ට පහසුව සැලසෙන පරිදි සුදුසු ගව මඩු සකස් කිරීමේ වැදගත්කම
- (v) කෘෂිකර්ම උපදේශකවරුන්ගේ හා පශු වෛද්‍යවරුන්ගේ සේවය ප්‍රමාණවත් නොවන බව
- (vi) වාණිජ ගොවිපොලවල් අධීක්ෂණය කළ යුතු බව

5.3.5.4 කෙසේ වුවද මෙම වාර්තාවෙන් ආනයනික කිරි ගවයින්ගේ වර්තමාන කාර්යාධනය, කිරි නිෂ්පාදනය සඳහා අගය එකතු කිරීම් ජාලයේ (dairy value chain) ධනාත්මක වර්ධනය සහ වාණිජමය වශයෙන් කිරි කර්මාන්තයට පිවිසීමට පෞද්ගලික අංශයේ වැඩිවන උනන්දුව පිළිබඳව කමිටුව සැඟීමකට පත්වන බැවින් කිරි කර්මාන්තයට අමාත්‍යාංශය සිදු කරන ලද වෙනස්කම් දිගින් දිගටම පවත්වා ගෙන යන ලෙස හා කිරි ගවයින් ආනයනය කිරීමේ වැඩසටහනේ දෙවන අදියර ක්‍රියාත්මක කිරීමට පියවර ගන්නා ලෙස කමිටුව නිර්දේශ කර තිබුණි.

5.3.5.5 තවද, ව්‍යාපෘතියේ සාර්ථකත්වය සඳහා ආහාර සැපයීම (විශේෂයෙන් තණකොළ), සුදුසු කිරි කළමනාකරණ පිළිවෙත් භාවිතා කිරීම ඉතා වැදගත් වන බවත් මිලහ අදියරේදී කිරි ගවයින් ලබා දෙන ගොවීන් තෝරා ගැනීම කිරි ගවයින් ආනයනයට මාස 6 කට පෙර සිදු කළ යුතු බවත් දක්වා තිබුණි.

5.4 3 වන අදියරෙහි II වන පියවර යටතේ කිරිගවයින් 15,000 ක් ආනයනය කිරීමට කටයුතු ආරම්භ කිරීම

5.4.1 කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතිය දෙවන අදියර, ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශය ඇගයුම් කමිටු වාර්තාව යන ශීර්ෂය යටතේ අංක MRE/SEC/52 දරන ලිපිය 2018 අප්‍රේල් 11 දින (ඇමුණුම 16) ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින් මුදල් හා ජන මාධ්‍ය

අමාත්‍යාංශයේ ලේකම් වෙත යවා තිබුණි. එම ලිපියෙන් ව්‍යාපෘති අධ්‍යක්ෂකට ලබා දුන් උපදෙස් පරිදි ව්‍යාපෘතියට සම්බන්ධ ගොවිපොළ මහතුන් හා අදාළ ආයතන සමඟ සාකච්ඡා කර ගත යුතු ඉදිරි පියවර සම්බන්ධයෙන් ව්‍යාපෘති අධ්‍යක්ෂ වෙත උපදෙස් ලබා දුන් බවත්, සකස් කරන ලද ව්‍යාපෘතියට අදාළ ඇගයුම් කමිටු වාර්තාව අනුව ව්‍යාපෘතියේ දෙවන අදියර සක්‍රීය කිරීම සඳහා එකඟ වන බවත්, ඒ අනුව ඉදිරි කටයුතු කිරීම සඳහා විදේශ සම්පත් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්වරයාට ඒ පිළිබඳව දන්වන ලෙසත් දන්වා තිබුණි.

5.4.2 ඒ අනුව 2018 අප්‍රේල් 12 දිනැති අංක AE/AUS/LS:03 දරන ලිපිය මගින් (ඇමුණුම 17) 2016 දෙසැම්බර් 06 දිනැති ණයගැනුම්කරු, මූල්‍යකරු හා අපනයන මූල්‍ය රක්ෂණ සමාගම අතර ඇතිකර ගෙන තිබූ අපනයන මූල්‍ය පහසුකම් ගිවිසුමේ අංක 3.5(ආ) වගන්තියට අවධානය යොමු කරමින් ග්‍රාමීය ආර්ථික අමාත්‍යාංශය විසින් පත් කරන ලද කමිටුව මගින් මෙම ව්‍යාපෘතියේ පළමු වාරිකයෙහි / කොටසෙහි ප්‍රගතිය සමාලෝචනය කිරීමෙන් අනතුරුව 2018 අප්‍රේල් 11 දිනැති ලිපිය මගින් දෙවැනි වාරිකය / කොටස ක්‍රියාත්මක කිරීමට ගැනුම්කරුගේ කැමැත්ත ප්‍රකාශ කර ඇති බව දන්වා තිබුණි. ඒ අනුව දෙවන ණය වාරිකය ලබා ගැනීමේ කැමැත්ත එම ලිපියෙන් ප්‍රකාශ කර තිබුණි.

5.4.3 තවද 2018 අප්‍රේල් 17 දින ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින් විදේශ සම්පත් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් වෙත මූල්‍ය ආයතන වෙතින් ණය මුදල් නිදහස් කරන ලෙස ඉල්ලීම් කරන ලද ලේඛන (Qualifying certificate supporting document for shipment) ඉදිරිපත් කර තිබුණි (ඇමුණුම 18). අදාළ ණය ඉල්ලීම්පත් සඳහා ග්‍රාමීය ආර්ථික පිළිබඳ අමාත්‍යාංශය වෙනුවෙන් එම අමාත්‍යාංශයේ ලේකම්ද ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම විසින්ද අත්සන් තබා තිබුණි. ඒ අනුව SR 3006 B ඉන්වොයිස් වටිනාකම එ.ජ.ඩොලර් 2,773,277.06 ක් වී තිබුණි.

5.4.4 විදේශ සම්පත් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්ගේ AE/AUS/LS/03 හා 2018 මැයි 9 දිනැති ලිපියට යොමු දක්වමින් 2018 මැයි 16 දින ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින් අයවැය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් වෙත ලිපියක් යොමු කර තිබුණි.(ඇමුණුම 19) එම ලිපියට අනුව මෙම ව්‍යාපෘතිය සඳහා 2018 වර්ෂයට ප්‍රතිපාදන වෙන් කර නොමැති බැවින් ව්‍යාපෘතියේ II වන අදියර ක්‍රියාත්මක කිරීම සඳහා 2018 වර්ෂයේ දී පහත පරිදි ප්‍රතිපාදන වෙන්කර දෙන මෙන් ඉල්ලා තිබුණි.

වගුව අංක - 01 කිරිගවයින් ආනයනය සඳහා ප්‍රතිපාදන වෙන්කිරීම 2018 -2020

	එක්සත් ජනපද ඩොලර්			
	2018	2019	2020	එකතුව
අදියර 2				
කිරි ගවයින් 15,000 න් 20%	11,093,108			
කිරි ගවයින් 2,500 නැවත කිරීම	8,099,729			
කිරි ගවයින් 7,500 නැවත කිරීම		22,186,216		
කිරි ගවයින් 5,000 නැවත කිරීම			14,086,486	55,465,541
එකතුව	19,192,837	22,186,216	14,086,486	55,465,541

5.4.5 මේ අතර ධීවර හා ජලජ සම්පත් හා ග්‍රාමීය ආර්ථික අමාත්‍යාංශයේ ලේකම් වෙත වෙළාර්ඩ් රූරල් එක්ස්පෝර්ට් ආයතනය 2018 ජූලි 11 දින නිකුත් කරන ලිපිය මගින් 2018 දෙසැම්බර් මස ගවයින් 2,558 ක් ආනයනය කිරීමට අපේක්ෂා කරන බැවින් ඒ සඳහා ආනයන බලපත්‍රය නිකුත් කරන ලෙස අමාත්‍යාංශයෙන් ඉල්ලා තිබුණි (ඇමුණුම 20).

5.4.6 ගෙවීම් ගිණුම්ගත කිරීම

5.4.6.1. 2018 ජූලි 14 දිනැති T0/PDM/PD/10/123 හා 129 දරණ භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ (රාජ්‍ය ණය කළමනාකරණය) ගේ ලිපි පරිදි පිළිවෙලින් රු.437,418,174 (එ.ජ.ඩො.2,773,277.06) ක් (ඇමුණුම 21) හා රු.1,312,254,523 (එ.ජ.ඩො.8,319,831.17 ක්) (ඇමුණුම 22) මෙම ව්‍යාපෘතියට අදාළව 2018 මැයි මාසයේදී වැයකර ඇති බවත් ඒවා ගිණුම්ගත කිරීම සඳහා ප්‍රතිපාදන සලසා ගන්නා ලෙසත් අමාත්‍යාංශ ලේකම් වෙත හා ව්‍යාපෘති අධ්‍යක්ෂ වෙත දන්වා තිබුණි.

5.4.6.2 2018 අගෝස්තු 06 දිනැති අංක MRE/04/02/08/08-(VII) දරණ ලිපිය (ඇමුණුම 23) මගින් ව්‍යාපෘති අධ්‍යක්ෂ විසින් සතුව 15,000 ක් සඳහා අත්තිකාරම් සියයට 20 ක් ගෙවීම වශයෙන් රු.1,749,672,697 ක් වූ ගෙවීම් සහතික කිරීම සඳහා නිර්දේශ කර අමාත්‍යාංශයේ ප්‍රධාන ගණකාධිකාරී වෙත යවා තිබුණි. තවද භාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුව විසින් එම දෙපාර්තමේන්තුව වෙත සහතික කිරීම සඳහා එවන ලද ඉහත 5.4.6.1 හි සඳහන් ලිපිවල එම වියදම ව්‍යාපෘතියට අදාළ වියදමක් බව සහ වැය විෂය අංක 154-02-05-33-

2507(12) යටතේ මේ සඳහා ප්‍රතිපාදන සලසා ඇති බවද ව්‍යාපෘති අධ්‍යක්ෂ විසින් සහතික කර තිබුණි.

5.4.6.3. 2025 ජනවාරි 27 දිනැති අංක Livestock/03/09/03-audit දරණ කෘෂිකර්ම,පශු සම්පත්,ඉඩම් හා වාරිමාර්ග අමාත්‍යාංශයේ ප්‍රධාන ගණකාධිකාරීගේ ලිපිය අනුව කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියට අදාළව රු.1,749,672,697ක අත්තිකාරම් මුදලක් පශු සම්පත් අංශය මගින් ගෙවූ බවට ගිණුම් පොත්වල සඳහන් වී නොමැති බව දන්වා ඇත.නමුත් 2019 වර්ෂයේදී මෙම ව්‍යාපෘතියට අදාළව 2019 වර්ෂය සඳහා කෘෂිකර්ම,ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග හා ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශය විසින් සකස් කරන ලද විසර්ජන ගිණුමේ වැය විෂය අංක 118-2-17-33-2506/12 යටිතල පහසුකම් සංවර්ධනය යටතේ රු.3,022,493,463ක වියදමක් ගිණුම්ගත වී ඇති බව දන්වා තිබුණි. (ඇමුණුම 24)

5.4.6.4. කෙසේ වුවද, 2019 වර්ෂය සඳහා අමාත්‍යාංශය විසින් පවත්වා තිබූ විසර්ජන (සම්මත) ලෙජරය අනුව සහ භාණ්ඩාගාර මුද්‍රිත සටහන් අනුව මෙම වැය විෂයය යටතේ රු.1,710,238,940ක් වියදම් ලෙස සටහන් කර තිබුණි. 2019 අප්‍රේල් 29 දිනැති අංක TO/FDI/05/09/001 දරණ රාජ්‍ය ණය කළමනාකරණ දෙපාර්තමේන්තුවේ සහකාර අධ්‍යක්ෂගේ සෘජු විදේශ ණය ගිණුම් තැබීම 2016040/SL කිරිගවයින් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යන මැයෙන් වූ ලිපිය පරිදි 2018 මැයි මාසයේදී සතන් 15,000 ක් සඳහා රු.1,749,672,697.99 ක් (ඇ.ඩොලර් 11,093,108.23 ක්) භාණ්ඩාගාරය විසින් ගෙවා ඇති අතර එයින් රු.437,418,174.89 ක් 118-02-17-33-2506 (12) වැය ශීර්ෂය යටතේ 2019 අප්‍රේල් මාසයේ ගිණුම්ගත කර ඇති බවත් දන්වා තිබුණි.(ඇමුණුම 25)

5.4.7 මහා පරිමාණ කිරිගව ගොවිපළවල් සඳහා ඕස්ට්‍රේලියාවෙන් ගැබ්ගත් නැම්බියන් 2,558 ක් ආනයනය කිරීම සඳහා සෞඛ්‍ය අවශ්‍යතා (Veterinary Health Requirement) නැමැති ශීර්ෂයෙන් 2018 ඔක්තෝබර් 01 දින සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් විසින් ධීවර හා ජලජ සම්පත් සංවර්ධන හා ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශය වෙත ලිපියක් යොමු කර තිබුණි.(ඇමුණුම 26) ඕස්ට්‍රේලියාවෙන් ගැබ්ගත් කිරිගව නැම්බියන් ආනයනයේදී එක් සෞඛ්‍ය අවධානමක් වනුයේ එමගින් බිහිවන ගව පැටවුන් BVD (Bovine Viral Diarrhoea) රෝග කාරක වෛරසය අසාධිත සතුන් විය හැකි වීම බව එම ලිපියෙන් දක්වා තිබුණි. තවද ලෝක සත්ත්ව සෞඛ්‍ය සංවිධානය මගින් සපයා ඇති මගපෙන්වීම් වලට අනුව, BVD රෝගය පවතින රටකින් කිරි ගවයින් ආනයනය කිරීමේදී ඒ සඳහා නිර්දේශ

කර ඇති පරිදි එම වෛරසය සඳහා ප්‍රතිදේහ සහිත වෛරස රෝග කාරකය නොමැති ගැබ් නොගත් කිරි ගවයින් ලබා ගැනීම ආරක්ෂා සහිත බවද තවදුරටත් දක්වා තිබුණි. තවද ගවයින් ආනයනය පිළිබඳ මහජන අවධානයද දැඩි ලෙස යොමු වී ඇති බැවින් රෝග අවදානමක් සහිත සතුන් ශ්‍රී ලංකාවට ආනයනය කිරීම ප්‍රශ්න සහගත බව ද වැඩිදුරටත් දක්වා තිබුණි. එසේම ඕස්ට්‍රේලියානු කෘෂිකර්ම හා ජලජ සම්පත් දෙපාර්තමේන්තුවේ නිලධාරීන් සමඟ පැවැත්වීමට යෝජනා කර ඇති විඩියෝ සාකච්ඡාවේදී සාකච්ඡාවට ගැනීමට බලාපොරොත්තු වන කරුණු පිළිබඳවද 2018 සැප්තැම්බර් 10 දින ඔවුන් දැනුවත් කර ඇත්තේ ඒ සඳහා පිළිතුරු ලැබී නැති බවද එම ලිපියේ සඳහන් කර තිබුණි.

5.4.8 2018 අගෝස්තු 08 දිනැති අංක DAPH/VRA/13 දරණ ගැබ්ගත් දෙනුන් 2558 ක් ඕස්ට්‍රේලියාවෙන් ආනයනය සඳහා අවශ්‍ය සෞඛ්‍ය පරාමිතීන් යන මැයෙන් යුතු සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්ගේ ලිපිය සමග අවශ්‍ය සෞඛ්‍ය පරාමිතීන් මාතෘකා 7ක් යටතේ ඉදිරිපත් කර තිබුණි. (ඇමුණුම 27)

5.4.9 කිරිගොවීන් මුහුණ දී ඇති ගැටළු සාකච්ඡා කිරීම සඳහා 2019 අප්‍රේල් 11 දින කෘෂිකර්ම ග්‍රාමීය ආර්ථික අමාත්‍යාංශයේදී පහත සඳහන් සාමාජිකයින්ගෙන් සමන්විත වූ මෙහෙයුම් කමිටු නිලධාරීන් හා ව්‍යාපෘති හා අමාත්‍යාංශ නිලධාරීන් 10 දෙනෙකුගේ සහභාගිත්වයෙන් 7 වන කමිටු (Stering Committee) රැස්වීම පවත්වා තිබුණි. (ඇමුණුම 28)

5.4.9.1 කමිටු රැස්වීම සඳහා සහභාගි වූ සාමාජිකයින් පහත පරිදි වේ.

- (i) කේ.ඩී.එස්. රුවන්වන්ද (සභාපති) - ලේකම්, කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග හා ධීවර සහ ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශය
- (ii) ආචාර්ය කේ.ඩී. ආරියපාල - අතිරේක ලේකම්, පශු සම්පත් සංවර්ධන
- (iii) සුවිනීතා මැණිකේ- ප්‍රධාන මූල්‍ය නිලධාරී
- (iv) එම්.කේ.ඩී.එන්. මාදම්පේ - අධ්‍යක්ෂ, සංවර්ධන මූල්‍ය දෙපාර්තමේන්තුව
- (v) එස්.එල්.අබ්දුල්හසාන්-අධ්‍යක්ෂ, ව්‍යාපෘති කළමනාකරණ හා අධීක්ෂණ දෙපාර්තමේන්තුව
- (vi) ඒ.ආර්. වික්‍රමරත්න - අධ්‍යක්ෂ (කෘෂි), ජාතික ක්‍රමසම්පාදන දෙපාර්තමේන්තුව
- (vii) ඉන්දික ප්‍රේමරත්න - අධ්‍යක්ෂ , විදේශ සම්පත් දෙපාර්තමේන්තුව

(viii) ආචාර්ය සී.එන්.එස්. ගමගේ - අධ්‍යක්ෂ (පශු සම්පත් සැලසුම්කරණ)

(ix) ආචාර්ය එස්.කේ. චීරසුන්දර - පළාත් අධ්‍යක්ෂ/ උග්‍ර පළාත

(x) ආචාර්ය ඩබ්.ඒ.ජේ. සුබසිංහ - පළාත් අධ්‍යක්ෂ/ වයඹ පළාත

මෙම රැස්වීම සඳහා ආරාධිතයන් වශයෙන් ව්‍යාපෘති අධ්‍යක්ෂ ආචාර්ය ජී.එස්.ගුණසේකර මිය හා විදේශ සම්පත් දෙපාර්තමේන්තුවේ සහකාර අධ්‍යක්ෂ තුසිත මාරසිංහ මහතාද සහභාගි වී තිබුණි.

5.4.9.2 එම කමිටුවේදී සාකච්ඡා කළ කරුණු හා ගන්නා ලද තීරණ සංක්ෂිප්තව පහත පරිදි වේ.

- i. විදේශ සම්පත් දෙපාර්තමේන්තුව විසින් දන්වා ඇති පරිදි අමාත්‍යාංශය විසින් කොන්ත්‍රාත්කරු සමඟ විෂය පථය වෙනස් කිරීම සම්බන්ධයෙන් සාකච්ඡා කළ යුතු බව සහ ඔවුන් ඒ සඳහා එකඟ වුවහොත් විදේශ සම්පත් දෙපාර්තමේන්තුවට EFIC බැංකුව සමඟ සාකච්ඡා කළ හැකි බව
- ii. ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය විසින් කිරිගවයින් ආනයනය සඳහා ලබා ගත් ණය මුදල් ආපසු ගෙවීමට අපොහොසත් වී ඇති බැවින් මේ සම්බන්ධයෙන් තවදුරටත් සාකච්ඡා කළ යුතු බව
- iii. අමාත්‍යාංශ ලේකම්වරයා විසින් අදියර I යටතේ කිරි ගවයින් ලබා ගන්නා ලද ගොවීන්ගේ ගැටළු සඳහා හේතු වී ඇති පහත කරුණු සඳහා කඩිනම් පියවර ගැනීමට කමිටුව එකඟ වී තිබුණි.

- අභිජනන ගැටළු (Breeding Issues)

පැටවුන් ලැබීම් අතර කාලය දීර්ඝ වීමෙන් ගොවීන් බලාපොරොත්තු වන ආදායම ලබා ගත නොහැකි බව

- අඩු ආදායමක් සමඟ ගවයින් පෝෂණය කිරීමේ ගැටලුවලට ගොවීන් මුහුණ දෙන බව

- ණය ආපසු ගෙවීම ගොවීන්ට ගැටලුවක් වී ඇති බව

මේ සම්බන්ධ පහත තීරණ කමිටුව විසින් ගෙන තිබුණි.

- ජීවත්වන එක් ගවයෙකු සඳහා රු.200,000 ක ගෙවීම සඳහා යෝජනා කර අමාත්‍ය මණ්ඩල සංදේශයක් ඉදිරිපත් කිරීමට
 - ණය ප්‍රතිව්‍යුහගත කිරීමට
 - සැපයුම්කාර සමාගමට ගෙවන ලද අත්තිකාරම් ආපසු ලබා ගැනීමේ හැකියාව සොයා බැලීමට
- iv. ව්‍යාපෘතිය අවසන් කිරීමේ හැකියාව සොයා බැලීමට සහ ගෙවන ලද අත්තිකාරම් මුදල ආපසු ලබා ගැනීමේ හැකියාව පිළිබඳ නීතිමය තත්ත්වයන් සොයා බැලීමට
- v. අදියර II හි කිරිගවයින් 300 ක් ලබා ගැනීම සඳහා අත්තිකාරම් ගෙවන ලද ගොවීන් 10 දෙනෙකුගේ අත්තිකාරම් ආපසු ගෙවීමට කමිටුව විසින් ව්‍යාපෘති ගණකාධිකාරීට උපදෙස් ලබා දී තිබුණි.

5.4.9.3. තවද 2019 පෙබරවාරි 22 පවත්වා තිබූ 6 වන මෙහෙයුම් කමිටු රැස්වීමේදී දෙවන අදියරේ ආනයනය සඳහා නියමිත කිරි ගවයන් සංඛ්‍යාව 15,000 සිට 7,500 දක්වා අඩුකර ගැනීම සඳහා යෝජනා කර තිබුණි. ඒ අනුව විදේශ සම්පත් දෙපාර්තමේන්තුවට විෂය පථය වෙනස් කිරීම සම්බන්ධයෙන් EFIC බැංකුව හා සාකච්ඡා කරන ලෙස කමිටුව විසින් දන්වා තිබුණි. (ඇමුණුම 29)

5.4.10 “කිරිදෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ කිරි දෙනුන් මිලදී ගත් කිරි ගොවීන්ට සහන සැලසීම” යන මැයෙන් 2019 මැයි 30 දින කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යවරයා විසින් ඉදිරිපත් කරන ලද අංක අමප/19/1684/118/077 දරන අමාත්‍ය මණ්ඩල සංදේශයෙන් ඒ අවස්ථාව වන විට ගොවීන් මුහුණ දී තිබූ ගැටලු සහගත තත්ත්වයන් පිළිබඳ විස්තර සහ ඒ සඳහා වූ පහත යෝජනා ඉදිරිපත් කර තිබුණි. (ඇමුණුම 30)

යෝජනා

- (i) A, B, C, D යන වර්ගීකරණයට අනුව කිරි ගවයින්ගේ පෝෂණය සඳහා ආහාර සැපයීමටත්, සත්ත්ව සුභසාධනය සහ ගොවිපොල කළමනාකරණය සඳහා කඩිනමින් සපුරාලිය යුතු අවශ්‍යතා සඳහාත් යොදා ගැනීමට ව්‍යාපෘතියේ හදිසි අවස්ථාවල භාවිතා

කිරීමට ඇති හදිසි අවස්ථා අරමුදල් මගින් කිරි ගොවීන් හට EFIC (Export Finance and Insurance Corporation) හරහා මූල්‍ය සහනයක් ලබාදීම.

- (ii) අභිජනන ගැටලුව පවතින ගොවීන් හට, ඒ සඳහා දෙපාර්තමේන්තුව හෝ විශ්වවිද්‍යාලය මැදිහත් වීමෙන් සතුන් ගැබ්ගැන්වීමට අවශ්‍ය හොර්මෝන ප්‍රතිකර්ම සහ අනෙකුත් යෙදවුම් සඳහා වැය වන මුදල් අදාළ ව්‍යාපෘතිය මගින් එක් වරක් පමණක් දැරීම.
- (iii) ගොවිපළ නිසි ලෙස නඩත්තු කර ගත නොහැකි ගොවීන්ට එම සතුන් වෙනත් සුදුසු පාර්ශ්වයකට විකිණීමට අවසර දීම.

5.4.11 තවද මේ තුළින් ඉහත යෝජනා ක්‍රියාත්මක කිරීම සඳහා පහත අනුමැතීන් අපේක්ෂා කර තිබුණි.

- (i) දේශීය කිරි කර්මාන්තයේ උන්නතිය ගැන සලකා මෙම ගොවිපොළ අකර්මණ්‍ය වීම වලක්වා ගැනීම සඳහා ඉහත (i),(ii),(iii) යෝජනා වහාම ක්‍රියාත්මක කිරීම.
- (ii) මෙම යෝජනා ක්‍රියාත්මක කිරීම සඳහා හදිසි අවස්ථා අරමුදලින් (Contingency) රුපියල් මිලියන 300 ක් ලබා ගැනීම

5.4.12 මේ සඳහා 2019 ජුනි 24 දින මුදල් අමාත්‍යවරයා විසින් පහත පරිදි නිරීක්ෂණ ලබා දී තිබුණි.(ඇමුණුම 31)

- (i) කිරි නිෂ්පාදනය ඉහළ නැංවීම සහ දේශීය සත්ත්ව ගහණය ඉහළ නංවාලීම අරමුණු කර ගනිමින් කිරි දෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය ආරම්භ කරන ලද බවත් ආනයනික සතුන්ගේ ඵලදායිතාවය කෙරෙහි ප්‍රධාන ගැටලු කිහිපයක් බලපා ඇති බවත් දැනට නිරීක්ෂණය වන බව එම නිරීක්ෂණ මගින් දක්වා තිබුණි.
- (ii) එබැවින් පහත කරුණුද ඇතුළත්ව ඉහත ව්‍යාපෘතියට මුහුණ දී ඇති ගැටලු පිළිබඳව විමර්ශනය කිරීම සඳහා කෘෂිකර්ම, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශය විසින් ස්වාධීන විශේෂඥ කණ්ඩායමක් පත් කිරීමට පියවර ගත යුතු බවට යෝජනා කර තිබුණි.
 - (අ) ආනයනයට පෙර සතුන්ගේ යෝග්‍යතාවය පිළිබඳ මූලික තක්සේරුව
 - (ආ) සතුන් බෙදාහැරීම සහ ගෝවීන්/ ගොවිපොළවල් තෝරා ගැනීම සඳහා භාවිතා කරන නිර්ණායකයන්
 - (ඇ) සතුන් බෙදා හැරීමෙන් පසු එම සතුන්ගේ ක්‍රියාකාරීත්වය අධීක්ෂණය කිරීම සඳහා යොදා ගන්නා ලද විශේෂිත ක්‍රියාමාර්ගයන්

(ඇ) හඳුනාගත් ගැටළු විසඳීම සඳහා යෝජිත පිළියම්

(iii) ඒ අනුව මෙම විමර්ශන වාර්තාව ගොවීන්ට මූල්‍ය සහන ලබා දීමට පළමුව අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කිරීමට පියවර ගත යුතු බව ද දන්වා තිබුණි.

5.4.13 තවද මෙම ගොවිපළවල් දුර්වල වීමට බලපා ඇති ප්‍රධානතම හේතුව වන්නේ ආනයනික කිරිගවයින්ට අවශ්‍ය පෝෂණය ලබා දීමට අපොහොසත් වීම බවත් ඒ හේතුවෙන් අමාත්‍යවරයා යෝජනා කර ඇති පරිදි මූල්‍යමය ප්‍රදාන මගින්ම මෙම කිරිගොවිපළවල් යළි ගොඩනැංවීම සිදුකළ නොහැකි බව 2019 ජුනි 24 දින ජනාධිපතිවරයා මෙම සංදේශයට නිරීක්ෂණ ලෙස දක්වා තිබුණි. තවද මේ හේතුවෙන් එම ගවයන්ට අවශ්‍ය පෝෂණය ලබා දීම සඳහා අවශ්‍ය සාන්ද්‍ර ආහාර, තෘණ හා අධි පෝෂණ (silage) ලබාදීමට යෝග්‍ය පියවර ගැනීමට වගබලා ගත යුතු බවද එම නිරීක්ෂණයන්ගෙන් වැඩිදුරටත් දක්වා තිබුණි.(ඇමුණුම 32)

5.4.14 මෙම සංදේශය සම්බන්ධයෙන් සාකච්ඡා කිරීමෙන් අනතුරුව පහත සඳහන් පරිදි පියවර ගන්නා ලෙස කෘෂිකර්ම, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශයේ ලේකම්ට නියම කිරීමට 2019 ජුනි 25 දින අමාත්‍ය මණ්ඩල රැස්වීමේ දී තීරණය කර තිබුණි.(ඇමුණුම 33)

(i) අතිගරු ජනාධිපතිතුමා විසින් ඉදිරිපත් කර ඇති නිරීක්ෂණවල අවසන් ඡේදයට අවධානය යොමු කරමින් ඉහත 5.4.12 ඡේදයේ සඳහන් මුදල් අමාත්‍යවරයාගේ නිරීක්ෂණවල (අ) සිට (ඇ) යටතේ දක්වා ඇති ගැටලු විමර්ශනය කර වාර්තාවක් පිළියෙල කිරීමට ස්වාධීන විශේෂඥ කණ්ඩායමක් පත් කිරීමට.

(ii) එම වාර්තාව අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කිරීමට.

5.4.15 2020 පෙබරවාරි 20 දිනැති අංක MRE/04/02/08vol.iv දරන වාරිමාර්ග හා ග්‍රාම සංවර්ධන රාජ්‍ය අමාත්‍යාංශයේ ලේකම් විසින් සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් අමතමින් 2020 පෙබරවාරි 18 දින (ඇමුණුම 34) මහවැලි, කෘෂිකර්ම, වාරිමාර්ග, හා ග්‍රාම සංවර්ධන අමාත්‍යවරයාගේ ප්‍රධානත්වයෙන් පැවති රැස්වීමේදී තීරණය වූ පරිදි මෙම ව්‍යාපෘතිය සාර්ථක ඉදිරියට ක්‍රියාත්මක කිරීම සඳහා අදාළ ආයතනවල අදහස් විමසා තිබුණි.

5.4.16 ඉහත 5.4.15 ලිපියට පිළිතුරු 2020 මාර්තු 4 දිනැති අංක DAPH/DG/1/2/4-I දරන ලිපිය මගින්(ඇමුණුම 35) සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය අධ්‍යක්ෂ ජනරාල්වරයා විසින් එවා තිබුණි. ඒ අනුව කිරි ගවයින් ආනයනය කරන්නේ නම් පසුගිය අවස්ථාවන්වලදී කිරි ගවයින් ආනයනයේදී සිදු වූ අඩුපාඩු මහහරවා ගෙන සතුන් ආනයනය සඳහා පහත යෝජනා ඉදිරිපත් කර තිබුණි.

- (i) මීට පෙර ආනයනය කරන ලද සතුන් අදාළ රට විසින් තෝරා දෙන ලද සතුන් වීම හේතුවෙන් අක්‍රමිකතා සිදු වූ බැවින් ඉදිරියේදී සුදුසු සතුන් තෝරා ගැනීමට දෙපාර්තමේන්තු නිලධාරීන් සහභාගී විය යුතු බව,
- (ii) ආනයනය කරන ලද සියලුම සතුන් හා ඔවුන්ගෙන් ඉපදෙන පළමු පරම්පාවේ පැටවුන් අත්‍යවශ්‍යයෙන්ම BVD (Bovine Viral Diarrhea) රෝගයෙන් තොර විය යුතු බව,
- (iii) සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ සෞඛ්‍ය ක්‍රියාපටිපාටියට ආනයනය කරන රටේ පශු වෛද්‍ය බලාධිකාරිය එකඟ විය යුතු වීම. මීට පෙර අපනයනය කරන ලද සමාගම පමණක් මේ සඳහා මැදිහත් වී ඇත.
- (iv) සතුන්ගේ ප්‍රවේනි වාර්තා (Pedigree Records), නිෂ්පාදන වාර්තා (Production Records), සෞඛ්‍ය වාර්තා (Health & Vaccination Record) සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව වෙත ඉදිරිපත් කළ යුතු බව,
- (v) අභිජනන සඳහා සුදුසු නුමුහුන් සතුන් ආනයනය වඩාත් යෝග්‍ය බව,
- (vi) ශ්‍රී ලංකාව තුළද ආනයනය කරන ලද සතුන් නිරෝධායනය කිරීම සඳහා සියලු පහසුකම් සහිත, රජයට වගකිව හැකි එකම ගොවිපළක නිරෝධායන කටයුතු සිදු කිරීම.

5.4.17 Covid – 19 උවදුර හේතුවෙන් පසුබෑමට ලක් වූ දේශීය කිරි කර්මාන්තය යථා තත්ත්වයට පත් කිරීමත් එම කර්මාන්තය ස්වයංපෝෂිත තත්ත්වයට ගෙන ඒමත් උදෙසා මහවැලි, කෘෂිකර්ම, වාරිමාර්ග හා ග්‍රාමීය සංවර්ධන අමාත්‍යවරයා විසින් ඉදිරිපත් කරන ලද අංක අමප/20/0789/217/044 දරන 2020 මැයි 04 දිනැති “සෞභාග්‍යා” සත්ත්ව නිෂ්පාදන වැඩසටහනට සමගාමීව දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීම යන මැයෙන් වූ අමාත්‍ය මණ්ඩල සංදේශය මගින් කිරි කර්මාන්තය සංවර්ධනය උදෙසා ප්‍රධාන කාර්යයන් 8 ක් හඳුනාගෙන තිබූ අතර (ඇමුණුම 36) ඒ සඳහා පහත යෝජනා ඉදිරිපත් කර තිබුණි.

- (i) දෛනික කිරි නිෂ්පාදනය ඉහළ නැංවීම සඳහා වැඩසටහනක් පළාත් සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තු, ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය, මිලිකෝ පුද්ගලික සමාගම සහ ජේරාදෙණිය හා සබරගමුව විශ්වවිද්‍යාල සම්බන්ධ කර ගනිමින් පළාත් මට්ටමින් ක්‍රියාත්මක කිරීම සහ ඒ සඳහා අවශ්‍ය යෙදවුම්, යටිතල පහසුකම් හා පරිපාලන වියදම් අමාත්‍යාංශය මගින් ලබා දීම.
- (ii) ඕස්ට්‍රේලියානු ණය ආධාර යටතේ ක්‍රියාත්මක කරන ලද කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ II අදියරෙහි විෂය පථය කාලීන අවශ්‍යතාවය මත වෙනස් කරමින් ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලයට අයත් ගොවිපළ සතු ඉඩම්වල පෝෂ්‍යදායී තෘණ, බඩඉරිඟු

සහ සෝගම් වගා කිරීමත් එමගින් සයිලේස් සැකසීමත්, එම මණ්ඩලයට අයත් ගොවිපළ වන රිදියගම සහ නිකවැරටිය ගොවිපළ යටතල පහසුකම් සංවර්ධනය කර අභිජනනය සඳහා උසස් ආරයේ කිරි ගවයින් 2,500 ක් ආනයනය කර අභිජනන ගොවිපළ දෙකක් පිහිටුවීමත් එම සතුන් සඳහා ගොවිපළ තුළ මෙම වැඩසටහන යටතේම සකසන ආහාර ලබා දීම.

- (iii) යෝජනා කරන ලද ව්‍යාපෘති වෙනස්කම් සඳහා ඕස්ට්‍රේලියාවේ EFA (Export Finance Australia) ආයතනය සමඟ සාකච්ඡා කර ව්‍යාපෘතියට අදාළ කාලය දීර්ඝ කර ගැනීම සහ දැනට ගිවිසුම්ගත වී ඇති මූල්‍ය වටිනාකම තුළ ව්‍යාපෘතියේ විෂය පථය වෙනස් කිරීම සඳහා විදේශ සම්පත් දෙපාර්තමේන්තුවට දැනුම් දීම.
- (iv) කිරි නිෂ්පාදනයට අදාළව නවීන තාක්ෂණික දැනුම ගොවීන්ට සහ නිලධාරීන්ට ලබා දීම සඳහා දැනට ස්ථාපනය කර ඇති ගොවිපළවල සංවර්ධනය කිරීම හා විශ්ව විද්‍යාල කිහිපයක් සම්බන්ධ කර ගනිමින් වැඩමුළු, පාඨමාලා ක්‍රියාත්මක කිරීම සඳහා කිරි ගව ආනයන ව්‍යාපෘතියේ අරමුදල් ද යොදාගැනීම.
- (v) ඕස්ට්‍රේලියානු රජය මගින් සපයන ණය මුදලට සමගාමීව එම කර්මාන්තය සඳහා භාවිතා වන තාක්ෂණික දැනුම ලබා ගැනීමට වැඩපිළිවෙලක් සැකසීම සම්බන්ධයෙන් ඕස්ට්‍රේලියානු රජය දැනුවත් කිරීම.
- (vi) ජේරාදෙණිය විශ්වවිද්‍යාලයේ පශු වෛද්‍ය පීඨය මගින් යෝජනා කර ඇති කිරි නිෂ්පාදනය වැඩි කිරීම සඳහා දියත් කරනු ලබන නියමු ව්‍යාපෘතිය ක්‍රියාත්මක කිරීම සඳහා රු.මිලියන එකක මුදලක් ලබා දීම.
- (vii) මිල්කෝ ආයතනය හරහා සාර්ථක හා උපරිම සේවාවක් ලබා ගැනීම සඳහා රජය මගින් දායකත්වයක් ලබා දීම, දේශීය කිරි නිෂ්පාදකයින් දිරි ගැන්වීම සඳහා අවශ්‍ය ණය පහසුකම්, බදුසහන සහ වෙනත් අවශ්‍ය සේවාවන් ලබා දීම.
- (viii) කිරිගව ආනයන ව්‍යාපෘතිය යටතේ ගොවිපළ පිහිටුවා පවත්වාගෙන යන ගොවීන් හට ලබාගත් ණය සඳහා සහන ලබා දීමත්, ගොවිපළ සංවර්ධනයට උපරිමයකට යටත්ව ආධාර කිරීම හා සේවා සැපයීම.

- (ix) ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය, මහවැලි අධිකාරිය සහ වතු අංශය සතු වගා නොකළ ඉඩම් මෙන්ම යුධ හමුදාවට අයත් කන්දකඩුව ගොවිපළ සතු ඉඩම්ද යොදාගෙන බඩඉරිඟු සහ සෝගම් වැනි වගාවන් සත්ත්ව ආහාර නිෂ්පාදනය සඳහා වගා කිරීම

ඒ අනුව ඉහත යෝජනා 09 ක්‍රියාත්මක කිරීම සඳහා එම සංදේශයෙන් අනුමැතිය ඉල්ලා තිබුණි.

5.4.18 මෙම සංදේශයෙහි සඳහන් යෝජනා 2020 මැයි 26 දින මුදල්, ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන අමාත්‍යවරයා විසින් පහත පරිදි නිරීක්ෂණ ලබා දී තිබුණි.(ඇමුණුම 37)

- (i) ශ්‍රී ලංකා රජය විසින් අදියර දෙකකින් ගවයින් 20,000 ක් ආනයනය කිරීම සඳහා එ.ජ.ඩොලර් මිලියන 73.95 ක ණය ගිවිසුම් දෙකකට නෙදර්ලන්තයේ රබෝ බැන්ක් / ඕස්ට්‍රේලියාවේ අපනයන මූල්‍ය හා රක්ෂණ සංස්ථාව (EFIC) සමඟ අත්සන් කර ඇති බව දක්වා තිබුණි. ඒ අනුව ඉහත ණය පහසුකමින් එ.ජ.ඩොලර් මිලියන 18.4 ක් වැය කර පළමු අදියර යටතේ ගවයින් 5,000 ක් ආනයනය කරන ලද බවද දක්වා තිබුණි. ඉතිරි ගවයින් ආනයනය කිරීම සඳහා දෙවන අදියරෙන් (එ.ජ.ඩොලර් මිලියන 55.55 න්), එ.ජ.ඩො.මිලියන 11 ක අත්තිකාරමක් සැපයුම්කරු වෙත ගෙවා තිබුණු බව වැඩිදුරටත් සඳහන් කර තිබුණි. කෙසේ වෙතත් මෙම ව්‍යාපෘතියේ පළමු අදියර ක්‍රියාත්මක කිරීමේදී මතු වූ ගැටළු හේතුවෙන් මෙම අදියර තාවකාලිකව නතර කර ඇති බවද මෙම ගැටලු සම්බන්ධයෙන් ගිණුම් පිළිබඳ කාරක සභාවේදී අවධාරණය කර ඇති අතර විගණකාධිපති, මාධ්‍ය සහ ගොවීන් ඇතුළු විවිධ පාර්ශව විසින් කරුණු මතුකර ඇති බව දක්වා තිබුණි.
- (ii) තවද 2019 ජූලි 03 දිනැති අංක 19/1684/118/077 දරන අමාත්‍ය මණ්ඩල තීරණය මගින් ව්‍යාපෘතියේ පළමු අදියර මුහුණ දෙන ගැටළු විමර්ශනය කිරීම සඳහා ස්වාධීන විශේෂඥ කණ්ඩායමක් පත් කිරීමට තීරණය කළ බව,
- (iii) මෙම තත්ත්වය යටතේ එම විශේෂඥ කණ්ඩායම විසින් යෝජිත විෂය පථය වෙනස් කිරීම ඇතුළුව මෙම ව්‍යාපෘතියේ සවිස්තරාත්මක පිරිවැය-ප්‍රතිලාභ විශ්ලේෂණයක් සිදුකර එම වාර්තාව සලකා බැලීම සඳහා අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කිරීමට යෝජිත බව දක්වා තිබුණි. තවද වත්මන් රජයේ ණය කළමනාකරණ ක්‍රමෝපාය සහ දේශීය සම්පත් සමඟ කිරි කර්මාන්තය වැඩිදියුණු කිරීම සඳහා කළ හැකි විකල්පද කණ්ඩායම විසින් සලකා බැලිය යුතු බව සහ ඊට අමතරව දේශීය කිරි කර්මාන්තය දියුණු කිරීම සඳහා වූ සවිස්තරාත්මක වාර්තාවක් අයවැයට ඇතුළත් කිරීමට අමාත්‍යාංශය මගින් සකස් කළ හැකි බවට කරුණු දක්වා තිබුණි.

5.4.19 ඉහත ඡේදයෙහි සඳහන් මුදල් අමාත්‍යවරයාගේ නිරීක්ෂණ සහ දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීම සඳහා කඩිනම් පියවර ගැනීමේ අවශ්‍යතාවය අවධාරණය කරමින් රේඛීය අමාත්‍යවරයා සිදු කරන ලද කරුණු පැහැදිලි කිරීම් සලකා බැලීමෙන් අනතුරුව පහත පියවර ගැනීමට 2020 මැයි 27 දින පැවති අමාත්‍ය මණ්ඩල රැස්වීමේදී තීරණය කර තිබුණි (ඇමුණුම 38).

(i) පහත කරුණු කෙරෙහි නිසි සැලකිල්ල දක්වමින්, 2019 ජූනි 25 දිනැති අමාත්‍ය මණ්ඩල තීරණය පරිදි පත් කරන ලද ස්වාධීන විශේෂඥ කණ්ඩායම මගින් ව්‍යාපෘතිය සම්බන්ධව සවිස්තරාත්මක පිරිවැය-ප්‍රතිලාභ විශ්ලේෂණයක් සිදු කිරීම.

(අ) කිරි දෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතියේ විෂය පථයට යෝජිත සංශෝධන,

(ආ) ඉහත (අ) හි සඳහන් ව්‍යාපෘතිය දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීමේ සමස්ත උපායමාර්ගයට අදාළ වන අන්දම,

(ඇ) සංදේශයේ 03 ඡේදයෙහි සඳහන් යෝජනා,

(ඈ) රජයේ වත්මන් ණය කළමනාකරණ උපායමාර්ගය,

(ඉ) දේශීය සම්පත් යොදා ගනිමින් රටෙහි කිරි කර්මාන්තය සංවර්ධනය කිරීම සඳහා අනුගමනය කළ හැකි විකල්පයන්

(ii) ඉහත (i)හි පරිදි සිදු කරනු ලබන පිරිවැය-ප්‍රතිලාභ විශ්ලේෂණය සම්බන්ධයෙන් වන වාර්තාව, සලකා බැලීම පිණිස, ඇමතිතුමා මගින් එක් මාසයක් තුළ අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කිරීම.

5.4.20 2020 සැප්තැම්බර් 24 දින අදියර I යටතේ ගෙන්වන ලද කිරි ගවයින් සම්බන්ධයෙන් නිරීක්ෂණ හා නිර්දේශ ලබා දීම සඳහා පත් කරන ලද කමිටුව විසින් වාර්තාවක් ලබා දී තිබුණි. (ඇමුණුම 39)

5.4.20.1 කමිටු සාමාජිකයින් (07)

(i) අචාර්ය ඩී.එම්.එස්. මුණසිංහ (සභාපති) - පියාධිපති, පශු වෛද්‍ය හා සත්ත්ව විද්‍යා පීඨය, පෙරාදෙණිය විශ්වවිද්‍යාලය

(ii) අචාර්ය ආර්.ඒ.සී. රුබෙල් (ලේකම්) - ජ්‍යෙෂ්ඨ කම්කරුවා, පශු වෛද්‍ය හා සත්ත්ව විද්‍යා පීඨය, පෙරාදෙණිය විශ්වවිද්‍යාලය

(iii) මහාචාර්ය අජිත් ජයවීර - පියාධිපති, පශු සම්පත්, ධීවර හා පෝෂණ පීඨය, වයඹ විශ්වවිද්‍යාලය

- (iv) මහාචාර්ය එස්.පී. ගුණරත්න - විශ්‍රාමලත් මහාචාර්ය, පශු වෛද්‍ය හා සත්ත්ව විද්‍යා පීඨය,
පෙරාදෙණිය විශ්වවිද්‍යාලය
- (v) අචාර්ය එම්. හනිෆා - විශ්‍රාමික පශු උපදේශක, සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය
දෙපාර්තමේන්තුව
- (vi) අචාර්ය ආර්. මහේන්ද්‍ර - ජ්‍යෙෂ්ඨ කළමනාකරු, කිරි ප්‍රසම්පාදන හා සංවර්ධන, Cargills
Ceylon PLC
- (vii) අචාර්ය ඩබ්.ඒ.ඩී.වී. චීරතිලක - ජ්‍යෙෂ්ඨ කටීකාචාර්ය, පශු සම්පත්, ධීවර හා පෝෂණ
පීඨය, වයඹ විශ්වවිද්‍යාලය

5.4.20.2 මෙම වාර්තාවෙන් පහත පරිදි නිර්දේශ ලබා දී තිබුණි.

කමිටුව විසින් මුලින් එකඟ වූ අරමුදල පහත සඳහන් සංරචක වෙත නැවත වෙන් කිරීමට නිර්දේශ කර තිබුණි.

- (i) පරීක්ෂා කරන ලද ඉහළ ජාත්‍යන්තර කුසලතා ඇති වැස්සියන්ගේ ප්‍රභූ කණ්ඩායමක් ආනයනය කිරීම.
- (ii) MOET/OPU – IVEP යටතේ පහසුකම් ස්ථාපිත කිරීම.
- (iii) MOET/OPU – IVEP පිළිබඳ තාක්ෂණික උපදේශන සහ පුහුණුව
- (iv) තණබිම් වගා කිරීම සහ තණබිම් සංරක්ෂණ යාන්ත්‍රණයක් ස්ථාපිත කිරීම.
- (v) පාරිසරික වශයෙන් පාලනය වන නිවාස ඉදිකිරීම.
- (vi) ශ්‍රී ලංකාවේ කෘතිම සිංවන මධ්‍යස්ථාන වෙත සුදුසු අභිජනන වලින් ඉහළ BPI අභිජනන පැටවුන් ආනයනය කිරීම.
- (vii) පශු වෛද්‍යවරුන්ට සහ අදාළ පුද්ගලයින්ට ඉදිරියේදී අවශ්‍ය පුහුණුව ලබා දීමට හැකිවන පරිදි සුදුසු විශ්වවිද්‍යාලයක MOET/OPU සඳහා පුහුණුකරුවන් සහ පුහුණු මධ්‍යස්ථානයක් පිහිටුවීම.

5.4.21 “සෞභාග්‍යා” සත්ත්ව නිෂ්පාදන වැඩසටහනට සමගාමීව දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීමේ වැඩසටහන නමින් 2020 ඔක්තෝබර් 12 දින ඉදිරිපත් කරන ලද අංක අමප/20/1618/323/013 දරන අමාත්‍ය මණ්ඩල සටහන (ඇමුණුම 40) මගින් 2020 මැයි 27 දින අමාත්‍ය මණ්ඩල තීරණයට අනුව කිරි දෙනුන් 20,000 ආනයනය කිරීමේ ව්‍යාපෘතියේ දෙවන අදියරෙහි විෂය පථය වෙනස් කිරීම සම්බන්ධව ඉදිරිපත් කරන ලද ස්වාධීන විශේෂඥ කමිටු වාර්තාව අමාත්‍ය මණ්ඩල අවධානයට යොමු කර තිබුණි. තවද ව්‍යාපෘතියෙහි විෂය පථය වෙනස්

කිරීම හා කාලසීමාව 2022 දෙසැම්බර් 31 දක්වා දීර්ඝ කර ගැනීමට ඕස්ට්‍රේලියානු රජය සමඟ සාකච්ඡා කර අනුමැතිය ලබා ගැනීමට විදේශ සම්පත් දෙපාර්තමේන්තුවට දැන්වීම පිළිබඳව ද අමාත්‍ය මණ්ඩලයේ අවධානය යොමු කර තිබුණි.

5.4.22 2021 ජූලි 12 දින ඕස්ට්‍රේලියාවේ වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම විසින් පශු සම්පත්, ගොවිපළ නිෂ්පාදන හා කිරි හා බිත්තර ආශ්‍රිත කර්මාන්ත රාජ්‍ය අමාත්‍යාංශයේ අතිරේක ලේකම් වෙත කිරි ගවයින් 20,000 ක් ආනයනය කිරීමේ දෙවන අදියර පිළිබඳව කරුණු දක්වා තිබුණි (ඇමුණුම 41). ඒ අනුව වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම හා ආර්ථික සංවර්ධන අමාත්‍යාංශය සමඟ 2014 ඔක්තෝබර් 14 දින ඇති කර ගත් ගිවිසුම අවසන් බවත් එහි සියලු වගකීම් තම ආයතනය අවසන් කර ඇති බවත් දන්වා තිබුණි.

5.4.23 තවද පළමු අදියරේ සාර්ථකත්වයෙන් පසු කොන්ත්‍රාත්තුවේ II අදියර අනුමත කරන ලද අතර ඒ අනුව වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් ආයතනය විසින් සතුව 2,500 ක් ප්‍රථම නැව්ගත කිරීම සඳහා සුදානම් කිරීම ආරම්භ කරන ලද බවත් ඒ අනුව නැව්ගත කිරීමට පෙර පහත සඳහන් ක්‍රියාකාරකම් සිදු කල බව එම ලිපියේ දක්වා තිබුණි.

- (i) සතුව මිලදී ගැනීමට පෙර නිරෝධායන ගොවිපළවල් සකස් කිරීම.
- (ii) සතුව සඳහා ආපසු හැරවිය නොහැකි මිලදී ගැනීමේ ගිවිසුම් පත් ගොවීන් සමඟ අත්සන් කිරීම.
- (iii) එම ගොවීන්ගෙන් ලබා දී ඇති පිරිවිතරයන්ට අනුව සතුව තෝරා ගැනීම.
- (iv) මිලදී ගත් සතුව අපනයනය සඳහා සුදානම් කිරීම සඳහා නිරෝධායන ගොවිපළ වෙත ප්‍රවාහනය කිරීම.
- (v) අපනයනය සඳහා සුදානම්ව, පශු වෛද්‍ය හා සත්ත්ව සෞඛ්‍ය පරීක්ෂණ සහ ඒ ආශ්‍රිත ක්‍රියාපටිපාටි සිදු කිරීම
- (vi) ගොවිපළ තණබිම් සංවර්ධනය සිදු කිරීම හා සත්ත්ව ආහාර මිලදී ගැනීම.
- (vii) සතුවට එන්නත්කරණය සංවිධානය කිරීම
- (viii) සතුව බෝ කිරීම ආරම්භ කිරීම.
- (ix) සතුව 2,500 ක් අපනයනය සඳහා යාත්‍රාව කලින් වෙන් කිරීම.

5.4.24 මෙම කටයුතු සියල්ල සම්පූර්ණ කලද සතුව සඳහා ආනයන අනුමැතිය ලබා ගැනීම සඳහා ශ්‍රී ලංකා රජය පාර්ශ්වයෙන් බොහෝ ප්‍රමාදයන් සිදු වී තිබුණු බව දන්වා තිබුණි. තවද කොන්ත්‍රාත්තුව යටතේ ශ්‍රී ලංකාව තවදුරටත් ඉදිරියට යාමට අපොහොසත් වීමත් සමඟම මෙම සියලු කරුණු ක්‍රියාත්මක කිරීමේ දුෂ්කරතා රාශියක් ඇති කල අතර එමගින් මූල්‍ය පාඩු සිදු වූ බව

දක්වා තිබුණි. මෙම ප්‍රමාදයන් හේතුවෙන් තෝරා ගත් සියලුම සතුන් විකුණා හෝ බැහැර කිරීම සඳහා අමතර පාඩුවක් දැරීමට සිදු වූ බවද සඳහන් කර තිබුණි.

5.4.25 ශ්‍රී ලංකා රජය සිය ගිවිසුම්ගත බැඳීම් ඉටු කිරීමට අපොහොසත් වීම හේතුවෙන් ඇති වූ ප්‍රමාද කාලය තුළ රජය, EFIC සහ Rabo Bank අතර මූලික මූල්‍යකරණ විධිවිධාන කල්ඉකුත් වී තිබූ බව දක්වා තිබුණි. තවද සැලකිය යුතු පිරිවැයක් දරා ශ්‍රී ලංකාවට පැමිණි විදේශීය විශේෂඥයා සමඟින් ආසන්න වශයෙන් ශ්‍රී ලංකා කාර්යය මණ්ඩලයේ සමාජිකයින් 100 ක්ද කොන්ත්‍රාත්තුවේ II අදියර සඳහා ඕස්ට්‍රේලියාවේ හා නවසීලන්තයේ වෙලාර්ඩ් ආයතනයෙහි අවම වශයෙන් කාර්ය මණ්ඩල සමාජිකයින් 20 ක්ද කාර්යයන්හි නිරත වී තිබුණු බව වැඩිදුරටත් දක්වා තිබුණි. මෙහිදී තම කාර්යය මණ්ඩලයට හා උප ගිවිසුම්කරුවන්ට අවශ්‍ය ප්‍රමාණයට වඩා වැඩි කාලයක් සඳහා ගෙවීම් කිරීමට සිදු වූ බවද සඳහන් කර තිබුණි.

5.4.26 තවද වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම වෙත ශ්‍රී ලංකා රජය විසින් ගෙවන ලද ගෙවීම්, ගෙවීම් කොන්ත්‍රාත්තුවේ දක්වා ඇති කාලසටහනට අනුව සිදු කරන ලද ගෙවීම් වන අතර ඒවා තැන්පත් හෝ අත්තිකාරම් ගෙවීම් නොවන බවද හඳුනා ගෙන ඇති බවද එම ලිපියෙන් දක්වා ඇත.

5.5 කිරිගවයින් 20,000 ක් ආනයනය සඳහා ඇස්තමේන්තුගත වියදම

වගුව අංක 02 - කිරිගවයින් 20,000 ක් ආනයනය සඳහා ඇස්තමේන්තුගත වියදම

	ඇස්තමේන්තුගත වියදම
මුළු කොන්ත්‍රාත් වටිනාකම	එ.ජ.ඩො 73,954,054
පියවර I යටතේ කිරිගවයින් 5,018 ක් ආනයනය සඳහා ගෙවන ලද වටිනාකම	එ.ජ.ඩො (18,488,513)
පියවර II යටතේ කිරිගවයින් 15,000 ක් ආනයනය සඳහා ගෙවීමට අපේක්ෂිත මුදල	එ.ජ.ඩො 55,465,541
2018 මැයි 08 දින ගෙවන ලද අත්තිකාරම් මුදල (II පියවර සඳහා අපේක්ෂිත කොන්ත්‍රාත් මුදලින් සියයට 20 ක්)	එ.ජ.ඩො 11,093,108
අත්තිකාරම් මුදලෙහි රුපියල් වටිනාකම	1,749,672,697

5.6 ව්‍යාපෘතිය සඳහා මූල්‍යනය කිරීම සහ ණය ආපසු ගෙවීම

5.6.1 ව්‍යාපෘතිය සඳහා මූල්‍යනය කිරීම

5.6.1.1 මුළු කොන්ත්‍රාත් වටිනාකම වූ ඇ.ඩොලර් 73,954,054 කින් මූලික ගෙවීම (Down Payment) වූ සියයට 15 ක් වූ එ.ජ. ඩොලර් 11,093,108 ක් සඳහා 2016 දෙසැම්බර් 6 දින ශ්‍රී ලංකා රජය Cooprrative Rabobank U.A සමඟ ණය ගිවිසුමක් ඇති කර ගෙන තිබුණි. එම ණය ගිවිසුමට අනුව වාරිකයක් සඳහා වාර්ෂිකව සියයට 5 ක පොළී අනුපාතිකයක් අයකරන බව දක්වා තිබුණි (ඇමුණුම 42).

5.6.1.2 ඒ අනුව ගිවිසුම ප්‍රකාරව එ.ජ. ඩොලර් 55,465,541 ක මුදලින් (පහත වගු අංක 03 හි දැක්වෙන පරිදි 3 වන අදියරෙහි I පියවර සඳහා මුදල ගෙවූ පසු මුදලින්) සියයට 20 ක් අත්තිකාරම් ලෙස (මුළු කොන්ත්‍රාත් වටිනාකම වූ එ.ජ. ඩොලර් 73,954,054 කින් සියයට 15) එ.ජ. ඩොලර් 11,093,108 ක් එනම් රුපියල් 1,749,672,697 ක් 2018 මැයි 08 දින සැපයුම්කරු වෙත ගෙවා තිබුණි(ඇමුණුම 21,22)

වගුව අංක - 03 සැපයුම්කරු වෙත ගෙවන ලද අත්තිකාරම් මුදල

දිනය	භාණ්ඩාගාර ණය අංකය	මුදල එ.ජ.ඩොලර්	රු.
2018.05.08	2016041	8,319,831	1,312,254,523
2018.05.08	2016040	<u>2,773,277</u>	<u>437,418,174</u>
		<u>11 093 108</u>	<u>1,749, 672, 697</u>

5.6.2 ණය මුදල් ආපසු ගෙවීම

5.6.2.1 ණය ගිවිසුමට අනුව එක් එක් වාරිකයෙහි වලංගු දින සිට මාස 36 කට පසු පළමු වාරිකය ශ්‍රී ලංකා රජය විසින් ගෙවිය යුතු අතර අවසන් වාරිකය එක් එක් වාරිකයෙහි වලංගු දින සිට මාස 42 ක් අවසන් වූ පසු ගෙවිය යුතු වේ. තවද පළමු වාරිකය සඳහා එ.ජ. ඩොලර් 1,386,638 බැගින් අර්ධ වාර්ෂිකව වාරික දෙකක් වශයෙන්ද දෙවන වාරිකය සඳහා එ.ජ. ඩොලර් 4,159,915 බැගින් අර්ධ වාර්ෂිකව වාරික දෙකක් ද ලෙස ණය අපසු ගෙවිය යුතු බවද එම ගිවිසුමෙහි වැඩිදුරටත් දක්වා තිබුණි.

5.6.2.2 භාණ්ඩාගාරයෙන් ලද තොරතුරු අනුව කිරිගවයින් ආනයනය කිරීමේ ව්‍යාපෘතිය සඳහා ලබා ගත් ණය මුදලින් ණය අංක 2016041 යටතේ අත්තිකාරම් මුදලට අදාළව එ.ජ.ඩො. 8,319,831 ක්ද කිරිගවයින් 20,000 ක් ආනයන ව්‍යාපෘතියේ පළමු අදියර යටතේ සතූන් 5,000 ක් ආනයනයට අදාළ ණය මුදලේ කොටසක්ද ඇතුළුව පහත පරිදි ගෙවීමට කටයුතු කර තිබුණි.

ණය ප්‍රාග්ධනය ආපසු ගෙවීම (ඇමුණුම 43)

වගුව අංක - 04 ණය ප්‍රාග්ධනය ආපසු ගෙවීම

ගෙවූ දිනය	ගෙවූ වාරිකය (එ.ජ.ඩොලර්)	ගෙවූ වාරිකය (රුපියල්)
06 පෙබරවාරි 2020	1,386,639	251,538,672
06 අගෝස්තු	1,386,639	257,224,914
08 මැයි 2021	4,159,915	830,265,904
08 නොවැම්බර් 2021	4,159,915	842,618,358
එකතුව	11,093,108	2,181,647,846
ලබා දී ඇති අත්තිකාරම් මුදලෙහි රුපියල් වටිනාකම		1,749,672,697
විදේශ හුවමාරු අලාභය		
පළමු පියවරට අදාළ ණය ආපසු ගෙවීමේදී		71,345,410
අත්තිකාරම් ණය මුදල ගෙවීමට අදාළව		360,629,739
මුළු විදේශ හුවමාරු අලාභය (රුපියල්)		431,975,149

5.6.2.3 කෙසේ වුවද 2025 පෙබරවාරි 11 දිනැති හා අංක PDMO/BO/AUDIT/2025 දරන මුදල්, ක්‍රම සම්පාදන සහ ආර්ථික සංවර්ධන අමාත්‍යාංශයේ රාජ්‍ය ණය කළමණාකරණ කාර්යාලයේ ලිපියට අනුව සමස්ත කිරිගව ආනයන ව්‍යාපෘතියට අදාළව ණය අංක 2016040 යටතේ එ.ජ.ඩො.5,467,318 ක් එනම් රු.1,599,645,834 ක මුදලක් ගෙවීමට ඇති බව දක්වා තිබුණු අතර ඒ තුළ 2018 මැයි 08 ගෙවන ලද එ.ජ.ඩො.11,093,108ක අත්තිකාරම් මුදලින් එ.ජ.ඩො.2,773,277 ක් එනම් රු.437,418,174 ක් ද ඒ තුළ ඇතුළත්ව තිබුණි.(ඇමුණුම 44)

5.7 කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ වර්තමාන තත්ත්වය

5.7.1 කිරිගවයින් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ ආනයනික සතුන් ලබා ගෙන සාර්ථකව පහත වගුවෙහි සඳහන් ගොවිපල පවත්වාගෙන යනු ලබන බවත් මෙම ව්‍යාපෘතිය මගින් ආනයනය කරන සතුන් සහිත ගොවිපල පිළිබඳව පසු විපරමක් 2024 ඔක්තෝබර් 08 දින වනවිටද ක්‍රියාත්මක කරගෙන යන බැවින් එම කාර්යය නිම වීමෙන් පසු සම්පූර්ණ තොරතුරු ලබා දීමට කටයුතු කරන බව කෘෂිකර්ම, ඉඩම්,පශු සම්පත්,වාරිමාර්ග,ධීවර හා ජලජ සම්පත් අමාත්‍යාංශය විසින් 2024 දෙසැම්බර් 05 දින විගණනයට දන්වා තිබුණි. (ඇමුණුම 45)

වගුව අංක 05 - කෘෂිකර්ම, ඉඩම්,පශු සම්පත්,වාරිමාර්ග,ධීවර හා ජලජ සම්පත් අමාත්‍යාංශය ලබා දුන් තොරතුරු අනුව සාර්ථකව පවත්වාගෙන යනු ලබන ගොවිපල පිළිබඳ තොරතුරු

ගොවිපල		ලබා දුන් සතුන් සංඛ්‍යාව	වර්තමාන සතුන් සංඛ්‍යාව	
01.	වටවල ගොවිපොල	928	1600	
02.	නාඋල ගොවිපොල	150	226	
03.	රොස් ඩෙයරි (Ross Dairy)ගොවිපොල	75	110	
04.	බොරලන්ද ගොවිපොල	100	84	රජයේ ගොවිපොලකි.මෙම ගොවිපොල මගින් කිරි ගොවීන්හට පැවවුන් ලබා දෙනු ලබයි.
05.	හෙරිටේජ් (Heritage) ගොවිපොල	100	150	
06.	රොතර්ස් (Rothers) ගොවිපොල	150	300	

5.7.2 තවද මෙම සතුන් ලබා ගත් මුල් අවස්ථාවේදී කළමනාකරණ ගැටලු පැවති ගොවිපොල වසා දමන ලද බවත්, එම සතුන් වෙනත් කිරිගොවීන්ට විකිණීමට කටයුතු කළ බවත් අමාත්‍යාංශය විගණනයට දන්වා තිබුණි. 2018 වසරේදී සත්ත්ව ආහාර සපයා ගැනීමට බඩ ඉරිඟු වගාවට සේනා දළඹුවාගෙන් ඇති වූ උවදුර හා සත්ත්ව ආහාර මිල සම්බන්ධයෙන් ඇති වූ ගැටලුව හේතුවෙන්

සතුන්ගේ නිෂ්පාදනය අඩු වීම මෙන්ම විවිධ පෞද්ගලික කාරණා හේතුවෙන්ද ඇතැම් ගොවිපොල වසා දැමීමට සිදු වූ බව වැඩි දුරටත් දන්වා තිබුණි.

5.7.3 කෙසේ වුවද මෙම තොරතුරු විගණනයට ඉදිරිපත් කරන ලද අවස්ථාව වන විටද සාර්ථකව පවත්වාගෙන යනු ලබන ගොවිපොල මගින් ජාතික කිරි නිෂ්පාදනයට උසස් තත්ත්වයේ කිරි සපයනු ලබන බවත්, මෙම ආනයනික සතුන්ගෙන් උපන් පැටවුන් කිරි ගොවීන්ට ලබා දී ඇති බැවින් එමගින් ද කිරි නිෂ්පාදනය වැඩි වීමත් රටේ ජාන සම්පත ද දියුණු වී ඇති බව දන්වා තිබුණි. තවද වර්තමානයේ රටේ වාණිජ මට්ටමේ කිරි ගොවිපොල සහ ඒ ආශ්‍රිත අනෙකුත් කර්මාන්ත මෙම ව්‍යාපෘතිය හේතුවෙන් ඇති වූ බවට කරුණු සඳහන් කර තිබුණි.

5.7.4 තවද 3 අදියර ii පියවර යටතේ සතුන් ගෙන්වීම නැවැත්වීම සම්බන්ධයෙන් තීරණයක් ගෙන නොමැති බවත් , පෞද්ගලික අංශයට සෘජුවම සතුන් ලබා නොදී ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලයේ ගොවිපොලවලට සතුන් ආනයනය කර අභිජනන ගොවිපොල 02 ක් පවත්වා ගෙන යමින් එම ගව පැටවුන් ගොවීන්ට නිකුත් කිරීමට අවසන් වරට අමාත්‍ය මණ්ඩල තීරණයක් ලබා දී ඇති බව අමාත්‍යාංශය මගින් වැඩිදුරටත් කරුණු දක්වා තිබුණි. තවද Covid-19 උවදුර හේතුවෙන් එම තීරණය ක්‍රියාත්මක කිරීම ප්‍රමාද වූ බවත්, ඉන්පසුව රටේ මූල්‍යමය තත්ත්වය අනුව විදේශ රාජ්‍ය ව්‍යාපෘති ක්‍රියාත්මක නොකෙරුණු බවත් මේ සම්බන්ධයෙන් ඕස්ට්‍රේලියානු මහ කොමසාරිස්වරයා සමඟ ද සාකච්ඡා කිරීමේ දී ඒ සඳහා සහයෝගය ලබා දීමට එකඟ වූ බවද වැඩිදුරටත් දන්වා තිබුණි.

5.7.5 අත්තිකාරම් මුදල ගෙවන ලද්දේ සතුන් ආනයනයේ 03 අදියර ii පියවර ආරම්භ කිරීමට වූ අතර ඒ සඳහා අවශ්‍ය ප්‍රතිලාභීන් තේරීම්, දැනුවත් කිරීමේ වැඩසටහන් සහ ගොවිපොල සැකසීම් පවා ආරම්භ කරන ලද බව දක්වා තිබුණි. ඊට සමගාමීව ඕස්ට්‍රේලියාවේ සතුන් තෝරා ගැබ් ගැන්වීම් කටයුතු සිදුකර නිරෝධායන ගොවිපොලක නඩත්තු කරන ලද බවද මේ සියල්ල කරන ලද්දේ 3 අදියර ii පියවර ක්‍රියාත්මක කිරීම සඳහා පත් කරන ලද කමිටු වාර්තාවේ නිර්දේශවලට අනුකූලව ආනයන සහතිකය හා සෞඛ්‍ය පාරාමිතීන් ලබා දීමේදී ඇති වූ ප්‍රමාදය හේතුවෙන් සතුන් ආනයනය අපේක්ෂිත දිනට සිදු කළ නොහැකි වූ බවටද කරුණු ඉදිරිපත් කර තිබුණි. කෙසේ වුවද ව්‍යාපෘතිය නතර කිරීමට තීරණය කර නොතිබූ බැවින් කාර්යසාධන සුරක්ෂිතයක් ලබා ගෙන නොමැති බව ද විගණනයට දන්වා තිබුණි.

5.7.6 මෙම තොරතුරු සපයන දින වන විට සතුන් ආනයනය කර වසර 07 ක් ගත වී ඇති අතර එම සතුන් ගොවිපොලවල ඉතිරිව ඇත්තේ ඉතා සුළු ප්‍රමාණයක් බවට කරුණු ඉදිරිපත් කර තිබුණු අතර එසේ වීමට හේතුව ආනයනික සතුන් වාණිජ ගොවිපොල ප්‍රශස්ත මට්ටමෙන් පවත්වා ගෙන යාමේදී වාර්ෂිකව සියයට 20 ක් දළ වශයෙන් අපහරණය කිරීම බව දක්වා තිබුණි. නමුත් මෙම ආයතනය සතුන්ගෙන් ලබා ගත් ඊළඟ පරම්පරාවල සතුන් ගොවිපොලවල කිරි නිෂ්පාදනය සඳහා යොදා ගනු ලබන බව පවසා තිබුණි.

5.8 කිරිගවයින් ආනයනයේදී බලපාන ලද නීතිරීති හා රෙගුලාසි

5.8.1 1992 නොවැම්බර් 13 වන දිනැති 1992 අංක 59 දරන සත්ව රෝග පනත

5.8.1.1 පනතේ 21(1) උපවගන්තියෙහි (ඇමුණුම 46) සත්ව නිෂ්පාදන සහ සෞඛ්‍ය අධ්‍යක්ෂවරයාගේ නිර්දේශය මත, ආනයන සහ අපනයන පාලකවරයා විසින් නිකුත් කරන ලද අවසර පත්‍රයක බලය යටතේ හැර, කිසිම තැනැත්තකු විසින් යම් සතකු, සත්ව නිෂ්පාදනයක්, පශු වෛද්‍ය ඖෂධයක්, පශු වෛද්‍ය ජෛව නිෂ්පාදනයක්, සත්ව ශුක්‍ර හෝ කළල රූප ආනයනය නොකළ යුතු බව දැක්වේ.

5.8.1.2 තවද පනතේ 26(1) උප වගන්තියෙහි (ඇමුණුම 47) සතකු ගෙන්වනු ලබන්නේ යම් රටකින්ද, ඒ රටේ ප්‍රධාන පශු ශල්‍ය වෛද්‍යවරයාගෙන් හෝ බලයලත් පශු ශල්‍ය වෛද්‍යවරයාගෙන් සතාගේ රට, අපනයනය කිරීමට පෙරාතුව වූ මාස 03ක කාල සීමාවක් තුළ සතා රෝගයකින් නොපෙළුණු බව හා රෝගී සතුන් සහ සම්බන්ධ වී නොසිටි බව, සතා ගෙන යන නැව වරායෙන් පිටත් වීමට පෙරාතුව වූ මාස 03 ක කාලය තුළ සතා ගෙන්වනු ලබන්නේ යම් ස්ථානයකින්ද, ඒ ස්ථානය රෝග වලින් තොරව පැවති බව සහ විශේෂිත රෝගවලට එරෙහිව සතා ප්‍රතිශක්තිකරණය කර ඇති බව යන කරුණු සඳහන් කරමින් ලබාගත් සහතිකයක් ආනයනකරු විසින් අධ්‍යක්ෂවරයා වෙත ඉදිරිපත් කළ යුතු බව දැක්වේ.

5.8.2 2006 රජයේ ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහය

5.8.2.1 5.4.5 උප වගන්තියෙහි (ඇමුණුම 48) භාණ්ඩ/ උපකරණ හා යන්ත්‍රෝපකරණ ආනයනය කිරීම සඳහා අත්තිකාරම් මුදලක් ගෙවීම සඳහා පිළිගතහැකි සුරක්ෂණයක් ඉදිරිපත් කර තිබිය යුතු වේ.

5.8.2.2 5.4.10(ඇ) උප වගන්තියෙහි (ඇමුණුම 49) භාණ්ඩ සැපයීමකදී ඇස්තමේන්තුගත කොන්ත්‍රාත් මුදලින් සියයට 10 කට අඩු නොවන යෝග්‍ය මුදලක සුරක්ෂණයක් ලබාගත යුතු වේ.

06. නිරීක්ෂණ

- 6.1 කිරිගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ 1 අදියර, 2 අදියර හා 3 අදියර I පියවර යටතේ ආනයනය කරන ලද කිරිගවයින් සම්බන්ධයෙන් 2018 මැයි 04 දින නිකුත් කරන ලද විශේෂ විගණන වාර්තාවට අනුව ශක්‍යතා අධ්‍යයනයන් සම්බන්ධ ගැටළු, ප්‍රසම්පාදන ගැටළු, ආනයනය කරන ලද කිරි ගවයින් සම්බන්ධයෙන් ගැටළු ඇතුළු විවිධ ගැටළු හා ඒ හේතුවෙන් ජනනය වී තිබූ විවිධ අලාභයන් හඳුනාගෙන නිරීක්ෂණ හා එම තත්ත්වයන් නිවැරදි කර ගැනීම සඳහා සහ නැවත කිරිගව ආනයනයන් සිදු කරන්නේ නම් ඒ පිළිබඳව අනුගමනය කළයුතු ක්‍රියාමාර්ග ඇතුළුව නිර්දේශයන් ලබා දී තිබුණද ඒ පිළිබඳව නොසලකා 3 අදියර II පියවර යටතේ අත්තිකාරම් නිදහස් කර තිබුණි.
- 6.2 2014 පෙබරවාරි 17 දිනැති අමාත්‍ය මණ්ඩල සංදේශයේ 01 ඡේදය මගින් සංදේශය යටතේ යෝජනා කරන කිරිගව ආනයනය සඳහා වැයවන පිරිවැය දෙවන අදියර යටතේ කිරිගව ආනයනය සඳහා දරන ලද මිලට සමාන බව දක්වා තිබුණද ඉහත 5.2.4 (viii) ඡේදයෙහි දැක්වෙන පරිදි 2014 වර්ෂයේ කිරිගවයකු ආනයනයේදී දරන ලද මිලට වඩා එක් කිරි ගවයකුගේ මිල එ.ජ.ඩො 665 ක් වැඩි බව නිරීක්ෂණය විය. 2014 පෙබරවාරි 17 දින අමාත්‍ය මණ්ඩල සංදේශයට නිරීක්ෂණ ඉදිරිපත් කරමින් පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යවරයා විසින් ද මේ බව සඳහන් කර තිබුණි.
- 6.3 වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගමෙන් 1 හා 2 අදියර යටතේ ගෙන්වන ලද සතුන් සම්බන්ධයෙන් ගැටළු පැන නැඟී තිබියදීත් නව ප්‍රසම්පාදන ක්‍රියාමාර්ග යටතේ පූර්ව අත්දැකීම් වන නිශ්චය කරන ලද පිරිවිතර යටතේ සුදුසු සැපයුම්කරුවකු තෝරා ගැනීමට කටයුතු නොකර 2007 වර්ෂයේදී තෝරාගන්නා ලද එම සැපයුම්කරුගෙන්ම කිරිගවයින් ආනයනය කිරීමට කටයුතු කර තිබුණු බව නිරීක්ෂණය විය.
- 6.4 සවලීකරණ අත්තිකාරම් (Mobilization advance) ගෙවීම සහ එම අත්තිකාරම් යොදාගෙන ඉටුකරන වැඩ කොටස් හා අත්තිකාරම් පියවීම පිළිබඳ කිසිදු කොන්දේසියක් සැපයුම්කාර සමාගම සමඟ එළඹෙන ලද ගිවිසුමේ ඇතුළත් කර නොතිබුණි.
- 6.5 ඉහත 5.8.2.1 ඡේදයෙහි දැක්වෙන පරිදි ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහයෙහි 5.4.5 උප වගන්තිය ප්‍රකාරව අත්තිකාරම් ගෙවීමේදී පිළිගත හැකි සුරක්ෂණයක් තබාගත යුතු බවට දන්වා තිබුණද වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම වෙත එ.ජ.ඩො. 11,093,108 (රු.1,749,672,697) ක් අත්තිකාරම් ලෙස ගෙවීමේදී ප්‍රසම්පාදන මාර්ගෝපදේශය පරිදි එලෙස අත්තිකාරම් සුරක්ෂණයක් ලබා ගැනීමට ග්‍රාමීය ආර්ථික අමාත්‍යාංශය කටයුතු කර නොතිබුණි.

- 6.6 ඉහත 5.3.4.1 (v) ඡේදයෙහි දැක්වෙන පරිදි වෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම සමඟ එළඹෙන ලද ගිවිසුමේ 16.02 වගන්තිය පරිදි මුළු කොන්ත්‍රාත් වටිනාකම මත සියයට 2.5 ක් වූ කාර්යසාධන සුරක්ෂණයක් ලබා ගත යුතු වුවද එම කාර්යසාධන සුරක්ෂණය ලබා ගැනීමටද අමාත්‍යාංශය කටයුතු කර නොතිබුණි.
- 6.7 තවද ඉහත 5.8.2.2 ඡේදයෙහි දැක්වෙන පරිදි ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහයේ 5.4.10(ඇ) වගන්තිය පරිදි සැපයුම්කරුගෙන් ලබා ගතයුතු කාර්යසාධන සුරක්ෂණය කොන්ත්‍රාත් මුදලින් සියයට 10 ක් වුවද ශ්‍රී ලංකා රජය හා ඕස්ට්‍රේලියානු සැපයුම්කරු අතර අත්සන් කරන ලද ඉහත 5.3.4.1 (v) ඡේදයෙහි දැක්වෙන ගිවිසුමෙහි 16.02 කොන්දේසිය යටතේ සියයට 2.5 ක් වශයෙන් දක්වා තිබීමට හේතු විගණනයට නිරීක්ෂණය නොවුණි. කෙසේ වුවද ඉහත 6.4 නිරීක්ෂණයෙහි දැක්වෙන පරිදි එම වටිනාකම හෝ සුරක්ෂණයක් ලෙස තබා ගැනීමට කටයුතු කරන ලද්දේ නම් ගෙවන ලද අත්තිකාරම් මුදලින් එම වටිනාකම හෝ ආවරණය කර ගැනීමට හැකියාව තිබුණි.
- 6.8 5.3.4.1 ඡේදය පරිදි ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයා හා වෙලාර්ඩ් රූරල් සමාගම සමඟ එළඹෙන ලද මුල් ගිවිසුම හා 5.3.4.3 ඡේදය පරිදි ඒ සඳහා 2016 නොවැම්බර් මාසයේදී සිදු කරන ලද සංශෝධිත සඳහා නීතිපති නිශ්කාශණ ලබා ගෙන තිබූ බව විගණනයට තහවුරු නොවුනි.
- 6.9 ඉහත 5.3.6.1 ඡේදය පරිදි 2018 මාර්තු 18 දින ග්‍රාමීය ආර්ථික අමාත්‍යාංශයේ ලේකම්වරයා විසින් පත් කරන ලද සාමාජිකයින් 9 දෙනෙකුගෙන් යුත් කමිටුව මගින් ලබා දී තිබූ අදියර I යටතේ ආනයනික කිරි ගවයින් පිළිබඳ වාර්තාව මගින් I පියවර යටතේ බෙදා හරින ලද ගවයන්ගේ කාර්යක්ෂමතාවය පරීක්ෂා කරන ලද බවත් ඒ අනුව ලබා ගන්නා ලද දත්ත අනුව කාර්යසාධනය අපේක්ෂිත මට්ටමක පවතින බවත් වාර්තා කර තිබුණ නමුත් එම තත්වය සංඛ්‍යා ලේඛන මගින් තහවුරු කර නොතිබුණි. එමෙන්ම එම වාර්තා මගින් හඳුනාගෙන තිබූ ගැටලුකාරී තත්වයන් මඟ හරවා ගැනීම සඳහා වූ යෝජනා ක්‍රියාත්මක කිරීම සම්බන්ධ පුද්ගලයින් හා ගන්නා ලද ක්‍රියාමාර්ග හා පිළිබඳ කිසිදු තොරතුරක් විගණනයට ඉදිරිපත් නොවුණි.
- 6.10 ඉහත 5.4.9.2හි සඳහන් මෙහෙයුම් කමිටු රැස්වීමේදීම ව්‍යාපෘතිය අවසන් කිරීමේ හැකියාව සහ ගෙවන ලද අත්තිකාරම ආපසු ලබා ගැනීමේ නීතිමය හැකියාව පිළිබඳ සොයා බැලීමට තීරණය කර තිබුණද ඒ සඳහා ව්‍යාපෘති කළමනාකරණ ඒකකය හා /හෝ කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු , පශු සම්පත් සංවර්ධන , වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් අමාත්‍යාංශය විසින් ගන්නා ලද පියවර පිළිබඳ විගණනයට හෙළිදරව් නොවුණි.

- 6.11 මෙම අත්තිකාරම් මුදල ගෙවීම සඳහා අමාත්‍ය මණ්ඩල තීරණයක් ලබාගෙන නොතිබුණි. එසේම, 5.3.5 ඡේදයෙහි දැක්වෙන පරිදි ව්‍යාපෘති මෙහෙයුම් කමිටුව 2017 නොවැම්බර් 23 දිනෙන් පසු 2018 අගෝස්තු 19 දක්වා කාලය තුළ රැස් වී නොතිබුණු බව නිරීක්ෂණය වූ බැවින් 2018 මැයි මාසයේදී අත්තිකාරම් ගෙවීම පිළිබඳ මෙහෙයුම් කමිටුව විසින්ද සාකච්ඡා කර තීරණයක් ගෙන නොතිබූ බවද නිරීක්ෂණය විය. කෙසේ වුවද 5.4.1 ඡේදය අනුව සහ ඉහත 6.9 හි සඳහන් වාර්තාව අනුව ග්‍රාමීය ආර්ථික කටයුතු අමාත්‍යාංශයේ ලේකම් විසින් II වන පියවර ක්‍රියාත්මක කිරීමට එකඟ වන බවට කරන ලද දැනුම්දීම මත භාණ්ඩාගාරය විසින් ණය දීමනාකරුට ලබා දෙන ලද උපදෙස් මත සැපයුම්කරු වෙත ගෙවා තිබූ බව නිරීක්ෂණය විය.
- 6.12 ඉහත 5.4.9.2 පරිදි 2019 අප්‍රේල් 11 දින පවත්වන ලද 7 වන ව්‍යාපෘති මෙහෙයුම් කමිටු රැස්වීමේදී (Steering Committee) ව්‍යාපෘතියේ විෂය පථය වෙනස් කිරීම සම්බන්ධයෙන් අමාත්‍යාංශය විසින් කොන්ත්‍රාත්කරු සමඟ සාකච්ඡා කළ යුතු බවට විදේශ සම්පත් දෙපාර්තමේන්තුව දන්වා තිබුණද අමාත්‍යාංශය විසින් එබඳු සාකච්ඡා පැවැත්වූ බවට සාක්ෂි විගණනයට ඉදිරිපත් නොවුණි.
- 6.13. 2019 අප්‍රේල් 11 දින 7 වන මෙහෙයුම් කමිටු රැස්වීමෙන් පසු මෙහෙයුම් කමිටුව රැස්වූ බවට සාක්ෂි විගණනයට ඉදිරිපත් නොවුණි. මේ අනුව 7 වන කමිටු වාරයේදී ගන්නා ලද අත්තිකාරම් ආපසු ලබා ගැනීම පිළිබඳ තීරණය හා විෂය පථය වෙනස් කර ගැනීම පිළිබඳ තීරණය සම්බන්ධයෙන් පසු විපරම් කටයුතු සිදු කර නොතිබුණු බව නිරීක්ෂණය විය.
- 6.14. ඉහත 6.11 හි සඳහන් මෙහෙයුම් කමිටු රැස්වීමේදී ගන්නා ලද තීරණයක් අනුව 2019 මැයි 30 දින ව්‍යාපෘතියේ පියවර I යටතේ කිරි දෙනුන් ලබා ගත් කිරි ගොවීන්ට සහන සැලසීම සඳහා යෝජනා ඇතුළත් අමාත්‍ය මණ්ඩල සංදේශයක් අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කර තිබුණද එම සංදේශය මගින් කමිටුවේදී ගන්නා ලද ව්‍යාපෘති විෂය පථය වෙනස් කිරීම, ව්‍යාපෘතිය අවසන් කිරීම හා අත්තිකාරම් ආපසු අයකර ගැනීම ආදිය පිළිබඳ කිසිදු තොරතුරක් ඇතුළත් කර නොතිබුණි.
- 6.15 ඉහත 5.3.4.1 (iii) පරිදි කොන්ත්‍රාත්තුව සම්බන්ධයෙන් දෙපාර්ශ්වය අතර නොඑකඟතාවයක් පැන නැඟී ඇති නමුත් කොන්ත්‍රාත් ගිවිසුමේ 8.01 පරිදි එය සාකච්ඡා මාර්ගයෙන් විසඳා ගැනීම සඳහා ක්‍රියාමාර්ග ගෙන තිබූ බවට සාක්ෂි විගණනයට ඉදිරිපත් නොවුණි.
- 6.16 සැපයුම්කරුට අත්තිකාරම් ගෙවීමේදී ඉහත වගු අංක 3 අනුව අංක 2016040 හා 2016041 යන භාණ්ඩාගාර ණය අංක යටතේ ණය මුදල් ලබාගෙන තිබුණි. එම ණය මුදලින් භාණ්ඩාගාර ණය අංක 2016041 යටතේ ලබා ගත් එ.ජ.ඩො.8,319,831 ක් එනම් රු.1,312,254,523 ක මුදල වාරික දෙකකින් ගෙවීම් කර තිබුණි. ඊට අදාළව රු.360,629,739 ක විදේශ මුදල් හුවමාරු අලාභයක් ලබා තිබුණු බව ඉහත වගු අංක 4 ට අනුව නිරීක්ෂණය විය.

- 6.17 ඒ අනුව දෙවන අදියර යටතේ කිරිගවයින් 15,000 ක් ආනයනය කිරීමට අදාළව ගෙවන ලද එ.ජ.ඩො. 11,093,108 ක් එනම් රු.1,749,672,697 ක අත්තිකාරම්මුදල හා ණය මුදලින් කොටසක් ආපසු ගෙවීමේදී සිදුව තිබූ ඉහත 6.15 හි සඳහන් විනිමය අලාභය ලෙස එකතුව රු.2,110,302,436 ක්,සහ අදාළ පොළී මුදල්2024 දෙසැම්බර් 31 දින වන විට ව්‍යාපෘතිය යටතේ කිරිගවයින් ආනයනය නොකිරීම හා පියවා ගැනීමට කටයුතු නොකිරීම හේතුවෙන් රජයට මූල්‍යමය අලාභයක්ව තිබූ බව නිරීක්ෂණය විය.
- 6.18 ඉහත වගු අංක 3 අනුව ණය අංක 2016040 යටතේ අත්තිකාරම්ගෙවීමට ලබා ගත් එ.ජ.ඩො.2,773,227 ක් එනම් රු.437,418,174 ක මුදල 2025 පෙබරවාරි 27 දින වන විටද ගෙවීම් කර නොතිබූ අතර එම අත්තිකාරම් මුදල සහ පලමු අදියර යටතේ ආනයනය කරන ලද කිරිගවයින්ට අදාළව ගෙවීමට ඇති මුදල්වල එකතුව වශයෙන් එ.ජ.ඩො.5,467,318 ක් එනම් රු.1,599,645,834 ක් 5.6.2.3 ඡේදය අනුව තවදුරටත් ගෙවීමට පැවති බව නිරීක්ෂණය විය.ඉදිරියේදී මෙම ණය මුදල පියවීමේදී පොලී වියදම් සහ විදේශ විනිමය හුවමාරු අලාභයක් තවදුරටත් සිදුවිය හැකි බවද නිරීක්ෂණය විය.
- 6.19 එලෙස නිෂ්කාර්ය වියදමක් දරා තිබියදී 3 අදියරෙහි I පියවර යටතේ ආනයනය කරන ලද කිරි ගවයින් නඩත්තු කරන ලද ගොවීන්ට සහන සැලසීම සඳහා හදිසි අවස්ථා අරමුදලින් රු.මිලියන 300 ක් වෙන්කිරීමටද ඉහත 5.4.10 පරිදි අමාත්‍ය මණ්ඩල අනුමැතිය අපේක්ෂා කර තිබුණු බව නිරීක්ෂණය විය.
- 6.20 ඉහත 5.8.1.1 ඡේදයෙහි දැක්වෙන පරිදි ශ්‍රී ලංකාවට සතෙකු ආනයනය කිරීම සඳහා ආනයන සහ අපනයන පාලකවරයා විසින් නිකුත් කරන ලද අවසර පත්‍රයක බලය අවශ්‍ය වන නමුත් 5.4.5 ඡේදයෙහි දැක්වෙන පරිදි චෙලාර්ඩ් රූරල් එක්ස්පෝර්ට් (පුද්) සමාගම විසින් ද අදාළ බලපත්‍රයන් ඉල්ලා තිබියදී ශ්‍රී ලංකා රජය විසින් නිසි කාලපරිච්ඡේදය තුළදී ඉදිරිපත් කිරීමට අපොහොසත් වීම හේතුවෙන් හා ඉහත 5.7.5 ඡේදයෙහි දැක්වෙන පරිදි සෞඛ්‍ය පාරාමිතීන් පිළිබඳ සැපයුම්කාර සමාගම හා සත්ව නිශ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව අතර ඇතිව තිබූ නොඑකඟතාවයන් හේතුවෙන් නියමිත දින වන විට කිරිදෙනුන් 15,000 අතුරින් එක් කිරිගවයකු හෝ ගෙන්වා ගැනීමට නොහැකි වී තිබුණි.
- 6.21 2017 වර්ෂයේදී මෙම සැපයුම්කරුගෙන්ම ආනයනය කරන ලද ගර්භනී කිරිදෙනුන් නිරෝධායනයට ලක් කළ ජේරාදෙණිය සත්ත්ව නිෂ්පාදන සහ සෞඛ්‍ය දෙපාර්තමේන්තුව විසින් එම සතුන්ට දේශීය ගවයින් සහ මානව ප්‍රජාවට බෝ විය හැකි Bovine Viral diarrhea (BVD) සහ Fasciola Hepatica Infestation රෝග පවතින බවත් එම රෝග පැතිරීම වැළැක්වීම සඳහා කඩිනම් ක්‍රියාමාර්ග ගන්නා ලෙසත් සතුන්ගේ ආසන්න වසර 03 ක සායනික ඉතිහාසය

පරීක්ෂාකර ඒ සඳහා කඩිනම් ක්‍රියාමාර්ග ගන්නා ලෙසත් ඉහත 5.3.2 ඡේදයෙහි දැක්වෙන සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්ගේ 2018 පෙබරවාරි 22 දිනැති ලිපියෙන් නිර්දේශ කර තිබුණි. නමුත් එම නිර්දේශ කෙරෙහි අවධානය යොමු කිරීමකින් තොරව මෙමගර්හනී කිරිදෙනුත් 15,000 ක් ආනයනය සඳහා ඉහත 6.16 ඡේදයෙහි සඳහන් පරිදි රු.1,749,672,697ක අත්තිකාරම් ගෙවා තිබුණි. තවද එම දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල් හා ප්‍රාදේශීය අධ්‍යක්ෂවරු දෙදෙනෙක් ව්‍යාපෘති මෙහෙයුම් කමිටුවේ සාමාජිකයින් බව ද තවදුරටත් නිරීක්ෂණය විය.

- 6.22 2019 වර්ෂයේදී ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශයේ ලේකම් විසින් 5.4.4 ඡේදය පරිදි 3 වන අදියර පියවර ii යටතේ කිරිගව ආනයනය සඳහා අදාළ ලේඛන අත්සන් කර තිබුණද අදාළ ගෙවීම් ලද බවට වෙලාර්ඩ් රුරල් එක්ස්පෝර්ට් පුද්ගලික සමාගමෙන් තහවුරුවක්/ලදුපතක් ලබාගෙන නොතිබුණි.
- 6.23 2018 මැයි 08 දින ගෙවන ලද මුදල් 2019 වර්ෂයේදී කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන වාරිමාර්ග හා ධීවර හා ජලජ සම්පත් අමාත්‍යාංශයේ මූල්‍ය ප්‍රකාශනවල වියදමක් ලෙස ගිණුම්ගත කර ඇති බව නිරීක්ෂණය වුවද එම මුදල් අත්තිකාරමක් ලෙස කිසිදු ලේඛනයක ලේඛනගත වී නොතිබුණු බව නිරීක්ෂණය විය.
- 6.24 5.3.4.1 හි සඳහන් ගිවිසුමට එළඹීමේදී XIII ඇමුණුමෙහි කොන්දේසි කාණ්ඩ වශයෙන් වරින් වර සතුන් ආනයනය කිරීම සඳහා ඉටුකළ යුතු කාලීන සත්ව සෞඛ්‍ය අවශ්‍යතා සපුරාලිය යුතු බව ඇමුණුමට ඇතුළත් කර නොතිබුණි.
- 6.25 2021 ජූලි 21 දින වෙලාර්ඩ් රුරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම විසින් එවා තිබූ ලිපිය පරිදි 3 වන අදියරෙහි II පියවර යටතේ සතුන් 2,500 ක් ආනයනය සඳහා සූදානම් කිරීම සඳහා ඉහත 5.4.22 ඡේදයෙහි සඳහන් පරිදි වෙලාර්ඩ් රුරල් එක්ස්පෝර්ට් පුද්ගලික සමාගම විසින් වියදම් දරා ඇති බව හා එම වියදම් සඳහා ශ්‍රී ලංකා රජය මගින් ලබා දෙන ලද අත්තිකාරම් මුදල ප්‍රමාණවත් නොවූ බව සඳහන් කර තිබුණි. ඒ අනුව කිරිගවයින් ආනයනට සූදානම් කිරීම දක්වා වියදම් ගැනුම්කරු විසින් දරා ඇති බව දන්වා තිබූ නමුත් ගිවිසුමෙහි කොන්දේසි අනුව සවලිකරණ අත්තිකාරම් මගින් සිදුකරන වියදම් පිළිබඳව පැහැදිලි දක්වා නොමැති වුවද ගිවිසුමේ 8.01 කොන්දේසිය අනුව සාකච්ඡා මගින් නොඑකඟතාවයන් විසඳා ගැනීම සඳහා අවස්ථාව සලසා දී තිබුණත් මේ පිළිබඳ අවධානය යොමුකළ බවට සාක්ෂි විගණනයට හෙළිදරව් නොවුණි. තවද, ආනයනයට පෙර වියදම් දැරීම පිළිබඳ සාධාරණ කොන්දේසි ගිවිසුමට ඇතුළත් කර ශ්‍රී ලංකා රජයට අවාසි සහගත නොවන ලෙස ගිවිසුම පිළියෙල නොකිරීමට හේතු විගණනයට හෙළිදරව් නොවුණි.

- 6.26 ඉහත 5.4.17 ඡේදයෙහි දැක්වෙන පරිදි 2020 මැයි 04 දිනැති අමාත්‍ය මණ්ඩල සංදේශයට 2020 මැයි 26 දින මුදල්, ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන අමාත්‍යවරයා විසින් ඉදිරිපත් කරන ලද නිරීක්ෂණවලට අනුව මෙම ව්‍යාපෘතියේ පළමු අදියර ක්‍රියාත්මක කිරීමේදී මතු වූ ගැටළු හේතුවෙන් මෙම අදියර අත්හිටුවා ඇති බව දක්වා තිබුණි. එසේ වුවද නිශ්චිත කාර්ය හඳුනා ගැනීමකින් තොරව ගෙවන ලද රු.1,749,672,697ක අත්තිකාරම් මුදල නැවත අයකර ගැනීමට ප්‍රමාණවත් පියවර ගෙන ඇති බවට කරුණු විගණනයට නිරීක්ෂණය නොවුණි.
- 6.27 කිරි නිෂ්පාදනය ඉහළ නැංවීම සහ දේශීය සත්ත්ව ගණනය නංවාලීම අරමුණු කර ගනිමින් කිරි දෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය ආරම්භ කරන ලද බවත් ආනයනික සතුන්ගේ ඵලදායිතාවය කෙරෙහි ප්‍රධාන ගැටලු කිහිපයක් බලපා ඇති බවට නිරීක්ෂණය වන බව 2020 මැයි 04 දිනැති අමාත්‍ය මණ්ඩල සංදේශයට මුදල් අමාත්‍යවරයා විසින් ඉහත 5.4.18 ඡේදයෙහි පරිදි නිරීක්ෂණ දක්වා තිබුණි. තවද ඉහත 5.4.10 ඡේදයෙහි දැක්වෙන අමාත්‍ය මණ්ඩල සංදේශය කිරිදෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ කිරි දෙනුන් මිලදී ගත් කිරි ගොවීන්ට සහන සැලසීම ලෙස ඉදිරිපත් කිරීම තුළින් මෙලෙස ආනයනය කරන ලද කිරිගවයින් නඩත්තු කිරීමේදී විවිධ ගැටළුවලට මුහුණ දීමට ගොවීන්ට සිදු වී ඇති බව නිරීක්ෂණය විය.
- 6.28 ඉහත 5.7.1 ඡේදය පරිදි කිරිගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියෙහි 3 අදියර I පියවර යටතේ ආනයනය කරන ලද කිරි ගවයින් 5,018 පිළිබඳ වර්තමාන තත්ත්වය පිළිබඳ 2024 දෙසැම්බර් 05 දින කෘෂිකර්ම, ඉඩම්, පශු සම්පත්, වාරිමාර්ග, ධීවර හා ජලජ සම්පත් අමාත්‍යාංශය තොරතුරු ඉදිරිපත් කර තිබුණු නමුත් වගු අංක 05 හි දැක්වෙන පරිදි එම කිරිගවයින්ගෙන් ගොවිපළ 06 කට ලබා දුන් සතුන් 1,503 ක් පිළිබඳව පමණක් තොරතුරු විගණනයට ඉදිරිපත් කර තිබුණි.
- 6.29 තවද ඉහත 5.7.3 ඡේදයෙහි දැක්වෙන පරිදි මෙම තොරතුරු විගණනයට ඉදිරිපත් කරන ලද අවස්ථාව වන විටද සාර්ථකව පවත්වාගෙන යනු ලබන ගොවිපොල මගින් ජාතික කිරි නිෂ්පාදනයට උසස් තත්ත්වයේ කිරි සපයනු ලබන බවත්, මෙම ආනයනික සතුන්ගෙන් උපන් පැටවුන් කිරි ගොවීන්ට ලබා දී ඇති බැවින් එමගින් ද කිරි නිෂ්පාදනය වැඩි වීමත් රටේ ජාන සම්පත ද දියුණු වී ඇති බව විගණනයට දන්වා තිබුණද එම තොරතුරු සංඛ්‍යාත්මකව හෝ අදාළ ලේඛන මගින් තහවුරු කිරීමට අපොහොසත් වී තිබුණි.

07. නිර්දේශ

- 7.1 අදියර 03 හි 1 වන පියවරෙහි සාර්ථකත්වය මත 2 වන පියවර ක්‍රියාත්මක කිරීම ආරම්භ කිරීමට නියමිත වුවද 1 වන කොටස සඳහා ආනයනික කිරිගවයින් පිළිබඳව ගැටළු පැන නැගී තිබියදී සහ ගවයින් ආනයනයට පෙර කළ යුතු මූලික කාර්යභාරයන් ඉටු කිරීමකින් තොරව 2 වන පියවර යටතේ කිරිගවයින් 15,000 ක් ගෙන්වීම සඳහා රු.1,749,672,697 ක නිශ්කාර්ය වූ අත්තිකාරමක් ගෙවීම සම්බන්ධයෙන් අදාළ නිරීක්ෂණයන් නිර්දේශයන් හා අනුමැතීන් ලබා දුන් පාර්ශවයන් සම්බන්ධයෙන් නීතිමය හා/හෝ විනය ක්‍රියාමාර්ගයන් ගත යුතු බව(යොමුව 6.18,6.1)
- 7.2 නිශ්කාර්ය ලෙස ගෙවා ඇති අත්තිකාරම් මුදල සැපයුම්කරුවන්ගෙන් නැවත අයකර ගැනීමට කටයුතු කිරීම හෝ එසේ අයකර ගැනීමට නොහැකි නම් මෙම මුදලගෙවීමට සෑම ආකාරයකින්ම දායකත්වය දක්වන ලද එනම් ඉහත 7.1 හි පරිදි නිරීක්ෂණයන්, නිර්දේශයන් හා අනුමැතීන් ලබාදුන් පාර්ශවයන්ගෙන් අය කර ගැනීමට අවශ්‍ය කටයුතු කළ යුතු බව. (යොමුව 6.10)
- 7.3 2008 වර්ෂයේ ක්‍රියාත්මක කරන ලද ප්‍රසම්පාදනයක් මත 2017 වර්ෂයේදී එනම් වර්ෂ 10 කට පමණ පසු නැවතත් එම සැපයුම්කරු වෙතම මුල් ප්‍රසම්පාදනයට වඩා ඉහළ මිලකට හා එළදායි නොවන ගනුදෙනුවක් වෙනුවෙන් ප්‍රසම්පාදනය පිරිනැමීමට හේතු සම්බන්ධයෙන් විධිමත් පරීක්ෂණයක් සිදු කර වගකිව යුතු පාර්ශවයන් හඳුනා ගෙන අවශ්‍ය පියවර ගැනීම. (යොමුව 6.3)
- 7.4 කිරිගවයින් ආනයන ව්‍යාපෘතිය යටතේ 3 වන අදියරෙහි 1 පියවරයට අනුකූලව ආනයනය කරන ලද කිරි ගවයින් 5,018 ක් සම්බන්ධයෙන් හා අදාළ කිරි ගොවීන්ගේ වර්තමාන තත්ත්වය පිළිබඳව විධිමත්ව අධ්‍යයනයක් කිරීම හා සුදුසු ක්‍රියාමාර්ග ගැනීම. (යොමුව 6.9)
- 7.5 ඉහළ වටිනාකමකින් යුත් මෙවැනි ව්‍යාපෘතීන් ඉදිරියේදී ක්‍රියාත්මක කිරීමේදී ඇති වී තිබෙන ගැටලු නිරාකරණය කර ගනිමින් එළදායි ලෙස හා ආර්ථික වාසි උපරිම වන ලෙස ක්‍රියාත්මක කළ හැකි විධිමත් ක්‍රමවේදයක් සකස් කිරීම. (යොමුව 6.8)
- 7.6 මෙවැනි ව්‍යාපෘතීන් සඳහා මුදල් වෙන්කිරීම් කිරීමට පෙර සහ ව්‍යාපෘති ක්‍රියාත්මක කිරීමේදී එම ව්‍යාපෘතීන්වල සාර්ථකත්වය පිළිබඳව මහා භාණ්ඩාගාරයේ සෘජු අධීක්ෂණයට ලක්කිරීම. (යොමුව 6.8)


ඩබ්.පී.සී.වික්‍රමරත්න
විගණකාධිපති
2025 අප්‍රේල් 07 දින

46

කලමණාකරණ ගාස්තු වශයෙන් ණය මුදලෙන් 0.25% ක මුදලක් ගිවිසුම අත්සන් කරන දින සිට දින 07 ක් ඇතුළත ගෙවිය යුතුවේ. මෙම ණය ගිවිසුම ක්‍රියාත්මක කිරීම වෙනුවෙන් දැරීමට සිදුවන නෛතික වියදම්, ගමන් වියදම් සහ අනිකුත් සෙසු වියදම් රජය විසින් දැරිය යුතුවේ.

(ඇ) ඇමෙරිකන් ඩොලර් 11,093,108.22 ක ණය මුදල වසර 2 සි මාස 6 ක සහන් කාලයක් සහිතව වසර 3 සි මාස 6 ක ආපසු ගෙවීමේ කාලයක් සමග වාර්ෂිකව සියයට 5 ක පොළී අනුපාතිකයක් යටතේ ලබා දෙනු ඇත. මෙම ණය ගිවිසුම ක්‍රියාත්මක කිරීම වෙනුවෙන් දැරීමට සිදුවන නෛතික වියදම්, ගමන් වියදම් සහ අනිකුත් සෙසු වියදම් රජය විසින් දැරිය යුතුවේ.


4. මෙම ණය පහසුකම් ලබා ගැනීමේදී සිදුවන මූල්‍යමය බලපෑම් සඳහා ශ්‍රී ලංකා මහ බැංකුවේ මූල්‍ය මණ්ඩලයේ අදහස් විමසා ඇත.

5. ඒ අනුව,

(අ) උක්ත 3 වන ඡේදයේ (අ) හි දැක්වෙන නියමයන් ප්‍රකාරව ඇමරිකන් ඩොලර් 62,860,946.61 ක මූල්‍ය පහසුකමක් ලබා ගැනීම සඳහා නෙදර්ලන්තයේ, කෝපරේටිව් සෙන්ට්‍රල් රේගිසත් බෝරෙන්ලින් බැංකුව හා ඕස්ට්‍රේලියාවේ අපනයන මූල්‍ය රක්ෂණ සමාගම සමග ගිවිසුමකට එළඹීමට සහ

(ආ) උක්ත 3 වන ඡේදයේ (ආ) හි දැක්වෙන නියමයන් ප්‍රකාරව ඇමරිකන් ඩොලර් 11,093,108.22 ක මූල්‍ය පහසුකම් ලබා ගැනීම සඳහා නෙදර්ලන්තයේ කෝපරේටිව් සෙන්ට්‍රල් රේගිසත් බෝරෙන්ලින් බැංකුව සමග ගිවිසුමකට එළඹීමට

අමාත්‍ය මණ්ඩල අනුමැතිය අපේක්ෂා කෙරේ.


මහින්ද රාජපක්ෂ
මුදල් හා ක්‍රමසම්පාදන අමාත්‍ය



30 JAN 2014

අමාත්‍ය මණ්ඩල කාර්යාලය
அமைச்சரவை அலுவலகம்
OFFICE OF THE CABINET OF MINISTERS

CABINET DECISION

අමාත්‍ය මණ්ඩල තීරණය

அமைச்சரவைத் தீர்மானம்

පිටපත් : ජනාධිපති ලේකම්.
 අග්‍රාමාත්‍ය ලේකම්.
 පශු සම්පත් හා
 ග්‍රා.ප්‍ර.සං./ලේ.
 කෘෂිකර්ම/ලේ.
 විගණකාධිපති.

මගේ අංකය: අමප/14/0047/504/010
 2014 ජනවාරි මස 24 දින.

D/BW
M follow up
03/02

ක්‍රියා කළ යුතු : මුදල් හා ක්‍රමසම්පාදන අමාත්‍යාංශයේ ලේකම්.

කිරි ගවයින් 20,000 ආනයනය කිරීම

(මුදල් හා ක්‍රමසම්පාදන ගරු ඇමතිතුමා ඉදිරිපත් කළ 2014-01-13 දිනැති සංදේශය)

2014 ජනවාරි මස 13 දින පැවැත්වුණු අමාත්‍ය මණ්ඩල රැස්වීමේදී එළඹී තීරණයක් අවශ්‍ය කටයුතු සඳහා මේ සමඟ එවා ඇත.

එල්.පී.ජයම්පති,
 අතිරේක ලේකම්.

අ.කළේ/එස්.අබේසිංහ,
 අමාත්‍ය මණ්ඩලයේ ලේකම්.

(අ) පරිපූරක න්‍යාය පත්‍රයේ විෂයයන්:

61. අමාත්‍ය මණ්ඩල පත්‍රිකා අංක 14/0047/504/010 වූ, “කිරි ගවයින් 20,000 ආනයනය කිරීම” යන මැයෙන් මුදල් හා ක්‍රමසම්පාදන ඇමතිතුමා ඉදිරිපත් කළ 2014-01-13 දිනැති සංදේශය - සංදේශයේ 5 වන ඡේදයේ සඳහන් (අ) සහ (ආ) යෝජනා සඳහා අනුමැතිය දෙන ලදී.

තවද, මෙම තීරණය සම්මත කරනු ලැබූ සේ සැලකීමටත්, ඒ අනුව එම තීරණය අවශ්‍ය කටයුතු සඳහා අදාළ බලධාරීන් වෙත දන්වා යැවීම සඳහා අමාත්‍ය මණ්ඩලයේ ලේකම්වරයාට බලය පැවරීමටත් තීරණය කරන ලදී.

ක්‍රියා කළ යුතු: මුදල් හා ක්‍රමසම්පාදන අමාත්‍යාංශය

පිටපත්: පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය - සංදේශයේ පිටපතක් යා කොට ඇත.
 කෘෂිකර්ම අමාත්‍යාංශය - සංදේශයේ පිටපතක් යා කොට ඇත.

මෙම තීරණය සඳහන්වූයෙන් වැඩිදුර පැහැදිලි කර ගැනීමට අවශ්‍ය වේ නම් කාරුණිකර 2325279 හෝ 2329621 දුරකථන අංක මගින් අතිරේක ලේකම් විමසීම වැනිවි.

(C) **Supplementary Agenda Items:**

61. Cabinet Paper No.14/0047/504/010, a Memorandum dated 2014-01-13 by the Minister of Finance and Planning on **"Importation of 20,000 Dairy Animals"** - approval was granted to the proposals (a) and (b) in paragraph 5 of the Memorandum.

It was also decided to treat this decision as confirmed and to authorize the Secretary to the Cabinet of Ministers to convey same to the relevant authorities for necessary action accordingly.

Action by: **My/Finance and Planning**

Copied to: **My/Livestock and Rural Community Development** -
copy of Memorandum annexed.
My/Agriculture - copy of Memorandum annexed.



සекретарь
Secretary

☎ +94-11-2676130

පැවැත්
தொலைபேசி
Fax

+94-11-2676720

සекретарь
தொலைபேசி
Fax

☎ +94-11-2668088

පැවැත්
தொலைபேசி
Fax

+94-11-2687844

ආර්ථික සංවර්ධන අමාත්‍යාංශය
பொருளாதார அபிவிருத்தி அமைச்சு
MINISTRY OF ECONOMIC DEVELOPMENT

මගේ අංකය
எனது இல.
My No.

2014/04

ඔබේ අංකය
உமது இல.
Your No.

දිනය
தேதி
Date

2014.02.17

අමාත්‍ය මණ්ඩල සංදේශය

කිරි ගවයින් 20,000 ක් ආනයනය කිරීම

01 පසුබිම

ශ්‍රී ලංකාවේ ශ්‍රම බලකායෙන් 30 % සත්ව පාලනයෙහි තීරණ වුවද රු.මි. 300 00 ක් කිරිපිටි ආනයනය සඳහා වැයවේ. ජාතික කිරි අවශ්‍යතාවය ලීටර් මිලියන 900ක් වුවද දැනට නිෂ්පාදනය කෙරෙනුයේ ලීටර් මිලියන 300 ක් පමණි. එබැවින් මගින්ද චින්තන ඉදිරි දැක්මට අනුව ශ්‍රී ලංකාව කිරිවලින් ස්වයංපෝෂිත රටක කිරිම හා ස්ථාවර කිරි කර්මාන්තයක් රට තුළ පවත්වා ගැනීම සඳහා ආර්ථික සංවර්ධන අමාත්‍යාංශය පියවර ගෙන ඇත.

මෙම අමාත්‍යාංශය මගින් වාණිජ මට්ටමේ කිරි කර්මාන්තය දියුණු කිරීම සඳහා විශේෂිත ණය වැඩසටහනක් ශ්‍රී ලංකා මහ බැංකුව හරහා ආරම්භ කර ඇත. ඒ යටතේ සහන පොලියට ණය ලබාදීමෙන් කුඩා පරිමාණ කිරි ගොවීන් වාණිජ මට්ටමේ කිරි නිෂ්පාදනයින් බවට පත් කිරීමට අපේක්ෂිතය.

ඒ අනුව, පශු සම්පත් හා ග්‍රාමීය පුජා සංවර්ධන අමාත්‍යාංශය මගින් ආයතන 41 කින් මිල ගණන් කැඳවා පළමු හා දෙවන අදියරයන්හි කිරි ගවයින් ආනයනය කිරීම සඳහා මිස්ට්‍රිලියාවේ Wellard Rural Export ආයතනය තෝරා ගෙන ඇති අතර, ඒ සඳහා අංක 08/0933/352/009 හා 2008.07.03 දිනැති අමාත්‍ය මණ්ඩල සංදේශය මගින් සහ අංක 13/0985/511/005/RBR හා 2013.07.11 දිනැති අමාත්‍ය මණ්ඩල සංදේශය මගින් අනුමැතිය ලබා දී ඇත.

ආර්ථික සංවර්ධන අමාත්‍යාංශය මගින් කිරි ගවයින් 20,000 ක් ආනයනය කර ගොවීන් අතර බෙදා දීමට සැලසුම් කර ඇති අතර, මීට පෙර අවස්ථාවලදී ද ශ්‍රී ලංකාවට කිරි ගවයින් සපයා ඇති Wellard Rural Export ආයතනය මේ සඳහා ඇමෙරිකානු ඩොලර් 73,954,054.83 වටිනා කමකින් යුත් මිල ගණන් ඉදිරිපත් කර ඇත. මෙම මිල ගණන් පශු සම්පත් හා ග්‍රාමීය පුජා සංවර්ධන අමාත්‍යාංශය මගින් කිරි ගවයින් 2500 ක් ආනයනය කළ ව්‍යාපෘතියෙහි II අදියර හි ඇතුළත් මිල ගණන්වලට සමානවේ.

02 යෝජනාව

එබැවින් ඉහත සඳහන් කරුණු වලට අනුව

2.1 කිරි ගවයින් 20,000ක් වසර 2 ක් තුළ දී කණ්ඩායම් වශයෙන් ආනයනය කිරීම සඳහා වූ ඇමරිකානු ඩොලර් 73,954,054.83 ක වටිනා කමකින් යුත් කොන්ත්‍රාත්තුව ඕස්ට්‍රේලියාවේ Wellard Rural Export ආයතනයට ප්‍රදානය කිරීමට, සහ

2.2 ඒ සඳහා අදාළ වන ණය මුදල ලබා ගැනීමට විදේශ සම්පත් දෙපාර්තමේන්තුව මගින් ඕස්ට්‍රේලියාවේ Export Finance Insurance Corporation (EFIC) ආයතනය හා නෙදර්ලන්තයේ Rabobank (රැබෝබැංකුව) සමඟ ගිවිසුමකට එළඹීමට යෝජනා කරමි.

03 අනුමැතිය

ඒ අනුව, අමාත්‍ය මණ්ඩල සංදේශයේ සඳහන් යෝජනා අංක 2.1 සහ 2.2 සඳහා අමාත්‍ය මණ්ඩලයේ අනුමැතිය අපේක්ෂා කරමි.



බැසිල් රාජපක්ෂ (පා.ම.)
ආර්ථික සංවර්ධන අමාත්‍ය

දුරකථන/ தொலைபேசி/Telephone

ලේකම්
தெய்வாளர்
Secretary

2441849

காப்பகம்
அலுவலகம்
Office

2541369

Fax

2431373

E-mail secretary@livestock.gov.lk



තැ.පෙ.අංක 562, අංක 45, ශාන්ත මයිකල් පාර, කොළඹ-3.
த.பெ.இல.562, இல.45, சாந்த-மைக்கல் வீதி, கொழும்பு-3.
P.O. Box No. 562, No. 45, St. Michael's Road, Colombo 3.

මගේ අංකය :
MLRCD/03/15/2014-04
எமது இல.

ඔබේ අංකය :
உமது இல.
Your No:

දිනය :
திகதி
Date: 06. 03.2014

පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය
கால்நடை வள மற்றும் கிராமிய சமூக அபிவிருத்தி அமைச்சு

Ministry of Livestock and Rural Community
Development

Observations by the Minister of Livestock and Rural Community Development

Cabinet Paper No. : 14/0241/519/004

Date : 17.02.2014

Ministry : Ministry of Economic Development

Title : Importation of 20,000 dairy animals

Observations:

The responsibility of creating a conducive environment for livestock development through implementation of *Animal Diseases Act No. 59 of 1992* (Import and export of animals, prevention and control of animal diseases), *Animals Act No 29 of 1958* (Movement of animals, breeds and breeding), *Animal Feed Act No 15 of 1986* (Regulate matters pertaining to animal feeds) is vested with the Ministry of Livestock and Rural Community Development.

The Ministry is also empowered to formulate and implement policies, programs and projects pertaining to livestock development in the country and, equipped with institutional structures and technically competent human resources to perform this function.

A program to import dairy cattle into Sri Lanka involves several components. These include:

- Selection of appropriate breeds to suite different agro climatic zones in the country in order to reap impact of this huge investment.
- Formulation/Review of import health requirements.
- Selection of pregnant dairy cattle at the country of origin/export.
- Selection of farms for quarantine and rearing of imported cattle.
- Development of improved pasture/fodder for imported animals.
- Pre-export quarantine management and health monitoring of cattle (21 to 30 days) at the country of origin/export.
- Safe transport of imported cattle from the port of entry up to quarantine premises.
- Post-import quarantine of imported animals for a period of 30 days and health management.
- Health care, performance monitoring, breeding and follow up of imported animals.

Accordingly, observations of the Ministry of Livestock and Rural Community Development on the cabinet paper submitted are as follows:

1. Imported animals should compulsorily be quarantined for a period of 30 days in an isolated location/farm under strict veterinary supervision. **It is not recommended to quarantine these animals in scattered locations/farms island-wide in small numbers.**
2. It is strongly emphasized that these high valued imported cattle should **not be issued directly to dairy farmers.** These animals should be maintained as 'foundation stock / nucleus herds' and reared in suitable state farms (i.e. NLDB) under proper management conditions and veterinary care. The first and subsequent generations (daughters) of these animals could be distributed to beneficiary farmers.
3. High yielding imported animals with European genetic make- up have to be provided with environment controlled housing/cooling cattle sheds combined with excellent management and feeding conditions, which would be a costly operation to average small to medium level dairy farmers in the country. Full production potential of these high yielding cattle would not be able to exploit, if these animals are not subjected to proper management and health care.
4. Furthermore, the imported animals should be fed with high quality mixed rations (i.e. TMR) that could be very well sourced through resources and expertise available with the NLDB.
5. However, as an alternative, issuance of imported animals directly could only be considered for selected well managed large-scale commercial level dairy farms/breeder farms located in appropriate agro-climatic regions under strong veterinary recommendations. The 'economies of scale (no of imported animals per farm)' would be high and, need to be worked out to obtain maximum profit margins.
6. Due to above facts and the technical nature of this operation, I strongly feel that the program on 'Importation of dairy cattle' should be handled by the Ministry of Livestock and Rural Community Development.
7. It is proposed that overall policy guidance and technical support for this programme should be provided by a committee comprising representatives from the Ministry of Livestock and Rural Community Development, Department of Animal Production and Health and the National Livestock Development Board.
8. Furthermore, I wish to inform that value of a Dairy Cattle quoted in this cabinet paper (US \$ 73,954,054.83 for 20, 000 animals; *US \$ 3697.70 per animal*) is appeared to be US \$ 665.70 higher than the value given by the same company for importation of 2,500 Cattle in 2014 (US \$ 7,582,167.02 for 2,500 animals; *US \$ 3032 per animal*) under the Phase II of the cattle importation programme implemented by my Ministry.


Arumugan Thondaman
Minister of Livestock and Rural Community Development
06 March 2014



(5)

ඇමුණුම 05

මුදල් හා ක්‍රමසම්පාදන අමාත්‍යාංශය

நிதி, திட்டமிடல் அமைச்சு

MINISTRY OF FINANCE AND PLANNING

මහලේකම් කාර්යාලය, කොළඹ 01.
ශ්‍රී ලංකාව.

செயலகம், கொழும்பு 01.
இலங்கை

The Secretariat, Colombo 01
Sri Lanka

කාර්යාලය } 2484500
அலுவலகம் } 2484600
Office } 2484700

ගැස්ස }
பெக்ஸ் } (94)-11-2449823
Fax }

වෙබ් අඩවිය }
වෙබ් සයිට් } www.treasury.gov.lk
Website }

මගේ අංකය }
எனது இல. } PFD/PMD/CM/2014/55
My No. }

මගේ අංකය }
உமது இல. } 14/0241/519/004
Your No. }

දිනය }
திகதி } 2014.02.
Date }

අමාත්‍ය මණ්ඩල සංදේශය

මුදල් හා ක්‍රමසම්පාදන අමාත්‍යවරයාගේ නිරීක්ෂණ

අමාත්‍යාංශය : ආර්ථික සංවර්ධන

ශීර්ෂය හා දිනය : කිරි ගවයින් 20,000 ක් ආනයනය කිරීම
2014.02.17

යෝජනා/ඉල්ලීම් : පහත සඳහන් යෝජනා සඳහා අමාත්‍ය මණ්ඩල අනුමැතිය අපේක්ෂා කෙරේ.

- කිරි ගවයින් 20,000 ක් වසර 02 ක් තුළදී කණ්ඩායම් වශයෙන් ආනයනය කිරීම සඳහා වූ ඇමරිකානු ඩොලර් 73,954,054.83 ක වටිනාකමකින් යුත් කොන්ත්‍රාත්තුව ඕස්ට්‍රේලියාවේ Wellard Rural Export ආයතනයට ප්‍රදානය කිරීම
- ඒ සඳහා අදාළ වන ණය මුදල ලබා ගැනීමට විදේශ සම්පත් දෙපාර්තමේන්තුව මගින් ඕස්ට්‍රේලියාවේ Export Finance Insurance Corporation (EFIC) ආයතනය හා නෙදර්ලන්තයේ Rabobank (රැබෝ බැංකුව) සමඟ ගිවිසුමකට එළඹීම

නිරීක්ෂණ

- කිරි වලින් රට ස්වයංපෝෂිත කිරීමේ ජාතික ප්‍රතිපත්තිය, කිරිපිටි ආනයනය සඳහා වාර්ෂිකව වැය වන විදේශ විනිමය ප්‍රමාණය ඉතිරි කර ගැනීම මෙන්ම කිරිපිටි සම්බන්ධයෙන් වෙළඳපොළ වර්තමානයේ පවත්නා ඌණ සැපයුම සපුරාලීම සඳහා දේශීය කිරි නිෂ්පාදනය වැඩි කිරීමට කඩිනම් පියවර ගැනීම ජාතික අවශ්‍යතාවයකි. රට තුළ ස්ථාවර කිරි කර්මාන්තයක් ඇති කොට දෛනික කිරි නිෂ්පාදනය ප්‍රගස්වා මට්ටමකට

ගෙන ඒම සඳහා ඉහළ කිරි අස්වැන්නක් ලබාදෙන කිරි ගවගහනයක් පැවතිය යුතුය. මේ අරමුණ වෙනුවෙන් කිරි ගවයින් 20,000 ක් ආනයනය කිරීම සහ අදාළ කොන්ත්‍රාත්තුව මීට පෙර අවස්ථාවකදී පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය මගින් මිල ගණන් කැඳවීම තුළින් තෝරාගනු ලැබූ සැපයුම්කරු වූ ඕස්ට්‍රේලියාවේ Wellard Rural Export සමාගමට ප්‍රදානය කිරීමට කර ඇති යෝජනාවට එකඟවෙමි.

2. යෝජිත ණය මුදල ලබා ගැනීම සම්බන්ධයෙන් ගිවිසුම් වලට එළඹීමට අදාළ කටයුතු ඉටුකරමින් පවතී.

මහින්ද රාජපක්ෂ

මහින්ද රාජපක්ෂ
මුදල් හා ක්‍රමසම්පාදන අමාත්‍ය



ඇමුණුම 06

ලේකම්
செயலாளர்
Secretary } +94-11-2676130

ෆැක්ස්
தொலைநகல்
Fax } +94-11-2676720

කාර්යාලය
அலுவலகம்
Office } +94-11-2688088

ෆැක්ස්
தொலைநகல்
Fax } +94-11-2687844

ආර්ථික සංවර්ධන අමාත්‍යාංශය
பொருளாதார அபிவிருத்தி அமைச்சு
MINISTRY OF ECONOMIC DEVELOPMENT

මගේ අංකය
எனது இல.
My No. } **MED/AD/E18/CPO**

ඔබේ අංකය
உமது இல.
Your No. }

දිනය
திகதி
Date. } **2014.06.03**

අමාත්‍ය මණ්ඩල සංදේශය
ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයාගේ නිරීක්ෂණ

අමාත්‍යාංශය	ආර්ථික සංවර්ධන අමාත්‍යාංශය
ශීර්ෂය	කිරි ගවයින් 20,000 ක් ආනයනය කිරීම.
අ.ම.පත්‍රිකා අංකය	14/0241/519/004
දිනය	2014.02.17

පසුබිම

(i). ශ්‍රී ලංකාවේ කිරි නිෂ්පාදනය පුළුල් කිරීම සඳහා වැඩිදියුණු කළ කිරි ගවයින් ප්‍රමාණය වැඩි කිරීමේ අවශ්‍යතාවය හඳුනාගත් රජය ඒ පිළිබඳව ප්‍රමුඛ අවධානය යොමු කරන ලද අතර කිරි නිෂ්පාදන අංශය වැඩි දියුණු කිරීම ජාතික ආර්ථික සංවර්ධනයේ ලා අත්‍යාවශ්‍ය බැව් මෙම අමාත්‍යාංශය හඳුනා ගන්නා ලදී.

(ii). ඒ අනුව 2014.02.17 අමාත්‍ය මණ්ඩල පත්‍රිකාවක් ඉදිරිපත් කරන ලද අතර, මේ පිළිබඳව අංක 14/0241/519/004 සහ 2014.03.27 දිනැති අමාත්‍ය මණ්ඩල තීරණය පරිදි පල සම්පත් හා මූල්‍ය ප්‍රජා සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයා ගේ නිරීක්ෂණ ලබා ගැනීම ප්‍රමාද වීම නිසා මෙම ව්‍යාපෘතිය ක්‍රියාත්මක වීම තව දුරටත් ප්‍රමාද වී ඇත. එබැවින් ආර්ථික සංවර්ධන අමාත්‍යාංශයේ නිරීක්ෂණ පහත සඳහන් කරමි.

නිරීක්ෂණ

(i). අමාත්‍ය මණ්ඩලය විසින් නිරීක්ෂණය කරන ලද පල සම්පත් හා මූල්‍ය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින් ආනයනය කරනු ලැබූ ගවයින් ගේ මිළ ගණන් හා සැකදීමේදී මෙම ගවයින්ද ආනයනය කරනු ලබන මිළ ගණන්වල වෙනසක් නැත.

(ii) පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශයේ නිරීක්ෂණ ප්‍රමාදවීම මත අමාත්‍ය මණ්ඩල අනුමැතිය ප්‍රමාද වීම නිසා මෙම ව්‍යාපෘතිය ණය පහසුකම් ලබාගැනීමට ඕස්ට්‍රේලියාවේ Export Fiancé Insures Corporation (EFIC) ආයතනය හා නෙදර්ලන්තය Rabo bank (රැබෝ බැංකුව) සමඟ ණය පහසුකම් පිළිබඳව ක්‍රියාකිරීමට කාලයක් ගතවන බැවින් ව්‍යාපෘතිය ක්‍රියාත්මක කිරීම තවදුරටත් ප්‍රමාද වීම.

(iii) මෙකී සියළු ප්‍රමාදයන් කිරී ගවයින් රට තුලට ආනයනය කිරීම ප්‍රමාද කිරීමට හේතුවන අතර, නියමිත කාල සීමාව තුල ජාතික ආර්ථික ඉලක්ක සපුරා ගැනීම සඳහා බාධාවක් වනු ඇත.

(iv) විශේෂයෙන්ම මෙම අමාත්‍යාංශය මගින් ක්‍රියාත්මක කරනු ලබන දිවි නැතුම් ජාතික සංවර්ධන වැඩසටහනේ එක් ප්‍රධාන සංරචකයක් වන දේශීය කිරිවලින් ස්වයංපෝෂිත කිරීමේ පරමාර්ථය අනුව දේශීය කිරි නිෂ්පාදනය නංවාලීමේ අරමුණ ඇතිව උසස් වර්ගයේ කිරි දෙනුන් 20,000 ක් ලබාදීමට මෙමගින් අපේක්ෂා කෙරේ. මෙවැනි ව්‍යාපෘති ක්‍රියාත්මක කිරීමේදී සැමවිටම ඊට අදාළ අමාත්‍යාංශ හා අනිකුත් ආයතන සමඟ මනා සම්බන්ධීකරණයක් පවත්වාගනිමින් කටයුතු කරනු ලබන අතර, මෙම ව්‍යාපෘතියේදී අපගේ දැඩි අවධානයට ලක්වන තාක්ෂණික කරුණු වන පහත දැක්වෙන කාරනා සම්බන්ධයෙන් පශු සම්පත් ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය හා අනිකුත් අදාළ ආයතනවල තාක්ෂණික සහයෝගය අනිවාර්යයෙන් ලබාගනු ඇත.

- විවිධ දේශගුණික කළාපවලට ගැලපෙන සුදුසු සතුන් වර්ග තෝරාගැනීම.
- සතුන් ගෙන්වීමේ දී ආයතන සෞඛ්‍ය අවශ්‍යතා නිරීක්ෂණය කිරීම.
- මව් රටේදී හෝ ආනයනයේදී ගැබ්බර කිරි ගවයින් තෝරා ගැනීම.
- ආනයනය කරන ලද කිරි ගවයින් නිරෝධායනයට හා පාලනයට සුදුසු ගොවිපල තෝරා ගැනීම.
- ආනයනය කරන ලද සතුන් සඳහා වැඩි දියුණු කරන ලද තෘණ සහ රත්ඳු වර්ග සංවර්ධනය කිරීම.

- මව් රටේදී හෝ ආනයනයේදී අන්තරායයට පෙර අවශ්‍ය සෞඛ්‍ය තත්වයන් යටතේ ගවයින් සිටිදැයි නිරීක්ෂණය කිරීම.
- ආනයනය කරන ලද සතුන් වරායේ සිට නිරෝධායන පරිශ්‍රයන් දක්වා සුරක්ෂිතව ප්‍රවාහනය කිරීම.
- ආනයනය කරන ලද ගවයින් දින 30 ක කාලයක් සඳහා පශ්චාත් ආනයනික සෞඛ්‍ය පරීක්ෂණයන්ට ලක් කිරීම.

තවද, ආර්ථික සංවර්ධන අමාත්‍යාංශය මඟින් පිටතෝපාය සංවර්ධන ව්‍යාපෘතීන් ආරම්භ කර ක්‍රියාත්මක කිරීමේදී සැමවිටම එම ව්‍යාපෘතීන් ක්‍රියාත්මක කිරීමට අවශ්‍ය වන තාක්ෂණික සහයෝගය අදාළ අමාත්‍යාංශ සහ අදාළ ආයතනවලින් ලබාගනු ලැබේ. පිටතෝපාය සංවර්ධන ව්‍යාපෘතීන්වල ස්ථිරඝාතභාවය සහ රට පුරා එකම අයුරින් ක්‍රියාත්මක කිරීම මේ ආකාරයේ වැඩපිළිවෙලක් මඟින් ඉටු කර ගනු ලැබේ.

(v) පශු සම්පත් හා හ්‍රාමිය පුරා සංවර්ධන අමාත්‍යාංශයේ ලේකම් වරයා විසින් දැනටමත් නම් කරනු ලැබූ නිලධාරීන්ගෙන් (ඇමුණුම 1) හෝ එකී ආයතන ද සම්බන්ධ කරගෙන අදාළ ව්‍යාපෘතිය ක්‍රියාත්මක කිරීමට අවශ්‍ය තාක්ෂණික සහය පශු සම්පත් හා හ්‍රාමිය පුරා සංවර්ධන අමාත්‍යාංශය හා ඒ යටතේ ඇති අදාළ ආයතනවලින් ලබා ගනිමින්, ආර්ථික සංවර්ධන අමාත්‍යාංශය විසින් පත් කරනු ලබන විශේෂඥ කමිටුවක නිර්දේශ ලබා ගනිමින් ඉතාමත් ඵලදායී ලෙස මෙම ව්‍යාපෘතිය ක්‍රියාත්මක කිරීමට ද කටයුතු කරන බැව් කාරුණිකව දන්වා සිටිමි. එමෙන්ම 2014.02.17 දින දරණ අමාත්‍ය මණ්ඩල පත්‍රිකාව හැකි ඉක්මනින් අමාත්‍ය මණ්ඩලයේ අවධානය සඳහා යොමු කරන ලෙස වැඩි දුරටත් කාරුණිකව ඉල්ලමි.



ජෛව විකල්ප පර්යේෂණ

ලේකම්

ආර්ථික සංවර්ධන අමාත්‍ය



ශ්‍රී ලංකා මහ බැංකුව
இலங்கை மத்திய வங்கி
CENTRAL BANK OF SRI LANKA

Views on Cabinet Paper

අමුණු No. 19

අමුණු No. 20 March 2014

අමුණු No. Ministry of Economic Development

අමුණු No. Importation of 20,000 Dairy Animals

As envisaged in the Mahinda Chintana policy framework, the Government has taken several steps to improve local milk and dairy production in the past few years. At present, the total annual milk requirement of the country is estimated at 900 million liters while the annual milk supply is around 320 million liters. The foreign exchange spent on milk and dairy product imports in 2013 amounted to US dollar 291 million, and therefore, achieving self-sufficiency in milk could result in substantial foreign exchange savings to the economy. Accordingly, the Budget 2014 proposed to import 20,000 quality cows to promote small and medium dairy farms.

In this regard, the Ministry of Livestock and Rural Community Development has selected Wellard Rural Export Pvt Limited, Australia following tender procedures as the most suitable company to supply dairy animals to Sri Lanka. National Livestock Development Board (NLDB) has already imported 1,500 high yielding cows in 2013 and another stock of 1,500 cows are to be imported in 2014 through the same company. The Ministry of Economic Development is now proposing to utilise this company to import 20,000 cows in line with the Budget 2014.

The Cabinet approval is sought to,

- Award the contract to supply 20,000 dairy animals to be distributed to selected farmers island wide over a period of 2 years to M/s Wellard Rural Exports Pvt Limited for a sum of US dollar 73,954,054.83
- Finalise the loan agreement by Department of External Resources with the Export Finance Insurance Corporation (EFIC) of the Government of Australia and Rabobank, Netherlands for the implementation of projects.

It is essential to increase the hybrid milk herd in the country to increase the raw milk supply in the medium term to meet the high domestic demand. In this respect, as Wellard Rural Exports Pvt Limited has established itself as a reliable supplier of high quality cattle to Sri Lanka, the proposal to award the contract to the company may be considered favourably. It is equally important to take measures to promote investment in the manufacture of animal feed on par with increasing hybrid cattle population while promoting pasture development programmes among dairy farmers. It is also recommended that the loan agreement is negotiated through the Department of External Resources based on acceptable terms and conditions for the implementation of the said project.

අමාත්‍ය මණ්ඩල කාර්යාලය
 அமைச்சரவை அலுவலகம்
 OFFICE OF THE CABINET OF MINISTERS

CABINET DECISION

අමාත්‍ය මණ්ඩල තීරණය

அமைச்சரவைத் தீர்மானம்

පිටපත් : ජනාධිපති ලේකම්.
අග්‍රාමාත්‍ය ලේකම්.
මුදල් හා ක්‍ර./ලේ.
කෘෂිකර්ම/ලේ.
විගණකාධිපති.

මගේ අංකය: අමප/14/0241/519/004
2014 ජුනි මස 20 දින.

ක්‍රියා කළ යුතු : පඳු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශයේ ලේකම්, ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්.

කිරි වෙසින් 20,000ක් ආනයනය කිරීම

(ආර්ථික සංවර්ධන ගරු ඇමතිතුමා ඉදිරිපත් කළ 2014-02-17 දිනැති සංදේශය)

2014 ජුනි මස 05 දින පැවැත්වුණු අමාත්‍ය මණ්ඩල රැස්වීමේදී එළඹී තීරණයක් අවශ්‍ය කටයුතු සඳහා මේ සමඟ එවා ඇත.

එල්.පී.ජයම්පති,
අතිරේක ලේකම්.

අ.කළේ/එස්.අබේසිංහ,
අමාත්‍ය මණ්ඩලයේ ලේකම්.

(ඇ) පරිපූරක න්‍යාය පත්‍රයේ විෂයයන්:

63. අමාත්‍ය මණ්ඩල පත්‍රිකා අංක 14/0241/519/004 වූ, “කිරි ගවයින් 20,000ක් ආනයනය කිරීම” යන මැයෙන් ආර්ථික සංවර්ධන ඇමතිතුමා ඉදිරිපත් කළ 2014-02-17 දිනැති සංදේශය - (අමප අංක 14/0241/519/004 පිළිබඳව වූ 2014-03-20 දිනැති අමාත්‍ය මණ්ඩල තීරණයට අදාළ) ඉහත සංදේශය මුදල් හා ක්‍රමසම්පාදන ඇමතිතුමාගේ සහ පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන ඇමතිතුමාගේ 2014-03-06 දිනැති නිරීක්ෂණ සහ ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයාගේ 2014-06-03 දිනැති ලිපිය මගින් ඔහු පළකළ අදහස් දැක්වීම් හා එකී ලිපියට යා කොට තිබූ, පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශයේ අතිරේක ලේකම්වරයාගේ 2014-06-03 දිනැති ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයා ඇමතු ලිපියේ අන්තර්ගත කරුණු සමඟ සලකා බලන ලදුව, අමාත්‍ය මණ්ඩලය විසින් පහත සඳහන් කරුණු නිරීක්ෂණය කරන ලදී:

407

- 2 -

- (I) රජය විසින් අපේක්ෂා කරන පරිදි, ඉතා ඉක්මනින් දේශීය කිරී නිෂ්පාදනයෙන් ස්වයංපෝෂිත බවට පත්වීමේ අරමුණ පෙරදැරිව මෙම ව්‍යාපෘතිය කඩිනමින් ක්‍රියාත්මක කිරීමේ අවශ්‍යතාව;
- (II) අපේක්ෂිත සැපයුම්කරු වෙත අදාළ කොන්ත්‍රාත්තුව පිරිනැමීම තවදුරටත් ප්‍රමාදවීම මගින්, පෙර අවස්ථාවන්හිදී සිදු කරන ලද පරිදි ආනයනය කිරීම සඳහා දැනටමත් හඳුනාගෙන ඇති, රටට වඩාත් ගැලපෙන කිරී ගවයින් ලබා ගැනීමේ අවස්ථාව ගිලිහියාමේ අවදානමක් ඇතිවිය හැකි බව; සහ
- (III) ණය මුදලට අදාළ නියමිත සාකච්ඡා කටයුතු පැවැත්වීමද ප්‍රමාද වියහැකි අතර, සංදේශයේ 2 වන ඡේදයේ 2.2 යටතේ සඳහන් අපනයන ණය වැඩසටහන් යටතේ අදාළ පහසුකම් ලබා ගැනීමේදී දුෂ්කරතා මතුවීමත්, එමගින් සමස්ත ව්‍යාපෘතියම ක්‍රියාත්මක කිරීම කෙරෙහි බාධා ඇතිවීමත් සිදුවිය හැකි බව.

මේ පිළිබඳව සාකච්ඡා කිරීමෙන් අනතුරුව, පහත සඳහන් පරිදි අනුමැතිය ලබාදීමට තීරණය කරන ලදී:

- (i) පහත සඳහන් කරුණුවලට යටත්ව, ආර්ථික සංවර්ධන ඇමතිතුමාගේ 2014-02-17 දිනැති සංදේශයේ 2 වන ඡේදයේ 2.1 යටතේ යෝජිත පරිදි, වසර දෙකක (02) කාලපරිච්ඡේදයක් තුළ කිරී ගවයින් 20,000ක් කණ්ඩායම් වශයෙන් ආනයනය කිරීමේ කොන්ත්‍රාත්තුව පිරිනැමීම:
 - (අ) පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන ඇමතිතුමාගේ 2014-03-06 දිනැති නිරීක්ෂණවල (අ) සිට (ඵ) දක්වා අවධාරණය කර ඇති සහ 2014-06-03 දිනැති ඉහත කී ලිපියේ දක්වා ඇති පරිදි ආර්ථික සංවර්ධන අමාත්‍යාංශය විසින් එකඟ වන ලද කිරී ගවයින් මෙරටට ආනයනය කිරීමේ ක්‍රියාවලියට අදාළ සංරචකයන් පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය සහ අදාළ සෙසු බලධාරීන් සෑහීමට පත්වන ආකාරයෙන් ඉටු කළ යුතුය;
 - (ආ) ඉහත (අ) හි සඳහන් කාර්යයන් ක්‍රියාත්මක කිරීම අධීක්ෂණය කිරීම සඳහා 2014-06-03 දිනැති ලිපිය මගින් පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය විසින් දැනටමත් නම් කර ඇති නිලධාරීන් තිදෙනා (03) සහ ආර්ථික සංවර්ධන අමාත්‍යාංශය විසින් නම් කිරීමට නියමිත නිලධාරීන්ගෙන් සමන්විත නිලධාරී කමිටුවක් පත් කළ යුතුය;

- (ii) ව්‍යාපෘතිය ක්‍රියාත්මක කිරීම පිණිස විදේශ සම්පත් දෙපාර්තමේන්තුව විසින් ඔස්ට්‍රේලියානු රජයේ අපනයන මූල්‍ය රක්ෂණ සංස්ථාව සහ නෙදර්ලන්තයේ රාබෝ බැංකුව සමඟ වන ණය ගිවිසුමට එළඹීමේ කටයුතු නිම කිරීම.

ක්‍රියා කළ යුතු: පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන අමාත්‍යාංශය - මුදල් හා ක්‍රමසම්පාදන ඇමතිතුමාගේ නිරීක්ෂණ සහ ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයාගේ 2014-06-03 දිනැති අදහස් දැක්වීම් යා කොට ඇත.
ආර්ථික සංවර්ධන අමාත්‍යාංශය - මුදල් හා ක්‍රමසම්පාදන ඇමතිතුමාගේ නිරීක්ෂණ සහ පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන ඇමතිතුමාගේ 2014-03-06 දිනැති නිරීක්ෂණ යා කොට ඇත.

පිටපත්: මුදල් හා ක්‍රමසම්පාදන අමාත්‍යාංශය - පශු සම්පත් හා ග්‍රාමීය ප්‍රජා සංවර්ධන ඇමතිතුමාගේ 2014-03-06 දිනැති නිරීක්ෂණ සහ ආර්ථික සංවර්ධන අමාත්‍යාංශයේ ලේකම්වරයාගේ 2014-06-03 දිනැති අදහස් දැක්වීම් යා කොට ඇත.
කෘෂිකර්ම අමාත්‍යාංශය - සංදේශයේ පිටපතක් යා කොට ඇත.

ජාතික කෘෂිකර්ම මණ්ඩලය
National Livestock Development Board

10 03 JUN 2014

ජාතික කෘෂිකර්ම මණ්ඩලය
National Livestock Development Board

පලංක. අංක 362/අංක 45/මයිකල්ස් පාර, කොළඹ - 3.
ප.ම.ම. 562, කො. 45, මයිකල්ස් පාර, කොළඹ - 3.
P.O. Box No. 562, No. 45, St. Michael's Road, Colombo 3.



දුරකථන අංකය/Telephone

දුරකථන
අංකය/Secretary
Secretary 2441849

කාර්යාල
දුරකථන
අංකය/Office
Office 2541369

ෆැක්ස්
අංකය/Fax
Fax 2431373

E-mail secretary@livestock.gov.lk

පශු සම්පත් හා ග්‍රාමික පුරා සංවර්ධන අමාත්‍යාංශය

கால்நடை வள மற்றும் கிராமிய சமூக அபிவிருத்தி அமைச்சு

Ministry of Livestock and Rural Community
Development

මගේ අංකය :
MLRCDs/2/5/27-8
ගණනා ක්‍රියා

ඔබේ අංකය :
ආගමන ක්‍රියා
Your No:

දිනය
Date: 03/06/2014

Secretary
Ministry of Economic Development


Dairy Development Project for Small Scale Dairy Farmers – Importation of 20,000 Dairy

This refers to your letter dated on 30/05/2014 on the above subject.

This Ministry is in the opinion, three officers should be participated representing Ministry of Livestock and Rural Community Development, Department of Animal Production & Health and National Livestock Development Board as members of the appointed Committee.

As such, we nominate following officers.

- | | |
|---|------------------------|
| 01. Dr. R. P. M. Pathirathna
Additional Secretary (Livestock Development), MLRCD | - Cont.No. 077-6565467 |
| 02. Dr. D.R.T.G. Rathnayaka,
Additional Director General, DAPH | - Cont.No. 077-7387622 |
| 03. Mr. A.C.H. Munaweera,
General Manager, NLDB | - Cont.No. 077-3782140 |


Mr. H.L. Thisera
Additional Secretary (Admin & Finance)
Ministry of Livestock and Rural Community Development

Copy:

1. Dr. R. P. M. Pathirathna, Add.Sec.(Livestock Development), Ministry of Livestock and Rural Community Development.
2. Dr. D.R.T.G. Rathnayaka, Additional Director General, Dept. of Animal Production & Health.
3. Mr. A.C.H. Munaweera, General Manager, National Livestock Development Board.



පාලක
Director General

+94 - 81 - 2388120

www.daph.gov.lk

සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව

கால்நடை உற்பத்தி, சுகாதாரத் திணைக்களம்

DEPARTMENT OF ANIMAL PRODUCTION & HEALTH



+94 - 81 - 2388120
194/189/337/412

web: www.daph.gov.lk

DAPH/DC/1/2/4-1

Through Addl. Secretary / Livestock Development
Secretary

Ministry of Rural Economy,
492, R A de Mel Mwatha,
Colombo 03.

22/02/2018

BOB

27 FEB 2018

Addl/Sec

FNA

**Post Import Quarantine Management Report on 3024 Heads of Pregnant Heifers
Imported from Australia, Quarantined at different units - APP No/ Cattle/ 17/10/08
dated 17/10/2017**

The 3030 heads of Pregnant Heifers arrived Sri Lanka on 21.12.2017 at China Bay Seaport Trincomalee. These animals were subjected to an on farm Quarantine inspection process for thirty days (30) initially, and with an extension of another fourteen (14) days up to 04/02/2018 subsequently.

Reviewing reports of Chief Animal Quarantine Officer and Director/Veterinary Research, I kindly invite your attention to see following.

Quarantine reports submitted by Chief Animal Quarantine Officer and Director/ Veterinary Research, it reveals that a threat of transmitting diseases to domestic cattle population and human population, namely; Bovine viral diarrhoea (BVD) and *Fasciola hepatica* infestation.

Therefore, following recommendations are made in order to mitigate potential economic losses with immediate effect.

3. Positive results for antibodies for Bovine viral diarrhoea (BVD); since BVD is a significant economic disease of cattle, following remedial measures has to be taken.
 - d. Immediately get down the past three (3) year vaccination history of all the animals imported.
 - e. Trace back the herd of origin of the imported animals and if there are any animal originated from BVD antigen positive heard identify those animals and needed to be ascertained. (Reference to the report of result animals indicated in IDEXX Laboratory BVD antigen test report dated 22/11/2017).
 - f. Screen all the imported animals for BVD antigen before moving them from the present farms. In case animals become positive, cull and destroy the positive animals and, the supplier to compensate the loss for the farmer.
4. Positive results for *Fasciola hepatica* found in Badulla District. Treat all imported animals in this consignment with broad spectrum anthelmintic effective against all stages of *Fasciola hepatica*. Re-examination of dung 2 months after treatment.

Therefore, your early response with remedial measures is very much appreciated, in order to mitigate the disease threat.

Dr. Nihal Wedasinghe
Director General

Dr. Nihal Wedasingha
Director General

Dept. of Animal Production & Health
P. O. Box 13, Gatambe
Peradeniya



**PROJECT ON IMPORTATION OF 20000 DAIRY ANIMALS
(PREGNANT HEIFERS)**

CONTRACT

Between

**THE MINISTRY OF ECONOMIC DEVELOPMENT
Of The Democratic Socialist Republic Of Sri Lanka**

and

**WELLARD RURAL EXPORTS PTY LTD
AUSTRALIA**

October 2014

253

CONTRACT

This AGREEMENT is made and entered into by and between the Secretary, Ministry of Economic Development of No 464, T.B. Jayah Mawatha, Colombo 10, Sri Lanka (hereinafter sometimes called and referred to as "the Purchaser", which expression shall mean and include the said **Dr. Y.D. Nihal Jayathilake** Secretary, Ministry of Economic Development, his successors and permitted assigns) acting for and on behalf of the GOVERNMENT OF THE DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA ("GOSL") of the ONE PART

And

WELLARD RURAL EXPORTS PTY LTD (ABN 67 008 933 551) a company incorporated under Australian Corporations Act 2001 and having Company Registration No. 109 866 328) having its registered office at Level 3, 12 St Georges Terrace, Perth Western Australia 6000 Australia (hereinafter called and referred to as "the Supplier" which term or expression as herein used shall as and where the context so requires or admits mean and include the said Wellard Rural Exports Pty Ltd, its successors and permitted assigns) of the OTHER PART.

WHEREAS the Purchaser is desirous that certain works should be executed, in particular the designing of identified dairy farms, supply of pregnant dairy Cattle (Pregnant Heifers), and management on Importation of dairy animals Project as per the attached Scope of Works (Annex IV), and Delivery Schedule (Annex V), Warranties (Annex VII), and Import Documents (Annex VIII).

It is agreed as follows:

1. In this Contract words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to.
2. The following documents shall be deemed to form and be read and construed as part of this Contract via:


Annex I	Conditions of Contract
Annex II	Estimated duties taxes etc
Annex III	Qualifying Certificate
Annex IV	Scope of Works
Annex V	Delivery Schedule
Annex VI	Safety and Security
Annex VII	Warranties
Annex VIII	Import Documents
Annex IX	BOQ
Annex X	Drawdown Schedules
Annex XI	Export Documents
Annex XII	Required Government Documentation
Annex XIII	Specifications

In the event of any ambiguity or conflict between the Contract and its Annexes and any referred documents, the following order of precedence shall apply: The Contract, Annex I Conditions of Contract, Annex III Qualifying Certificates, Annex IV Scope of Works, Annex V Delivery Schedule, Annex VI Safety and Security, Annex VII Warranties, Annex VIII Import Documents.

3. In consideration of the payments to be made by the Purchaser to the Supplier as hereinafter mentioned the Supplier hereby covenants with the Purchaser to execute the supply of pregnant dairy Cattle (Pregnant Heifers), and management of the Importation Of 20000 Dairy Animals Project
4. The Contract Sum computed on the basis of the Goods and Services as described in the Scope of Works is USD \$ 73,954,054.83 The Contract Sum comprises all Goods and Services as per the Scope of Works in Annex IV BOQ Annex IX, importation of 20000 pregnant dairy cattle (pregnant Heifers).
5. This Contract shall subject to the terms contained herein be valid for a period of two (2) years commencing from the effective date of Phase of the Contract.

IN WITNESS whereof this Contract is made on 14-10-2014

The Supplier
For and on behalf of
Wellard Rural Exports




Wellard Rural Exports Pty Ltd
Australia


Witness:



Witness:




The Purchaser
For and on behalf of the Government
of the Democratic
Socialist Republic of Sri Lanka




Ministry Of Economic Development
Sri Lanka

Witness:

Dr. Nihal Jayathilaka
Secretary
Ministry of Economic Development
No. 464/A, T.B. Jayah Mw,
Colombo 10, Sri Lanka.



Witness:



250

Annex I

Conditions of Contract

22

Index to conditions

ARTICLE 1 – DEFINITION OF TERMS	6
ARTICLE 2 – CONTRACT SUM	9
ARTICLE 3 – TERMS OF PAYMENT	10
ARTICLE 4 – INSURANCE.....	10
ARTICLE 5 – INSPECTION.....	10
ARTICLE 6 – WARRANTIES AND GUARANTEES.....	11
ARTICLE 7 - FORCE MAJEURE / TERMINATING OF CONTRACT	11
ARTICLE 8 – DISPUTES.....	14
ARTICLE 9 – TAXES.....	15
ARTICLE 10 – PACKING AND MARKING	16
ARTICLE 11 – SHIPMENT	16
ARTICLE 12 – OWNERSHIP AND RISK	17
ARTICLE 13 – OBLIGATIONS OF THE PURCHASER	17
ARTICLE 14 – DELIVERY	17
ARTICLE 15 – COMING INTO FORCE	18
ARTICLE 16 – RETENTION	18
ARTICLE 17 – GENERAL PROVISIONS	18
ARTICLE 18 – PROJECT MANAGEMENT UNIT	19
ARTICLE 19 – SURVEY AND DESIGN	19
ARTICLE 20 – THE SUPPLY OF SERVICES	19
ARTICLE 21 – CONFIDENTIALITY	20



248

ARTICLE 1 – DEFINITION OF TERMS

1.01 As used in this Contract, the following expressions shall have the meanings hereinafter stipulated:

'Australian Government' means the Government of the Commonwealth of Australia.

'Australian Loan Agreement'

means, collectively, the Export Finance Facility Agreement between Export Finance and Insurance Corporation, the Export Credit Agency of the Government of the Commonwealth of Australia (EFIC) and the Government of Sri Lanka, whereby, the EFIC undertakes to make 85% of the contract Sum available to the Government of Sri Lanka and the Sri Lankan loan Agreement

'Authorised Signatory'

means a person, who is an officer or a representative of the Supplier, the Purchaser or the Borrower (as the case may be), authorised in writing to sign documents in pursuance of the Contract.

'Borrower'

means the Government of the Democratic Socialist Republic of Sri Lanka.

'Commissioning Certificate'

means the handover and commissioning certificate to be issued by the Supplier or its authorized representative to the Ministry Of Economic Development after each of the Importation of 20000 Dairy Development Projects is completed.

'Contract'

means this Contract entered into between the Ministry Of Economic Development of No.464, T.B. Jayah Mawatha, Colombo 10, Sri Lanka and Wellard Rural Exports Pty Ltd (ABN 67 008 933 551) a company incorporated under Australian Corporations Act 2001 and having Company Registration No. 109 866 328) having its registered office at Level 3, 12 St Georges Terrace, Perth Western Australia 6000, Australia

'Contract Period'

means the period of two calendar years commencing from the Effective Date of Contract.

'Contract Sum'

means the monetary sum as described in Article 2 herein.

'Country of Origin'	means the place from which the Goods are produced or supplied.
'Days'	means calendar days.
'Delivery Schedule'	means the delivery schedule for the delivery of Goods as outlined in Annex V.
'Effective Date Contract'	means the date on which all the pre-conditions of of the Contract have been met in accordance with Article 16.
'Goods'	means goods or any equipment provided by the Supplier to the Ministry Of Economic Development under this contract as listed in Annex IX
'End User'	means the Purchaser
'Farm Site'	means the farms owned by the Purchaser where the Importation Of 20000 Dairy Animals to Farmers Location.
'Installation Order'	means a document issued by the Purchaser or its representative to the Supplier or its representative instructing the Supplier or its representative to commence the work at a farm site selected by the Purchaser.
'Lender'	means the Cooperatieve Centrale Raiffeissen-Boerenleenbank B.A of the Netherlands also known as Rabobank International
'Manual'	means any operating or instruction manual provided by the Supplier to the Purchaser in relation to the Importation Of 20000 Dairy Animals.
'Retention'	means 5% of total contract value to be held as guarantee and released as per Article 16.
'Port of Destination'	means the Port of Colombo or Hambantota Sri Lanka.
'Project'	means the Importation Of 20000 Dairy Animals Project for the supply of Pregnant DairyCattle (Pregnant Heifers), as listed in Annex IV.

245

'Project Management Unit'	means the management team established in accordance with Article 18.
'Purchaser'	Ministry of Economic Development No 464, T.B. Jayah Mawatha, Colombo 10, Sri Lanka, represented by The Secretary Dr. Y.D. Nihal Jayathilake his successors and permitted assigns
'Purchaser's Depot'	means the Purchaser's Depot situated at any Dairy farm sites in Sri Lanka unless otherwise agreed by the parties in writing.
'Qualifying Certificates'	means a certificate in the form specified in Annex III (a) or (b) or (c) as appropriate to this Contract, or as such other form as may be agreed in writing between the Borrower, the Purchaser, the Supplier and the Lender, signed by an Authorised Signatory of each of the Borrower and the Supplier and presented to the Lender from time to time for payment to the Supplier.
'Qualifying Events'	means the event as identified in Annex XI upon which a Qualifying Certificate may be issued.
'Scope of Works'	means the extent and nature of the supply of Goods and the supply of Services as outlined in Annexes to this agreement
'Services'	means all the activities comprising Works to be undertaken by the Supplier including the supply of pregnant dairy Cattle (Pregnant Heifers), to the Farm Sites of the Purchaser from Australia and the transportation to farm sites with this contract as outlined in Annex IV as well as management of the Project.
'SLDDP'	means the Importation Of 20000 Dairy Animals.
'Sri Lankan Loan Agreement'	means, collectively the Hatton National Bank of Sri Lanka (Lender) and the Government of Sri Lanka (Borrower) whereby the Lender undertakes to make 15% of the Contract Sum available to the Borrower to assist the financing of the Contract.
'Successful Completion'	means the infrastructure development according to the specifications and design diagrams within the agreed time schedule and supply of cattle as per specifications and delivery schedules.
'Supplier'	means Wellard Rural Exports Pty Ltd (ABN 67 008 933 551) a company incorporated under Australian Corporations Act 2001 and having Company Registration No. 109 866 328) having its registered office at Level 3, 12 St Georges Terrace, Perth Western Australia 6000 Australia



'Works'

means the Services, and includes the supply of Goods as described in Annex IV Phase 2

1.02

In this Contract, unless the context otherwise requires:

- a) words implying the singular include the plural and vice versa;
- b) words denoting one gender include any gender;
- c) if a word or phrase is defined, cognate words and phrases have corresponding meanings;
- d) a reference to a person includes not only a natural person but any company, partnership, joint venture, association, organisation, corporation or other body corporate and any Governmental Agency and that person's successors and permitted assigns;
- e) a reference to a statute, ordinance, code or other law includes regulations and other statutory instruments under it and consolidations, amendments, re-enactments or replacements or any of them;
- f) a reference to any document (including this Contract) shall include a reference to that document as amended, supplemented, novated or replaced from time to time;
- g) a reference to any agency or body, if that agency or body ceases to exist or is reconstituted, renamed and replaced or has its powers or functions removed (the "defunct body") means the agency or body which performs most closely the functions of the defunct body;
- h) a reference to writing means any manuscript whether typewritten or mechanically or electronically reproduced or printed statements under seal or hand and includes facsimile transmissions;
- i) wherever the word "include" or any form of that word is used it must be construed as if it were followed by "(without limitation)";
- j) unless otherwise indicated, reference to a specified Article or Annex of the Contract shall be construed as reference to that specified Article or Annex of this Contract only; and
- k) article and annex headings are for ease of reference only and do not form part of this Contract.

ARTICLE 2 – CONTRACT SUM

2.01

The Contract Sum for carrying out the Works shall be USD \$73,954,054.83 (US Dollars Seventy Three Million NineHundred Fifty Four Thousand Fifty Four and Cents Eighty Three only) which is inclusive of a 5% contingency to be utilized for any unforeseen requirement approved in writing by the Purchaser. The contract sum excludes any import taxes and duties at the time of clearing of animals as listed in Annex II.

9
JB

245

ARTICLE 3 – TERMS OF PAYMENT

- 3.01 The Purchaser shall arrange for payments to be made to the Supplier as per drawdown schedule (Annex X) of the Contract Sum by irrevocable letter of credit from a State or Commercial Bank acceptable to the parties and the Supplier's Bank with draw down facilities as outlined in Article 3.02 in the same currency as the loan received under the Australian Loan Agreement and Sri Lankan Loan Agreement, or on terms as otherwise mutually agreed by the parties in writing.
- 3.02 Subject to receipt of funds by the ^{SV} Borrower under the Australian Loan Agreement, the Purchaser undertakes to pay the Supplier the Contract Sum as per drawdown schedules (Annex X).

ARTICLE 4 – INSURANCE

- 4.01 The Supplier shall at its cost and expense insure for all insurance risks in respect of the animals and goods, from the point of shipment until the animals are delivered at the farm site, under this contract.

ARTICLE 5 – INSPECTION

- 5.01 The Supplier shall provide pre-shipment inspection to the Purchaser (with one authorised officer of the Purchaser) at the cost of the Supplier. The supplier will provide the purchaser with a selection of pregnant dairy cattle 20% greater than the number to be selected. The Supplier will also provide history sheets, herd profiles, herd of origin, performance records and body score.
- 5.02 The Supplier shall give 30 days' written notice to the Purchaser that the goods/animals are ready for shipment. The parties shall then mutually agree on a date/dates for pre-shipment inspection.
- 5.03 Post-shipment inspection of each consignment of the animals shall be conducted jointly by the Purchaser and the Supplier or their nominated representatives at the Farm site. Unless caused by the Purchaser's or its representative's negligence or wrongdoing, if any animals are found injured, sick, lost or not as per specifications then a replacement shall be supplied to the Farm site by the Supplier at the Supplier's own cost within 90 (ninety) Days of the inspection date.
- 5.04 Nothing in this clause shall in any way release the Supplier from any warranty or other obligations under this Contract.

ARTICLE 6 – WARRANTIES AND GUARANTEES

- 6.01 Pregnant Dairy Cattle (Pregnant Heifers) supplied will be subject to a guarantee upon arrival and inspection at farm site for 100% for mortality . Replacement under this guarantee will be done on a one to one basis for animals within 90 days of inspection date. In addition under technical assistance the Supplier will provide 75 – 100 Technical Officers with motor cycles to closely monitor the progress of the animals for a period of 180 days from the date of delivering to the farm site. The Supplier will also provide 06 veterinary surgeons foreign/local for overall supervision of the project for a period of 24 months.
- 6.02 Without prejudice to the guarantees/warranties set out in this Agreement except in the case of any negligent or wrongful act or omission by the Supplier, the Supplier will not be liable in damages to the Purchaser or any other person for any loss or damage caused, directly or indirectly, arising in connection with animals, or Services or the use thereof.
- 6.03 The Purchaser will indemnify and keep indemnified the Supplier against:
- (a) all and any demands, claims, actions and proceedings by third parties arising in Sri Lanka in connection with, or arising out of or in connection with the animals ,Goods or Services to the extent that such demands, claims, actions and proceedings arise out of any negligent act or omission or breach by the purchaser; and
 - (b) all and any losses, costs, expenses and damages incurred by the Supplier in connection with, or arising out of, a breach by the Purchaser of any provision of this Contract to the extent that such demands, claims, actions and proceedings arise out of any negligent act or omission or breach by the purchaser.
- 6.04 The Supplier will indemnify and keep indemnified the Purchaser against all and any losses, costs, expenses and damages incurred by the Purchaser in connection with, or arising out of, any negligent act or omission or breach by the Supplier of any provision of this Contract.

ARTICLE 7 - FORCE MAJEURE / TERMINATING OF CONTRACT

- 7.01 In this Contract Force Majeure shall mean any occurrence beyond the control of the Supplier or Purchaser, that prevents or delays, whether directly or indirectly, their performance of this Contract including:
- a) natural disasters including earthquake, volcanic eruption, flood, fire, storm or typhoon;
 - b) riot or civil commotion or terrorist activity;
 - c) war or hostilities, whether declared or not;
 - d) obstruction of navigation to Port of Destination or transport to the Purchaser's Depot or Installation Site howsoever caused; and
 - e) industrial disturbance, lock-out or strike.

243

- 7.02 If either the Purchaser or the Supplier is prevented or delayed in performance of, any of its obligations under this Contract by an occurrence of Force Majeure then such party shall promptly give written notice thereof to the other party and the Lender specifying the occurrence constituting Force Majeure together with evidence showing how such occurrence affects the performance of its obligations under this Contract.
- 7.03 In the event of Force Majeure being established by the Purchaser, the Purchaser shall be excused from the performance of its obligations under this Contract from the date of such notice. If after a period of 90 Days from the said notice, the event of Force Majeure continues to delay the Purchaser's performance, either party may, at its option, elect to immediately terminate the Contract by giving notice in writing to the other party. In the event of such termination the Purchaser shall pay the Supplier or vice versa all amounts due and owing under this Contract, which shall be assessed in accordance with Article 7.06. The Purchaser's inability to access funds or pay any amount due under this Contract shall not constitute an event of Force Majeure.
- 7.04 Where delay in the performance of the Supplier's obligations under this Contract is caused by Force Majeure:
- a) The Supplier shall have the right to suspend or to delay completion of the delivery of Pregnant DairyCattle (Pregnant Heifers or Services whereupon within 14 Days of such delay or suspension, as above stated, the Supplier shall notify the Purchaser in writing setting out the reasons for the said delay or suspension.
 - b) If, after the expiry of 30 Days from the date of said notification the force majeure event causing delay or suspension continues, either party shall be entitled to give notice in writing of not less than 60 Days to the other party that if the delay or suspension continues beyond the expiry of such notice, the party giving the notice shall have the right to terminate the Contract. In the event of such termination the Purchaser shall pay the Supplier or vice versa all amounts due and owing under this Contract which shall be assessed in accordance with Article 7.06.
 - c) In the event of resumption of delivery, the delivery shall be extended by the period of any suspension or delay.
- 7.05 a) If the Purchaser commits a breach of any of its obligations under this Contract the Supplier may, upon written notice to the Purchaser, suspend performance of its obligations under this Contract until the breach has been remedied or may, if the breach shall have continued after such notice for a period in excess of 90 Days, upon written notice to the Purchaser, terminate the Contract and any sums due to the Supplier (or the Purchaser, as the case may be) shall be calculated in accordance with Article 7.06.

- b) If the Supplier commits a breach of any of its obligations under this Contract the Purchaser may, upon written notice to the Supplier, suspend performance of its obligations under this Contract until the breach has been remedied or may, if the breach shall have continued after such notice for a period in excess of 90 Days upon written notice to the Supplier, terminate the Contract and any sums due to the Supplier (or the Purchaser as the case may be) shall be calculated in accordance with Article 7.06.
- c) In the event that a breach of the Contract is remedied in a manner acceptable to both the Purchaser and the Supplier, the delivery of Goods in accordance with Article 14 and Services in accordance with this Agreement shall be extended by the period of any suspension or delays.
- d) If during the term of this Contract the Lender notifies the Supplier that its obligation to make advances under the this Agreement has ceased following default by the Borrower under the terms of the said agreement, the Supplier shall have the right to suspend performance of this Contract immediately and subsequently by written notice to the Purchaser to immediately terminate this Contract, in which event any sums payable to the Supplier by the Purchaser or vice versa shall be calculated in accordance with Article 7.06.

7.06

- a) If the Contract shall be terminated in accordance with the terms of Articles 7.03 or 7.04 the Purchaser agrees to pay forthwith, or procure to pay forthwith, to the Supplier by way of a termination settlement all outstanding sums due and payable to the Supplier for the performance of its obligations under this Contract up to and including the date of termination.
- b) Any sums due to the Supplier under the provisions of this Article in the respect of Pregnant DairyCattle (Pregnant Heifers), or Services shall be paid to the Supplier by the Lender on behalf of the Purchaser in accordance with the terms of the this Agreement to the extent funds are available.
- c) On termination of the contract, parties shall in good faith agree on the amounts due to either party. If parties are unable to agree on the amounts due to either party, both parties shall endeavour to negotiate a settlement on any outstanding amount, upon failure to resolve the matter by negotiation, it shall be referred to arbitration in accordance with Article 8. Any amounts not in dispute shall be payable in accordance with Article 7.06



- 241
- d) Upon final payment or invoking of the Force Majeure hereunder, the Purchaser shall return the Performance Guarantee to the Supplier within the time frame set out in Article 17.03.
 - e) The Purchaser shall be liable to pay only for the Goods that have been supplied by the Supplier to the satisfaction of the Purchaser at the time the Contract was terminated in accordance with Articles 7.03 or 7.04 for Services provided up to that time in accordance with the terms of this Contract. No other payments, including damages and loss of profit are payable.

7.07 The Purchaser may terminate this contract at any time with 30 days notice to the Supplier in writing. The Purchaser shall be liable to settle all unpaid dues at the time of such termination.

ARTICLE 8 – DISPUTES

- 8.01 Parties shall in the first instance resolve by negotiation any dispute arising under, or in relation to this Contract. Any remaining or unresolved matter in dispute between the parties arising under, or in relation to this contract which cannot be settled by negotiation shall be settled by arbitration in accordance with the following procedure:
- a) No payment claimed under the Retention Guarantee may be paid until resolution of the subject of the dispute.
 - b) Any claim for payment under the Retention Guarantee must be notified to the Supplier at least 30 days before any such claim is made.
 - c) Any dispute arising out of or in connection with this Contract, which remains unresolved for a period of 60 (sixty) Days, including any question regarding its validity, interpretation or termination shall be referred to and finally resolved by arbitration in Colombo in terms of the Sri Lanka Arbitration Act No. 11 of 1995 and the UNCITRAL Rules.
 - d) The tribunal shall consist of one or three arbitrators. The parties shall jointly agree on a sole arbitrator or, where the parties are unable to agree, each party shall nominate one arbitrator who shall, in turn, nominate a third arbitrator who shall be Chairman of the tribunal. The Party who refers the matter for arbitration shall along with the Reference to Arbitration nominate its Arbitrator and the other Party shall within 30 (thirty) days from the date of receipt of such Reference for Arbitration either accept such nomination or nominate its Arbitrator. In the event of the failure of the other party to nominate its Arbitrator, the Arbitrator appointed by the party who referred the matter to Arbitration shall act as the sole Arbitrator.
 - e) The governing law of this Contract shall be Sri Lankan Law.

- f) The language of the arbitration shall be English.

ARTICLE 9-TAXES

- 9.01 The taxes specified in Annex II shall be paid by the Purchaser
All other taxes, duties, income taxes, corporation taxes, stamp fees or expenses whatsoever in connection with the execution of this Contract and all documents which will further be drawn in consequence of this Contract which must be paid to the Government of the Democratic Socialist Republic of Sri Lanka shall be paid by the Supplier.
- 9.02 All Import demurrage charges relating to delay in the Purchaser providing customs duties or tax approvals shall be borne by the Purchaser.
- 9.03 a) The Purchaser shall pay to the relevant Authorities, in the Republic of Sri Lanka all customs and import duties, including VAT, arising upon the importation of any part of the Contract works into the Republic of Sri Lanka.
- b) The Purchaser shall provide all necessary assistance to the Supplier to effect the delivery of the Goods to the Port of Destination, custom clearance, transport to the Purchaser's Depot and installation of the Works at the Farm Sites.
- 9.04 Any taxes, charges, duties, fees relating to transport, freight including port charges in the Country of Origin shall be the responsibility of the Supplier. Port and Clearing charges and transport to farm sites as per clause 14.02 at the Country of destination shall also be the responsibility of the Supplier as indicated in item 5 of Annex IX.

239

ARTICLE 10 – PACKING AND MARKING

- 10.01 The parties will ensure that each consignment of Pregnant Dairy Cattle (Pregnant Heifers) is labelled to enable proper identification of the animals/ at all times.
- 10.02 All packaging remains the property of the Supplier till animals is handed over to the purchaser. .

ARTICLE 11 – SHIPMENT

- 11.01 All Animals shall be shipped and insured by the Supplier at its cost and expense up to inspection at farm sites.
- 11.02
- a) The Supplier shall provide all the necessary export documents (Annex XI).
 - b) The Purchaser will provide all necessary import documents. (A list of such import documents which the Purchaser will provide are set out in Annex VIII)
 - c) Prior to the arrival of Animals, within one week before unloading the Goods at the Port of Destination, the Supplier shall forward the following documents to the Purchaser: -
 - i) 1 (one) original and 2 (two) copies of each Bill of Lading.
 - ii) 1 (one) original and 2 (two) copies of a signed commercial invoice.
 - iii) 1 (one) original and 2 (two) copies of packing lists.
 - iv) 1 (one) copy of the signed Qualifying Certificate specified in Annex III(a).
 - d) The Supplier will be responsible for clearance of animals including customs formalities and SLPA formalities at the port of Discharge.
- 11.03 The Purchaser hereby agrees that where it is a joint signatory on the Qualifying Certificate it will promptly sign such certificate and return it to the Supplier. In the event that the Purchaser, without reasonable cause, fails to sign and return a Qualifying Certificate within 7 Days of receipt of that certificate from the Supplier, the Purchaser will be deemed to have accepted the Qualifying Certificate and consequently waives its right to be a joint signatory to the said certificate.

ARTICLE 12 – OWNERSHIP AND RISK

- 12.01 The property of the Animals shall pass to the Purchaser upon payment as specified under Article 3.02.
- 12.02 The risk in the animals shall pass to the Purchaser when the animals reach the farm site or sites designated by the Purchaser, subject to the warranties and guarantees set out in this contract in respect of the said animals and goods.

ARTICLE 13 – OBLIGATIONS OF THE PURCHASER

- 13.01 Subject to the Supplier's compliance with all applicable laws, the Purchaser shall be responsible for arranging in Sri Lanka all import permissions, import licences, consents and authorities, customs clearance, customs declarations and work and residence permits to carry out the Works as required for the purpose of this Contract and will provide evidence of such authorisations to the Supplier upon its reasonable request.
- 13.02 The Purchaser shall:
- a) use its best endeavours in the selection of Farm Sites;
 - b) immediately sign a Commissioning Certificate provided to it by the Supplier or its representative to attest to its satisfaction that the work specified in the said order is complete. Such Commissioning Certificate shall be signed by the Purchaser's authorised representative after the installation and commissioning has been carried out satisfactorily.

ARTICLE 14 – DELIVERY

- 14.01 The Supplier shall deliver the animals CIF to the Port of Destination in the most cost effective manner, as per Annexure V and Annex IX.
- 14.02 After clearance of the animals by the Supplier from the Sri Lankan Customs the Supplier shall be responsible for delivery, to the Farm Sites as indicated in item 5 Annex IX.
- 14.03 In respect of any Animals to which property has not passed in accordance with Article 12.01, the Purchaser hereby authorises the Supplier, its representatives or agents to enter the Purchaser's Depot or other premises where the animals are stored to recover or dispose of the animals and the Purchaser will not make any claim against the Supplier in respect of such entry, recovery or disposal.

17



238

ARTICLE 15 – COMING INTO FORCE

- 15.01 The parties hereby agree that the Effective Date of the Contract shall be the date by which all the following shall have been fulfilled.
- a) Execution of this Contract has been duly authorised and approved by the Board of Directors of the Purchaser.
 - b) Execution of this Contract has been duly approved by the Board of Directors of the Supplier.
 - c) Execution of the Australian Loan Agreement and evidence of that agreement and its execution is provided to the satisfaction of the Purchaser.
 - d) Provision of the letter of credit in accordance with Article 3.01
 - e) The issue by the Supplier of the Performance Guarantee in accordance with Article 16.
- 15.02 This Agreement shall be valid and be effective during the Contract Period.

ARTICLE 16 – RETENTION

- 16.01 Retention shall constitute 5% (Five Percent) of the Contract value. The retention money shall be released on completion of the Warranty period.
- 16.02 The Supplier shall issue a Performance Guarantee in favour of the Purchaser payable in US Dollars from a Licensed Commercial Bank acceptable to the purchaser in a sum representing 2.5% (Two and a half Percent) of the Contract sum for a period of two years from the date of contract. The Performance Guarantee shall remain valid up to 120 days after the delivery of the Commissioning Certificate.
- Handwritten notes:*
Retention = USD 73,954,055 x 5% = USD 3,697,702.75
USD 1,848,851.38

ARTICLE 17 – GENERAL PROVISIONS

- 17.01 A provision of this Contract may not be
- a) varied otherwise than by written agreement signed by a duly Authorised Signatory of the Purchaser and the Supplier; or
 - b) waived except in writing signed by the party granting the waiver.
- 17.02 This Contract may consist of a number of counterparts and if so the counterparts taken together constitute one and the same instrument.
- 17.03 This Contract constitutes the entire agreement between the parties and supersedes any prior negotiations, understandings or agreements with respect to the subject matter of this Contract or any term of this Contract.
- 17.04 A party may not assign its rights under this Contract without the prior written consent of the other party.

17.05 This Contract and the transactions contemplated by it are governed by the laws in force in Sri Lanka.

17.06 Any notice or demand required to be given, made or served for any purpose hereof shall be given, made or served by sending the same by post (first class if inland, airmail if overseas), facsimile, telegram, cable or telex, or by delivering the same by hand in the following manner:

- a) In the case of any notice or demand to be given or served on the supplier by addressing the same and sending it as to Wellard Rural Exports Pty Ltd Level 3, 12 St Georges Terrace, Perth Western Australia 6000 Australia, fax +61 8 9432 2880, .
- b) In the case of any notice or demand to be given or served on the Purchaser by addressing the same and sending it as to the Ministry Of Economic Development No 464, T.B.JayahMawatha, Colombo 10, Sri Lanka Attn: Secretary
- c) Any notice sent by post as provided in this Article shall be deemed to have been made or served 72 (seventy-two) hours (in the case of inland post) or 10 Days (in the case of airmail) after despatch and any notice sent by telegram or cable or telex as provided in this Article shall be deemed to have been given, made or served at the time of despatch in the case of international service until the contrary is proved. A notice sent by facsimile is taken to be received on production of a transmission report by the machine from which the facsimile was sent which indicates that the facsimile was sent in its entirety to the facsimile number of the recipient.
- d) No neglect, delay or indulgence on the part of any party to this Contract in enforcing any of the provisions hereof shall constitute a waiver of any such provisions.

17.07 Within 14 (fourteen) Days of the Effective Date of the Contract, the Purchaser shall provide to the Supplier and the Supplier shall provide to the Purchaser a list of Authorised Signatories. Either list of Authorised Signatories may be changed from time to time by notice to the other party in writing.

ARTICLE 18 – PROJECT MANAGEMENT UNIT

18.01 The Purchaser shall set up a Project Management Unit within 14 (fourteen) Days of the Effective Date of the Contract. A representative of the Purchaser shall head the Project Management Unit and shall have full responsibility for all aspects of the operation of the Project. The Project Management Unit shall consist of members from the Purchaser, the Supplier and other representatives where necessary who shall cooperate in good faith to achieve the objectives of the Project and this Contract. Within 14 days of the effective date of this Contract, the Purchaser and the Supplier shall provide a list of persons to be members of the

219

Project Management Unit. The said list may be changed from time to time with notice to the other party in writing.

ARTICLE 19 – SURVEY AND DESIGN

- 19.01 The Project Management Unit together with the Supplier will be responsible for distribution of 20000 Dairy Animals.

ARTICLE 20 – THE SUPPLY OF SERVICES

- 20.01 If, after the arrival of the animals/equipment/facilities at a potential Farm Sites, the site is deemed unsuitable whether due to a contravention or likely contravention or by mutual agreement among the Project Management Unit members, then the Purchaser shall accept full responsibility for all further costs in transferring the animals/equipment/facilities to an alternative Farm Site. If no suitable alternative Farm Site is found within 30 Days then the installation will be deemed as completed, at which time and the Purchaser shall make payment in accordance with Article 3.02.
- 20.02 The Supplier will continue to support and provide training on installation of the Farm Sites to the Project Management Unit and local contractors throughout the Contract period.
- 20.03 The Supplier will continue to support and make available a team of experts who will train nominated farm managers, system managers, and support staff who will be directly involved in the implementation of the Project throughout the Contract period.
- 20.05 The Supplier will continue to support, at its cost, the training of up to 4 (Four) Project staff nominated by the Purchaser, which training shall involve the inspection of relevant sites in Australia to enhance their knowledge of relevant aspects of dairy farming to ensure that the Farm Sites installed in Sri Lanka are operating at the optimum level with maximum benefits to Sri Lanka's End Users. Travel to and from the place of training as well as day-to-day expenses shall be the responsibility of the Supplier. The Supplier shall also provide accommodation and reasonable meals for the 4 (Four) Project Coordinators while they are in Australia. Supplier will also provide the local farmer training as indicated in item 4 Annex IV.
- 20.06 The Purchaser shall be responsible for providing suitable premises for the Project Office. The Supplier will provide ongoing support as deemed suitable by the Supplier to supply the following;
- A) Furniture(2 filling cabinets,2 computer Tables,1 office table), 3 computers with printer, fax machine, photocopier and 1 digital camera for the Project Office.

ARTICLE 21 – CONFIDENTIALITY

- 21.01 Save as required by law, each party shall not communicate information and documents relevant to the project to a 3rd party without the consent of the other party in writing, unless such information is required to be disclosed for the purpose of implementing the project.
- 21.02 The Recipient acknowledges that this document does not convey any interest of a proprietary or any other nature in the Confidential Information or any Intellectual Property Rights to the Recipient or to any other person to whom the Recipient is entitled to disclose the Confidential Information under this document.
- 21.03 The parties acknowledge and agree that all techniques and technical discoveries developed in pursuance of this Contract shall constitute the sole Intellectual Property Rights of the Supplier.
- 21.04 “Intellectual Property Rights” means all rights conferred under statute, common law and equity in relation to copyright, designs, circuit layouts, patents, patentable rights, trade marks, inventions, business and company names, brands, logos, Confidential Information and any other rights generally accepted as falling within the definition or concept of intellectual property, whether registered or unregistered, registrable or unregistrable and including any application for such rights.


Specifications
Cattle, Equipment/Vehicles & Other Services

 47

Importation of Cattle

1. Pregnant JerseyCrosses F1-20,000

- 2-6 months pregnant
- Average weight 350kg
- Average liter 15-20
- Sound in condition with no physical defects
- Vaccinated as per protocol requirements



h/B

ADDENDUM TO CONTRACT BETWEEN MINISTRY OF RURAL ECONOMIC AFFAIRS SRI LANKA AND WELLARD RURAL EXPORTS PTY LIMITED AUSTRALIA DATED 14TH OCTOBER 2014

This Addendum is entered between Ministry of Rural Economic Affairs Sri Lanka and Wellard Rural Exports PTY Limited Australia in November 2016 and shall form Part of the agreement dated 14th October 2014 between the aforesaid parties.

The Parties hereto have expressly agreed that no other additions/ deletions/ amendments in respect of the agreement are deemed to be implied herein other than amendments specifically stated hereunder.

The parties have agreed to affect the following amendment to the said agreement.

Article 3 - Terms of payment

3.01 The purchaser shall arrange for payments to be made to the Supplier as per attached (amended annex X Stage I and annex X stage II) drawdown schedule of the contract sum by irrevocable letter of credit from a state or commercial bank acceptable to the parties and the suppliers bank with draw down facilities as outlined in Article 3.02 in the same currency as the loan received under the Australian Loan Agreement and Sri Lankan Loan Agreement, or on term as otherwise mutually agreed by the parties in writing. The Stage II of 15000 cattle will be implemented on the success of the Stage I.

3.02 Subject to receipt of funds by the Borrower under the Australian Loan Agreement, the Purchaser undertakes to pay the supplier the Contract Sum as per the attached (amended annex X Stage I and annex X stage II) drawdown schedules.

IN WITNESS WHEREOF the parties hereto have placed their respective seals to be affixed on this day November 2016.

FOR AND ON BEHALF OF

MINISTRY OF RURAL ECONOMIC AFFAIRS SRI LANKA

D.K.R. Ekanayake
Secretary,
Ministry of Rural Economic Affairs,
CWE Secretariat Building,
No. 27, Vauxhall Street,
Colombo 02.

FOR AND ON BEHALF OF

WELLARD RURAL EXPORTS PTY LIMITED AUSTRALIA



252

ATTACHMENT - (Annex - X)

IMPORTATION OF DAIRY DEVELOPMENT PROJECT

Description	Qty	BOQ Value US\$	Mobilization Advance Value US\$	Month	
				6	7
1 Pregnant Friesian-Jersey crosses F1	5000	45,492,050.00	3,092,870.00	9,098,610.00	2,274,652.50
2 Testing for Bovine Viral Diarrhoea (BVD)	5000	443,799.14	88,759.83	266,279.48	66,569.87
3 Vaccination program for salmonella Dublin	5000	610,329.59	122,065.90	366,197.71	91,549.43
4 Technical management & capacity building (6 months)		868,518.52	173,703.70	521,111.11	130,277.78
5 Port clearing/transportation of cattle	5000	591,111.11	104,222.22	312,666.67	78,166.67
6 Contingencies 5%		880,405.41			
TOTAL CIF US\$		18,488,518.70	3,521,621.66	10,564,864.98	2,641,216.24

Note drawdown excluding 5% Retention

Description	Qty	BOQ Value US\$	Mobilization Advance Value US\$	Month			
				12	13	18	24
1 Pregnant Friesian-Jersey crosses F1	15000	45,492,050.00	9,098,610.00	9,098,610.00	2,274,652.50	9,098,610.00	2,274,652.50
2 Testing for Bovine Viral Diarrhoea (BVD)	15000	1,331,397.42	266,279.48	266,279.48	66,569.87	266,279.48	66,569.87
3 Vaccination program for salmonella Dublin	15000	1,830,988.56	366,197.71	366,197.71	91,549.43	366,197.71	91,549.43
4 Technical management & capacity building (6 months)		2,608,556.57	521,111.11	521,111.11	130,277.78	521,111.11	130,277.78
5 Port clearing/transportation of cattle	15000	1,563,332.33	312,666.67	312,666.67	78,166.67	312,666.67	78,166.67
6 Contingencies 5%		2,641,216.24					
TOTAL CIF US\$		55,465,541.12	10,564,864.98	10,564,864.98	2,641,216.24	10,564,864.98	2,641,216.24

Note drawdown excluding 5% Retention

80



කළමනාකරණ සේවා දෙපාර්තමේන්තුව
(முகாமைத்துவ சேவைகள் திணைக்களம்)
DEPARTMENT OF MANAGEMENT SERVICES

අමුණු 14

මුදල් අමාත්‍යාංශය
நிதி அமைச்சு
MINISTRY OF FINANCE

මගේ අංකය: කෙළ 01.

පොත් නිකුත් කළ, කොළඹ - 01.

General Treasury, Colombo 01.

මගේ අංකය
எனது இல.
My No.

DMS/7777/DASL

ඔබේ අංකය
உமது இல.
Your No.

MREA/04/02/01/45 -II

දිනය
திகதி
Date

23.02.2017

Secretary
Ministry of Rural Economic Affairs

Addl sec (Mr. Pathic)
SNA
2/27

Creation of Cadre Position for the Project of Importation of 20,000 Dairy Animals in Sri Lanka and the remuneration of the Project Staff

This refers to your letter of even number dated 24.01.2017 on the above subject.

02. Having considered the information furnished by you, the approval is hereby granted to create the posts in **Annexure 01** for the above project.

03. Further, you are kindly informed that the recruitments and remunerations for the above posts should be in line with the provisions stipulated in the Management Services Circular No. 01/2016 and above posts are valid up to 2 years time period and which are subject to renew annually based on the performance.

Yours -faithfully

B.M.S. Bandara

Additional Director General

Sgd H. G. Sumanasinghe
Director General

Copies:

1. Auditor General
2. Director General, Department of National Budget
3. Director General, Department of National Planning
4. Director General, Department of External Resources
5. Director General, Department of Project Management and Monitoring
6. General File

අග්නි 2019 / expenses - salaries
- expenses.

Accounting

Annexure 01

Serial No.	PMU Staff	No. of Positions	MSD Cate.
01.	Project Director	01	PS 1
02.	Deputy Project Director	01	PS 2
03.	Project Accountant	01	PS 4
04.	Veterinary Surgeon as an Extension Officer	04	PS 4
05.	Development Officer	02	*
06.	Management Assistants	01	*
07.	Personal Assistant	01	*
08.	Drivers	02	*

The cadre mentioned from this mark * should be recruited according to the provision stipulated under the para 3.2.3 of the Management Services Circular No. 01/2016.

Approved 23/02/2017

K.M.D.L. Thilini Peiris
Assistant Director
Department of Management Services
General Services
Colombo 01

Report of the Committee on the Performance of Dairy Cows Imported Under Phase I of the Dairy Cattle Importation Programme and Suggestions for the Importation under Phase II

The following experts of different disciplines of dairy husbandry were appointed by the Secretary Ministry of Rural Economy to study the performance of the dairy cows imported under Phase I of the dairy cattle importation programme and to make recommendations for the initiation of Phase II of the programme.

Prof. H W Cyril	Chairman, NLDB
Prof. J Rajapakse	Head, Dept. of Para-Clinical Studies, Faculty of Veterinary Medicine and Animal Science, University of Peradeniya
Prof. Gamika Prathapasinghe	Head, Dept. of Livestock and Avian Sciences, Wayamba University of Sri Lanka
DR W W Abeygunawardena	Director, Animal Breeding, DAPH
Dr. M D N Jayaweera	Director, Animal Health, DAPH
Mr. A C H Munaweera	CEO, Ambewela Dairy Co. Ltd.
Mr. Shashika Karunadasa	Dept. of External Resources
Mr. K A G Pathmasiri	DGM, NLDB
Mrs. B P Samanmala	Dept. of Project Management and Monitoring

1. Approach adopted by the Committee

The committee adopted two approaches in performing the above study.

- Desk study for obtaining available information on the performance of the cattle distributed from Phase I
- Field visit to the dairy farms with imported cattle from Phase I of the importation for direct observation of performance, identification of issues, and to suggest possible remedial measures and solutions.

2. Observations by the committee on the dairy cow performance and positive effects to the dairy industry

From the desk study it was observed that 2,000 dairy animals were imported in May 2017 and another 3,000 dairy animals brought to the country in December 2017. These animals were issued to 68 private farmers from the Central Province, Badulla district and Kurunegala district. The observations made by the committee are based on field visits to the farms established with the May 2017 imports and on the data from farm records of both the cattle importations.

The production performance of dairy cows based on the data provided to the Committee was observed to be in line with the expected performance for such animals. However, feed being the most crucial factor

in daily milk production, the milk production data indicated variability of milk yields in individual animals, but the committee is satisfied with the milk production performance pattern of the imported animals.

On the visits made to the individual farms, the committee observed that the measures taken by farmers to reduce the climate effects and make a comfortable environment for cattle to have worked well and that the imported cattle show no difference in the new localities.

Although the performance levels of the imported cattle is found to be good, the maintenance of this level of performance demands continuous support from the agencies connected to the livestock sector. The committee therefore wishes to highlight the major issues which impact on the performance of the imported dairy cows and suggest measures to remedy the issues connected with imported cattle.

3. Problems identified and suggested solutions

Based on the analysis of the available data and information, and from the field visits, the following problems were identified. Solutions to remedy them are also made immediately after.

i. Availability of grass and fodder and the high price of concentrate feed

The Committee identified the feed availability and the high price of concentrate feed for dairy cows as the main problem limiting the performance of the imported dairy cows.

It is therefore suggested that the following is implemented early.

- a) Since the grass and fodder has to be planted and produced in the farm for the cattle, the farmers with the potential for grass and fodder production should be identified four months prior to the importation of cattle.
- b) It was observed that the forage production varies with the time of the year, and as such the farmers should always maintain a 3 month stock of silage sufficient to feed his cows. Therefore the identified farmers should be encouraged to undertake silage production accordingly.
- c) Some farmers will not be able to produce the entire forage requirements of their cattle, and as such encouragement of private companies to venture into silage and hay production for sale to others should be encouraged.
- d) In order to bring down the cost of concentrate feed for cattle, the tax on feed for dairy cows should be reduced as a policy.
- e) There are many promising grass and fodder varieties used in other countries for dairy cow feeding/silage making, and measures should be taken to introduce such grass and fodder varieties to the local dairy industry.
- f) At present complete cattle feed is not allowed to be imported to the country and only feed ingredients are allowed for the feed millers. Also, the proportion of concentrate feed for cattle produced by the feed milling industry represent only 5 % of their total feed production and the balance 95 % is poultry feed. Action should be taken soon to allow importing finished cattle feed to the country. In the first instance, a government agency may be mandated for such cattle feed import.

112 160

ii. Inadequate knowledge on dairy farm management by the farmers and lack of trained manpower

Farmer's knowledge on modern methods of dairy farm management, feed production and feeding, prevention of health problems etc. was observed to be far inadequate. The following measures are suggested to overcome this problem.

- a) A comprehensive programme on farmer education and training to meet the needs of a modern dairy industry should be implemented on a continuous basis using both local as well as foreign experts.
- b) Regular vaccinations against the contagious diseases of importance to Sri Lanka should be ensured and farmers should adopt a control programme for internal and external parasites based on the recommendations given by the local veterinarians.

iii. Low farm-gate price for milk and the inefficiencies and inadequacies of the milk collection network

The committee observed that the present price for milk received by the farmers to be not sufficient to meet the production costs of milk and maintain the farm properly. Also, the committee noted that there are many shortcomings in the milk collection network.

The following are suggested to remedy this situation.

- a) The milk purchasing companies can improve on the milk pick-up and transport systems and also on milk testing methods and composition analysis for individual farmers. Action should be taken to encourage the milk processing companies to adopt such practices so that the farmers will benefit from such improved services.
- b) At present the milk pricing is based on the total solids in milk and do not take the milk quality in the pricing equation. The government should encourage the milk purchasing companies to reward the farmers who produce milk of high quality that is milk with low somatic cell counts and low bacterial counts, since such quality milk can be used for production of high value products by the processing companies.
- c) Promoting Fresh Milk consumption will encourage regional level milk processing and thus improve milk marketing system. The government should therefore invest in promoting fresh milk consumption in the country and in generic advertising on the benefits of fresh fluid milk.

iv. Importance of cow-comfort and proper cattle housing for optimum dairy performance

There is enough scientific evidence to prove that there is a direct relationship between cow-comfort and dairy cow performance. Although the farmers who had obtained the imported cattle have followed the guidelines given by the Project Office

in cow shed construction, provision of artificial ventilation and other similar measures for maintaining cow-comfort and animal welfare standards, there is much room for improvement in this regard.

The following are suggested for improving the dairy farming environment.

- a) Provision of better housing as per the guidelines and installation of foggers/sprinklers and fans for reducing environmental temperatures within cow houses should be emphasized.
- b) Constructing cow sheds to meet the minimum space requirements for cows should be made mandatory.

v. Inadequacies in the AI Service delivery

Having a regular and reliable AI delivery service is a crucial factor in ensuring the dairy cow performance. Any delays in conception of cows mean a loss of milk days which is a serious factor impacting on the cow performance. The AI services are provided by the Provincial Veterinary service and the availability of trained AI technicians, the number of AI calls a AI Technician receives in a day and the mobility of the AI Technician all seem to influence the delivery of AI at the farm level.

It is therefore suggested that;

- a) The relationship between the dairy farmer and the government veterinarian of the area should be strengthened.
- b) Since performing AI services cannot be confined to working hours of a day, and since it requires that the AI Technicians as well as the supervising veterinarians work outside their working hours and on holidays, it is proposed that a suitable incentive scheme be devised for the staff engaged in AI work.
- c) Train more private AI Technicians so that they will be able to serve the newly established dairy farms. These technicians should also have the competency for minor interventions on dairy cows which do not require the visit of a qualified veterinarian.

vi. Disposal of male calves

Males constitute 50 percent of the calf crop in any dairy farm and these animals should be encouraged to be fattened separately either by the farmer himself or by another farmer.

vii. Monitoring of commercial farms

It was observed that the interaction between the Ministry responsible for livestock, DAPH and the commercial farms that were established under the dairy cattle importation programme is not adequate. Also, the present project

management staff engaged in the dialogue with the farmers under the project has other objectives of project management in such farmer interactions. Having a mechanism for regular monitoring of these farms in a holistic manner by a suitable entity will be beneficial and useful both to the farmer as well as to the Ministry.

It is therefore suggested that the Ministry constitute a monitoring body comprising both the public officials as well as the private sector to coordinate with the relevant authorities and regularly monitor the private commercial dairy farms.

viii. Optimum farm size

From the field visits it was observed that in general larger the farm the better is the performance. The larger farms are able to benefit from economies of scale and as such for the future distribution of cattle; emphasis should be made to attract farmers opting for 40 dairy cows or more, and with consideration for smaller number of purchases depending on the merit of such particular applicants.

ix. Effects on the environment

The committee did not encounter any negative impacts on the environment caused by the farms established under the Phase I of the cattle importation programme. However, the importance of the environmental issues as a result of dairying should not be underestimated.







It is therefore suggested to have continuous emphasis is given by the monitoring committee suggested earlier as well as by the technical staff and local veterinarian who visit the dairy farms to pay due attention on proper manure handling, use of manure for pasture fields, and siting the cow sheds away from residential units.

Apart from the above statements, the committee also put on record the externalities of the cattle importation project. In particular the following positive effects of the cattle importation project are noted.

- i. There is a growing integration of crop and livestock sector and it is observed that maize growing farmers from areas outside the areas where imported cattle are given are supplying maize as a raw material for silage making by other entrepreneurs for sale to dairy farmers.
- ii. Similarly, many craftsman and workers have acquired skills in the cattle housing construction, fabrication of fencing and paddock fittings to supply the requirements of the modern cattle farming and cattle housing.
- iii. Also, many firms supplying animal care products have expanded their activities and there are opportunities emerging for private veterinary service deliveries.

Recommendations

The committee being satisfied with the current performance of the imported dairy cows, the positive developments in the dairy value chain and the growing interest by the private sector to venture into commercial dairying, recommends that the Ministry keeps the momentum of the change it made in the dairy industry and initiate action to implement the Second Phase of the Dairy Cattle Importation Programme. Since the supply of feed, especially the forages, and the use of appropriate dairy management practices are crucial for the success of the project, the farmers receiving dairy cows in the next phase should be selected six months prior to the importation of dairy cows.

Name	Capacity	Decision (Yes/No)	Signature
Prof. H. W. Cyril	Chairman	yes	
Prof. J. Rajapaksha	Member	yes	
Prof. Gamika Prathapasinghe	Member	yes	
Dr. W. W. Abeygunawardhana	Member	yes	
Dr. M. D. N. Jayaweera	Member		
Mr. Shashika Karunadasa	Member	Yes	
Mr. K. A. G. Padmasiri	Member	yes	
Mr. A. C. H. Munaweera	Member	yes	
Mrs. B. P. Samanmala	Member	yes	



16

ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශය
 கிராமிய பொருளாதாரம் பற்றிய அமைச்சு
 Ministry of Rural Economy
 නො.492, ආර්.ඒ. ද මෙල් මාවත, කොළඹ 03.
 இல.492, ஆர்.ஏ.இ மெல் மாவத்தை, கொழும்பு 03.
 No.492, R.A. De Mel Mawatha, Colombo 03.

ඇමුණුම 16

කැ.පෙ. අංකය த.பெ.இல. P. O. Box	560	දුරකථන අංකය தொலைபேசி இல Telephone No.	011-2556724 011-2556537	ෆැක්ස් பெக்ஸ் Fax	011-2556486	ඊ මේල් இ-தபால் E-mail	info@reco.gov.lk
--------------------------------------	-----	---	----------------------------	-------------------------	-------------	-----------------------------	------------------

මගේ අංකය எனது இல My No.	MRE/SEC/52	ඔබේ අංකය உமது இல. Your No.		දිනය திகதி Date	2018.04.11
-------------------------------	------------	----------------------------------	--	-----------------------	------------

ලේකම්
 මුදල් හා ජනමාධ්‍ය අමාත්‍යාංශය

කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතිය - දෙවන අදියර
ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශය - ඇගයුම් කමිටු වාර්තාව

උක්ත කරුණ සම්බන්ධ මාගේ අංක MRE/SEC/01 සහ 2018.03.28 දිනැති ලිපියට අමතර වශයෙනි.

02. මේ සම්බන්ධයෙන් 2018.03.29 වන දින මුදල් අමාත්‍යාංශයේදී පැවති සාකච්ඡාවේදී මවිසින් කරුණු පැහැදිලි කළ පරිදි 2018.04.05 වන දින එම ව්‍යාපෘතියට සම්බන්ධ ගොවිපල මහතන් සහ අදාල ආයතන ප්‍රධානීන් සමඟ සාකච්ඡා කර අමාත්‍යාංශය විසින් ගතයුතු ඉදිරි පියවර සම්බන්ධයෙන් ව්‍යාපෘති අධ්‍යක්ෂ වෙත උපදෙස් ලබාදෙන ලදී.

03. ඔබ වෙත එවා ඇති ව්‍යාපෘතියට අදාල ඇගයුම් කමිටු වාර්තාව අනුව ව්‍යාපෘතියේ දෙවන අදියර සක්‍රීය කිරීම සඳහා එකඟ වන අතර, ඒ අනුව ඉදිරි කටයුතු කිරීමට විදේශ සම්පත් දෙපාර්තමේන්තුවේ අධ්‍යක්ෂ ජනරාල්වරයාට දන්වන්නේ නම් මැනවි.

රේණුකා ඒකනායක
 ලේකම්
 ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශය

පිටපත් :

- | | |
|---|-----------------------------------|
| 1. අධ්‍යක්ෂ ජනරාල්, විදේශ සම්පත් දෙපාර්තමේන්තුව | - අ.ක.ස. |
| 2. අතිරේක ලේකම් (පශු සම්පත් සංවර්ධන) | - උපදෙස් දුන් පරිදි ක්‍රියාකිරීමට |
| 3. ව්‍යාපෘති අධ්‍යක්ෂ | - අ.ක.ස. |

ද. අමාත්‍ය
 கனரவு அமைச்சர்
 Hon. Minister

5 වන මාල, නො. 492, ආර්.ඒ. ද මෙල් මාවත, කොළඹ 03.
 5 ஆம் மாடி, இல.492, ஆர்.ஏ.இ மெல் மாவத்தை, கொழும்பு 03.
 5th Floor, No.492, R.A. De Mel Mawatha, Colombo 03.
 Tel : 011-2556537, Fax : 011-2556591

ගරු නියෝජ්‍ය අමාත්‍ය
 கனரவு பிரதி அமைச்சர்
 Hon. Deputy Minister

4 වන මාල, නො. 492, ආර්.ඒ. ද මෙල් මාවත, කොළඹ 03.
 4 ஆம் மாடி, இல.492, ஆர்.ஏ.இ மெல் மாவத்தை, கொழும்பு 03.
 4th Floor, No.492, R.A. De Mel Mawatha, Colombo 03.
 Tel : 011-2556719, Fax : 011-2556549



www.reco.gov

DGER**Importation of 20,000 Dairy Animals Project
- Borrower's Intention to Drawdown the Second Tranche**

An Export Credit Agreement with Export Finance Insurance Corporation of Australia worth of US\$ 62.86 million and a Commercial Agreement worth of US\$ 11.06 million with Cooperative Rabobank U.A. of the Netherlands signed on December 06, 2016 to finance the above project.

Before entering into loan agreements, considering the practical difficulties to import 20,000 animals as a single project, at a request of the Ministry of Rural Economy (MoRE) it was decided to phase out the whole project in to two different phases i.e. 5,000 animals will be imported in first phase and further importation to be undertaken on the success of first phase.


Accordingly, under the phase one, 2,000 animals were imported in May 2017 and another 3,000 were brought to the country in December 2017. These animals were issued to 68 private farmers from the Central Province, Badulla district and Kurunagala district.

Subsequently, a committee appointed by the MoRE evaluated the progress of phase one and recommended to implement the second phase of the project (**annexure 1**).

Based on such recommendations, Secretary, Ministry of Rural Economy has informed Buyer's consent to drawdown the second Tranche (**annexure 2**).

As per the provisions of the Loan Agreement, it is required to inform Rabobank U.A of the Netherlands (Lender) and EFIC, Borrower's intention to drawdown the Second Tranche.

A letter addressed to Lender and EFIC in this regard is submitted for your and signature subject to your approval please.


D/Indika
12.04.2018



විදේශ සම්පත් දෙපාර්තමේන්තුව
வெளிநாட்டு வளங்கள் திணைக்களம்
Department of External Resources

අමුණු 17

ජාතික ප්‍රතිපත්ති හා ආර්ථික කටයුතු අමාත්‍යාංශය
මහලේකම් කාර්යාලය (3 වැනි මහල), තැ.පෙ. 277, කොළඹ 00100, ශ්‍රී ලංකාව
தேசிய கொள்கைகள் மற்றும் பொருளாதார அலுவல்கள் அமைச்சு,
செயலகம் (3 ஆம் மாடி), த. பெ. இல. 277, கொழும்பு 00100, இலங்கை
Ministry of National Policies and Economic Affairs
The Secretariat (3rd Floor), P.O. Box 277, Colombo 00100, Sri Lanka

Web Site: www.erd.gov.lk

e-mail: info@erd.gov.lk

මගේ අංකය
எனது இல.
My No

AE/AUS/LS:03

ඔබේ අංකය
உமது இல
Your No.

දිනය
திகதி
Date.

April 12, 2018

From: Government of the Democratic Socialist Republic of Sri Lanka ("**Borrower**")

To: Coöperatieve Rabobank U.A. ARBN 003 917 655 of Croeselaan 28, UC Z 2062, 3521
CB Utrecht, Netherlands ("**Financier**")

Export Finance and Insurance Corporation ABN 96 874 024 697 of Level 10 Export
House, 22 Pitt Street, Sydney NSW 2000 ("**EFIC**")

Borrower's Intention to Drawdown the Second Tranche

Reference is made to the Clause no 3.5 (b) of the Export Finance Facility Agreement between
the Borrower, the Financier and EFIC dated December 06, 2016 (the "**Facility
Agreement**").

Having reviewed the progress of the First Tranche of this project by a committee appointed
by the Ministry of Rural Economy (**Buyer**), consent of the Buyer has been given to
implement the Second Tranche by its letter dated April 11, 2018.

Accordingly, we hereby express our intention to drawdown Second Tranche.

We would be most grateful, if you could accept our request and confirm your acceptance
on the same in the form of evidence in writing, enabling us to convey same to the relevant
parties.

Date:

Signed for and on behalf of the Government of the Democratic Socialist Republic of Sri Lanka
by

.....
R M P Ratnayake
Director General o/c

අධ්‍යක්ෂ ජනරාල්
பணிப்பாளர் நாயகம்
Director General

94-11-2484693

කාර්යාලය

அலுவலகம்
Office 182

94-11-2484500
94-11-2484600

ෆැක්ස් අංකය
தொலை நகல்
Fax

94-11-2447633
94-11-2387153
94-11-2434876



ශ්‍රී ලංකා ආර්ථිකය පිළිබඳ අමාත්‍යාංශය
கிராமிய பொருளாதாரம் பற்றிய அமைச்சு

ඇමුණුම 18

A40

Ministry of Rural Economy

නො. 492, ආර්. ඒ. ද මෙල් මාවත, කොළඹ 03
இல. 492, ஆர். ஏ. டி. மெல் மாவத்தை, கொழும்பு 03
No. 492, R.A. De Mel Mawatha, Colombo 03.

කු.පෙ. අංකය }
த.பெ.இல } 560
P. O. Box }

දුරකථන අංකය }
தொலைபேசி இல }
Telephone No. }

0112-556534
0112-556547

ෆැක්ස් }
பக்ஸ் }
Fax }

0112-556528
0112-556594

වි-මෙල් }
ச-மெயில் }
E-mail }

info@reco.gov.lk

මගේ අංකය }
எனது இல }
My No. }

MRE/04/02/08/08- Vol-iii

ඔබේ අංකය }
உமது இல. }
Your No. }

දිනය }
திகதி }
Date }

2018.04. 17

Director General

Department of External Resources

Colombo - 01

Project for the Importation of 20,000 Dairy Animals

We wish to enclose herewith the duly perfected Annex III (a), Annex III (c) and drawdown notice with regards to the drawdown documents (16/04/2018) on the above project for your information and necessary action.

We look forward to your kind co-operation in this regard.

Renuka Ekanayake
Secretary
Ministry of Rural Economy

D. K. R. Ekanayake
Secretary
Ministry of Rural Economy
No. 492, R. A. De. Mel Mawatha,
Colombo - 03

ගරු අමාත්‍ය
கௌரவ அமைச்சர்
Hon. Minister

5 වන මහල, නො. 492, ආර්. ඒ. ද මෙල් මාවත, කොළඹ 03
5th மாடி, இல 492, ஆர். ஏ. டி. மெல் மாவத்தை, கொழும்பு 03
5th Floor, No. 492, R.A. De Mel Mawatha, Colombo 03.
Tel : 011-25566485 Fax : 011-25566579

ගරු නියෝජ්‍ය අමාත්‍ය
கௌரவ பிரதி அமைச்சர்
Hon. Deputy Minister

4 වන මහල, නො. 492, ආර්. ඒ. ද මෙල් මාවත, කොළඹ 03
4th மாடி, இல 492, ஆர். ஏ. டி. மெல் மாவத்தை, கொழும்பு 03
4th Floor, No. 492, R.A. De Mel Mawatha, Colombo 03.
Tel : 011-25566719 Fax : 011-25566543



www.reco.gov.lk

432

Annex III

Qualifying Certificate

[Handwritten signature]

437

66

Annex III (a)

SUPPORTING DOCUMENTATION FOR PAYMENT DUE ON SHIPMENT

To: Ministry of Rural Economy
No 492 R.A De Mel Mawatha
Colombo 3
SRI LANKA

Date: 16th of April 2018

Serial No:

Issued pursuant to Article 11.02 of the Contract dated 14th day of October 2014 between the Purchaser and Wellard Rural Exports Pty Ltd Level 3, 12 St Georges Terrace, Perth Western Australia 6000, Australia, and the Australian Loan Agreement between the Government of the Democratic Socialist Republic of Sri Lanka, and the Cooperatieve Centrale Raiffeisen-Boerenleenbank B.A Netherlands and the Export Finance and Insurance Corporation of the Government of the Commonwealth of Australia.

WE HEREBY CERTIFY THAT:

1. a) The total value of Eligible Goods and Services supplied to date is:	\$ 2,773,277.06
---	-----------------


2. We hereby claim \$ 2,773,277.06 being 100% of the amount shown in 1 a) above which is now due to ourselves in accordance with the terms of the Contract.

3. WE HEREBY DECLARE THAT:

- a) The amount shown in paragraph 1. a) above does not include any amount which has already been claimed under any other Qualifying Certificates.
- b) The aggregate amount claimed in respect of Eligible animals/Goods and Eligible Services under this and any other supporting documentation does not exceed \$US.73,954,054.83
- c) The goods referred to in paragraph 1. a) above are Eligible animals/Goods and Eligible Services as defined in the above mentioned Australian Loan Agreement.
- d) The amount claimed does not include any amount currently the subject of arbitration nor to the best knowledge and belief will it be subject of such arbitration.


- e) The Contract has not been terminated and to the best of our knowledge and belief no action is proceeding which will lead to termination.
 - f) All necessary approvals (including export licences where appropriate) from the Government of Australia in respect of the animals/Goods have been obtained and have not been withdrawn.
4. We attach the following documents in respect of the above amount.
- a) Copy of Supplier's Commercial Invoice.
 - b) Copy of Packing List.
 - c) Non-negotiable Bill of Lading.
1. All terms and expressions used in this Qualifying Certificates shall have the same meaning as are assigned to them in the Australian Loan Agreement or the Contract.

For and on behalf of
WELLARD RURAL EXPORTS PTY LTD


John Stevenson



Acknowledged for and on behalf of
MINISTRY OF RURAL ECONOMY


2018.04.17

D. K. R. Ekanayake
Secretary
Ministry of Rural Economy
No. 492, R. A. De. Mel Mawatha,
Colombo - 03

Copies: Team Leader, Project Management Unit

435

66

Annex III (c)

QUALIFYING CERTIFICATES FOR PAYMENT DUE ON COMMISSIONING

To: Ministry of Rural Economy
No 492 R.A De Mel Mawatha
Colombo 3
SRI LANKA

Date: 16th of April 2018

Serial No:

Issued pursuant to Article 13.02 of the Contract dated 14th day of October 2014 between the Purchaser and Wellard Rural Exports Pty Ltd Level 3, 12 St Georges Terrace, Perth Western Australia 6000, Australia, and the Australian Loan Agreement between the Government of the Democratic Socialist Republic of Sri Lanka, and the Cooperatieve Centrale Raiffeisen-Boerenleenbank B.A Netherlands and the Export Finance and Insurance Corporation of the Government of the Commonwealth of Australia.

WE HEREBY CERTIFY THAT:

1 a) The total value of Eligible Goods and Services supplied to date is:	\$ 2,773,277.06
b) The value of Eligible Goods and Services as shown in Paragraph 1 (a) of the immediately preceeding supporting document in this series [serial number] is:	\$ _____
c) The value of Eligible Goods and Services at 1. a) less the value of Eligible Services at 1 b) is:	\$ 2,773,277.06

2. We hereby claim \$ 2,773,277.06 being 100% of the amount shown in 1 c) above which is now due to ourselves in accordance with the terms of the Contract.

3. WE HEREBY DECLARE THAT:

- The amount shown in paragraph 1. c) above does not include any amount which has already been claimed under any other Qualifying Certificates.
- The aggregate amount claimed in respect of Eligible animals/Goods and Eligible Services under this and any other supporting documentation does not exceed \$2,773,277.06.

- c) The goods referred to in paragraph 1. a) above are Eligible animals/Goods and Eligible Services as defined in the above mentioned Australian loan Agreement or the Contract.
- d) The amount claimed does not include any amount currently the subject of arbitration nor to the best knowledge and belief will it be subject of such arbitration.
- e) The Contract has not been terminated and to the best of our knowledge and belief no action is proceeding which will lead to termination.
- f) All necessary approvals (including export licenses where appropriate) from the Government of Australia in respect of the Goods have been obtained and have not been withdrawn.

4. We attach the following documents in respect of the above amount.

- a) Copy of Summary Commissioning Certificates Document signed by the Purchaser's Authorised Signatory and issued by the Project Management Unit, Colombo, Sri Lanka.
- b) Copy of Supplier's commercial invoice.


2. All terms and expressions used in this Qualifying Certificates shall have the same meaning as are assigned to them in the Australian loan Agreement and the Contract.

For and on behalf of
WELLARD RURAL EXPORTS


JOHN STEVENSON



Acknowledged for and on behalf of
MINISTRY OF RURAL ECONOMY


2018.04.17

D. K. R. Ekanayake
Secretary
Ministry of Rural Economy
No. 492, R. A. De. Mel Mawatha,
Colombo - 03

Copies: Team Leader, Project Management Unit

Drawdown Notice

To: **Coöperatieve Rabobank U.A.**
Croeselaan 18 UCO 414 3521 CB Utrecht
NETHERLANDS

Attention: Han Bartelds

To: **Export Finance and Insurance Corporation**
ABN 96 874 024 697
Level 10
Export House
22 Pitt Street
SYDNEY NSW 2000

Attention: Director - Portfolio Management

16th of April 2018

Drawdown Notice - Export Finance Facility Agreement between Government of The Democratic Socialist Republic of Sri Lanka, Coöperatieve Rabobank U.A. and EFIC dated 6 December 2016 ("Facility Agreement").

Under clause 3.3 ("Requesting a drawdown") of the Facility Agreement, the Borrower gives notice as follows.

1. The Borrower requests a Drawing under the Second Tranche of the Facility Agreement of US \$2,773,277.06.
2. Please pay this amount on: 25/04/2018 or such other date as the Borrower, the Financier and EFIC agree in writing.
3. In accordance with clause 2.3 ("Purpose") of the Facility Agreement, the Borrower confirms that the purpose of the drawing is to pay for goods and services which the Buyer is required to pay for under the Contract.
4. Please disburse the drawing as follows:
 - (a) US\$2,773,277.06 to Wellard Rural Exports Pty Ltd or as it may direct.
5. In support of the amounts requested under this notice, the Borrower attaches the following documentation:
 - a) Commercial Invoice SR3006B
 - b) Qualifying Certificate
6. The Borrower represents and warrants that the representations and warranties in the Facility Agreement are correct and not misleading on the date of this notice and that each will be correct and not misleading on the Drawdown Date. In particular:
 - the Borrower has no knowledge of any dispute in connection with the Contract of which the Borrower has not previously notified you in writing;
 - the Borrower has no knowledge of Corrupt Activity in relation to any Relevant Matter;
 - there has been no variation or any performance of the Contract which is inconsistent with its terms;

- the amount(s) requested under this Drawdown Notice is/are to be used for the purpose(s) set out in clause 2.3 ("Purpose") of the Facility Agreement.

7. After deducting anything that is payable by the Borrower to the Financier and EFIC please pay the amount to be disbursed to:

Account name: Wellard Rural Exports Pty Ltd

Account number: 066 000 1215 2676

Bank: Commonwealth Bank of Australia

SWIFT: CTBAAU2S

or into such other account as the payee may direct.

Unless already defined or unless the context otherwise requires, capitalised terms used in this Drawdown Notice have the same definitions given to them in the Facility Agreement. Clause 1.2 ("References to certain general terms") of the Facility Agreement applies to this notice as if set out in full.

The Exporter requests the Financier to make this Drawing:



David Stevenson



[Name of person signing for the Exporter] being an Authorised Officer of WELLARD RURAL EXPORTS PTY LTD ABN 31 109 866 328.

Date: 16/04/2018

Acknowledged for and on behalf of
Ministry of Rural Economy, Democratic Socialist Republic of Sri Lanka


D. K. R. Ekanayake
Secretary
Ministry of Rural Economy
No 492, R. A. De. Mel Mawatha,
Colombo - 03

.....(name), THE SECRETARY TO THE MINISTRY OF RURAL ECONOMY of the Democratic Socialist Republic of Sri Lanka, No 492 R.A De Mel Mawatha, Colombo 3, Sri Lanka (the "Buyer"), which expression shall include his permitted successors and assigns, acting for and on behalf of THE GOVERNMENT OF THE DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA.


[Name of person] being an Authorised Officer of
THE GOVERNMENT OF THE DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA

Date: 20/04/2018

Indika Premaratne
Director
Department of External Resources
Ministry of National Policies and
Economic Affairs
The Secretariat
Colombo 01 - Sri Lanka



Welland Rural Exports Pty Ltd 2013/14 Financial Year Report 12

1A Pakenham Street
Fremantle Western Australia 6160
Post Office Box 796
Fremantle Western Australia 6959

TEL +61 8 9432 2800
FAX +61 8 9432 2880
EMAIL info@wellard.com.au
www.wellard.com.au

TO: Ministry of Rural Economy
No 492 R.A De Mel Mawatha
Colombo 3
SRI LANKA

CC: Ministry of Finance
The Secretariat
Colombo 1
SRI LANKA

Date: 16th of April 2018

TAX INVOICE No SR3006B

Date	Details	Total
16/04/2018	Development Costs	\$2,773,277.06
	As per attached	
Totals USD		\$2,773,277.06

BANK ACCOUNT DETAILS

SWIFT: CTBAAU2S

ACC: 066 000 1215 2676

Reference, please quote- SR3006B

Account Name: Wellard Rural Exports Pty Ltd

Bank: Commonwealth Bank of Australia

REMITTANCE ADVICE

WELLARD RURAL EXPORTS

PO BOX 796, FREMANTLE WA 6959

Reference No:

SR3006B

Total: US Dollars

\$2,773,277.06

From: Ministry of Rural Economy

PAYMENT TERMS STRICTLY 14 DAYS



30

To:

Customer:
Ministry of Rural Economy
No 492 R.A De Mel Mawatha
Colombo 3
SRI LANKA

Copy To:
Ministry of Finance
The Secretariat
Colombo 1
SRI LANKA

Project Title: Importation of 20,000 Dairy Animals (Pregnant Heifers) Stage 2- 15,000 head

	Description	qty	Total Cost US\$	Claim for advance payment US\$	Invoice# SR3006B
1	IMPORTATION OF CATTLE	15000	45,493,050.00	2,274,652.50	2,274,652.50
	Pregnant Friesian-Jersey crosses Aus			-	-
2	TESTING FOR BOVINE VIRAL DIARRHOEA (BVD)	15000	1,331,397.42	66,569.87	66,569.87
3	VACCINATION PROGRAM FOR SALMONELLA DUBLIN	15000	1,830,988.56	91,549.43	91,549.43
4	TECHNICAL MANAGEMENT AND CAPACITY BUILDING (6 months)		2,605,555.57	130,277.78	130,277.78
	PORT CLEARING/TRANSPORTATION OF CATTLE TO THE RESPECTIVE FARM SITES		-	-	-
5	Port clearing and transport	15000	1,563,333.33	78,166.67	78,166.67
	CONTINGENCIES		-	-	-
6	Contingencies 5%		2,641,216.24	132,060.81	132,060.81
TOTAL CIF US\$			55,465,541.12	2,773,277.06	2,773,277.06

Payment Terms

In terms of the contract between Wellard Rural Exports Pty Ltd and Ministry of Rural Economy of the Democratic Socialist Republic of Sri Lanka and per supplies agreement. Total Contract Value US\$73, 954,054.83 Stage 1- US\$18,488,513.70, Stage 2- US\$55,465,541.12 for the supply of pregnant cattle and management of the Importation of 20,000 Dairy Animals (Pregnant Heifers) with contract validity of 2 Years, and per loan agreement between the Government of Sri Lanka and Rabobank International.

AB



ශ්‍රී ලංකා ආර්ථිකය පිළිබඳ අමාත්‍යාංශය

திராவிட பொருளாதாரப் பற்றிய அமைச்சு

Ministry of Rural Economy

නො. 492, අර්.ඒ.දී මේල් මාවත, කොළඹ 03

இல: 492, ஆர்.ஏ.டி.மேல் மாவத்தை, கொழும்பு 03

No. 492, R.A. De Mel Mawatha, Colombo 03.

අමුණු 19

ප.ම.ප. අංකය
P. O. Box } 560

දුරකථන අංකය
Telephone No. }

0112-556534
0112-556537

ෆැක්ස්
Fax } 0112-556486

විද්‍යුත් තැපෑල
E-mail } info@reco.gov.lk

මගේ අංකය
My No. } MRE/04/02/08/08/vol.111

ඔබේ අංකය
Your No. }

දිනය
Date } 2018/05/16

Director General

Department of Budget

Ministry of Finance and Media

Budget Allocation for year 2018

Project of 20,000 cattle Importation

This refers to the letter No. AE/AUS/LS/03 dated 9th May 2018 by the Director General of the External Resources Department on the above subject.

Accordingly he has noted that the budgetary provision from the loan has not been allocated to the above project for the fiscal year 2018.

Therefore I kindly inform you to take necessary actions to allocate required amount for the year 2018 in order to function the second phase of the project. Expected budget for the year 2018 is attached herewith.

Renuka Ekanayake

Secretary

Ministry of Rural Economy

Copy: Director General (ERD)- f.n.a.

නියමිත අමාත්‍යාංශය
Hon. Minister

5 වන මහල, නො. 492, අර්.ඒ.දී මේල් මාවත, කොළඹ 03
5th Floor, No. 492, R.A. De Mel Mawatha, Colombo 03.
Tel - 011-2556486 Fax - 011-2556579

අමාත්‍යාංශ ප්‍රධානියා
Hon. Deputy Minister

4 වන මහල, නො. 492, අර්.ඒ.දී මේල් මාවත, කොළඹ 03
4th Floor, No. 492, R.A. De Mel Mawatha, Colombo 03.
Tel - 011-2556579 Fax - 011-2556543



www.reco.gov.lk

012

		2017	2018	2019	2020	TOTAL
Phase 1						
20% for 5000 cattle		3,697,702.74				
5000 cattle		13,323,743.38				
5% for 3000 cattle			586,662.17			18,481,513.70
Contingencies			880,405.41			
Phase 2						
20% cattle - 15000 cattle			11,093,108.22			
shipment 2500 cattle			8,099,729.81			
shipment 7500 cattle				22,186,216.64		
shipment 5000 cattle					14,086,486.45	
total	usd	17,021,446.12	20,659,905.61	22,186,216.64	14,086,486.45	73,94,054.82
total Rs.	155	2,638,324,148.60	3,202,288,369.55	3,438,863,579.20	9,279,473,097.35	18,558,94,194.70

[illegible]



Wellard Rural Exports Pty Ltd

1A Pakenham Street
Fremantle Western Australia 6160
Post Office Box 796
Fremantle Western Australia 6959

TEL: +61 8 9432 2800
FAX: +61 8 9432 2880
EMAIL: info@wellard.com.au
www.wellard.com.au

අමුත්ත 20

11th July 2018

Ms. D K R Ekanayake

Secretary

Ministry of Fisheries & Aquatic Resources Development and Rural Economy

No. 492

RA De Mel Mawatha

Colombo 3.

Dear Madam,

Importation of 20,000 Dairy Cattle

We wish to advise the Ministry that we are planning on importing 2,558 head of dairy cows to commence Tranche 2 of the 20,000 head dairy project. The cattle will arrive in Sri Lanka in December 2018.

We would appreciate if you could issue an Import Permit for Wellard Rural Exports to progress with this project.

We look forward to your kind cooperation in this regard.

Thanking you.

Regards

Pia Humphry

Wellard Rural Exports



Wellard Rural Exports Pty Ltd

1A Pakenham Street
Fremantle Western Australia 6160
Post Office Box 796
Fremantle Western Australia 6959

TEL: +61 8 9432 2800
FAX: +61 8 9432 2880
EMAIL: info@wellard.com.au
WWW: www.wellard.com.au

328

11th July 2018

To:
Ministry of Fisheries & Aquatic Resources Development and Rural Economy
No. 492
R.A De Mel Mawatha,
Colombo 3
Sri Lanka.

Commercial Invoice 6000

Port of loading/airport of departure	Portland, Victoria
Port of discharge/airport of destination	Any port Sri Lanka

Description of goods and/or services			
Description	QTY	Unit Price	Total Price USD
Importation of Cattle	2,558	\$2,498.14	6,390,242.12
Insurance			217,286.10
Freight			1,150,553.24
Total CIF Amount (USD)			7,758,081.46
Payment Terms In terms of the contract between Wellard Rural Exports Pty Ltd and Ministry of Fisheries & Aquatic Resources Development and Rural Economy of the Democratic Socialist Republic of Sri Lanka and per supplies agreement. Total Contract Value US\$73,954,054.83 Stage 1- US\$18,488,513.70 , Stage 2- US\$55,465,541.12 for the supply of pregnant cattle and management of the Importation of 20,000 Dairy Animals (Pregnant Heifers) with contract validity of 2 years , and per loan agreement between the Government of Sri Lanka and Rabobank International.			

Pia Humphry

Wellard Rural Exports

හාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුව
 திறைசேரி செயற்பாடுகள் திணைக்களம்
 Department of Treasury Operations

පිළිගැනීම, 1559, පොදු හාණ්ඩාගාරය, පුද්ගල අමුණාස්සරය, කොළඹ 01, ශ්‍රී ලංකාව
 தபு 1559 பொது திறைசேரி, நிதி அமைச்சு கொடியடி 01, இலங்கை
 P.O. Box, 1559, General Treasury, Ministry of Finance, Colombo 01, Sri Lanka

දුරකථන / தொலைபேசி / Telephone +94 11 2484729
 ෆැක්ස් / தொலைபேசி / Fax +94 11 2431498
 විද්‍යුත් තැපෑල / மின்னஞ்சல் / E-mail depto@treasury.gov.lk

TO/PDM/PD/10/123
 ඔබේ අංකය / உமது இல / Your Number
 දිනය / திகதி / Date 14.07.2018

Chief Accountant
 Ministry of Rural Economic Affairs

Project Director
 Implementation of Importation of 20,000 Dairy Animals Project

Direct Payments made by the Financing Agencies for the Month of May - 2018
Loan No: 2016040 /SL

Implementation of Importation of 20,000 Dairy Animals Project(62.86 USD)

Department of External Resources in their Monthly Bulletin on Foreign Aid disbursements have been reported following expenditure in respect of your project.

Amount in Rs

437,418,174.89

Amount in USD

2,773,277.06

Please certify this expenditure as incurred in respect of your project and allocate budgetary provision to enable me to account the same. Please send the following certificate immediately.

J. R. Balasuriya,
 Director (Public Debt Management)
 for Director General of Treasury Operations

Director General
 Department of Treasury Operations.

I hereby certify that the following expenditure has been incurred in respect of this project and provisions have been allocated as given below to enable you to bring this expenditure into accounts.

Provision Under 2018 Budget	Total Expenditure upto previous disbursement	Amount Disbursed in Rs	Amount Disbursed in foreign currency (USD)
Head - 02 - 17 - 39 - 2506 (12) 2	73,954,054.92	437,418,174.89	2,773,277.06

(Ms) G. S. Suman
 Project Director (Cattle Import)
 Ministry of Rural Economic
 BVSC, MSc (Food and Nutrition)

Chief Accountant
 Ministry of

දුරකථන / தொலைபேசி / Telephone +94 11 2484729
 ෆැක්ස් / தொலைபேசி / Fax +94 11 2431498

විද්‍යුත් තැපෑල / மின்னஞ்சல் / E-mail +94 11 2484729
 www.treasury.gov.lk

කුමාර (SMA)

11PM FAX 2696183

CEN Division

අමුණු 22

37

සාමාන්‍ය මෙහෙයුම් පද්ධතියේ
තිරුණේ සේවකයන් තිහෙකසය
Department of Treasury Operativ

පි. 155, කොළඹ 01, ශ්‍රී ලංකාව
පි. 155, කොළඹ 01, ශ්‍රී ලංකාව
P.O. Box 155, General Treasury, Ministry of Finance, Colombo 01, Sri Lanka

දුරකථන
Telephone +94 11 2484729
ෆැක්ස්
Fax +94 11 2431308
වෙබ් අඩවිය
Your Website
TO/PDM/PI/10/129

Chief Accountant
Ministry of Rural Economic Affairs

Project Director
Implementation of Importation of 20,000 Dairy Animals Project

Direct Payments made by the Financing Agencies for the Month of May- 2018
Loan No: 2016041 /SL

Implementation of Importation of 20,000 Dairy Animals Project (11.09 USD)

Department of External Resources in their Monthly Bulletin on Foreign Aid disbursements have been reported following expenditure in respect of your project.

Amount in Rs	Amount in USD
1,312,254,523.10	8,319,831.17

Please certify this expenditure as incurred in respect of your project and allocate budgetary provision to enable me to account the same. Please send the following certificate immediately.

B.K.R. Balasubramanian
Director (Public Debt Management)
for Director General of Treasury Operations

Director General
Department of Treasury Operations

I hereby certify that the following expenditure has been incurred in respect of this project and provisions have been allocated as given below to enable you to bring this expenditure into accounts.

Provision Under	Total Expenditure upto previous disbursement	Amount Disbursed in Rs	Amount Disbursed in foreign currency
Head - Prog - Pro - Sub-Pro - Obj - (12) Provision			
112 - 02 - 17 - 03 - 2506 (2)	13,924,523.10	8,319,831.17	8,319,831.17
Co...			
Project Director (Cattle Importation Project)			
Project Director (Cattle Importation Project)			
Ministry of Rural Economic Affairs			
BVSC, MSc (Food and Nutrition)			

Chief Accountant
Ministry of Rural Economic Affairs
BVSC, MSc (Food and Nutrition)

දුරකථන
Telephone +94 11 2484729
ෆැක්ස්
Fax +94 11 2431308
වෙබ් අඩවිය
Your Website
www.bvsc.gov.lk

My No. : MRE/04/02/08/08- (vii)

Your No. : MREA/03/03/21/2018

Date : 2018.08. 05

Chief Accountant

Ministry of Fisheries & Aquatic Resources Development and Rural Economy

Direct Payments made by the Financing Agencies for the Month of May -2018

Loan No : 2016040/SL, 2016041/SL

Project on Importation of 20,000 Dairy Animals

This refers the letters No: MREA/03/03/21/2018 and 2018.07.25 dated on the above subject.

I herewith recommend the following expenditures in respect of the above project. Further I forward the relevant documents for the certification of these payments for necessary action please.

Month	Expenditures		Payment Details
	Value in USD	Value in LKR	
2018 - May	2,773,277.06	437,418,174.89	20% advance payment for the 15,000 animals
2018- May	8,319,831.17	1,312,254,523.10	
	11,093,108.23	1,749,672,697.99	

o/c.
Dr. G. S. Sumanasekara

Project Director (Cattle Importation Project)



කෘෂිකර්ම, පශු සම්පත්, ඉඩම් සහ වාරිමාර්ග අමාත්‍යාංශය
 கமத்தொழில், கால்நடை வளங்கள், காணி மற்றும் நீர்ப்பாசன அமைச்சு
Ministry of Agriculture, Livestock, Lands & Irrigation
 පශු සම්පත් අංශය / கால்நடை பிரிவு / Livestock Division

80/5, "ගොවිජන මන්දිරය", රජමල්වත්ත පවුමග, බත්තරමුල්ල, ශ්‍රී ලංකාව.

80/5, "கொவிஜன மந்திரய", ரஜமல்வத்தை ஒழுங்கை, பத்தரமுல்லை, இலங்கை.

80/5, "Govijana Mandiraya", Rajamalwatta Lane, Battaramulla, Sri Lanka.

මගේ අංකය.
எனது இல.
My No.

Livestock/03/09/03-Audit

ඔබේ අංකය.
உமது இல.
Your No.

FLS/C/2025/03

දිනය.
திகதி.
Date.

2025.01.27

ජ්‍යෙෂ්ඨ සහකාර විගණකාධිපති
 ජාතික විගණන කාර්යාලය
 බත්තරමුල්ල

විගණන කටයුතු සඳහා තොරතුරු ලබාගැනීම - විශේෂ විගණනය

උක්ත කරුණ සම්බන්ධයෙන් වූ ඔබේ සමාංක හා 2025.01.09 දිනැති ලිපිය හා බැඳේ.

02. ඒ අනුව ඔබ විසින් විමසීම සිදු කර ඇති කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියට අදාළව රු. 1,749,672,697.00ක අත්තිකාරම් මුදලක් පශු සම්පත් අංශය මගින් ගෙවූ බවට ගිණුම් පොත්වල සඳහන් වී නොමැත.

03. නමුත් 2019 වර්ෂයේ දී මෙම ව්‍යාපෘතියට අදාළව වැය විෂය 118-2-17-33-2506/12 යටතේ භාණ්ඩාගාර මුද්‍රිත සටහන් මගින් රු. 3,022,493,463.10ක වියදමක් ගිණුම් ගත වී ඇති අතර, ඒ සම්බන්ධයෙන් වන භාණ්ඩාගාර මුද්‍රිත සටහන් වල සහතික කරන ලද පිටපත් (ඇමුණුම් 01 - 04) මේ සමඟ අවශ්‍ය කටයුතු සඳහා ඉදිරිපත් කරමි.


 පී.පී. අබේවික්‍රම

ප්‍රධාන ගණකාධිකාරී

පශු සම්පත් අංශය

කෘෂිකර්ම, පශු සම්පත්, ඉඩම් සහ වාරිමාර්ග අමාත්‍යාංශය

පී.පී. අබේවික්‍රම

ප්‍රධාන ගණකාධිකාරී

පශු සම්පත් අංශය

කෘෂිකර්ම, පශු සම්පත්, ඉඩම් සහ

වාරිමාර්ග අමාත්‍යාංශය

අංක. 80/5, බිම් මගල, "ගොවිජන මන්දිරය"

රජමල්වත්ත පවුමග, බත්තරමුල්ල.

ලේකම්	දුරකථන	தொலைபேசி	Telephone	-	011 2034340	කණිෂ්ඨ	දුරකථන	தொலைபேசி	Telephone	-	011 2 883 779	ෆැක්ස්	011 2 883 985 (Admin)
செயலாளர்	වි-චේල්	மின்னஞ்சல்	e-mail	-		அலுவலகம்	தொலைபேசி	பெக்ஸ்		-	011 2 883 791	011 2 883 970 (Livestock Dev.)	
Secretary	ෆැක්ස්	தொலைநகல்	Fax	-	011 2 863497	Office	Telephone	Fax		-	011 2 883 789	Email: info@livestock.gov.lk	

පිළිතුරු ලිපි යොමු කිරීමේදී මගේ අංකය, ලිපි කවරයේ වම්පස ඉහළ කෙලවරෙහි සඳහන් කර එවීමට කාරුණික වන්න

Vote	Provision	Net Exp Last upto Month	Exp For Month	Surcharge	Net_for_Month	Tot_Exp	Saving or Excess
118-2-17-0-2401/11	500,000.00	388,400.00	0.00	53,000.00	-53,000.00	335,400.00	164,600.00
118-2-17-14-2506/11	20,000,000.00	10,358,321.50	0.00	0.00	0.00	10,358,321.50	9,641,678.50
118-2-17-19-2506/11	5,000,000.00	2,852,279.70	706,589.00	0.00	706,589.00	3,558,868.70	1,441,131.30
118-2-17-23-2506/11	3,000,000.00	1,851,439.48	406,718.00	0.00	406,718.00	2,258,157.48	741,842.52
118-2-17-29-2104/12	0.00	0.00	0.00	0.00	0.00	0.00	0.00
118-2-17-29-2507/12	500,000,000.00	413,429,363.59	0.00	0.00	0.00	413,429,363.59	86,570,636.41
118-2-17-29-2507/17	300,000,000.00	206,569,706.90	0.00	0.00	0.00	206,569,706.90	93,430,293.10
118-2-17-3-2506/11	55,000,000.00	13,773,982.91	314,960.00	0.00	314,960.00	14,088,942.91	40,911,057.09
118-2-17-31-2509/11	120,000,000.00	68,180,615.73	9,424,864.52	0.00	9,424,864.52	77,605,480.25	42,394,519.75
118-2-17-33-2506/12	3,040,000,000.00	1,710,238,940.00	1,312,254,523.10	0.00	1,312,254,523.10	3,022,493,463.10	17,506,536.90
118-2-17-33-2506/17	100,000,000.00	8,414,476.79	2,334,551.96	0.00	2,334,551.96	10,749,028.75	89,250,971.25
118-2-17-34-2506/12	2,000,000,000.00	0.00	0.00	0.00	0.00	0.00	2,000,000,000.00
118-2-17-34-2506/17	65,000,000.00	10,165.00	5,215.00	0.00	5,215.00	15,380.00	64,984,620.00
118-2-17-4-2507/11	20,000,000.00	18,331,529.00	308,367.50	0.00	308,367.50	18,639,896.50	1,360,103.50
118-2-3-0-1001/11	411,000,000.00	356,106,347.79	32,669,077.86	245,857.78	32,423,220.08	388,529,567.87	22,470,432.13
118-2-3-0-1002/11	2,800,000.00	1,740,314.03	335,527.98	0.00	335,527.98	2,075,842.01	724,157.99
118-2-3-0-1003/11	131,200,000.00	117,107,319.93	13,438,116.19	1,653,732.51	11,784,383.68	128,891,703.61	2,308,296.39
118-2-3-0-1101/11	4,000,000.00	1,925,019.14	933,093.05	53.40	933,039.65	2,858,058.79	1,141,941.21
118-2-3-0-1102/11	2,000,000.00	1,986,075.57	7,000.00	0.00	7,000.00	1,993,075.57	6,924.43
118-2-3-0-1201/11	7,000,000.00	3,074,089.61	2,493,301.94	0.00	2,493,301.94	5,567,391.55	1,432,608.45

TRUE COPY

Bella

පි.එස්. අමරසේන
ප්‍රධාන ගණකාධිකාරී
පබ්ලික් සේවා දෙපාර්තමේන්තුව
කොළඹ 03.
දිනය: 80/5. 2025
අත්සන: අමරසේන

220 220

Head	AcctCode	Accounted_By	DRCR	Amount
118	118-2-17-14-2506/11	118	DR	2,331,464.76
118	118-2-17-19-2506/11	118	DR	1,101,903.70
118	118-2-17-29-2507/17	118	DR	18,455,571.00
118	118-2-17-31-2509/11	118	DR	1,660,000.00
118	118-2-17-31-2509/11	118	CR	1,800.00
118	118-2-17-33-2506/12	996	DR	527,915,449.24
118	118-2-17-33-2506/17	118	DR	1,529,505.26

Export to Excel

New CIGAS. All Rights Reserved. Powered by S. Tharshan- Deputy. Director-System Development & Training

- Home
- About Us
- Faq
- Contact Us


TRUE COPY



පි.එස්. අංකිවික්‍රම
ප්‍රධාන ගණකාධිකාරී
පාලන සම්පත් අංශය
කාමර්ම, පාලන සම්පත්, දැඩිම සහ
වාරිමාර්ග අමාත්‍යාංශය
අංක. 80/5, බිම් මහල, "නාම" වල
රජමණිපාලන පද්ධතිය, F-1

Head	AcctCode	Accounted_By	DRCR	Amount
118	118-2-16-9-2506/11	269	DR	107,250.00
118	118-2-16-9-2506/11	278	DR	1,364,209.54
118	118-2-17-0-1001/11	118	DR	10,518,136.47
118	118-2-17-0-1001/11	118	CR	134,059.32
118	118-2-17-0-1002/11	118	DR	243,795.00
118	118-2-17-0-1003/11	118	DR	2,938,654.64
118	118-2-17-0-1003/11	118	CR	67,998.01
118	118-2-17-0-1003/11	306	DR	310.00
118	118-2-17-0-1101/11	118	DR	287,473.87
118	118-2-17-0-1202/11	118	DR	33,040.00
118	118-2-17-0-1401/11	118	DR	100,000.00
118	118-2-17-0-1402/11	118	DR	60,764.74
118	118-2-17-0-1409/11	118	DR	6,525.00
118	118-2-17-0-1409/11	118	CR	38,900.42
118	118-2-17-0-1506/11	118	DR	29,267.41
118	118-2-17-3-2506/11	118	CR	6,785.78
118	118-2-17-3-2506/11	118	DR	3,388,493.40
118	118-2-17-19-2506/11	118	DR	658,000.00
118	118-2-17-23-2506/11	118	DR	449,552.48
118	118-2-17-29-2104/12	996	DR	89,196,277.52
118	118-2-17-29-2507/12	996	DR	70,276,127.21
118	118-2-17-29-2507/17	118	DR	9,701,041.00
118	118-2-17-31-2509/11	118	DR	708,360.00
118	118-2-17-31-2509/11	118	CR	3,503,603.40
118	118-2-17-33-2506/12	996	DR	1,182,323,490.76
118	118-2-17-33-2506/17	118	DR	484,672.95
118	118-2-17-34-2506/17	118	DR	10,165.00

TRUE COPY



පී.එස්. අබේවික්‍රම

ප්‍රධාන-ගණකාධිකාරී

පතු සම්පත් අංශය

කෘෂිකර්ම, පතු සම්පත්, ඉඩම් සහ

වාරිමාර්ග අමාත්‍යාංශය

අංක. 80/5, බිම් මහල, "නොවිජිත මන්දිරය"

රජමල්වත්ත පවුර, කොළඹ 05

Export to Excel

Head	AcctCode	Accounted_By	DRCR	Amount
118	118-2-17-0-1002/11	118	DR	133,579.00
118	118-2-17-0-1003/11	118	DR	2,049,874.94
118	118-2-17-0-1003/11	118	CR	54,998.65
118	118-2-17-0-1003/11	306	DR	23,150.00
118	118-2-17-0-1101/11	118	DR	340,513.51
118	118-2-17-0-1201/11	118	DR	47,797.00
118	118-2-17-0-1201/11	118	CR	1,200.00
118	118-2-17-0-1202/11	118	DR	182,106.13
118	118-2-17-0-1301/11	118	DR	11,310.00
118	118-2-17-0-1401/11	118	DR	26,666.67
118	118-2-17-0-1401/11	118	DR	510,000.00
118	118-2-17-0-1402/11	118	DR	73,990.83
118	118-2-17-0-1403/11	118	DR	43,757.90
118	118-2-17-0-1409/11	118	DR	431,539.54
118	118-2-17-0-1409/11	118	CR	4,075.00
118	118-2-17-0-1506/11	118	DR	154,357.31
118	118-2-17-0-2401/11	118	CR	53,000.00
118	118-2-17-3-2506/11	118	DR	314,960.00
118	118-2-17-4-2507/11	118	DR	308,367.50
118	118-2-17-19-2506/11	118	DR	706,589.00
118	118-2-17-23-2506/11	118	DR	402,643.00
118	118-2-17-23-2506/11	118	DR	4,075.00
118	118-2-17-31-2509/11	118	DR	9,424,864.52
118	118-2-17-33-2506/12	996	DR	1,312,254,523.10
118	118-2-17-33-2506/17	118	DR	2,334,551.96
118	118-2-17-34-2506/17	118	DR	5,215.00

TRUE COPY

Signature

Export to Excel

පි.එස්. අබේවික්‍රම
 ප්‍රධාන ගණකාධිකාරී
 පල සම්පත් අංශය
 බැංකුරේ, පල සම්පත්, ඉඩම් සහ
 වාර්ගික අමාත්‍යාංශය
 අංක. 80/5, 3 වන මහල, "ගොවිජන මන්දිරය"
 රුහුණ, බත්තරමුල්ල.

09/05/19



හාණ්ඩාගාර මෙහෙයුම් දෙපාර්තමේන්තුව

திறைசேரி செயற்பாடுகள் திணைக்களம்

Department of Treasury Operations

නැ.පෙ.1559, මහා හාණ්ඩාගාරය, මුදල් අමාත්‍යාංශය, කොළඹ 01, ශ්‍රී ලංකාව
தபெ. 1559, பொது திறைசேரி, நிதி அமைச்சு, கொழும்பு 01, இலங்கை
P.O.Box: 1559, General Treasury, Ministry of Finance, Colombo 01, Sri Lanka

ඇමුණුම 25

අධ්‍යක්ෂ ජනරාල්
பணிப்பாளர் நாயகம்
Director General

දුරකථන
தொலைபேசி
Telephone

+94 11 2484729

ෆැක්ස්
பெக்ஸ்
Fax

+94 11 2431498-06

විද්‍යුත්
மின்-அஞ்சல்
E-mail

dgto@tod.treasury.gov.lk

මගේ අංකය
எனது இல
My Number

TO/FD1/05/09/001

මගේ අංකය
எனது இல
our Number

දිනය
திகதி
Date

2019.04.29

ප්‍රධාන ගණකාධිකාරී,

කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත්
සංවර්ධන අමාත්‍යාංශය

සෘජු විදේශ ණය ගිණුම් තැබීම

2016040 /SL

කිරි ගවයින් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය

මාගේ සමාංක හා 2018.04.23 හා 2018.07.14 දිනැති ලිපි අනුව මබ විසින් සනාථ කර ඇති විදේශ
ණය USD 3,359,939.23 මුදලට සමාන ශ්‍රී ලංකා රුපියල් 527,915,449.24 ක මුදල හාණ්ඩාගාරය
විසින් පහත සඳහන් වැය ශීර්ෂයන්ට 2019 අප්‍රේල් මස ගිණුම් සාරාංශය 996 මගින් හර කර ඇත.

118-02-17-33 -2506 (12) = රු. 90,497,274.35 - පෙබරවාරි - 2018

118-02-17-33 -2506 (12) = රු.437,418,174.89 - මැයි - 2018

එකතුව = රු.527,915,449.24

ඉහත හර කිරීම් වල යම් දෝෂයක් ඇති නම් එම දෝෂ නිවැරදි කිරීම සඳහා අවශ්‍ය විස්තර නොපමාව
අප වෙත දන්වා එවන මෙන් කාරුණිකව ඉල්ලා සිටිමි.

කේ.ප්‍රදීපන්,

සහකාර අධ්‍යක්ෂ (රාජ්‍ය ණය කළමනාකරණ)

අධ්‍යක්ෂ ජනරාල් වෙනුවට.

✓

පිටපත - ව්‍යාපෘති අධ්‍යක්ෂ

කිරි ගවයින් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය

කාර්යාලය
அலுவலகம்
Office

දුරකථන
தொலைபேசி
Telephone

+94 11 2484600
+94 11 2484700

ෆැක්ස්
பெக்ஸ்
Fax

+94 11 2484970
+94 11 2320342

වෙබ් අඩවිය
இணையதளம்
Website

www.treasury.gov.lk

DAPH/VRA/13

2018.10.01

ලේකම්,

ධවර හා පලප සම්පත් සංවර්ධන හා ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශය,

අංක 492, ආර්. ඒ ද මෙල් මාවත, කොළඹ 03.

මහාපරිමාන කිරිගව ශෝව්පල් සඳහා ඔස්ට්‍රේලියාවෙන් ගැබ්ගත් නෑම්බියන් 2558ක් ආනයනය කිරීම සඳහා සෞඛ්‍ය අවශ්‍යතා (Veterinary Health Requirements)

ලක්ෂ කාරුණික අදාලව පහත සඳහන් කරුණු ඔබවෙත ඉදිරිපත් කරමි.

ඔස්ට්‍රේලියාවෙන් ගැබ්ගත් කිරි ගව නෑම්බියන් (pregnant Heifers) ආනයනයේදී එක් සෞඛ්‍ය අවදානමක් වනුයේ එමගින් බිහිවන ගව වෛරසය Bovine Viral Diarrhoea (BVD) රෝග කාරක රෝගීන්ගේ ස්ථාවරව පැවතීම (Persistence Infected Calves) විය හැකි බවයි.


ලෝක සත්ත්ව සෞඛ්‍ය සංවිධානය (OIE) මගින් සපයා ඇති මගපෙන්වීම වලට අනුව BVD රෝගය පවතින රටකින් කිරි ගවයින් ආනයනය කිරීමේදී එම රටේ සිටින කර ඇත්තේ එම වෛරසය සඳහා ප්‍රතිදේශ සහිත වෛරස් රෝග කාරකය නොමැති ගැබ් නොගත් ගව ගවයින් (Serologically Positive, non-viraemic, non Pregnant Cattle) ලබාගැනීම ආණ්ඩු සහිත බවයි.

මා විසින් 2018.08.08 දින ඔබ වෙත ලියුමන් සෞඛ්‍ය අවශ්‍යතාවයන්හි 3.5(a) වගන්තියට අදාළ සපුරාලිය යුතු සෞඛ්‍ය අවශ්‍යතා දක්වා ඇති අතර, මටද පිටපතක් සහිතව 2018.08.10 දින ටෙලිෆෝනිකව ආයතනයේ සාමාන්‍යාධිකාරී කොලීන් වෙරිෆිකාස විසින් ඔබ වෙත එම දැනී පිළිතුරු ලිපියෙන් එමගින් එකඟ වී ඇත.

ගැබ්ගොගත් ගව ගවයින් මැදි ගැනීම සඳහා දින 30 ක් පිටුවා අඩු බරින් ගැබ් ගොගත් නෑම්බියන් ආනයනය කර ගැනීමේදී සෞඛ්‍ය අවශ්‍යතා සපුරාලිය යුතු බවට සහතිකයක් ලබාදීම සුදුසු බව සඳහන් කර ඇත.

මෙම වකවානුවේ ගවයින් ආනයනය පිළිබඳ මහජන අවධානයද දැඩිලෙස යොමු වී ඇති බැවින් රෝග අවදානමක් සහිත සතුන් දි ලංකාවට ආනයනය කිරීම ප්‍රශ්නකාරී විය හැක.

තවද ඔස්ට්‍රේලියානු කෘෂිකර්ම හා පලපසම්පත් දෙපාර්තමේන්තුවේ නිලධාරීන් සමග පැවැත්වූ රෝගීන්ගේ කර ඇති රූප සාකච්ඡාව (Video Conference) සඳහා අප දෙපාර්තමේන්තුව විසින් සාකච්ඡා කිරීමට බලාපොරොත්තු වීම දැනුණද එම දෙපාර්තමේන්තුවට 2018.09.10 දින දක්වා ඇති අතර මෙතෙක් ඒ සඳහා පිළිතුරු ලැබී නොමැති බවද කාරුණිකව සඳහන් කරමි.


වෛද්‍ය නිහාල් වෙදසිංහ
අධ්‍යක්ෂ ජනරාල්



දිවයිනේ සරපාල
 இயப்பாளர் பொதுகம்
 Director General

E-mail : dgdaph@sltnet.lk

DAPII/VRA/13

අවුණුම 27

සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව
 கால்நடை உற்பத்தி, சுகாதாரத் திணைக்களம்
 DEPARTMENT OF ANIMAL PRODUCTION & HEALTH



තාප්තලය
 இயலகம்
 Office

web : www.daph.gov.lk
 08/08/2018

Secretary,
 Ministry of Fisheries & Aquatic Resources Development and Rural Economy,
 Colombo 10.

HEALTH REQUIREMENTS TO IMPORT 2558 PREGNANT HEIFERS FROM AUSTRALIA

This refers to your Application dated 18/08/2018 to import 2558 pregnant heifers from Australia.

Please find the attachment on updated health requirements for cattle import from Australia.

Dr. Nihal Wedasinhe
 Director General



අධ්‍යක්ෂ ජනරාල්
පශ්චාත්තාපය
Director General

+94 - 81 - 2369195

E-mail : dgaph@stnet.lk

සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව கால்நடை உற்பத்தி, சுகாதாரத் திணைக்களம் DEPARTMENT OF ANIMAL PRODUCTION & HEALTH



කාර්යාල
அலுவலகம்
Office

+94 - 81 - 2369195
184/160/337/94

web : www.daph.gov.lk

Veterinary Health Requirements for Importation of Dairy Cattle from Australia

1. Australia to declare that it is free from Foot and Mouth Disease (all serotypes) , Vesicular Stomatitis, Contagious Pleuro-Pneumonia, Lumpy Skin Disease, Rift Valley Fever, Rabies, Screw Worm infestation, Brucellosis, Tuberculosis, Malignant Catarrhal Fever (AHV-1 wildebeest associated/sheep associated), Theileriosis (*T. Parva*) , Infectious Bovine Rhinotracheitis/ IPV (BHV1.2a), and Bovine spongiform Encephalopathy (BSE) and vaccination against these afore mentioned diseases is not practiced in the country.
2. **Herd of Origin**
 - 2.1 The herd of origin should be free of Enzootic Bovine Leukosis and Haemorrhagic septicaemia for the last twenty four (24) months.
 - 2.2 The herd of origin should be free of Anthrax, Johnes Disease (Paratuberculosis), Bovine Viral Diarrhoea (BVD), Bluetongue, Black Quarter, Malignant Catarrhal Fever, Bovine Babesiosis, Bovine Anaplasmosis, Trypanosomiasis, and Salmonellosis caused by *Salmonella Dublin* for the last twelve (12) months.
 - 2.3 No animals in the herd should have shown any clinical signs of any of the following diseases for at least three (3) months immediately prior to export : Q Fever, Bovine Dermatophilosis, Genital Campylobacteriosis and Trichomoniasis.
3. **Details of the Animals**
 - 3.1 The animals to be identified by a visible ear tag with clear identification system to trace back to the origin of the farm.
 - 3.2 The animals to be kept since birth in Australia.
 - 3.3 The animals should have never been fed ruminant protein except milk protein.
 - 3.4 The animals to be phenotypically satisfactory without any deformity or deviated appearance including super numerary teats.
 - 3.5 (a) The animals to be non-pregnant heifers tested for BVD antibody within 3 months immediately prior to export and having protective level of antibody and also tested within 30 days immediately prior to shipment and found BVD antigen to be negative.
or
(b) The animals to be non-pregnant at the time of selection for importation and to be subjected strictly to following conditions:
 - (i) Tested for BVD antigen and found to be negative and thereafter immediately transferred to an isolation facility approved and monitored by the AQIS of the country.
 - (ii) Vaccinated against BVD using an inactivated pestivirus Vaccine with 02 inoculations (02 doses of the vaccine) and the second inoculation being 4-6 weeks after the first inoculation.
 - (iii) Animals to be tested for the level of BVD antibody one months after the second dose of Vaccine and to be with protective level of antibody.
 - (iv) Animals to be impregnated by Artificial Insemination within one month after the testing for BVD Antibody.
 - (v) The calves born in Sri Lanka to be tested for BVD antigen within 48 hours after birth and any positive calf to be removed and destroyed.



අධ්‍යක්ෂ ජනරාල්
පශ්චාත්-පරීක්ෂණ දෙපාර්තමේන්තුව
Director General

E-mail: dg@daph.gov.lk

Vaccination

සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව சால்நடை உற்பத்தி, சுகாதாரத் திணைக்களம் DEPARTMENT OF ANIMAL PRODUCTION & HEALTH



தலைவரின் அலுவலகம்
Office
+94 - 81 - 2388195
192/169/237/46
web: www.daph.gov.lk

- 4.1 The animals to be vaccinated against Babesiosis and not against Anaplasmosis, not less than days and not more than 3 months prior to embarkation.
- 4.2 The animals to be vaccinated against IBR /IPV during the pre-export isolation period not less than twenty one (21) days and not more than three(3) months to embarkation.
- 4.3 Serologically Leptospirosis negative animals to be vaccinated against Leptospirosis (Pomona and hardjo) not less than twenty one (21) days and not more than three (3) months prior to embarkation.
- 4.4 The animals to be vaccinated against *Salmonella dublin* not less than twenty one (21) days and not more than three (3) months prior to embarkation.
- 4.5 The animals to be vaccinated against Clostridial diseases; *C. perfringens*, *C. chauvoei*, *C. septicum*, *C. novyi* and *C. tetani* not less than twenty one (21) days and not more than 3 months prior to embarkation.

5 Treatment

- 5.1 The animals to be treated for Cestodes and Nematodes twice with a broad spectrum anthelmintic with an interval of 7-10 days during pre-export quarantine period.
- 5.2 The animals to be treated twice at 10-14 days interval for Trematodes, with a Flukicide effective against all stages of liver Flukes during the pre-export quarantine period.
- 5.3 The animals to be treated for external parasites within seven (7) days before loading to the vessel

6 Testing

- 6.1 The animals to be tested with an appropriate test to identify flukes 14 days after the treatment, while in pre-export isolation and found to be negative
- 6.2 The animals to be tested for Leptospirosis, and found serologically negative, prior to vaccination.

7 General Conditions

- 7.1 The animals should have been held in an isolation facility approved by Animal Quarantine Inspection Service at least for six (06) months immediately before export.
- 7.2 The Animals to be examined within 72 hours prior to loading into the vessel and showed no clinical signs of any infectious or contagious disease and external parasites and are found to be fit to travel.
- 7.3 All the test results, vaccination and treatment records (Name of the vaccine/ drug and the date of administration) with all the relevant information with the recommendation/ approval of Competent Veterinary Authority, Australia to be intimated to the Director General/ Department of Animal Production and Health, Sri Lanka two (2) weeks before loading the animals for embarkation.

Health protocol may vary from time to time according to the disease status and updated OIE guidelines.

Dr. Nisha Wedasinhe
Director General
08/08/2018

Minutes of the Steering Committee Meeting on the Project on Importation of 20,000 Dairy Cattle

<u>Name of the Meeting</u>		<u>Meeting Number</u>
Steering committee meeting on the Project on Importation of Dairy Cattle		07
<u>Venue</u>		<u>Date</u>
Secretary's office, Ministry of Agriculture, Rural Economic Affairs, Livestock Development, Irrigation and Fisheries & Aquatic Resource Development No. 492, R.A. de Mel Mawatha, Colombo-03		11/04/2019
		<u>Time</u>
		9.30 a.m
<u>Participants</u>		<u>Capacity</u>
Mr. K.D.S. Ruwanchandra - Secretary/ Ministry of Agriculture, Rural Economic Affairs...		Chairperson
Dr. K.D. Ariyapala - Additional Secretary (Livestock Development)		Member
Ms. Suwineetha Manike - Chief Finance Officer		Member
Mrs. M.K.D.N. Madampe - Director/ Department of Development Finance		Member
Ms. S.F. Abdul Hassan - Director/ Project Management and Monitoring		Member
Mr. A.R. Wickramaratne - Director (Agri)/ Department of National Planning		Member
Mr. Indika Premarathne - Director (Advance Economics) / ERD		Member
Dr. C.N.S. Gamage - Director (Livestock Planning)		Member
Dr. S.K. Weerasundara - Provincial Director / Uva Province		Member
Dr. W.A.J. Subasingha - Provincial Director/ North Western Province		Member
		Member
		Member
<u>On Invitation</u>		
Dr. G.S. Sumanasekara - Project Director/ PMU		
Mr. Thusitha Marasingha - Assistant Director, ERD		
Dr. Nihal Wedasingha - Director General/DAPH		
Dr. R.M.K.P. Rajanayake - Provincial Director/ Central Province		

Matters Discussed	Decisions Taken
1.0 Progress of the decision taken at the previous steering committee	
1.1 Establishment of provincial level monitoring committee.	Central Province has already appointed a committee and have already requested funds
1.2 Change the scope of the project	Department of External Resources informed to the Committee, that the ministry should discuss with the contractor regarding the scope change and if they agreed, ERD can discuss with Effic bank
1.3 Establishment of Breeder farms at NLDB	ERD informed to the committee, since the NLDB has failed to pay the loan taken to import cattle, the matter should be discussed further.
2.0 Issues faced by farmers of the 1st stage	
<p>Minutes of the meeting held by the Secretary with farmers were distributed among members and the issues raised by the farmers were discussed.</p> <p>Three teams have already completed farm inspections and they expected to submit a detailed report to the Secretary as soon as possible.</p> <p>Based on the issues raised by farmers and the observations of one member of the above team committee agreed on taking immediate actions for the following issues</p> <ul style="list-style-type: none"> • Breeding issues (Lactation length increased and milk production has dropped, therefore farmers do not get expected income) • With the less income, feeding cost has become the burden to the farmers. • Farmers has to struggle with loan repayment 	<p>Submit a cabinet papers by the ministry to pay Rs. 200,000.00 per living animal from the contingencies.</p> <p>Reschedule the loan.</p> <p>Check the possibility to recover the advance paid to Wellard.</p>
3.0 Possibilities to terminate the Project	
Steering Committee decided to find the possibilities of terminating the project and possibilities to recover get the advance paid by the GoSL in legal aspects.	
4.0 Advance paid by the selected farmers for Stage II	
10 farmers have already paid advance for the 300 animals, under the second stage of this project.	Committee advised to Project Accountant to take necessary action to pay back the advance taken from the selected farmers


Dr. K.D. Ariyapala

Additional Secretary (Livestock Development)


Ministry of Agriculture, Rural Economic Affairs, Livestock Development, Irrigation and Fisheries & Aquatic Resources

Minutes of the Steering Committee Meeting on the Project on Importation of 20,000 Dairy Cattle

<p><u>Name of the Meeting</u></p> <p>Steering committee meeting on the Project on Importation of Dairy Cattle</p>	<p><u>Meeting Number</u></p> <p>06</p>																								
<p><u>Venue</u></p> <p>Secretary's office, Ministry of Agriculture, Rural Economic Affairs, Livestock Development, Irrigation and Fisheries & Aquatic Resource Development No. 492, R.A. de Mel Mawatha, Colombo-03</p>	<p><u>Date</u> 22/02/2019</p> <p><u>Time</u> 9.30 a.m</p>																								
<p><u>Participants</u></p> <table border="0"> <tr> <td>Mr. K.D.S. Ruwanchandra</td><td>- Secretary/ Ministry of Agriculture, Rural Economic Affairs...</td></tr> <tr> <td>Dr. K.D. Ariyapala</td><td>- Additional Secretary (Livestock Development)</td></tr> <tr> <td>Dr. Nihal Wedasingha</td><td>- Director General/DAPH</td></tr> <tr> <td>Ms. Suwineetha Manike</td><td>- Chief Finance Officer</td></tr> <tr> <td>Mrs. M.K.D.N. Madampe</td><td>- Director/ Department of Development Finance</td></tr> <tr> <td>Ms. S.F. Abdul Hassan</td><td>- Director/ Project Management and Monitoring</td></tr> <tr> <td>Mr. A.R. Wickramaratne</td><td>- Director (Agri)/ Department of National Planning</td></tr> <tr> <td>Mr. Indika Premaratne</td><td>- Director (Advance Economics) / ERD</td></tr> <tr> <td>Dr. C.N.S. Gamage</td><td>- Director (Livestock Planning)</td></tr> <tr> <td>Dr. R.M.K.P. Rajanayake</td><td>- Provincial Director/ Central Province</td></tr> <tr> <td>Dr. S.K. Weerasundara</td><td>- Provincial Director / Uva Province</td></tr> <tr> <td>Dr. W.A.J. Subasingha</td><td>- Provincial Director/ North Western Province</td></tr> </table>	Mr. K.D.S. Ruwanchandra	- Secretary/ Ministry of Agriculture, Rural Economic Affairs...	Dr. K.D. Ariyapala	- Additional Secretary (Livestock Development)	Dr. Nihal Wedasingha	- Director General/DAPH	Ms. Suwineetha Manike	- Chief Finance Officer	Mrs. M.K.D.N. Madampe	- Director/ Department of Development Finance	Ms. S.F. Abdul Hassan	- Director/ Project Management and Monitoring	Mr. A.R. Wickramaratne	- Director (Agri)/ Department of National Planning	Mr. Indika Premaratne	- Director (Advance Economics) / ERD	Dr. C.N.S. Gamage	- Director (Livestock Planning)	Dr. R.M.K.P. Rajanayake	- Provincial Director/ Central Province	Dr. S.K. Weerasundara	- Provincial Director / Uva Province	Dr. W.A.J. Subasingha	- Provincial Director/ North Western Province	<p><u>Capacity</u></p> <p>Chairperson Member Member Member Member Member Member Member Member Member Member Member</p>
Mr. K.D.S. Ruwanchandra	- Secretary/ Ministry of Agriculture, Rural Economic Affairs...																								
Dr. K.D. Ariyapala	- Additional Secretary (Livestock Development)																								
Dr. Nihal Wedasingha	- Director General/DAPH																								
Ms. Suwineetha Manike	- Chief Finance Officer																								
Mrs. M.K.D.N. Madampe	- Director/ Department of Development Finance																								
Ms. S.F. Abdul Hassan	- Director/ Project Management and Monitoring																								
Mr. A.R. Wickramaratne	- Director (Agri)/ Department of National Planning																								
Mr. Indika Premaratne	- Director (Advance Economics) / ERD																								
Dr. C.N.S. Gamage	- Director (Livestock Planning)																								
Dr. R.M.K.P. Rajanayake	- Provincial Director/ Central Province																								
Dr. S.K. Weerasundara	- Provincial Director / Uva Province																								
Dr. W.A.J. Subasingha	- Provincial Director/ North Western Province																								
<p><u>On Invitation</u></p> <table border="0"> <tr> <td>Prof. H.W. Cyril</td><td>- Chairman, NLDB</td></tr> <tr> <td>Dr. G.S. Sumanasekara</td><td>- Project Director/ PMU</td></tr> <tr> <td>Ms. N. Hettiarachchi</td><td>- Assistant Director, Department of National Planning</td></tr> <tr> <td>Mr. Thusitha Marasingha</td><td>- Assistant Director, ERD</td></tr> <tr> <td>Mr. K.A.G. Pathmasiri</td><td>- General Manager, NLDB</td></tr> <tr> <td>Mr. Iranga Cooray</td><td>- Project Director/ Wellard Rural Exports Pty Ltd.</td></tr> <tr> <td>Dr. W.W. Abeywardhana</td><td>- Wellard Rural Exports Pty Ltd.</td></tr> <tr> <td>Mr. P. Kumarage</td><td>- Project Manager / Wellard Rural Exports Pty Ltd.</td></tr> </table>	Prof. H.W. Cyril	- Chairman, NLDB	Dr. G.S. Sumanasekara	- Project Director/ PMU	Ms. N. Hettiarachchi	- Assistant Director, Department of National Planning	Mr. Thusitha Marasingha	- Assistant Director, ERD	Mr. K.A.G. Pathmasiri	- General Manager, NLDB	Mr. Iranga Cooray	- Project Director/ Wellard Rural Exports Pty Ltd.	Dr. W.W. Abeywardhana	- Wellard Rural Exports Pty Ltd.	Mr. P. Kumarage	- Project Manager / Wellard Rural Exports Pty Ltd.									
Prof. H.W. Cyril	- Chairman, NLDB																								
Dr. G.S. Sumanasekara	- Project Director/ PMU																								
Ms. N. Hettiarachchi	- Assistant Director, Department of National Planning																								
Mr. Thusitha Marasingha	- Assistant Director, ERD																								
Mr. K.A.G. Pathmasiri	- General Manager, NLDB																								
Mr. Iranga Cooray	- Project Director/ Wellard Rural Exports Pty Ltd.																								
Dr. W.W. Abeywardhana	- Wellard Rural Exports Pty Ltd.																								
Mr. P. Kumarage	- Project Manager / Wellard Rural Exports Pty Ltd.																								

129

Matters Discussed	Decisions Taken
1.0 Monitoring of farms (1st Phase)	
1.1 Requirement of a provincial level monitoring system.	Committee agreed to assign the provincial level officers for the supervision of farms. Funds for this monitoring will be provided by the project's local component to the Provincial Directors
2.0 Change the scope of the project	
2.1 Reduce the no. of dairy heifers for the second phase to 7500, instead of 15000. 2.2 Establish breeder farms in selected National Livestock Development Board farms and utilize the balance portion of the loan to build infrastructure facilities in breeder farms. 2.3 Introduce long term plan for the breeder farms to produce heifers for the local dairy farmers. 2.4 The Ministry, NLDB and DAPH will jointly implement the project. 2.5 Provide 2264 cattle to selected farmers (67) (Not finalized yet). Some farmers already paid advance payment of Rs.10, 000.00 per animal.	Committee informed ERD to discuss with the Effic bank on capability of changing the scope. Committee further informed to get the cabinet approval to establish breeder farms in NLDB farms.
3.0 Management of PI calves in established farms	
3.1 Destroy the PI calves in farms of 1 st phase.	Committee decided to destroy the PI calves according to the technical instructions. The compensation of Rs. 20,000.00 per calf should be made to the calf owner from the contingency allocation.


Dr. K.D. Ariyapala

Additional Secretary (Livestock Development)

Ministry of Agriculture, Rural Economic Affairs, Livestock Development, Irrigation and Fisheries & Aquatic Resources

කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ
 ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශය

අමාත්‍ය මණ්ඩල සංදේශය

සංදේශ අංකය : Ru/55/2019

ලිපිගොනු අංකය : MFARE/04/02/08/08

රහසිගතයි

කිරි දෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ කිරි දෙනුන් මිලදී ගත්
කිරි ගොවීන්ට සහන සැලසීම

01. පසුබිම :

දේශීය කිරි නිෂ්පාදනය ජාතික අවශ්‍යතාවයෙන් 40% වන අතර ඉතිරිය ආනයනය කිරීම සඳහා රජය විසින් රුපියල් බිලියන 40 ක වියදමක් වාර්ෂිකව දරනු ලබයි.

එබැවින්, කිරි පිටි ආනයනය සඳහා වැයවන විදේශ විනිමය අවම කිරීම සහ දේශීය කිරි නිෂ්පාදනය ප්‍රවර්ධනය සඳහා ව්‍යාපාරික මට්ටමේ කිරි ගොවිපල පිහිටුවීම සඳහා පෞද්ගලික ව්‍යවසායකයන් හට ඕස්ට්‍රේලියාවෙන් සහ නවසීලන්තයෙන් ආනයනය කරන ලද උසස් ආරයේ කිරි ගවයන් ලබා දීම පිණිස 2017 වසරේදී සිට කිරි ගවයින් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය එවකට ග්‍රාමීය ආර්ථිකය පිළිබඳ අමාත්‍යාංශය විසින් ආරම්භ කෙරිණ. එම ව්‍යාපෘතිය අදියර 2 කින් ක්‍රියාත්මක කිරීමට තීරණය කරන ලද අතර ඒ අනුව පළමු අදියර යටතේ 2017 වසරේ මැයි මසදී නවසීලන්තයෙන් කිරි දෙනුන් 2,000 ක් ද, 2017 දෙසැම්බර් මසදී ඕස්ට්‍රේලියාවෙන් කිරි දෙනුන් 3,000 ක් ද ලෙස කිරි ගවයන් 5,000 ක් මෙරටට ආනයනය කර මධ්‍යම පළාත, ඌව පළාත, උතුරු පළාත සහ වයඹ පළාත් වල කිරි ගොවිපල ස්ථාපනය කිරීම සඳහා ලබා දෙන ලදී.

මෙම කිරි ගවයින් මිලට ගැනීම සඳහා එක් කිරි ගවයෙකු වෙනුවෙන් රු. 200,000.00 ක මුදලක් ප්‍රතිලාභීන් විසින් රජයට ගෙවන ලද අතර අතර ඉතිරි මුදල වන රු. 267,000.00 මුදල ශ්‍රී ලංකා රජය විසින් දරන ලදී.

02. වර්තමාන තත්ත්වය :

1.0 උක්ත කිරි ගොවිපල සඳහා මුල් මාස 06 ක කාලය තුළ ආසන්න අධීක්ෂණයක් යටතේ උපදෙස් ලබා දීම හා තාක්ෂණික සහය ලබා දීම ව්‍යාපෘතිය මඟින් සිදු කරන ලදී. ඉන් අනතුරුවද වසර දෙකක් වන ව්‍යාපෘති කාල සීමාව තුළ කිරි ගොවිපල සම්බන්ධයෙන් අවශ්‍ය විශේෂඥ සේවාවන් හා වෙනත් සේවාවන් ව්‍යාපෘති කළමනාකරන ඒකකය මඟින් සම්බන්ධීකරණය කරනු ලබයි.

2.0 එසේ වුවද, ආනයනික කිරි ගවයින් යොදා ගනිමින් පෞද්ගලික අංශය හරහා වාණිජ මට්ටමේ කිරි ගොවිපළ ස්ථාපනය කිරීම සඳහා ආරම්භ කරන ලද මෙම ව්‍යාපෘතිය ලංකාවේ ප්‍රථම වරට ක්‍රියාත්මක කළ නියමු ව්‍යාපෘතියක් වන අතර එය ක්‍රියාත්මක කර ගෙන යාමේදී පහත සඳහන් ගැටළුකාරී තත්ත්වයන්ට ඇතැම් කිරි ගොවීන් හට මුහුණ දීමට සිදු විය.

2.1 ව්‍යාපෘතිය මඟින් අවශ්‍ය උපදෙස් මග පෙන්වීම් ලබා දුන්නද ඒ අනුව අපේක්ෂිත ගොවිපල කළමනාකරනය ගොවීන් විසින් සිදු නොකිරීම.

2.2 සාන්ද්‍ර ආහාර වල මිළ අධික වීම නිසා සතුන්ට ප්‍රමාණවත් ආහාර සැපයීමට නොහැකි වීම.

2.3 වියලි දේශගුණය හේතුවෙන් අවශ්‍ය ප්‍රමාණයට තෘණ වර්ග නොතිබීම සහ මුල් කාලයේදී ලබාදුන් උපදෙස් මත ආහාර කල් තබා ගන්නා ක්‍රම අනුගමනය කළද පසුව එම ආහාර සැකසීම සඳහා අපහසු තත්ත්වයක් ඇතිවීම.

2.4 කිරි විකිණීමේදී ගොවියාට අයවිය යුතු මුදල් නිසි වේලාවට නොලැබීම හේතුවෙන් ණය වාරික ගෙවීම අපහසු වීම.

2.5 ආහාර මදකම නිසා සතුන්ගේ පෝෂණය අඩු වීමෙන් ශරීර ස්වස්ථතා දර්ශකය (BCS) පහළ යාම නිසා කිරි නිෂ්පාදනය පහළ බැසීම. එමෙන්ම මත්ද්‍රව්‍ය පෝෂණය සහිත සතුන්ගේ ශරීර ප්‍රතිශක්තිය අඩු වීමෙන් පහසුවෙන් ලෙඩ රෝග වලට ගොදුරු වීම.

2.6 පෝෂණය අඩු වීමෙන් ශරීරය දුර්වල වූ කිරි ගවයින්ගේ අභිජනන කටයුතු සාර්ථක නොවීම නිසා ගොවිපළ ආර්ථිකමය වශයෙන් ගැටළුකාරී තත්ත්වයකට මුහුණ දීම.

2.7 සමහර ගොවිපළ සතුන්ගේ ආහාර සැපයීම ඉතා අඩු මට්ටමක පැවතීමෙන් සතුන්ගේ සුබ සාධනය පිළිබඳ ගැටළු ඇතිවීම.

2.8 මීට අමතරව සීමිත ගොවිපළ සංඛ්‍යාවක් අප විසින් ලබා දෙන උපදෙස් නොතකා හරිමින්, පුහුණුව ලබා දෙන ලද නිලධාරීන්ගේ සේවය ප්‍රතික්ෂේප කරමින් සහ ව්‍යාපෘතිය මඟින් පුහුණු කරන ලද සේවකයන් ඉවත් කරමින් කටයුතු කිරීම.

2.9 ඉහත කාරණා හේතුවෙන් මෙම ව්‍යාපෘතියකින් හට මූල්‍ය අපහසුතා ඇති වීම.

ඉහත සියළු කරුණු සැලකිල්ලට ගනිමින් ගරු අමාත්‍යතුමා විසින් යෝජනා කරන ලද විශේෂඥ කණ්ඩායමක් මඟින් මෙම ගොවිපළවල වර්ථමාන තත්ත්වය ඇගයීමක් කර වාර්තාවක් ලබා ගන්නා ලද අතර එහිදී,

- ගොවිපළ කළමනාකරණය
- අභිජනනය
- කිරි නිෂ්පාදනය
- ආහාර කළමනාකරණය
- සත්ත්ව සෞඛ්‍යය

යන කරුණු පහ (05) පිළිබඳව සැලකිල්ලට ගෙන පහත පරිදි සියළුම ගොවිපළ A, B, C, D ලෙස වර්ගීකරණය කරනු ලැබීය.

A - දැනට සාර්ථකව කළමනාකරණය කරගෙන යනු ලබන ගොවිපළ

B - දැනට සාර්ථකව කළමනාකරණය කරගෙන යනු ලබන නමුත් තවදුරටත් තාක්ෂණික සහ මූල්‍ය සහය ලබාදීම මඟින් අදායම් වියදම් සමායනය වන සමතුලිත තාවයට පත් කළ හැකි ගොවිපළ.

C - ගොවිපළ කළමනාකරණය අපේක්ෂිත මට්ටමේ නොවූවත් අවශ්‍ය යෙදවුම් හා තාක්ෂණික සහය ලබා දීමෙන් වැඩිදියුණු කර ගත හැකි ගොවිපළ.

D - ගොවිපළවල වර්තමාන තත්ත්වය දුර්වල පවතින නමුත් ඉදිරියට පවත්වාගෙන යාමට අදහස් කරන්නේ නම් කඩිනමින් යෙදවුම් හා තාක්ෂණික සහය ලබා දිය යුතු ගොවිපළ හෝ ඉදිරියට පවත්වාගෙන යාමට නොහැකි නම් කඩිනමින් වෙනත් ස්ථානයකට සතුන් ලබා දීමට නිර්දේශ කරනු ලබන ගොවිපළ.

03. යෝජනා

01. ඉහත සඳහන් වර්ගීකරණයට අනුව කිරි ගවයින්ගේ පෝෂණය සඳහා ආහාර සැපයීමටත්, සත්ත්ව සුබ සාධනය සහ ගොවිපළ කළමනාකරණය සඳහා කඩිනමින් සපුරාලිය යුතු අවශ්‍යතා සඳහාත් යොදා ගැනීමට ව්‍යාපෘතියේ හදිසි අවස්ථාවල භාවිතා කිරීමට ඇති හදිසි අවස්ථා අරමුදල් (Contingency) මඟින් කිරි ගොවීන් හට EFIC හරහා මූල්‍ය සහනයන් පහත පරිදි ලබා දීම.

1.1 A කාණ්ඩයේ ගොවිපළ සාර්ථකව පවත්වාගෙන යන බැවින් අවශ්‍ය තාක්ෂණික උපදෙස් සහ වෙනත් සේවාවන් සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව හා පළාත් දෙපාර්තමේන්තු සම්බන්ධීකරණය කර දීම.

1.2 B කාණ්ඩයේ ගොවිපල ආහාර හැපයීම හා අනෙකුත් කළමනාකරන කටයුතු සඳහා යොදාගැනීම පිණිස දැනට ගොවිපල සතු ආනයනික දෙපොත්ගෙන් එක් ගවයෙකුට රු. 40,000.00 බැගින් ලබා දීම.

1.3 C කාණ්ඩයේ ගොවිපල වල ඇතිවූ මූල්‍යමය ගැටළු හේතුවෙන් පසුබෑමට ලක්වුවද යථා තත්වයට ගෙන සාර්ථක කර ගැනීමට හැකියාව ඇති බැවින් දැනට ගොවිපල සතු ආනයනික දෙපොත්ගෙන් එක් කිරී ගවයෙකුට රු. 80,000.00 බැගින් මූල්‍ය ආධාර ලබා දීමට.

1.4 D කාණ්ඩයේ ගොවිපල ඉතාම දුර්වල කාණ්ඩයේ පවතින බැවින් ද සත්ත්ව සුබසාධනය පිළිබඳ ගැටළු පවතින බැවින්ද, දැනට ගොවිපල සතු ආනයනික දෙපොත්ගෙන් එක් කිරී ගවයෙකුට රු. 120,000.00 බැගින් ලබා දීම.

02. අභිජනන ගැටළු පවතින ගොවීන්හට, ඒ සඳහා දෙපාර්තමේන්තුව හෝ විශ්වවිද්‍යාලය මැදිහත් වීමෙන් සතුන් ගැබ්ගැන්වීමට අවශ්‍ය හෝර්මෝන ප්‍රතිකර්ම සහ අනෙකුත් යෙදවුම් සඳහා වැය වන මුදල් අදාළ ව්‍යාපෘතිය මගින් එක් වරක් පමණක් දැරීම.

03. ගොවිපල නිසි ලෙස නඩත්තු කරන ගත නොහැකි ගොවීන්ට එම සතුන් වෙනත් සුදුසු පාර්ශවයකට විකිණීමට අවසර දීම.

04. අපේක්ෂිත අනුමැතීන්

- i. දේශීය කිරී කර්මාන්තයේ උත්තතිය ගැන සලකා මෙම ගොවිපල අකර්මණ්‍ය වීම වලක්වා ගැනීම සඳහා ඉහත 01, 02, සහ 03 දරණ යෝජනා වහාම ක්‍රියාත්මක කිරීම සඳහා ද,
- ii. මෙම යෝජනා ක්‍රියාත්මක කිරීම සඳහා හදිසි අවස්ථා අරමුදලින් (Contingency) රුපියල් මිලියන 300 ක් ලබා ගැනීම සඳහා ද,

ගරු අමාත්‍ය මණ්ඩලයේ අනුමැතිය අපේක්ෂා කරමි.

පී. හැරිසන් (ආ.ම.)
කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන,
වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍ය
අංක. 288, ශ්‍රී ජයවර්ධනපුර මාවත,
රාජගිරිය.

පී. හැරිසන් (ආ.ම.)
කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත්
සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත්
සංවර්ධන අමාත්‍ය

2019 මැයි මස ...3... දින
අංක: 288, ශ්‍රී ජයවර්ධනපුර මාවත,
රාජගිරිය
කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත්
සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශයේදී



මුදල් අමාත්‍යාංශය
நிதி அமைச்சு
MINISTRY OF FINANCE

ඇමුණුම 31

මුදල් අමාත්‍යාංශය, කොළඹ 01.
ශ්‍රී ලංකාව

செயலகம், கொழும்பு 01.
இலங்கை

The Secretariat, Colombo 01.
Sri Lanka

කාර්යාලය } (94)-11-2484500
அலுவலகம் } (94)-11-2484500
Office } (94)-11-2484700

ෆැක්ස් }
பெக்ஸ் } (94)-11-2449823
Fax }

වෙබ් අඩවිය }
වෙබ් සයිට් } www.treasury.gov.lk
Website }

මගේ අංකය }
எனது இல. } MF5/NP/CP/19/116
My No. }

ඔබේ අංකය }
உமது இல. } CP19/1684/118/079
Your No. }

දිනය }
திகதி } 24.06.2019
Date }

Cabinet Memorandum

Observations of the Minister of Finance

For Office Use Only

Ministry : Agriculture, Rural Economic Affairs, Livestock Development, Irrigation and Fisheries and Aquatic Resources Development

Subject and Date : Provision of Assistance to Dairy Farmers who Purchased Dairy Cows under the Project of Importing 20,000 Dairy Cows

30.05.2019

Proposals/ Requests : Approval of the Cabinet of Ministers is sought for the following proposals.

i. Implement the proposals No. 01, 02 and 03 in the section 03 of the Cabinet Memorandum in order to circumvent the immobilization of these farms in consideration of the aspect of progression of the local milk production.


ii. Draw a sum amounting to Rs. 300 million from the contingency fund for the implementation of these proposals.

Observations : The project of "Importation of 20,000 Dairy Animals" was initiated with the objective of increasing the milk production while enhancing the genetic diversity of domestic herd. However, it is now observed that, several key issues have affected the productivity of imported animals.

Therefore, I suggest that, the Ministry of Agriculture, Livestock Development, Irrigation and Fisheries and Aquatic Resources Development should take action to appoint an independent team of experts to investigate into issues faced by above project, to include;

- (a) Initial assessment conducted on the suitability of animals before the importation.
- (b) Distribution of animals and the criteria used for the selection of farmers/ farms.
- (c) Specific procedures used for monitoring the performance of animals after the distribution.
- (d) Remedial actions proposed to address the identified issues.

Accordingly, the investigation report should be submitted to the Cabinet of Ministers for consideration , before financial concessions to the farmers are considered.



Mangala Samaraweera M.P.
Minister of Finance

Mangala
Samaraweera
Minister of Finance



මුදල් අමාත්‍යාංශය
நிதி அமைச்சு
MINISTRY OF FINANCE

මහලේකම් කාර්යාලය, කොළඹ 01.
 ශ්‍රී ලංකාව

කාර්යාලය } (94)-11-2484500
 அலுவலகம் } (94)-11-2484600
 Office } (94)-11-2484700

මගේ අංකය }
 எனது இல. } MF5/NP/CP/19/116
 My No. }

සේ‍යාලකම, කොළඹ 01.
 இலங்கை

ෆැක්ස් }
 பெக்ஸ் } (94)-11-2449823
 Fax }

ඔබේ අංකය }
 உமது இல. } CP 19/1684/118/077
 Your No. }

The Secretariat, Colombo 01.
 Sri Lanka

වෙබ් අඩවිය }
 வெப் சைட் } www.treasury.gov.lk
 Website }

දිනය }
 திகதி } 2019.06.24
 Date }

අමාත්‍ය මණ්ඩල සංදේශය
මුදල් අමාත්‍යාංශයෙන් නිරීක්ෂණ

අමාත්‍යාංශය : කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන

ශීර්ෂය සහ දිනය : කිරි දෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ කිරි දෙනුන් මිලදී ගත් කිරි ගොවීන්ට සහන සැලසීම

2019.05.30

යෝජනා/ඉල්ලීම : පහත සඳහන් යෝජනා සඳහා අමාත්‍ය මණ්ඩල අනුමැතිය අපේක්ෂා කෙරේ.

i. දේශීය කිරි කර්මාන්තයේ උත්තතිය ගැන සලකා බැලීම සඳහා අමාත්‍ය මණ්ඩල අකර්මයා වීම වළක්වා ගැනීම සඳහා අමාත්‍ය මණ්ඩල සංදේශයේ 03 වන වගන්තියේ සඳහන් අංක 01, 02 සහ 03 යන යෝජනා වහාම ක්‍රියාත්මක කිරීම.

ii. මෙම යෝජනා ක්‍රියාත්මක කිරීම සඳහා හදිසි අවස්ථා අරමුදලින් (Contingency) රුපියල් මිලියන 300 ක් ලබා ගැනීම.

නිරීක්ෂණ : කිරි නිෂ්පාදනය ඉහළ නැංවීම සහ දේශීය සත්ත්ව ගහනය නංවාලීම අරමුණු කරගනිමින් කිරි දෙනුන් 20,000 ක් ආනයනය කිරීමේ ව්‍යාපෘතිය ආරම්භ කරන ලදී. කෙසේ වුවද, ආනයනික සතුන්ගේ ඵලදායිතාවය කෙරෙහි ප්‍රධාන ගැටළු කිහිපයක් බලපා ඇති බව දැනට නිරීක්ෂණය වී ඇත.

එබැවින්, පහත කරුණු ද ඇතුළත්ව, ඉහත ව්‍යාපෘතිය මුහුණදී ඇති ගැටළු පිළිබඳව විමර්ශනය කිරීම සඳහා කෘෂිකර්ම, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශය විසින් ස්වාධීන විශේෂඥ කණ්ඩායමක් පත් කිරීමට පියවර ගත යුතු බවට යෝජනා කරමි.

- (අ) ආනයනයට පෙර සතුන්ගේ යෝග්‍යතාවය පිළිබඳ මූලික තක්සේරුව
- (ආ) සතුන් බෙදා හැරීම සහ ගොවීන්/ගොවිපලවල් තෝරා ගැනීම සඳහා භාවිතා කරන ලද නිර්ණායකයන්
- (ඇ) සතුන් බෙදා හැරීමෙන් පසු එම සතුන්ගේ ක්‍රියාකාරීත්වය අධීක්ෂණය කිරීම සඳහා යොදා ගන්නා ලද විශේෂිත ක්‍රියාමාර්ගයන්
- (ඈ) හඳුනාගත් ගැටළු විසඳීම සඳහා යෝජිත පිළියම්

ඒ අනුව, මෙම විමර්ශන වාර්තාව ගොවීන්ට මූල්‍ය සහන ලබා දීමට පළමුව අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කිරීමට පියවර ගත යුතු වේ.

අත්. කළේ:
මංගල සමරවීර, පා.ම.
මුදල් අමාත්‍ය



ශ්‍රී ලංකා ප්‍රජාතාන්ත්‍රික

සමාජවාදී ජනරජය

President of Sri Lanka

කිරි ක්ෂණ

අමාත්‍ය මණ්ඩල සංදේශ අංක : 19/1684/118/077

කිරි දෙනුන් 20,000ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ කිරි දෙනුන් මිලදී ගත් කිරි ගොවීන්ට සහන සැලසීම


ගරු කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යතුමා විසින් ඉදිරිපත් කර ඇති උක්ත සංදේශය මගින්, දැනට ඉතා දුර්වල තත්ත්වයක පසුවන ආනයනික කිරි ගවයන් ඇති කරනු ලබන ගොවිපළවල් යළි පණ ගන්වීම සඳහා ඉදිරිපත් කර ඇති යෝජනා සම්බන්ධයෙන් මාගේ විරුද්ධත්වයක් නොමැත.

මාහට ලැබී ඇති වාර්තා අනුව, මෙම ගොවිපළවල් දුර්වල වීමට බලපා ඇති ප්‍රධානතම හේතුව වන්නේ ආනයනික කිරි ගවයන්ට අවශ්‍ය පෝෂණය ලබාදීමට අපොහොසත් වීමයි. මේ නිසා ගරු අමාත්‍යතුමා විසින් යෝජනා කර ඇති පරිදි මූල්‍යමය ප්‍රදාන මගින්ම මෙම කිරි ගොවිපළවල් යළි ගොඩනැංවීම සිදුකළ නොහැක. එබැවින් එම ගවයන්ට අවශ්‍ය පෝෂණය ලබාදීම සඳහා අවශ්‍ය සාන්ද්‍ර ආහාර, තෘණ හා අඬි පෝෂ්‍ය තෘණ (silage) ලබාදීමට යෝග්‍ය පියවර ගැනීමට වගබලා ගත යුතුය.

2019 ජූනි මස 24 වන දින


මොහිපාල සිරිසේන

343



ශ්‍රී ලංකා ජනාධිපති
இலங்கை சனாதிபதி
President of Sri Lanka

OBSERVATIONS

Cabinet Memorandum No: 19/1684/118/077

**PROVISION OF ASSISTANCE TO DAIRY FARMERS WHO PURCHASED DAIRY
COWS UNDER THE PROJECT OF IMPORTING 20,000 DAIRY COWS**

I have no objection to the proposals submitted by the Hon. Agriculture, Rural Economic Affairs, Livestock Development, Irrigation and Fisheries and Aquatic Resources Development to improve the performance of dairy farms managing imported cows that are now in poor shape.

It has been reported to me that the main reason for the very poor performance of the farms is the failure to ensure proper nutrition for imported cattle. It is clear that it would be difficult to bring these farms up to optimum production by grant of monetary assistance alone as proposed by the Hon. Minister. In the circumstances, it is necessary to ensure proper nutrition for imported cattle by making necessary arrangements to supply the required quantities of concentrate feed, grass and silage.

June 24, 2019

Sgd/-Maithripala Sirisena



ශ්‍රී ලංකා ජනාධිපති
இலங்கை சனாதிபதி
President of Sri Lanka



අමාත්‍ය මණ්ඩල කාර්යාලය
අමාත්‍ය මණ්ඩල කාර්යාලය
අමාත්‍ය මණ්ඩල කාර්යාලය

OFFICE OF THE CABINET OF MINISTERS

අමුණුම 33

CABINET DECISION

අමාත්‍ය මණ්ඩල තීරණය

අමාත්‍ය මණ්ඩල කාර්යාලය

මගේ අංකය: අමප/19/1684/118/077

2019 ජූලි මස 03 දින.

පිටපත්:

ජනාධිපති ලේකම්.

අග්‍රාමාත්‍ය ලේකම්.

ජාතික ප්‍රතිපත්ති, ආර්ථික කටයුතු, නැවත පදිංචි කිරීම හා

පුනරුත්ථාපන, උතුරු පළාත් සංවර්ධන සහ

යොවන කටයුතු අමාත්‍යාංශයේ ලේකම්.

මුදල් අමාත්‍යාංශයේ ලේකම්.

විගණකාධිපති.

ක්‍රියා කළ යුතු :

කෘෂිකර්ම, පඳු සම්පත් සංවර්ධන, වාරිමාර්ග සහ

ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශයේ ලේකම්.

කිරි දෙනුන් 20,000ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ

කිරි දෙනුන් මිල දී ගත් කිරි ගොවීන්ට සහන සැලසීම

(කෘෂිකර්ම, පඳු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන ගරු ඇමතිතුමා ඉදිරිපත් කළ 2019-05-30 දිනැති සංදේශය)

2019 ජූනි මස 25 දින පැවැත්වුණු අමාත්‍ය මණ්ඩල රැස්වීමේදී එළඹි තීරණයක් අවශ්‍ය කටයුතු සඳහා මේ සමඟ එවා ඇත.

බබ්ලිවි.එම්.ඩී.පී.ප්‍රනාන්දු
ජ්‍යෙෂ්ඨ අතිරේක ලේකම්.

අ.කළේ/එස්.අබේසිංහ
අමාත්‍ය මණ්ඩලයේ ලේකම්.

(අ) න්‍යාය පත්‍රයේ විෂයයන්:

(I) අමාත්‍ය මණ්ඩල පත්‍රිකා - සාමාන්‍ය:

53. අමාත්‍ය මණ්ඩල පත්‍රිකා අංක 19/1684/118/077 වූ, “කිරි දෙනුන් 20,000ක් ආනයනය කිරීමේ ව්‍යාපෘතිය යටතේ කිරි දෙනුන් මිල දී ගත් කිරි ගොවීන්ට සහන සැලසීම” යන මාගෙන් කෘෂිකර්ම, පඳු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන ඇමතිතුමා ඉදිරිපත් කළ 2019-05-30 දිනැති සංදේශය - ඉහත සඳහන් සංදේශය, අතිගරු ජනාධිපතිතුමාගේ සහ මුදල් → 2

ඇමතිතුමාගේ නිරීක්ෂණ සමඟ සලකා බලන ලදී. මේ පිළිබඳව සාකච්ඡා කිරීමෙන් අනතුරුව, පහත සඳහන් පරිදි පියවර ගන්නා ලෙස කෘෂිකර්ම, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශයේ ලේකම්ට නියම කිරීමට තීරණය කරන ලදී:

- (i) අතිගරු ජනාධිපතිතුමා විසින් ඉදිරිපත් කරනු ලැබ ඇති නිරීක්ෂණවල අවසන් ඡේදයෙහි අවධාරණය කර ඇති කරුණු පිළිබඳව නිසි සැලකිල්ලක් දක්වමින්, මුදල් ඇමතිතුමාගේ නිරීක්ෂණවල දෙවන ඡේදයේ (අ) සිට (ඇ) යටතේ දක්වා ඇති ගැටලු විමර්ශනය කර වාර්තාවක් පිළියෙල කිරීම සඳහා ස්වාධීන විශේෂඥ කණ්ඩායමක් පත් කිරීම; සහ
- (ii) ඉහත (i) හි පරිදි පිළියෙල කරනු ලබන විමර්ශන වාර්තාව සලකා බැලීම පිණිස, ඇමතිතුමා මගින් අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කිරීම.

ක්‍රියා කළ යුතු: කෘෂිකර්ම, ග්‍රාමීය ආර්ථික කටයුතු, පශු සම්පත් සංවර්ධන, වාරිමාර්ග සහ ධීවර හා ජලජ සම්පත් සංවර්ධන අමාත්‍යාංශය - ඉහත නිරීක්ෂණ යා කොට ඇත.

පිටපත්: ජනාධිපති ලේකම් - මුදල් ඇමතිතුමාගේ නිරීක්ෂණ යා කොට ඇත.
 අග්‍රාමාත්‍ය ලේකම් - සංදේශයේ පිටපතක් හා ඉහත නිරීක්ෂණ යා කොට ඇත.
 ජාතික ප්‍රතිපත්ති, ආර්ථික කටයුතු, නැවත පදිංචි කිරීම් හා පුනරුත්ථාපන, උතුරු පළාත් සංවර්ධන සහ යෞවන කටයුතු අමාත්‍යාංශය - සංදේශයේ පිටපතක් හා ඉහත නිරීක්ෂණ යා කොට ඇත.
 මුදල් අමාත්‍යාංශය - අතිගරු ජනාධිපතිතුමාගේ නිරීක්ෂණ යා කොට ඇත.

(14)

226



අධ්‍යක්ෂ ජනරාල්
පශුපාලන හා සෞඛ්‍ය දෙපාර්තමේන්තුව
Director General
+94 - 81 - 2388196
E-mail : dgdaph@slinet.lk

සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව
கால்நடை உற்பத்தி, சுகாதாரத் திணைக்களம்
DEPARTMENT OF ANIMAL PRODUCTION & HEALTH

කාර්යාල
அலுவலகம்
Office
+94 - 81 - 2388120
184/189/337/462
web : www.dgdaph.gov.lk



DAPH/DG/1/2/4-1

ලේකම්

වාරිමාර්ග හා ග්‍රාම සංවර්ධන රාජ්‍ය අමාත්‍යාංශය

කිරිගවයින් ආනයන ව්‍යාපෘතිය

උක්ත නිසිත් යුතුව ඔබ විසින් එවන ලද අංක MRE/04/02/08/08 vol.lv දරන 2020/02/20 දිනැති ලිපිය සමබන්ධවයි.

ඉදිරියේදී විදේශ රටකින් කිරි ගවයින් ආනයනය කරන්නේ නම්, පසුගිය වසාවල් වල සතුන් ආනයනය කිරීමේ දී සිදු වූ අඩුපාඩු මගහරවා ගෙන සතුන් ආනයනය කිරීම සිදු කිරීම වඩාත් යෝග්‍ය වන අතර, පහත සඳහන් යෝජනා ඒ සඳහා ඉදිරිපත් කරමි.

01. සුදුසු සතුන් අදාල ගොවිපල් වලින් තෝරාගැනීම සඳහා දෙපාර්තමේන්තු නිලධාරීන් සහභාගී විය යුතුය. මෙම සතුන් එක් ගොවිපලක නිරෝධායන කටයුතු සිදුකළ යුතු අතර, අවසන් තෝරාගැනීමට ද දෙපාර්තමේන්තු නිලධාරීන් සහභාගී විය යුතුය. මින් පෙර ආනයනය කරන රට විසින් තෝරා දෙන සතුන් අපහව තෝරා ගැනීමට සිදුවිය.මේ මගින් විශාල ලෙස අක්‍රමිකතා සිදුවී ඇත.
02. ආනයනය කරන සියළුම සතුන් හා ඔවුන්ගෙන් ඉපදෙන පළමු පරම්පරාවේ සැටවුන් අත්‍යවශ්‍යයෙන්ම BVD (Bovine Viral Diarrhea) රෝගයෙන් තොර විය යුතුය.
03. සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුවේ සෞඛ්‍ය ක්‍රියා පටිපාටියට (Animal Health Protocol) ආනයනය කරන රටේ පශු වෛද්‍ය බලාධිකාරීය එකඟ විය යුතුය. මින් පෙර අපනයනය කරන ලද සමාගම් පමණක් මේ සඳහා මැදිහත් වී ඇත.
04. සතුන්ගේ ප්‍රචේති වාර්තා (Pedigree records) නිෂ්පාදන වාර්තා (Production Records) හා සායනික වාර්තා (Health and Vaccination Records) සත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව වෙත ඉදිරිපත් කළ යුතුය.
05. අභිජනනය සඳහා සුදුසු තුඩුහුන් සතුන් ආනයනය වඩාත් යෝග්‍ය වේ.
06. ශ්‍රී ලංකාව තුළද ආනයනය කරන ලද සතුන් නිරෝධායන කිරීම සඳහා සියලු පහසුකම් සහිත, රජයට වගකිව හැකි එකම ගොවිපලක නිරෝධායන කටයුතු සිදු කිරීම.

මීට අමතරව නිලධාරීන් විසින් ඉදිරිපත් කළ යෝජනා ද මීට අමුණා ඇත.

වෛද්‍ය ජේ.ඩී. ආරියපාල
සත්ව නිෂ්පාදන හා සෞඛ්‍ය අධ්‍යක්ෂ ජනරාල්

Dr. K.D. ARIYAPALA
Director General
Dept. of Animal Production & Health
P.O. Box 13, Getambay
Peradeniya

පිටපත - ගරු අමාත්‍යතුමාගේ පෞද්ගලික ලේකම්- මහවැලි, - ගරු අමාත්‍යතුමාගේ අවධානයට
කෘෂිකර්ම, වාරිමාර්ග හා ග්‍රාම සංවර්ධන අමාත්‍යාංශය යොමු කිරීම සඳහා



මහවැලි, කෘෂිකර්ම, වාරිමාර්ග හා ග්‍රාමීය සංවර්ධන අමාත්‍යාංශය

අමාත්‍ය මණ්ඩල සංදේශය

කිසිදේම අංකය : Ru/65/2020

ලිපිගොනු අංකය : MREA/04/02/08/08

අභියාචනා

“සෞභාග්‍යා” සත්ත්ව නිෂ්පාදන වැඩසටහනට සමගාමීව දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීමේ වැඩසටහන.

01. පසුබිම

ශ්‍රී ලංකාවේ දේශීය කිරි නිෂ්පාදනය ජාතික අවශ්‍යතාවයෙන් 40% පමණ වන අතර ඉතිරිය රුපියල් බිලියන 50 කට අධික මුදල් ප්‍රමාණයක් වැය කරමින් ආනයනය කෙරේ. දේශීය ජනතාව වැඩි වශයෙන් පරිභෝජනය කරන ආනයනික කිරි පිටි වර්ග වල ඉණාත්මක භාවය පිළිබඳව ද ගැටළු පවතී. එබැවින් 2025 දී දියර කිරි වලින් රට ස්වයංපෝෂිත කිරීම සඳහා කෙටි කාලීන, මධ්‍ය කාලීන හා දීර්ඝ කාලීන වැඩසටහන් ක්‍රියාත්මක කිරීම අත්‍යවශ්‍ය වේ. එමෙන්ම ඊට සමගාමීව ජනතාව අතර දියර කිරි පරිභෝජනය ප්‍රවර්ධනය කිරීම සඳහා රාජ්‍ය ආයතන, පාසැල් සහ පෞද්ගලික අංශ ද සම්බන්ධ කරගනිමින් ප්‍රචාරණය කිරීම වැදගත්ය. එමෙන්ම, කිරි කර්මාන්තය හරහා ග්‍රාමීය ආර්ථිකය වැඩි දියුණු කිරීම සඳහාද, ඒ ආශ්‍රීත පුහුණු ශ්‍රමිකයින් බිහි කිරීම සඳහා මෙන්ම නව රැකියා අවස්ථා බිහි කිරීමටද දායකත්වය ලැබේ. “සෞභාග්‍යයේ දැක්ම” ජාතික ප්‍රතිපත්ති ප්‍රකාශයේද කිරි කර්මාන්තය සංවර්ධනය කිරීමේ හිලා මූලිකත්වය දී ඇත. කෙසේ වුවද මේ කාලය තුළ රටේ උද්ගත වී ඇති “COVID-19” වසංගත උවදුර හේතු කොටගෙන දේශීය කිරි ගොවියා ගැටළු රාශියකට මුහුණපා ඇත. එබැවින් ඔවුන් නැවත නගාසිටුවීම සම්බන්ධයෙන්ද මෙම වැඩසටහන තුළින් අවධානය යොමු කළ යුතු ය.

02. විස්තරය

ඉහත දැක්මට අනුව ජාතික කිරි කර්මාන්තය සංවර්ධනය උදෙසා හඳුනාගන්නා ලද ප්‍රධාන කාර්යයන් පහත පරිදි වේ.

- 2.1 කුඩා හා මධ්‍ය පරිමාණ කිරි ගොවීන් ශක්තිමත් කිරීම සඳහා ගොවිපල කළමනාකරණය වැඩිදියුණු කිරීම තුළින් දෛනික කිරි නිෂ්පාදනය ඉහළ නැංවීම. මේ යටතේ කිරි ගවයින්හට පෝෂ්‍යදායී ආහාර සැපයීම, සෞඛ්‍ය හා සනීපාරක්ෂාව ඉහළ නැංවීම.
- 2.2 වාණිජ මට්ටමේ කිරි හා ඒ ආශ්‍රීත කර්මාන්තවල නියැලෙන්නන්ට හා අළුතින් ක්ෂේත්‍රයට එක්වීමට කැමති ව්‍යවසායකයන් හට අවශ්‍ය සම්බන්ධීකරණය, සේවාවන් හා පහසුකම් සපයා දීම. තරුණ ප්‍රජාව මේ සම්බන්ධව දිරි ගැන්වීම.
- 2.3 වාණිජ මට්ටමේ ගොවිපල ආරම්භ කිරීමේදී ඇතිවන ගැටළුවක් වන සම වයස් සහ විවිධ දේශගුණික කලාප වලට ගැළපෙන කිරි ගවයින් හිඟ බවට පිළියමක් ලෙස විධිමත් අභිජනන ගොවිපල ඇති කිරීම. දැනට ක්‍රියාත්මක කෙරෙන කෘත්‍රීම සිංවන වැඩසටහන සහ වැස්සි පැටවුන් ඇති දැඩි කිරීමේ වැඩසටහන තවදුරටත් ව්‍යාප්ත කිරීම. එමෙන්ම අභිජනනය සම්බන්ධ ප්‍රායෝගිකව ගැළපෙන නව තාක්ෂණික ක්‍රම හඳුන්වා දීම.
- 2.4 කිරි කර්මාන්තයට බලපාන ප්‍රධානතම ගැටළුවක් වන පෝෂ්‍යදායී තෘණ සහ සත්ත්ව ආහාර හිඟයට කඩිනම් පිළියමක් යෙදීම සඳහා උසස් වර්ගයේ තෘණ, බඩඉරිතු, සෝගම් වගාව ව්‍යාප්ත කිරීමත්, කල් තබා ගත හැකි සයිලේජ් වැනි සත්ත්ව ආහාර නිෂ්පාදනයන් සඳහා කිරි ගොවීන්, ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය (NLDB), මහවැලි අධිකාරිය, මිල්කෝ ආයතනය සහ පෞද්ගලික අංශයේ ව්‍යවසායකයින් දිරි ගැන්වීම.

- 2.5 නිසි කලට තාක්ෂණික සහ අනෙකුත් සේවාවන් සැපයීම සඳහා පශු වෛද්‍ය සේවාව හා ඒ ආශ්‍රිත සේවාවන් ශක්තිමත් කිරීම සහ නව තාක්ෂණික දැනුම පිළිබඳ පුහුණු කිරීම. උචිත පර්යේෂණ හා සංවර්ධන (R & D) වැඩසටහන් තුළින් ක්ෂේත්‍රයේ කාලීන අවශ්‍යතාවයන් සඳහා පර්යේෂණ සිදු කර ගොවීන් වෙත ප්‍රායෝගිකව එම දැනුම ලබා දී ක්ෂේත්‍රයේ ක්‍රියාත්මක කිරීම.
- 2.6 කිරි කර්මාන්තය සම්බන්ධයෙන් ජාතික ප්‍රතිපත්තියක් සැකසීම සහ රාජ්‍ය, රාජ්‍ය නොවන සහ පෞද්ගලික අංශ හරහා ක්‍රියාත්මක වන සියළු වැඩසටහන් සහ ව්‍යාපෘති අමාත්‍යාංශයේ පූර්ණ අධීක්ෂණය යටතේ නියාමනය කිරීම මගින් කර්මාන්තයේ නියැලෙන්නන් හට විදිමත් පරිදි සේවාවන් සැපයීම. මේ යටතේ බෙහෙත් ද්‍රව්‍ය, උපකරණ, සත්ත්ව ආහාර සහ සේවාවන් සපයන්නන් නියාමනයක් සහිතව දිරි ගැන්වීම.
- 2.7 රාජ්‍ය හා පෞද්ගලික ආයතන හරහා කිරි මිළදී ගැනීමේ යාන්ත්‍රණය ශක්තිමත් කිරීම සහ සැලසුම් සහගතව කිරි මිළදී ගැනීම තුළින් කිරි ගොවීන්ට නිසි මිලක් නියමිත වෙලාවට ලබා දීම.
- 2.8 ආනයනික කිරි පිටි සඳහා වන බදු මුදල් සංශෝධනය කිරීම හා දේශීය කිරි පිටි නිෂ්පාදකයන් හට අවශ්‍ය බදු හා ණය සහන සලසාදීම තුළින් ඔවුන් දිරි ගැන්වීම. සත්ත්ව ආහාර නිෂ්පාදකයින් සඳහාද අදාළ උපකරණ සහ යෙදවුම් සඳහා බදු සහන සහ ණය සහන ලබා දීම. සත්ත්ව ලෙඩ රෝග වළක්වා ගැනීම සහ පාලනය කිරීම සඳහා වන පවතින වැඩසටහන් තවදුරටත් ව්‍යාප්ත කිරීම සහ ශක්තිමත් කිරීම. ඒ සඳහා අවශ්‍ය යටිතල පහසුකම් හා යෙදවුම් ප්‍රමාණවත් පරිදි ලබා දීම.

03. යෝජනා

COVID -19 උවදුර හේතුවෙන් පසුබෑමට ලක් වූ දේශීය කිරි කර්මාන්තය යථා තත්වයට පත් කිරීමත් එම කර්මාන්තය ස්වයංපෝෂිත තත්වයට ගෙන ඒමත් උදෙසා පහත යෝජනා ඉදිරිපත් කරමි.

- 3.1 කුඩා හා මධ්‍ය පරිමාණ කිරි ගොවීන් සඳහා ගොවිපල කළමනාකරණය හා විධිමත් ලෙස ආහාර සැපයීම මගින් දෛනික කිරි නිෂ්පාදනය ඉහළ නැංවීම සඳහා වැඩසටහනක් පළාත් සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තු, NLDB ආයතනය, මිලකෝ ආයතනය සහ පේරාදෙණිය හා සබරගමුව විශ්ව විද්‍යාල සම්බන්ධ කර ගනිමින් පළාත් මට්ටමින් ක්‍රියාත්මක කිරීම සහ ඒ සඳහා අවශ්‍ය යෙදවුම්, යටිතල පහසුකම් හා පරිපාලන වියදම් අමාත්‍යාංශය මගින් ලබා දීම.
- 3.2 “සෞභාග්‍යා” සත්ත්ව නිෂ්පාදන වැඩසටහන යටතේ දේශීය කිරි නිෂ්පාදනය ඉහළ නැංවීම සඳහා ප්‍රධාන ගැටළු ලෙස කිරි ගවයින් සඳහා අවශ්‍ය ප්‍රමාණයට පෝෂ්‍යදායී තෘණ, බඩඉරිඟු සහ සැකසූ සත්ත්ව ආහාර හිඟය සහ ප්‍රමාණවත් පරිදි උසස් ආරයේ සතුන් නොමැති කමත් හඳුනාගෙන ඇත. ඊට පිළියමක් ලෙස කෙටි කාලීන, මධ්‍ය කාලීන හා දිගු කාලීන වශයෙන් සත්ත්ව ආහාර නිෂ්පාදනය සහ අභිජනනය සඳහා වැඩසටහනක් ක්‍රියාත්මක කිරීම යෝග්‍ය වේ. ඒ අනුව ඕස්ට්‍රේලියානු ණය ආධාර යටතේ ක්‍රියාත්මක කරන ලද කිරි ගවයින් ආනයනය කිරීමේ ව්‍යාපෘතියේ II අදියරෙහි විෂය පථය කාලීන අවශ්‍යතාවය මත වෙනස් කරමින් ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලයට අයත් ගොවිපල සතු ඉඩම්වල පෝෂ්‍යදායී තෘණ, බඩඉරිඟු සහ සෝගම් වගා කිරීමත් එමගින් සයිලේජ් සැකසීමත්, එම මණ්ඩලයට අයත් ගොවිපල වන රිදියගම සහ නිකවැරටිය ගොවිපල යටිතල පහසුකම් සංවර්ධනය කර අභිජනනය සඳහා උසස් ආරයේ කිරි ගවයින් 2,500 ක් ආනයනය කර අභිජනන ගොවිපල දෙකක් පිහිටුවීමත් එම සතුන් සඳහා ගොවිපල තුළ මෙම වැඩසටහන යටතේම සකසන ලද ආහාර ලබා දීම.

මෙම අභිජනන ගොවිපල මගින් එක් එක් දේශගුණික කලාප වලට ගැළපෙන කිරි ගවයින් අභිජනනය කිරීමට දීර්ඝ කාලීන වැඩසටහනක් ලෙස අමාත්‍යාංශය, ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය (NLDB), සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තු, පළාත් සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තු, ක්ෂේත්‍රයට අදාළව සේවා සපයන පේරාදෙණිය, සබරගමුව, වයඹ සහ යාපනය යන විශ්ව විද්‍යාල සම්බන්ධ කර ගනිමින් ක්‍රියාත්මක කිරීම.

- 3.3 යෝජනා කරන ලද ව්‍යාපෘති වෙනස්කම් සඳහා ඕස්ට්‍රේලියාවේ EFA (Export Finance Australia) ආයතනය සමඟ සාකච්ඡා කර ව්‍යාපෘතියට අදාළ කාලය දීර්ඝ කර ගැනීම සහ දැනට ගිවිසුම් ගත වී ඇති මූල්‍ය වටිනාකම් තුළ ව්‍යාපෘතියේ විෂය පථය වෙනස් කිරීම සඳහා විදේශ සම්පත් දෙපාර්තමේන්තුවට දැන්වීම.
- 3.4 කිරි නිෂ්පාදනයට අදාළව නවීන තාක්ෂණික දැනුම ගොවීන්ට සහ නිලධාරීන්ට ලබා දීම සඳහා දැනට අමාත්‍යාංශ ආධාරද සහිතව ස්ථාපනය කර ඇති පේරාදෙණිය විශ්ව විද්‍යාලයේ පශු වෛද්‍ය පීඨයේ ගොවිපල සංවර්ධනය කිරීම. ඕස්ට්‍රේලියාවේ Agriculture Victoria ආයතනය, මෙල්බර්න් විශ්ව විද්‍යාලය, පේරාදෙණිය, සබරගමුව, යාපනය යන විශ්ව විද්‍යාලද සම්බන්ධ කර ගනිමින් වැඩමුළු හා පාඨමාලා ක්‍රියාත්මක කිරීම හා ඒ සඳහා කිරි ගව ආනයන ව්‍යාපෘතියේ අරමුදල්ද යොදා ගැනීම.
- 3.5 ශ්‍රී ලංකාවේ කිරි කර්මාන්තය දියුණු කිරීම සඳහා ඕස්ට්‍රේලියානු රජය මගින් සපයන ණය මුදලට යමඟාම්ව එම කර්මාන්තය සඳහා භාවිතා වන තාක්ෂණික දැනුම ලබා ගැනීමට වැඩපිළිවෙලක් සැකසීම සම්බන්ධයෙන් ඕස්ට්‍රේලියානු රජය දැනුවත් කිරීම.
- 3.6 කුඩා හා මධ්‍ය පරිමාණ කිරි ගොවිපල සඳහා සැකසූ පෝෂ්‍යදායී ආහාර සැපයීම මගින් කෙටි කාලීනව කිරි නිෂ්පාදනය වැඩි කිරීම සම්බන්ධව ව්‍යාපෘතියක් පේරාදෙණිය විශ්ව විද්‍යාලයේ පශු වෛද්‍ය පීඨය මගින් යෝජනා කර ඇති අතර එහි නියමු ව්‍යාපෘතියක් ක්‍රියාත්මක කිරීමට රුපියල් මිලියන 01 ක මුදලක් ලබා දීම සහ එම වැඩසටහනෙහි සාර්ථකත්වය මත පදනම්ව මුළු දිවයිනම ආවරණය වන පරිදි මිල්කෝ කිරි එකතු කිරීමේ ජාලය හරහා අවම මිලට එම ආහාර සැපයීම. (මෙමගින් දෛනික කිරි නිෂ්පාදනය අවම වශයෙන් ලීටර 100,000 දක්වා ඉහළ නැංවීම)
- 3.7 මිල්කෝ ආයතනය රටේ ප්‍රධානතම කිරි එකතු කිරීමේ ජාලය වන බැටින් එම ආයතනය හරහා සාර්ථක හා උපරිම සේවාවක් ලබා ගැනීම සඳහා රජය මගින් දායකත්වයක් ලබා දීම. දේශීය කිරි නිෂ්පාදකයින් දිරි ගැන්වීම සඳහා අවශ්‍ය ණය පහසුකම්, බදු සහන සහ වෙනත් අවශ්‍ය සේවාවන් ලබා දීම.
- 3.8 කිරි ගව ආනයන ව්‍යාපෘතිය යටතේ ගොවිපල පිහිටුවා පවත්වාගෙන යන ගොවීන්හට ලබා ගත් ණය සඳහා සහන ලබා දීමත්, ගොවිපල සංවර්ධනයට උපරිමයකට යටත්ව ආධාර කිරීම හා සේවා සැපයීම.
- 3.9 ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය, මහවැලි අධිකාරිය සහ වතු අංශය සතු වගා නොකළ ඉඩම් මෙන්ම යුධ හමුදාවට අයත් කන්දකඩුව ගොවිපල සතු ඉඩම්ද යොදාගෙන බඩඉරිඟු සහ සෝගම් වැනි වගාවන් සත්ත්ව ආහාර නිෂ්පාදනය සඳහා වගා කිරීම.

04. අපේක්ෂිත අනුමැතිය

ඉහත අංක: 3.1 සිට 3.9 දක්වා යෝජනා ක්‍රියාත්මක කිරීම සඳහා ගරු අමාත්‍ය මණ්ඩලයේ අනුමැතිය අපේක්ෂා කරමි.

වමල් රාජපක්ෂ (පා.ම.)

මහවැලි, කෘෂිකර්ම, වාරිමාර්ග හා ග්‍රාමීය සංවර්ධන අමාත්‍ය

2020 මැයි මස 04 දින

අංක: 80/5,

ගොවිජන මන්දිරය,

රජමල්වත්ත පටුමහ,

බත්තරමුල්ල,

මහවැලි, කෘෂිකර්ම, වාරිමාර්ග හා ග්‍රාමීය සංවර්ධන අමාත්‍යාංශයේදී

වමල් රාජපක්ෂ (පා.ම.)
මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ
ග්‍රාමීය සංවර්ධන අමාත්‍ය



මුදල්, ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන අමාත්‍යාංශය
 நிதி, பொருளாதாரம் மற்றும் கொள்கை அபிவிருத்தி அமைச்சு
 MINISTRY OF FINANCE, ECONOMY AND POLICY DEVELOPMENT

මහලේකම් කාර්යාලය, කොළඹ 01,
 ශ්‍රී ලංකාව.

செயலகம், கொழும்பு 01,
 இலங்கை.

The Secretariat, Colombo 01,
 Sri Lanka.

කාර්යාලය } 011 2484500
 அலுவலகம் } 011 2484500
 Office } 011 2484700

ෆැක්ස් }
 தொலைபேசி } 011 2449823
 Fax }

වෙබ් අඩවිය }
 இணைய தளம் } www.treasury.gov.lk
 Website }

මගේ අංකය }
 எனது இல } NP/CM/AGC/LIV/2020/02
 My No }

ඔබේ අංකය }
 உமது இல } CP 20/0789/217/044
 Your No }

දිනය }
 திகதி } 04.05.2020
 Date }

Cabinet Memorandum

Observations of the Minister of Finance, Economy and Policy Development

Ministry : Mahaweli, Agriculture, Irrigation and Rural Development

Subject and Date : Programme to develop local dairy industry in line with the "Saubhagya" Animal Production Programme

04.05.2020

Proposals/ Requests : Approval of the Cabinet of Ministers is sought for the following proposals;

1. Implement provincial level programme to increase the day to day dairy production by way of the management of farms for small and medium scale dairy farmers and provision of animal feed in a streamlined manner in liaison with the Provincial Departments of Animal Production and Health (PDAPH), the National Livestock Development Board (NLDB), the MILCO company and the Universities of Peradeniya and Sabaragamuwa and to make available inputs, infrastructure facilities and administrative expenditure required for the purpose from the Ministry.
2. Implement a programme for manufacturing animal feed and for breeding animals under a short term, mid-term and long term plan. Accordingly, making the needed adjustments periodically to the scope of the Phase II of the Project of importing dairy cows under the

Australian funding, it is expected to cultivate nutritional grass, maize and sorghum in the lands owned by the farms of the NLDB and to process silage by the use of such cultivation and to develop the infrastructure facilities at the farms belonging to the said Board in Ridiyagama and Nikaweratiya and set up two breeding farms there after having imported 2,500 high quality dairy cows for the purpose of breeding and provide those cattle with the feed processed under the same programme. The ministry to undertake this exercise through these farms as a long term programme for breeding dairy cows suitable to different climatic conditions in association with the NLDB, the Department of Animal Production and Health (DAPH), the PDAPH and the universities of Peradeniya, Sabaragamuwa, Wayamba and Jaffna who are the service providers of the related field.

3. Extend the Project Period after discussing the said proposed project changes with Export Finance Australia (EFA) based in Australia and to advise the Department of External Resources to make changes to the scope of the project concerned within the currently agreed upon monetary value.
4. Develop the farm at the Veterinary Faculty of the Peradeniya University with assistance from the Ministry and also to provide modern technological knowledge regarding dairy production to farmers and officials and implement workshops and training courses in collaboration with Agriculture Victoria, the Melbourne University and the universities of Peradeniya, Sabaragamuwa and Jaffna and make use of the funds of the dairy cattle importation project for that purpose.
5. Inform the Australian Government about the formulation of a programme to derive the technological knowhow being used in the dairy industry in parallel to the Australian funding provided by the Government of Australia in

order to develop the dairy industry in Sri Lanka.

6. Make available a sum amounting to Rs.1 million to undertake a pilot project to the Veterinary Faculty of the Peradeniya University who has proposed a project to increase the milk production in the short term by way of providing processed nutritional fodder to small and medium scale dairy farms. Based on the success of this pilot project, to expand the project to cover the entire island and provide such fodder at a minimum price through the collection network of MILCO.; (Through this exercise, it is expected to increase the daily dairy production up to at least 100,000 liters).
7. Provide government support to MILCO, which operates the principal milk collection network in the country, so as to derive a successful and optimum service to the sector and provide the local dairy farmers with necessary loan facilities, tax relief and other requisite services in order to encourage the local dairy producers.
8. Offer concessions on loans obtained by the farmers who have set up dairy farms under the cattle importation project and to extend assistance and services to such farmers to develop their farms subject to a maximum limit.
9. Cultivate crops such as maize and sorghum for cattle fodder by making use of the lands owned by the NLDB, Mahaweli Authority and the idle lands belonging to the state together with the lands owned by the Sri Lanka Army at its Kandakaduwa Farm.

Observations : The Government of Sri Lanka has entered into two loan agreements with the Rabobank of Netherlands/ Export Finance and Insurance Corporation of Australia (EFIC), amounting to USD 73.95 million for importation of 20,000 cattle in two phases. Accordingly, 5000 cattle were imported under phase one spending USD 18.4 million of the above facility. An advance of USD 11 million out of the second phase (USD 55.55 million) has been paid to the supplier for the importation of remaining cattle. However, this phase was suspended due to the issues came up at the implementation of the phase one of the project. These issues have been highlighted at the Committee on Public Accounts and also raised by different parties including the Auditor General, media and the farmers.

Further, the Cabinet Decision No: 19/1684/118/077 dated 03.07.2019 has decided to appoint an independent team of experts to investigate the issues faced by the phase one of the project.

Under these circumstances, it is proposed to have a detailed cost-benefit analysis of this project, including the proposed scope change by the same team of experts and submit the report to the Cabinet of Ministers for the consideration. The team should consider in the analysis the present debt management strategy of the government and also possible alternatives to improve the dairy industry with domestic resources. In addition, a comprehensive report to develop the local dairy industry could be developed by the ministry to be incorporated in the budget.



Mahinda Rajapaksa M.P.
Minister of Finance, Economy and Policy Development

රහස්‍යයි



අමාත්‍ය මණ්ඩල කාර්යාලය
අමාත්‍ය මණ්ඩල තීරණය

OFFICE OF THE CABINET OF MINISTERS

CABINET DECISION

අමාත්‍ය මණ්ඩල තීරණය

අමාත්‍ය මණ්ඩල තීරණය

මගේ අංකය: අමප/20/0789/217/044

2020 ජුනි මස 04 දින.

පිටපත්:

ජනාධිපති ලේකම්.

අග්‍රාමාත්‍ය ලේකම්.

මුදල්, ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන අමාත්‍යාංශයේ ලේකම්.
විගණකාධිපති.

ක්‍රියා කළ යුතු:

මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ
ග්‍රාමීය සංවර්ධන අමාත්‍යාංශයේ ලේකම්.

'සෞභාග්‍යා' සත්ත්ව නිෂ්පාදන වැඩසටහනට
සමගාමීව දේශීය කිරි කර්මාන්තය සංවර්ධනය
කිරීමේ වැඩසටහන

(මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ ග්‍රාමීය සංවර්ධන ගරු ඇමතිතුමා
ඉදිරිපත් කළ 2020-05-04 දිනැති සංදේශය)

2020 මැයි මස 27 දින පැවැත්වුණු අමාත්‍ය මණ්ඩල රැස්වීමේදී එළඹී
තීරණයක් අවශ්‍ය කටයුතු සඳහා මේ සමඟ එවා ඇත.

ඩබ්ලිව්.එම්.ඒ.පේ.ප්‍රනාන්දු
පොෂ්ඨ අතිරේක ලේකම්.

අ.කළේ/එස්.අමරසේකර
අමාත්‍ය මණ්ඩලයේ ලේකම්.

(ආ) අමාත්‍ය මණ්ඩල පත්‍රිකා:

18. අමාත්‍ය මණ්ඩල පත්‍රිකා අංක 20/0789/217/044 වූ, "සෞභාග්‍යා" සත්ත්ව නිෂ්පාදන වැඩසටහනට සමගාමීව දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීමේ වැඩසටහන" යන මැයෙන් මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ ග්‍රාමීය සංවර්ධන ඇමතිතුමා ඉදිරිපත් කළ 2020-05-04 දිනැති සංදේශය - (අමප අංක 19/1684/118/077 පිළිබඳව වූ 2019-06-25 දිනැති අමාත්‍ය මණ්ඩල තීරණයට අදාළව)

ඉහත සඳහන් සංදේශය මුදල්, ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන ඇමතිතුමාගේ නිරීක්ෂණ සමඟ සලකා බලන ලදුව, කිරි දෙනුන් 20,000ක් ආනයනය කිරීමේ ව්‍යාපෘතියේ අදියර I සම්බන්ධයෙන් මතු වී ඇති ගැටලු සම්බන්ධව විමර්ශනය කර වාර්තාවක් සකස් කිරීම සඳහා අමප අංක 19/1684/118/077 හා 2019-06-25 දිනැති අමාත්‍ය මණ්ඩල තීරණය මගින් ස්වාධීන විශේෂඥ කණ්ඩායමක් පත් කරනු ලැබ ඇති බව අමාත්‍ය මණ්ඩලය විසින් සැලකිල්ලට ගන්නා ලදී. මේ පිළිබඳව සාකච්ඡා කිරීමෙන් අනතුරුව, කිරිවලින් ස්වයංපෝෂිත රටක් බවට පත් කිරීමේ අරමුණින් රට තුළ දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීම සඳහා කඩිනම් පියවර ගැනීමේ අවශ්‍යතාව අවධාරණය කරමින් මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ ග්‍රාමීය සංවර්ධන ඇමතිතුමා විසින් මෙම රැස්වීමේදී සිදු කරන ලද වැඩිදුර කරුණු පැහැදිලි කිරීම් අමාත්‍ය මණ්ඩලය විසින් සැලකිල්ලට ගන්නා ලදුව, පහත සඳහන් පරිදි පියවර ගන්නා ලෙස මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ ග්‍රාමීය සංවර්ධන අමාත්‍යාංශයේ ලේකම්ට නියම කිරීමට තීරණය කරන ලදී:

(i) පහත සඳහන් කරුණු කෙරෙහි නිසි සැලකිල්ලක් දක්වමින්, 2019-06-25 දිනැති ඉහත සඳහන් අමාත්‍ය මණ්ඩල තීරණය පරිදි පත් කරන ලද ස්වාධීන විශේෂඥ කණ්ඩායම මගින් ඉහත සඳහන් ව්‍යාපෘතිය සම්බන්ධව සවිස්තරාත්මක පිරිවැය - ප්‍රතිලාභ විශ්ලේෂණයක් සිදු කිරීම:

(අ) කිරි දෙනුන් 20,000ක් ආනයනය කිරීමේ ව්‍යාපෘතියේ විෂය පථයට යෝජිත සංශෝධන;

(ආ) ඉහත (අ)හි සඳහන් ව්‍යාපෘතිය දේශීය කිරි කර්මාන්තය සංවර්ධනය කිරීමේ සමස්ත උපායමාර්ගයට අදාළ වන අන්දම;

(ඇ) සංදේශයේ 03 ඡේදයෙහි සඳහන් යෝජනා;

- 03 -

(ඇ) රජයේ වත්මන් ණය කළමනාකරණ උපායමාර්ගය;

(ඉ) දේශීය සම්පත් යොදා ගනිමින් රටෙහි කිරි කර්මාන්තය සංවර්ධනය කිරීම සඳහා අනුගමනය කළ හැකි විකල්පයන්; සහ

(ii) ඉහත (i) හි පරිදි සිදු කරනු ලබන පිරිවැය - ප්‍රතිලාභ විශ්ලේෂණය සම්බන්ධයෙන් වන වාර්තාව, සලකා බැලීම පිණිස, ඇමතිතුමා මගින් එක් (01) මාසයක් තුළ අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කිරීම.

ක්‍රියා කළ යුතු: මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ ග්‍රාමීය සංවර්ධන අමාත්‍යාංශය - ඉහත නිරීක්ෂණ යා කොට ඇත.

පිටපත්: ජනාධිපති ලේකම් - සංදේශයේ පිටපතක් හා ඉහත නිරීක්ෂණ යා කොට ඇත.

අග්‍රාමාත්‍ය ලේකම් - සංදේශයේ පිටපතක් හා ඉහත නිරීක්ෂණ යා කොට ඇත.

මුදල්, ආර්ථික සහ ප්‍රතිපත්ති සංවර්ධන අමාත්‍යාංශය

(B) Cabinet Papers :

18. Cabinet Paper No.20/0789/217/044, a Memorandum dated 2020-05-04 by the Minister of Mahaweli, Agriculture, Irrigation and Rural Development on "Programme to develop local dairy industry in line with the 'Saubhagya' Animal Production Programme" - (Cabinet decision dated 2019-06-25 on CP No.19/1684/118/077 refers) the above Memorandum was considered along with the observations of the Minister of Finance, Economy and Policy Development and the Cabinet noted that an independent team of Experts has been appointed by the Cabinet decision dated 2019-06-25 on CP No.19/1684/118/077, to investigate and prepare a Report on the issues arisen pertaining to Phase I of the project of importation of 20,000 cattle. After discussion, Cabinet having taken into consideration the further clarifications made by the Minister of Mahaweli, Agriculture, Irrigation and Rural Development at this meeting, stressing the need to take expeditious action to develop the local dairy industry, with a view to achieving self sufficiency in milk in the country, decided to direct the Secretary, Ministry of Mahaweli, Agriculture, Irrigation and Rural Development to take action -

- (i) to have a detailed cost-benefit analysis of the above project prepared by the same team of Experts appointed as per the above Cabinet decision dated 2019-06-25, giving due consideration to the following matters:
 - (a) the proposed change of scope of the project of importation of 20,000 cattle;
 - (b) the relevance of the project referred to at (a) above to the overall strategy of developing the local dairy industry;
 - (c) the proposals in paragraph 03 of the Memorandum;
 - (d) the present debt management strategy of the Government;
 - (e) the possible alternatives to improve the dairy industry in the country with local resources; and
- (ii) to submit the Report prepared as per (i) above within one (01) month, to the Cabinet through the Minister for consideration.

- 02 -

Action by: **My/Mahaweli, Agriculture, Irrigation and Rural Development** - above observations annexed.

Copied to: **Secretary to the President** - copy of Memorandum and above observations annexed.

Secretary to the Prime Minister - copy of Memorandum and above observations annexed.

My/Finance, Economy and Policy Development

Dairy Cattle Importation Project

Observations and Recommendations by the Independent Expert Committee to Evaluate Dairy Cattle Importation Project

Dr. D. M. S. Munasinghe (Chairperson)
Dean, Faculty of Veterinary Medicine and Animal Science, University of Peradeniya.

Dr. R. A. C. Rabel (Secretary)
Senior Lecturer, Faculty of Veterinary Medicine and Animal Science, University of Peradeniya.

Prof. Ajith Jayaweera
Dean, Faculty of Livestock, Fisheries and Nutrition, Wayamba University of Sri Lanka.

Prof. S. P. Gunarathne
Retired Professor, Faculty of Veterinary Medicine and Animal Science,
University of Peradeniya.

Dr. M. Hanifa
Retired Livestock Consultant, Department of Animal Production and Health.

Dr. R. Mahendra
Senior Manager, Milk Procurement and Development, Cargills Ceylon PLC.

Dr. W. A. D. V. Weerathilake
Senior Lecturer, Faculty of Livestock, Fisheries and Nutrition,
Wayamba University of Sri Lanka.

Submitted on 24th September 2020

Table of Contents

Phase I of the Project	4
Major Deficiencies	5
Potential Solutions	6
Conclusion:	9
Executive Summary	10
Phase II of the Project	10
Background	11
The 770 ML/ year or 2.1 ML/ day Deficit	11
Becoming self-sufficient in dairy products	12
Objectives	12
Concerns on previous importations	13
Most suitable breeding strategy to multiply the imported heifers to 50,000	14
Comparison of Multiplication Capacity of the Three Breeding Strategies	14
Pros and Cons of Artificial Insemination and MOET	17
Selection of Animals	20
Housing	20
Feeding	21
Donor Animals	23
Surrogate Animals	24
Extension Services	25
Calf Management	25
Dry cow / transition cow management practices	26
Embryo transfer facilities and technical expertise	26
Alternative strategy – Importing Embryos	26
Summary and Conclusion	30
Annexures	33

Tables

Table 1: Some vital statistics on privately owned farms that received imported dairy cattle in 2017	4
Table 2: Some vital dairy industry-related statistics of Sri Lanka	11
Table 3: Comparison of Number of Imported Animals and Present-Day Milking Herds in Selected NLDB Farms	13
Table 4: Comparison of the three breeding strategies using mathematical simulation	14
Table 5: Detailed comparison of the three breeding strategies	17
Table 6: Estimated Feed Consumption and Land Area Needed for Pasture Cultivation	22
Table 7: Key Performance Indicators to achieve in calves (source)	25
Table 8: Detailed Comparison of the Pros and Cons of Importing Cattle Embryos vs Heifers	28

Figures

Figure 1: The Vicious Cycle between Poor Nutrition, Poor Management and Poor Fertility	6
Figure 2: Bar Charts Illustrating the Herd Multiplication Capacity of MOET compared to AI	15
Figure 3: Pictorial comparison of conventional breeding vs MOET/ OPU	16
Figure 4: Sanchez et. al. 2019 showing the rising trend and that over 900,000 bovine embryos were produced in 2017 in the North American and South American continents alone.	16
Figure 5: Chart showing the role played by quality of feed in expressing maximum genetic potential of dairy animals (source: https://datagene.com.au)	21
Figure 6: Illustration summarizing the main breeding values used in Australia for selection of dairy animals	24

Observations and Recommendations of the Committee for Evaluation of the Cattle Importation Project

Phase I of the Project

Given the travel restrictions and constraints the committee had to face as a result of the circumstances surrounding the COVID-19 pandemic, the committee could not visit a large enough number of farms to draw comprehensive conclusions with regards to the existing deficiencies and the most suitable solutions to overcome them. Therefore, the recommendations given under Part I of this report are based on the following five farm visits made by committee members in the Central and North Western provinces.

1. Camelia Dairy Farm, Hatharaliyedda
2. Watawala Dairy Farm
3. Rothes Dairy Farm, Hatton
4. Farm 360, Andigama
5. Hillside Agro, Mawathagama

According to the records provided to us by the farm management, some of the vital statistics from these farms were as follows:

Table 1: Some vital statistics on privately owned farms that received imported dairy cattle in 2017

Farm ID	Cows Received in	# Cows Received	Current size of milking herd	Daily Farm Production (liters of milk)	Average Daily Cow Production (liters of milk)
A	2017	100	64	620	9.8
B	2017	1147	760	17000	22.4
C	2017	150	130	2500	19.2
D	2017	24	22	250	10.4
E	2017	150	77	350	4.5

Major Deficiencies

The main observations of the committee as per above data and other observations as well as interviewing the farm managers are as follows:

1. Poor production in some farms: While some farms averaged as little as 4.5 liters/cow/day, others were able to average as high as 22.4 liters/day/cow suggesting that the imported animals have the genetic potential to produce upwards of 20 liters/ cow/ day. Assuming that heifers distributed among different farms had similar genetic makeup in terms of milk production, the committee attributes poor production levels observed in a sub-group of dairy enterprises to sub-standard dairy management practices. The major deficiencies of under-performing farms, based on the committee's observations were the following:
 - a. Limited pasture availability – related to shortcomings in land availability for pasture cultivation and or water availability during the dry months of the year. Lack of knowledge/ motivation on pasture cultivation was also observed on certain farms
 - b. Limited/non-existent pasture conservation practices – non-practice of on-farm conservation methods or non-availability of conserved roughages (e.g. silage) for purchase
 - c. Inconsistent availability and expensive pricing of concentrate feeds
 - d. Sub-optimal usage of Total Mixed Ration (TMR) – some farms did not feed their cows with TMR while others used manual mixing which does not lead to uniform mixing of ingredients
 - e. Deficiencies in the knowhow of modern best dairy management practices – some of the investors had no background in dairy farming and had unrealistic expectations on the dairy industry as a business. Even today, three years after venturing into dairy farming, the owner and/or farm workers had not adopted some of the basic best practices followed by the modern dairy industry.
 - f. Sub-standard dairy management practices related to calf management, feeding, breeding, heat detection, management of heat stress, milking management were observed
2. Infertility and poor pregnancy rates – one of the major observations was poor fertility existing among the dairy cows. After three years and two rounds of calving, none of the farms had been able to multiply or maintain their milking cow numbers. On the contrary, the size of the milking herd had decreased by as much as 50% in certain farms. According to our observations, poor fertility rates may be the core of the problem which has led to the following vicious cycle.




Figure 1: The Vicious Cycle between Poor Nutrition, Poor Management and Poor Fertility

3. Health issues were not a huge problem among the farms we visited. Mastitis and lameness were the main issues we encountered; however, they were not at an alarmingly high level. Although we did not witness, some farms stated that calf morbidity and mortality was extremely high during certain periods of time.

Potential Solutions

Having observed the abovementioned deficiencies, the committee proposes the following solutions to rectify them and/or to prevent them in future:

1. Feeding – pastureland preparation and cultivation is a time-consuming process that can take many months to materialize. In cases where body condition is poor and the farmer is unable to meet the cows' nutritional requirements, the recommends the following:
 - a. Culling should be practiced if the animals are older than five years and a veterinary examination reveals poor chances of regaining fertility

- (10)
- b. If animals are younger than five years and a veterinary examination reveals high chances of regaining fertility, and the farmer is willing, the animals may be (i) sold to another farmer willing to purchase them in the current condition or (ii) temporarily moved to another farm that follows good dairy management practices so that the animals' body condition together with fertility can be restored and returned to the original farm. The committee recommends to utilize willing private farms and/or the Veterinary Teaching Farm of the University of Peradeniya which has already successfully completed such an undertaking.
 - c. The farmer should be given the choice to continue or discontinue his farm as per his preference. Forcing anybody into dairy farming will have no positive consequences to the farmer himself or the national dairy industry as a whole. Therefore, the committee recommends the government to (i) provide reasonable concessions (e.g. on interest rates on loans) or (ii) where possible to facilitate their exit from the project by taking measures to release such farmers of any financial-bonds that are preventing them from doing so.
 - d. Where farmers are willing to 'start fresh' after the conditioned cows are returned to them, they should be educated and guided on establishing pastureland and/or establish a mechanism to source a balanced ration (e.g. TMR, silage) produced and distributed by an independent entity. The committee proposes to 'outsource/sub-contract' the specialist jobs from pasture cultivation to preparation of a nutritionally balanced Complete Ration (CR) to one or more independent, third-party entities. This third-party will develop the infrastructure, expertise and manpower on the following aspects.
 - i. Negotiate and lease arable land from the government and/or the private sector for pasture cultivation
 - ii. Develop expertise in pasture cultivation, pasture conservation and formulation of a complete ration (CR; preferably a Densified Block (CR-DB) with at least 1-week shelf-life)
 - iii. Develop the necessary infrastructure and manpower for pasture cultivation, management, harvesting, conservation and formulation of CR
 - iv. Cultivate high-yielding fodder varieties (introduce new varieties of fodder maize, fodder sorghum, fodder sugar cane and other suitable varieties to Sri Lanka if necessary)
 - v. Maintain the quality of feed (mainly in terms of dry matter, energy and crude protein) throughout the year
 - vi. Develop a network for delivering conserved fodder (e.g. silage) or formulated CR to the farmer's doorstep
 - vii. Coordinate with the milk collection agencies on payments for feed – the farmer will be paid the balance between cost of silage/CR and milk sales, similar to the buyback operation of the broiler industry of Sri Lanka.
2. Breeding – infertility is likely a combined result of poor nutrition and heat stress.
- a. Nutrition can be rectified by following the recommendations given on above 1. (d).

- b. To rectify the problem of heat stress, where applicable: (i) misting/fogging or spraying systems with fans and (ii) insulation material on roofs (e.g. similar to MacFoil) may need to be installed for which the government may need to extend financial and technical support.
 - c. If the conditions are still unfavourable after taking the corrective measures outlined on 2.b., breedable animals may be moved to a farm located in a climate where it is conducive for conception and returned to the original farm after 2-3 months of conception. Again, the government may have to intervene in mediating this process in terms of both finances and logistics.
 - d. Additionally, arrangements should be made to make high-quality breeding bulls available for natural service of repeat breeder cows. Using a bull for natural service in repeat breeder cows is acceptable practice in the dairy industry.
 - e. Make sex-sorted semen available at a concessionary price so that the milking herds will expand. If not, maintaining replacement stock can be extremely challenging given the problems encountered with fertility.
3. Better milk price – even though the farm-gate milk price in Sri Lanka is one of the highest in the whole world, farmers keep complaining about low prices. A potential solution maybe to establish village-level sales centers for fresh and/or value-added products which minimizes the commission/fees of the middleman. However, ensuring quality control of such products may be difficult. Therefore, the committee emphasizes the need to improve milk quality, especially of farms receiving a low farm-gate price, so that the milk collectors are able to pay a higher price.
 4. Extension services/ technical assistance – the government, through the Department of Animal Production and Health (DAPH), implement a routine monitoring mechanism of these dairy farms combined with an effective extension service to uplift the management practices. The committee recommends the DAPH to collaborate with the dairy experts at the Faculty of Veterinary Medicine and Animal Science of the University of Peradeniya and other suitable Universities including but not limited to Wayamba, and Sabaragamuwa, to achieve this task.
 5. Farmer selection – the committee observed that some of the investors/farmers had no prior exposure or understanding about dairy farming/industry. As such, they had unrealistic expectations and were quickly frustrated and discouraged. Therefore, in the future, if the government decides to distribute dairy cattle to small and medium-scale farmers, the committee strongly urges the relevant authorities to carry out a strict and transparent farmer selection process to identify experienced and motivated dairy farmers who have a proven track record in the industry. The committee recommends obtaining recommendations from the government Veterinary surgeon's office to uncover dedicated farmers in their respective ranges.
 6. Breed and climate compatibility – the committee is of the opinion that in future programs, especially where heifers are distributed in non-hill country locations, breeds other than Friesian crosses should be considered. While *Bos taurus* breeds are suitable to the hill country, *Bos*

indicus breeds may be more suitable to the majority of the country. Therefore, the committee requests the breeding committee and/or suitable expert committee to revisit and revise the national breeding policy for dairy cattle and to consider introducing zebu breeds such as Gir, synthetic breeds such as Girolando and other suitable crossbreds.

Conclusion:

In Sri Lanka successive governments made serious and vigorous efforts to promote and amplify dairy production for transformation of the dairy sector. Accordingly, numerous strategies were developed and many projects implemented with foreign as well as local funding to achieve enhanced productivity, production and growth in numbers of milking cows.

However, the efforts were largely stymied due to lack of superior breeding materials needed to stimulate tangible expansion. The state farms, the predominant provider of appropriate breeding materials made constant attempts to meet the demand bolstered by a few limited imports of temperate breeds of dairy animals but the gaps remained conspicuous and persistent.

This innovative project is another bold and dynamic initiative to overcome the deficit through direct distribution of substantial numbers of temperate animals to dairy oriented private organizations and entrepreneurs for rapid and significant milk production in the country. However, it has fallen short of its expectations due to multitude of factors highlighted above.

Despite this setback it is urgent and imperative to take measures to augment milk production owing to ever increasing imported milk powder cost and growing consumer demand for fresh milk. **Ideally, the way forward in this initiative is to focus on provision of locally grown dairy animals off imported stock.** Obviously, through this approach the passionate farmers and others including new entrants are likely to benefit from locally acclimatized and resistant dairy animals. Moreover, it is envisaged to help mitigate the current issues and drive the ongoing dairy development program.

We identified (1) poor nutrition and (2) heat stress as possible root causes culminating in (3) low fertility which activates a vicious cycle where low fertility leads to a low calving rate → poor milk production → poor farm finances → aggravated sub-standard feeding and management practices → aggravated infertility. Therefore, it is important to not only break this cycle in the existing farms, but also to prevent it in future dairy projects.

Taking all of above observations into consideration, for Phase II, it is prudent and desirable to convert suitable state farms (e.g. managed by the National Livestock Development Board; NLDB) into state-managed dairy cattle breeding stations and to re-stock them with high genetic merit, elite breeding stock. If successful, the dairy offspring emanating from these state farms can be made available to serve as the foundation genetic pool for eligible and interested dairy entrepreneurs. Besides, the new imported stock in the breeding stations would serve as the springboard to ramp up future distribution of dairy stock in the country.

Phase II of the Project

Executive Summary

Committee's recommendations, in decreasing order of preference, are as follows:

1. The objective of this project is NOT to import 'commercial' animals that will produce milk, but to import animals that can be used to breed and issue heifers to small and medium-scale dairy farmers. In this regard, the committee has demonstrated, with a mathematical simulation, that Artificial Insemination is an inefficient strategy to multiply animals (Table 4, Figure 2). Therefore, the committee recommends importing no more than 700 animals with 'Elite Genetics' to be used as donor animals for MOET and/or OPU-IVEP to NLDB farms. Example numbers recommended by the committee for different farms are as follows:

- * Bopaththalawa or Menikpalama NLDB farm – 300 heifers for MOET
- * Ridiyagama NLDB farm – 300 heifers for MOET (provided environmentally controlled Tunnel Barns will be constructed)

These animals should be bred with sex-sorted female semen to obtain as many female embryos as possible. However, animals not responding to sexed semen may be bred with conventional semen after 1-2 rounds of sexed semen. From a breeding perspective, the committee is confident that this is the most sustainable and fastest way of increasing milking cow numbers in Sri Lanka. This approach can produce ~2500 - 3000 F1 heifers every year for issuing with a starting herd size of 500 animals.

The committee also recommends getting intensively managed private farms such as Ambewela, New Zealand and Watawala farms who are currently Sri Lanka's highest producing dairy farms (from a per cow/ per day production basis) engaged in this process by using their animals as surrogate mothers to receive elite embryos from imported donor animals.

Further, the committee strongly recommends that only genomic-tested heifers with high breeding values/indices (BPI, HWI, TWI etc.; see Figure 6) are imported because it is the genetics of these heifers that will be distributed throughout Sri Lanka for the next decade or so.

2. Import 1000 'commercial' dairy animals to be bred by Artificial Insemination using sex-sorted semen. Have a separate pool of ~100 elite animals subjected to MOET whose F1 offspring will be used to replenish/grow the 1000 cow breeding pool.

3. Considering the data obtained from the mathematical simulations and historical data from previous imports, committee DOES NOT recommend importing animals to be bred by artificial insemination with conventional semen.

Background

Sri Lankans consume various dairy products equivalent to ~1270 million liters (ML) annually, of which an approximate breakdown is given below.

Table 2: Some vital dairy industry-related statistics of Sri Lanka

		Annual Figures (Million Liters)	Daily Figures (Million Liters)	Milking Cow Populations	Production/ Cow/ Day
Local Production	Dairy Cattle	~415 ML	1.1 ML	~400,000	2.75 L
	Buffalo	~80 ML	0.2 ML	~125,000	1.65 L
Imports		~770 ML	2.1 ML	N/A	N/A
Totals		~1270 ML	3.5 ML	N/A	N/A

Source: Dairy Bulletin 2019

(http://www.daph.gov.lk/web/images/content_image/publications/other_publications/2019/dairy_bull2019.pdf)

The import bill of dairy products reached Rs. 54 billion in 2018.

The 770 ML/ year or 2.1 ML/ day Deficit

The annual imports of 770 ML/year translates to approximately 2.1 ML/ day demand. In other words, if SL is to become self-sufficient in dairy products, local farmers will need to produce an additional 2.1 ML/day on top of the currently produced 1.3 ML/day (assuming that Sri Lanka's annual milk consumption remains at the current 1270 ML).

Overcoming the 2.1 ML/ day Deficit

In theory, 2.1 ML/ day can be produced using any of the following three strategies:

1. Improve the production levels of the existing population

- 1.1. Improve the production of the existing milking herd of 400,000 cows by 5 liters/day:
 $400,000 \times 5 \text{ L} = 2 \text{ ML}$

Even though this seems like a relatively simple task, improving the national average to nearly 8 liters/cow/day from the current depressing figure of 2.75 liters/cow/day would be a near-impossible task. On the one hand, not all cows have the genetic potential to give this level of production; and on the other hand, the majority of the >300,000 farmers will be unable to provide the intensive levels of management required to produce such high levels of milk. In fact, we have failed to achieve this goal over many decades of in-depth strategizing.

- 1.2. Identify a sub-population from the existing milking herd of 400,000 with (i) an above average genetic potential (ii) managed by dedicated farmers and increase their daily milk production e.g.

- 1.2.1. Improve the daily production of a selected 100,000 cow sub-population by 20 liters/cow/day: $100,000 \times 20 \text{ L} = 2 \text{ ML}$
- 1.2.2. Improve the daily production of a selected 200,000 cow sub-population by 10 liters/cow/day: $200,000 \times 10 \text{ L} = 2 \text{ ML}$

2. Expand the existing milking cow population

by means of (i) importing pregnant heifers or (ii) importing cryopreserved embryos that will be transferred to suitable locally adapted surrogate cows

- 2.1. 50,000 cows with 40 liters/cow/day capacity: $50,000 \times 40 \text{ L} = 2 \text{ ML}$
- 2.2. 100,000 cows with 20 liters/cow/day capacity: $100,000 \times 20 \text{ L} = 2 \text{ ML}$
- 2.3. 200,000 cows with 10 liters/cow/day capacity: $200,000 \times 10 \text{ L} = 2 \text{ ML}$

3. Select a suitable and feasible combination of the above two options

for example:

- 3.1. Improve the national average to 4 liters/cow/day → **additional 0.5 ML/day**
- 3.2. Select a 50,000 cow sub-population with high-genetic potential and improve their production by 10 liters/cow/day → **additional 0.5 ML/day**
- 3.3. Add 50,000 animals to the population with a 20 liters/cow/day production capacity, over 5-7 years → **additional 1 ML/day**
 - Since importing 50,000 high-producers is neither practical nor cost effective, the only feasible option is to import a limited number of high genetic-potential heifers and/or female embryos to be bred to gradually multiply the milking herd to 50,000 cows over the next 7-10 years

The committee views above No. 3 option, highlighted inside the shaded box as the most feasible and best long-term strategy to drive Sri Lanka towards self-sufficiency in dairy products. As such, the committee perceives the proposed project as an excellent fit for this option and commends the Ministry of Rural Economy for devising such an effective strategy.

Becoming self-sufficient in dairy products

Objectives

Taking all above observations together, the committee proposes the following objectives to be achieved over the next 10 years if Sri Lanka is to achieve self-sufficiency in dairy products.

1. Add 50,000 high genetic-merit animals to the population with a 20 liters/cow/day production capacity, over the next 10 years → **additional 1 ML/day**
 - 1.3. Importing such a large number is NOT practical, therefore, the only option is to multiply a small, but imported Elite stock

2. Select a 50,000 cow sub-population with high-genetic potential and dedicated farmers to improve current production levels by 10 liters/cow/day → additional 0.5 ML/ day
3. Improve the national average to 4 liters/cow/day → additional 0.5 ML/day

Concerns on previous importations

However, the committee is concerned that previous importations of Jersey-Friesian crossbred pregnant heifers from Australia and New Zealand during 2012-2017 (500, 1500, 2500 and 5000 cattle in 2012, 2013, 2015 and 2017, respectively) have not made notable contributions towards multiplying the dairy cattle population of Sri Lanka, possibly a combination of the following

- a. Poor nutrition of dairy cattle
- b. Heat stress (as a result of sub-optimal management practices)
- c. Lack of an effective breeding program to multiply the imported stock

Based on our observations from the Phase I of the project, we conclude that poor nutrition and heat stress would have been primary causes of infertility and together with deficiencies in the breeding strategy, the farmers were unable to multiply the imported cattle populations.

The following Table 3 is proof of this notion.

Table 3: Comparison of Number of Imported Animals and Present-Day Milking Herds in Selected NLDB Farms

NLDB Farm	Number of Imported Heifers Received	Number of Cows as of July 2020 (including Lactating + Dry cows from imported survivors and their progeny)
A	392 (2012)	278 (shrunk to 70% over 8 years)
B	997 (2012 and 2013)	375 (shrunk to 37% over 8 years)
C	611 (2013)	326 (shrunk to 53% over 8 years)
D	2496 (2015)	2080 (shrunk to 83% over 5 years)

Numbers presented on Table 3 (for NLDB farms) and Table 1 (for private farms) speaks volumes about the failure of the design or the implementation of the breeding strategy that was in place. It must be noted that farms A, B, and C that received 2000 heifers in total were only able to issue 936 heifers to outside farmers and that in spite of recruiting F1 heifers (and possibly F2, F3 etc. as well), the adult herd of 2000 has shrunk to 979 (<50% of the original size) over 8 years. As such, suitable strategies should be implemented to avoid a repeat of the same scenario in future projects.

This is why this committee is particularly impressed with the proposed scope change where the government has decided to setup 'breeding farms' at select NLDB farms. However, if an

effective breeding strategy is not devised and implemented, the chances are that we will find ourselves in the same situation 3-4 years after this batch of imports arrive in Sri Lanka.

The committee emphasizes that Sri Lanka CANNOT keep importing dairy cattle, be it commercial animals, breeding animals or replacement stock. We should set up an unfaltering breeding strategy with the next round of imports so that this batch can be multiplied to expand the high genetic merit milking herd by another 50,000 animals within the next 7- 10 years. This would be CRITICAL if Sri Lanka is to become self-sufficient in dairy products.

Most suitable breeding strategy to multiply the imported heifers to 50,000

In devising a suitable breeding strategy, the committee did a mathematical simulation to predict the number of offspring that can be produced in 7 years for the following three breeding scenarios (Table 4 and Figure 2).

1. Artificial Insemination (AI) with conventional semen
2. Artificial Insemination with 50% sex-sorted semen and 50% conventional semen (first couple of inseminations from sexed semen and non-responders inseminated with conventional semen)
3. Multiple Ovulation Embryo Transfer (MOET) or Ovum Pick-up + *In Vitro* Embryo Production (OPU-IVEP) with 50% sex-sorted semen and 50% conventional semen

Assumptions made: (i) annual culling rate = 15% and (ii) Inter-calving interval = 16 months

Comparison of Multiplication Capacity of the Three Breeding Strategies

A mathematical simulation was carried out to compare the herd multiplication potential of the three breeding strategies.

Table 4: Comparison of the three breeding strategies using mathematical simulation

Breeding Strategy	Starting Number of Heifers (imports)	Number of F1 heifers that can be issued to farmers over 10 years*	Total expansion of Sri Lanka's dairy cattle effected by the imported stock (including F2, F3 and F4 bred within outside farms)
#1. AI with conventional semen	2500	~3000 ^s	~4500
#2. AI with 50% sex-sorted semen		~7000	~12,000
#3. MOET/ OPU with 50% sex-sorted semen	500	~28,000**	~47,000

Refer to Table 5 for a detailed comparison of the Pros and Cons of the 3 breeding strategies

* This is after recruiting a proportion of F1 births to maintain the breeding herd at the original number

^s This number is much higher than the actual figures obtained by certain NLDB farms in previous occasions. For example, the trio of Bopaththalawa, Menikpalama and Dayagama farms received 2000 heifers in 2012/13. Not only have their breeding stocks declined to less than 50% of the starting numbers, but they only issued ~930 animals over the last 8 years from this stock of 2000 imported animals. Therefore, the above number of just 3000 heifers being issued over 10 years is NOT an under-estimate by any means.

** This is assuming four flushes per year, each resulting in two pregnancies. Eight pregnancies from a donor cow/year which is a gross underestimate. Therefore, if suitable surrogate cows are not a limitation, the pregnancies that can be produced per donor/year will likely be more than eight.

AI: Artificial Insemination, MOET: Multiple Ovulation Embryo Transfer, OPU: Ovum Pick-Up

Refer to Annexures 1, 2, and 3 for detailed calculations (Pages 33 – 35).




Figure 2: Bar Charts Illustrating the Herd Multiplication Capacity of MOET compared to AI

The above simulation clearly shows why cattle importations have failed to-date. This is exactly why neither the NLDB farms (Table 3) nor any of the private farms (Table 1), were UNABLE to multiply their herds. As such, the committee strongly recommends that the government adopts a breeding strategy that utilizes the multiplication capacity of option #3 i.e. MOET (Figure 3).

As such, the committee recommends (i) importing an elite group of ~500-700 genomic-tested heifers and (ii) adopting a breeding strategy comprising MOET and/or OPU together with (iii) sex-sorted semen if this project is to be successful.

MOET is used extensively worldwide (Figure 4) and it is high time Sri Lanka adopts this technology.




Figure 3: Pictorial comparison of conventional breeding vs MOET/OPU

GLOBAL TRENDS IN IVP BY CONTINENT FROM 2013-17




Figure 4: Sanchez et. al. 2019 showing the rising trend and that over 900,000 bovine embryos were produced in 2017 in the North American and South American continents alone.

Ref: Sanches BV, Zangirolamo AF, Seneda MM. Intensive use of IVF by large-scale dairy programs. *Anim Reprod.* 2019;16(3):394-401. Published 2019 Oct 23. doi:10.21451/1984-3143-AR2019-0058

Pros and Cons of Artificial Insemination and MOET

Table 5: Detailed comparison of the three breeding strategies

	AI with non-sexed semen	AI with sex-sorted semen	MOET and/or OPU with sex-sorted semen
Number of Animals to Import	2500		700 (~500 animals will be 'in-flush' at any given time point, others will be pregnant)
Cost of Animal Imports	USD 3000 X 2500 = USD 7.5 million = ~LKR 1.4 billion		USD 4000 X 700 = USD 3 Million = LKR 0.6 billion
Construction cost of housing	LKR 500 million = LKR 0.5 billion		LKR 0.15 billion
Forage consumed	14,000 MT/annum		4,000 MT/annum
Land required for pasture cultivation	1,400 acres of Maize or CO3		400 acres of Maize or CO3
Cost of pasture cultivation	LKR 60,000/acre → ~LKR 84 million		~LKR 24 million
Hormones, reagents and laboratory facilities	Optional; only required if heat synchronization is done		Compulsory: MOET - need hormones to induce multiple ovulation as well as for synchronization of recipients OPU – hormones not required for OPU; but laboratory facilities, specialized equipment, hormones and/or reagents required for <i>in vitro</i> embryo production and recipient synchronization

Labour force	Large labour force required	40% compared to other
Genetic potential of imported cows	Likely NOT tested. Cows will be selected based on Phenotypic traits. UNACCEPTABLE in modern day and age given the importance of the project towards the future of the SL dairy	Elite heifers where Sire, Dam and/or heifer have been subjected for genomic testing. Must meet accepted minimum standards for BPI, HWI or TWI (Annexure 4)
Health management	Difficult and high risk of disease introduction to SL, susceptibility to local diseases, disease spread within the group	Monitoring health certificates etc. are easier in a smaller group; easier management in SL, relatively small health risks
Calf health	Dams have no immunity for local diseases. Therefore, high calf morbidity and mortality can be expected. Similar scenario observed with previous batches of imports.	The elite group is recommended to be used as donor animals. Calves are given birth to by locally adapted surrogate mothers. Therefore, high levels of transfer of passive immunity expected.
Calf Genetics	No guarantee on the genetic potential or the breed of the calf <i>in utero</i> . With previous batches, even calves resembling beef breeds were born. Further, if local semen is used with successive inseminations, calves will be of low genetic potential and thus low milk production capacity because the semen comes from locally available non-progeny tested bulls. Thus, we highly recommend to opt for the imported, sexed-semen option in case the government prefers the conventional breeding option	Calf/embryo genetics can be guaranteed because embryo production will be done in SL using imported semen from proven bulls.
Fertility	No mechanism to predict fertility in genomically non-tested heifers. Practically impossible to carry out detailed reproductive examinations on each of the 2500 animals prior to importations. Further, once the animals are in SL, they will be used for milk production; so obviously, their fertility will get affected and will face	The objective is not to get these animals to carry calves in their uteri. However, because the embryo output can decrease after about 3-4 flushes, the usual practice is to breed/impregnate them to 'rest' their ovaries and to allow them to come back to normal during the gestation. Three months after

	all the problems faced by the other cows at NLDB farms.	calving, they can be flushed again 3-4 times to yield a minimum of 10 pregnancies.
Overall management	Overall management is more difficult because of the large number of animals including feeding, heat stress management, milking management etc. etc.	Much easier to manage overall given the smaller size of the group. Even tunnel barns can be built to maintain overall superior animal welfare to ensure optimal fertility
Challenges related to breeding	Breeding using AI is relatively simple and pose no challenge per se as long as health, nutrition, body condition, cow fertility, heat stress can be maintained favourably.	<p>The Faculty of Veterinary Medicine and Animal Science of the University of Peradeniya has successfully demonstrated all steps of MOET: (i) multiple ovulation of donor cows, (ii) embryo collection, (iii) synchronization and preparation of surrogate cows to receive embryos, and (iv) transfer of cryopreserved embryos resulting in live births. Therefore, Sri Lanka possesses expertise to carry out MOET successfully, however, we need to train at least two dozen individuals on this technique in order to be able to continuously do this in 500 cows.</p> <p>However, this process of MOET requires additional hormones for donor superovulation and recipient synchronization which will incur an additional cost and require expert labour. It is high time that Sri Lanka invested time and money on improving this aspect of dairy cattle breeding for the long-term betterment of the industry rather than opting for temporary and short-lasting solutions such as repeatedly importing animals.</p>

Selection of Animals

Because the emphasis is on breeding, the committee recommends importing 'Elite Animals' of proven high genetic potential. Considering the long-term benefits, *committee emphasizes that a group of 500 elite animals is a much better option than a group of 2500 'ordinary' heifers.*

Committee recognizes that genomic-tested animals can be more expensive than average heifers; however, given the relatively small number we recommend, (e.g. 500 genomically tested elite heifers), importing such animals within the originally agreed budget should not be a problem. These animals should meet the following criteria

- a. Heifers and/or their dam and sire should have been subjected to genomic-testing. Breeding value indices such as Balanced Performance Index (BPI) should be available for the imported animals. This committee recommends to import non-pregnant heifers with a BPI of at least 50 for the purpose of MOET. However, a Technical Evaluation Committee (TEC) should be appointed, including members from this committee, to decide the exact figures and a decision taken based on the cost of animals at the time of importation and the number of animals to be imported. The committee strongly recommends to ensure that animals in the bottom 30% of the population (as measured by breeding values) are NOT imported to Sri Lanka.
- b. If importing pregnant heifers, they should be inseminated with female sex-sorted semen from sires with BPI > 100 and proof of the same should be produced.
- c. Any more than 1% mortality and abortion will be covered by the exporter for up to 100% of purchase price
- d. Heifers/semen should be from breeds suitable to different Agro-Ecological Zones and production systems of Sri Lanka. Because calves produced at the breeder farms will be distributed throughout Sri Lanka, especially where heifers are distributed through non-hill country locations, breeds other than Friesian crosses should be considered. While *Bos taurus* breeds are suitable to the hill country, *Bos indicus* breeds and their crosses maybe more suitable to the rest of the country. Therefore, the committee requests the government to consider importing zebu breeds such as Gir as well as *Bos indicus* X *Bos taurus* crossbreeds such as Girolando and other suitable mixed/crossbreeds.
- e. Imported stock (heifers, semen or embryos) should be free from Q-fever, Enzootic Bovine Leucosis (EBL), Bovine Tuberculosis (TB), Brucellosis, Bovine Viral Diarrhoea (BVD), John's disease, IBR, liver flukes, Salmonella Dublin and other relevant infectious diseases (health certificates guaranteeing disease-free status should be presented).


Housing

- a. These 'elite animals' should be housed and managed separately from other 'commercial' animals. Considering the conducive climate, the committee recommends Bopaththalawa and Menikpalama NLDB farms as the most suitable location to house breeding animals. If they are kept at the Ridiyagama NLDB farm (anywhere other than

Bopaththalawa and Menikpalama), **environmentally controlled state-of-the-art housing such as Tunnel Barns should be constructed** so as to minimize heat and humidity stress which will ensure optimal fertility, health, and longevity. The committee requests the government to consider using renewable energy sources such as wind and/or solar energy to power these and also to design backup generators in case of power failures. The design and construction of these tunnel barns should be carried out under consultation of international experts. We request the government to consider constructing 'Lose Barns' in order to provide optimal animal welfare after weighing in the pros and cons against free stalls.

- b. Cattle holding facilities for conducting reproductive procedures should also be built adjacent to their housing
- c. Adjacent laboratory facilities also should be constructed with equipment necessary for Ovum Pick-Up, In Vitro Embryo Production, Embryo Cryopreservation etc. as necessary
- d. All these constructions should be completed prior to animals landing in SL.

Feeding



▲ Feeding the Genes: In every feeding system, the daughters of high BPI sires produced more milk solids (305d)

Figure 5: Chart showing the role played by quality of feed in expressing maximum genetic potential of dairy animals (source: <https://datagene.com.au>)

- a. In order to get the maximum benefit out of the high genetics, it is critical that a balanced ration such as TMR is fed to these animals (Figure 5). While the 'concentrate' ingredients are usually purchased from outside, the forage base need to be cultivated within the farm premises. As such every effort must be made to allocate provisions for pasture cultivation within farm premises. The following table shows the estimated

quantities of forages these high-producing dairy cows will likely consume and the approximate land area required for pasture cultivation. However, it must be noted that the land area will be highly variable depending on the pasture variety. For example, fodder varieties such as Maize will have a high dry matter (DM) yield as high as 10-15 MTDM/acre whereas varieties like Ryegrass will have low yields like 3 MTDM/acre (highly dependent on climate, soil, irrigation, region of Sri Lanka, rainfall etc.)

Table 6: Estimated Feed Consumption and Land Area Needed for Pasture Cultivation

	Expected Daily Forage-based Dry Matter (DM) Consumption	Expected Annual Forage-based DM Consumption/ animal	Land area needed to cultivate a crop yielding 10 MTDM/acre (e.g Maize, CO3)
A single milking cow	15 kg	~5.5 MT	~0.6 acres
700 milking cows	10 MT	~4,000 MT	400 acres
2500 milking cows	38 MT	~14,000 MT	~1,400 acres

- b. One of our key observations during visits made to NLDB farms was the lack/ deficiency of pasture conservation and storage practices. The committee emphasizes the need to adopt pasture conservation (e.g. hay baling and/or silage) practices and to have a minimum 3 months-worth of feed stores. Thus the committee recommends to provide financial assistance to these farms to purchase/construct equipment and buildings necessary for (i) pasture cultivation, (ii) pasture conservation and (iii) feeding. These equipment includes but not limited to equipment required for land preparation, ploughing, seeding, irrigation, harvesting of pasture, equipment required for preparation of Total Mixed Ration (TMR) and Silage such as chaff cutters, TMR Wagons and baling machines. Additionally, environment (temperature and moisture) controlled state-of-the-art storage facilities for feed, both raw ingredients as well as conserved feed, should be constructed with storage capacities to hold at least 3 months-worth of feed. Further, the committee recommends the barns housing these elite animals to have dedicated TMR Wagons and feed stores as necessary.
- c. Pastureland should be developed and cultivated with high quality forages such as Rye grass or maize (rather than CO3) PRIOR to animals landing in SL. The committee also recommends to import seeds of suitable fodder varieties such as fodder maize and fodder sorghum which have a much higher DM yield per acre. Currently Sri Lanka does not have such fodder varieties that have been specifically engineered for animal feeding.
- d. The committee also recommends to ensure an uninterrupted supply of clean water to animals. Clean water is required not only for animal consumption, but also cleaning

and maintenance of milking machines. Allocation of sufficient finances for this as per the requirements of the farm is absolutely critical for the success of this project

- e. The committee also observed that the NLDB farms did not have financial independence when purchasing monthly/annual animal feed supplies. A golden rule of ruminant feeding is 'Uninterrupted Feeding in terms of both Quantity and Quality'. Should either the quality or quantity of feed change abruptly, animal performance gets adversely affected in terms of production, health and reproduction which take weeks or months to recover incurring significant financial losses. Therefore, the committee recommends the responsible authorities to devise mechanisms to provide 'financial independence' to these farms at least in terms of feed supplies and running routine maintenance of barns, equipment, milking machines etc. Especially with regards to procurement of commercial/concentrate feed, the committee noted that these farms have to abide by the national procurement guidelines which may mean complying with the lowest bid even if the quality has to be compromised. Thus, the committee recommends accurate compiling of technical specifications when calling for bids and to award the NLDB directorship (or relevant offices) special permission/authority to make purchasing decisions so that the quality of the feed shall not be compromised.
- f. The committee observed that certain farms may not have sufficient land area to expand forage cultivations. If that is the case, the committee urges the government to establish mechanisms to (i) cultivate pasture in suitable extra-farm locations (e.g. Polonnaruwa NLDB farm) and to deliver conserved feed to the farm (inexpensive and quick transport maybe arranged from Polonnaruwa to Bopaththalawa/Agarapathana via train) and/or (ii) to outsource the process of pasture cultivation, harvesting and conservation to interested third party entities and to ensure uninterrupted, year-round feed supply to the animals. This should be done with immediate effect not only for the newly imported animals but also for the existing animals as the committee observed 'room for improvement' in both the quality and quantity of feed/ feeding practices at the visited NLDB farms.

Donor Animals

The goal of the project, as per the committee recommendations, is to issue 3000 heifer calves per year which will no doubt be a daunting task. However, the committee is confident that this should be the way forward for long-term dairy success in Sri Lanka.

The Faculty of Veterinary Medicine and Animal Science of the University of Peradeniya has successfully demonstrated all steps of MOET: (i) multiple ovulation of donor cows, (ii) embryo collection, (iii) cryopreservation of collected day-7 bovine embryos, (iv) synchronization and preparation of surrogate cows to receive embryos, and (v) transfer of cryopreserved embryos resulting in live births. Therefore, Sri Lanka possesses expertise to carry out MOET successfully, however, MOET has not been carried out in Sri Lanka at such a large-scale. Therefore, the committee recommends to get expert advice and training from an internationally recognized team of experts on bovine MOET regarding the specifics of execution.

Mathematically, 500 donor animals should be more than sufficient to produce the above 3000 heifers. However, not all animals flush well and that's why the committee recommends importing 700 heifers out of which at least 500 animals could be used in the flushing programme.

Committee recommends importing non-pregnant high BPI heifers (Figure 6) which can be subjected to multiple ovulation in Sri Lanka. The committee strongly emphasizes the need to import genomic tested elite animals in the top 50-66% of the Australian population as per breeding values (e.g. Balanced Performance Index – BPI -, Health Weighted Index – HWI -, Type Weighted Index – TWI -)

Australia's three indices all account for the traits that affect profit and longevity in the herd. The difference is in the emphasis given to specific traits.

The Balanced Performance Index is an economic index that blends production, type and health traits for maximum profit. It reflects most farmers' preferences.

The Health Weighted Index allows farmers to fast track traits such as fertility, mastitis resistance and feed efficiency.

The Type Weighted Index allows farmers to fine tune type traits to make a good herd even better.




Figure 6: Illustration summarizing the main breeding values used in Australia for selection of dairy animals

Surrogate Animals

The biggest challenge of the MOET or OPU procedure Sri Lanka is likely to face would be finding suitable surrogate animals. For the first phase, the existing populations of dairy cows and heifers in Bopaththalawa, Menikpalama and Ridiyagama farms should suffice. According to the records we obtained, these three farms house no less than 2000 suitable candidates.

As the long-term objective of the project is to provide calves to farmers all over Sri Lanka, surrogate animals can be prepared on the recipient farm sites as well.

Further, it would be important to get large-scale commercial dairies like Watawala Farm, Ambewela Farm, New Zealand Farm as well as the numerous medium-scale farms in both

upcountry (e.g. Rothes Farm, Hatton) and rest of the country involved in this project. It will be a win-win to both parties: the private farm gets a high-genetic merit calf that will go on to produce a lot of milk and profit for them; the government gets a private farm to bear all the costs of maintaining a pregnant animal and bringing up a heifer which will eventually contribute to the national milk production and help drive Sri Lanka towards self-sufficiency in dairy products.

Extension Services

No matter how good the genetics is, if the farmer does not execute best practices recommended for dairy cow management, he will not be able to extract the maximum benefits of the high genetics, the cow possesses. Therefore, part of the funds should be aimed at developing a suitable extension program to uplift the dairy management practices of small and medium-scale farmers that receive these calves.

Further, management practices currently adopted by NLDB farms, should also be revised and rectified where deficiencies exist.

The committee recommends getting expert advice from the universities of Peradeniya, Sabaragamuwa, Wayamba and Jaffna involved in this process.

Calf Management

Phase I of the project was characterized by high morbidity and mortality of calves. This was likely due to (i) poor calf management practices (lack of knowledge, housing) and (ii) poor passive immunity transferred *via* colostrum because 'imported' mothers were not exposed to local conditions, and as such, had poor immunity themselves against local diseases.

Therefore, with this batch of imports, every effort must be made to provide optimum calf management facilities including but not limited to hygienic housing and proper calf nutrition. Farm management should be made aware of and asked to achieve relevant KPIs such as detailed on Table 7 below. These figures can vary depending on the breed etc., therefore, the committee requests NLDB farms to obtain guidelines for these using dairy experts available locally.

Table 7: Key Performance Indicators to achieve in calves (*source*)

KPI	Target
Growth rate to weaning (kg/day)	0.8 kg/d
Mortality rate (24 hours to weaning)	<2.5%
Pneumonia rate	<5%
Scour rate	<5%
Total proteins (% TP over 5.5g/L)	>90% over 5.5

Dry cow / transition cow management practices

One of the key observations of the committee was the lack of best practices with regards to dry cow and transition cow management. These are two vital periods that determine the health and wellbeing of both the mother and the calf. The committee noted many lapses (e.g. feeding management, deficiencies in use of Dry Cow Therapy which leads to post-calving mastitis) and strongly recommend the NLDB management to attend to and fix these. Again, the committee recommends getting expert advice from the universities of Peradeniya, Sabaragamuwa, Wayamba and Jaffna involved in this process.

Embryo transfer facilities and technical expertise

As mentioned previously, the Faculty of Veterinary Medicine and Animal Science of the University of Peradeniya has successfully demonstrated all steps of MOET: (i) multiple ovulation of donor cows, (ii) embryo collection, (iii) cryopreservation of collected day-7 bovine embryos, (iv) synchronization and preparation of surrogate cows to receive embryos, and (v) transfer of cryopreserved embryos resulting in live births. Therefore, Sri Lanka possesses expertise to carry out MOET successfully, however, MOET has not been carried out in Sri Lanka at such a large-scale. Therefore, the committee recommends getting expert advice and technical training from an internationally recognized team of experts on bovine MOET regarding the specifics of execution.

Emphasis should be on building infrastructure and training the trainers in terms of technical expertise.

Laboratory facilities as well as embryo transport and transfer facilities need to be strategized for delivery of embryos to farms where recipient cows will be prepared and for on-site embryo transfer.

Improving the current skills of Artificial Inseminators, especially with regards to ipsi-lateral AI (in case of sexed-semen inseminations), should also be made a priority as it will play a vital role not only in AI, but also in MOET.

Alternative strategy – Importing Embryos

Instead of producing embryos in Sri Lanka, high genetic-merit female bovine embryos may be imported and transferred to surrogate cows. This will eliminate the challenges associated with raising donor cows, subjecting them to multiple ovulation, embryo flushing and cryopreservation of embryos. Transferring of imported embryos to surrogate cows in various parts of the country has been successfully carried out by the Faculty of Veterinary Medicine and Animal Science of the University of Peradeniya. As such the committee recommends initiating a training programme to train personnel on the above technique under the mediation of the Faculty of Veterinary Medicine and Animal Science of the University of Peradeniya, if this approach is to be adopted. However, producing embryos within Sri Lanka will be a lot cheaper than importing them.

Table 8 below provides a detailed comparison of the Pros and Cons of embryo transfer vs importation of heifers for multiplication of dairy animals.

If female embryos of high genetic potential are to be imported, they should meet the following criteria.

- a. Embryos should be Grade 1 or Grade 2
- b. The embryos have been confirmed to have an intact zona pellucida and to be free of adherent material.
- c. Embryos should be imported from different breeds suitable for different Agro-Ecological Zones and production systems of Sri Lanka
- d. Should accompany health certificates guaranteeing negative testing for Q-fever, Enzootic Bovine Leucosis (EBL), Tuberculosis (TB; TB testing between 30 days pre-collection or 90 days post collection), Brucellosis, Bovine Viral Diarrhoea (BVD), IBR, Johne's disease etc.
- e. Embryos must be eligible to be exported to USA or EU
- f. The embryos have been washed with antibiotics recommended by the IETS as effective against leptospirosis.
- g. The embryos should have a BPI > 100 and should come from genomically tested parents

Table 8: Detailed Comparison of the Pros and Cons of Importing Cattle Embryos vs Heifers

Imported specimen/ germplasm	Estimated Cost (Rs)	Pros and Cons
Heifers	Rs. 500,000 X 2500 = Rs. 1.25 Billion	<ul style="list-style-type: none"> • High heifer cost • High shipping costs • Complex transportation logistics • Imported heifers are susceptible to heat stress and local diseases → high morbidity, mortality and financial losses • Their calves won't get passive immunity specific to local diseases from their mothers → high morbidity and mortality of the calves • 50% of offspring will be male calves • Taking the above two points together, no more than 1000 female calves could be distributed out of the first parity from 2500 calf births. Even out of this 1000, there is no guarantee that the calves will have high genetic merit. During the previous batches of importations, we saw crossbred calves suspected of non-dairy breeds (no guarantee on sire breed or genetics) • Health concerns – high probability of disease transmission • Sub-optimal quarantine • Can genetic potential be guaranteed? • Can the genetics/breed of the calf in-utero be guaranteed? • Have to get 2000 acres cultivated before animals land in SL • Have to get infrastructure facilities to hold 2500 animals and to handle 2500 calf births within a 2-3 months of importation. This can lead to high morbidity and mortality of calves • Also need to improve milk chilling/ processing facilities for an additional ~50,000 liters/day • Only benefit: Animals start lactating within months of importation; can distribute calves to farmers within months. However, farmers won't get a lactation until these calves mature and calve in another 2-2.5 years.

Female embryos	Rs. 120,000 with cost of hormones 120,000 X 2500 = Rs. 300 million	<ul style="list-style-type: none"> • Low embryo and shipping costs • Minimal concerns on disease transmission, quarantine, storage etc. • Have time to prepare pasturelands • No need to prepare infrastructure for adult animals or to expand milk chilling facilities at the NLDB farms because the objective is to distribute the newborn calves to farmers at an age of around 3-6 months • Guaranteed genetic potential of embryo/ sire • Calves will get passive immunity to locally prevailing diseases through their native surrogate mothers • Main drawback: it will take 3 years for these animals to lactate from the point of AI/embryo transfer. However, since the objective of this project is to provide calves to farmers, even if pregnant heifers are imported and their calves distributed to the farmers, by the time these calves mature and start lactating in another two years, the actual time-frames of when the farmers will get milk is not too different between importing heifers vs embryos/ semen • Additional work is required for synchronizing surrogate cows, transferring embryos and artificial insemination. Although this involves a few challenges, all these have been successfully demonstrated in Sri Lanka in the past. It paves way for more specializations, creation of new job opportunities in the livestock sector and even creation of a completely new industry in the private sector of Sri Lanka. • Can import embryos/sexed-semen in stages and organize to produce calves in an year-around fashion rather than getting 2500 calf births at once
----------------	--	--

Summary and Conclusion








1. The committee concludes that a conventional breeding strategy with Artificial Insemination and conventional semen CANNOT multiply imported herds given that only 50% of the offspring will be female and the prolonged Inter-calving intervals prevailing in Sri Lanka. Table 1 and Table 3 show that none of the private farms or the NLDB farms visited by this committee could multiply their imported stocks to expand their milking herds, likely due to the abovementioned reasons.
2. Therefore, the committee views MOET and/or OPU-IVF as the ONLY feasible mechanism to multiply imported stocks in an effective manner. Establishing MOET will encompass a few challenges, but the committee is confident that conventional breeding methods will not be able to multiply the imported stock.
3. The committee also concludes that **poor nutrition and heat stress** were the most probable underlying causes of infertility that would have led to prolongation of inter-calving intervals and poor fertility rates during Phase I of the project. Therefore, for Phase II, the committee strongly emphasizes the need to establish sustainable mechanisms for ensuring uninterrupted supply of high-quality feeds to the breeding stock. Fodder/pasture cultivation and conservation may be outsourced to an independent party to ensure sustainability. Further, as per management of heat stress, either animals should be raised in conducive climates like the hill country (e.g. Bopaththalawa and Menikpalama) or if raised in other areas such as Ridiyagama, environmentally controlled housing such as Tunnel Barns should be constructed. Pastureland, housing and other necessary infrastructure should be completed before animals land in Sri Lanka.
4. The committee reiterates that the main role of the NLDB should be to breed and distribute high quality calves throughout Sri Lanka. In that sense, it should not necessarily be a profit-oriented organization. As such, mechanisms should be established to obtain government funding for uninterrupted operation of the breeding program independent of the in-house generated profits.
5. An independent steering committee comprising of nominated members from the Department of Animal Production and Health (DAPH), National Livestock Development Board (NLDB), Faculty of Veterinary Medicine and Animal Science of the University of Peradeniya, and the relevant Line-Ministry should oversee the management and critical decisions including but not limited to feeding, breeding, housing, translocation of these animals housed at the NLDB farms.
6. While the committee recommends obtaining foreign consultancies for training the trainers with regards to MOET, OPU/IVF and designing of tunnel barns, the committee is confident that Sri Lanka already possesses local dairy experts for routine, long-term management of the NLDB farms. If Sri Lanka is to go towards self-sufficiency in dairy products, it is necessary to nurture and further improve the skills of local experts and encourage them to build the 'downline'.
7. One of the serious issues that has hampered adoption of modern breeding technologies like MOET and OPU-IVF is high import taxes for both equipment and consumables. Therefore,

73

this committee emphasizes the need for making tax-exemptions and allowing tax-free importation of not only MOET and OPU-IVEP related reagents, consumables and equipment, but also for all agricultural equipment that will be required for the development of these NLDB farms.

8. Making use of intensively managed large-scale privately owned dairy farms – the committee visited dairy farms such as the Watawala farm in relation to this project and committee members have previously visited Ambewela and New Zealand dairy farms multiple times. Considering the conducive climates they're located in, the level of intensive management practices embraced by them and importantly, the very high levels of performance (both milk production and reproduction) they have achieved, the committee strongly recommends to utilize at least the above named three farms in this project. Their milk production (Watawala ~22 liters/cow/day and Ambewela and New Zealand ~28 liters/cow/day vs 12-13 liters/cow/day of NLDB farms) as well as fertility data are superior to those of NLDB farms and making them partners in this journey towards self-sufficiency in milk. Because establishing multiple facilities (both infrastructure and technical expertise) at different locations is both expensive and cumbersome, the committee recommends to use these three farms as sources of recipients/ surrogate cows. The government may agree on a suitable contract that benefits both parties e.g. these farms keep 40% of the bred calves and issue the other 60% to local farmers.
9. The committee also views the lack of high-quality breeding bulls as a major obstacle for the advancement of the dairy industry. Therefore, the committee recommends importing high-quality dairy bull calves with high breeding values (e.g. BPI > 200) to the Central Artificial Insemination Center located in Kundasale as well as other AI Centers and NLDB farms where these bulls could be used for semen collection as well as natural service of repeat breeder cows. Mechanisms should also be made to use these bulls for natural service of locally available cows of small and medium-scale farmers. Bull calves should be imported from different breeds to suit different regions of the country. If funds cannot be allocated for importing bull calves, the committee urges the relevant authorities to consider importing male embryos with BPI > 200 to be transferred to surrogate cows of Sri Lanka.
10. Taking all of these into consideration, the committee recommends **reallocation of the originally agreed upon sum of funds** to the following components.
 - a. Importation of an elite group of genomic-tested, high-genetic merit heifers
 - b. Establishment of MOET / OPU-IVEP infrastructure facilities
 - c. Technical consultation and training on MOET / OPU-IVEP
 - d. Establishment of pastureland cultivation and pasture conservation mechanisms
 - e. Construction of Environmentally controlled housing
 - f. To import high BPI breeding bull calves from suitable breeds to the Artificial Insemination Centers of Sri Lanka
 - g. Establishment of trainers and a training center for MOET/ OPU at a suitable University so that Veterinarians and relevant personnel can be provided the necessary training in the future

Observations and Recommendations of the Independent Expert
Committee to evaluate Dairy Cattle Importation Project

Committee Member	Signature
Dr. D. M. S. Munasinghe Chairperson, Dean, Faculty of Veterinary Medicine and Animal Science, University of Peradeniya.	
Dr. R. A. C. Rabel Secretary, Senior Lecturer, Faculty of Veterinary Medicine and Animal Science, University of Peradeniya.	
Prof. Ajith Jayaweera Dean, Faculty of Livestock, Fisheries and Nutrition, Wayamba University of Sri Lanka.	
Prof. S. P. Gunarathne Retired Professor, Faculty of Veterinary Medicine and Animal Science, University of Peradeniya.	
Dr. M. Hanifa Retired Livestock Consultant, Department of Animal Production and Health	
Dr. R. Mahendra Senior Manager, Milk Procurement and Development, Cargills Ceylon PLC	
Dr. W. A. D. V. Weerathilake Senior Lecturer, Faculty of Livestock, Fisheries and Nutrition, Wayamba University of Sri Lanka.	

Annexures

AI with conventional semen (Assuming 15% culling rate and 16-month inter-calving interval)

Year	Originally Imported Breeder Animals (15% annual culling rate)	Male and Female Live Births (F1)	F1 Heifer Births	F1 Heifers needed to maintain 2500	Total breedable animals after recruitment of F1 heifers	F1 Heifers distributed out of NLDB	Offspring bred within outside farms			
							F2 Heifers	F3 Heifers	F4 Heifers	
2021	2500	2500	1250	0	2500		0	0	0	
2022	2250	1688	844	250	2250	0	0	0	0	
2023	1913	1434	717	588	2500	663	0	0	0	
2024	1626	1594	797	375	2500	469	0	0	0	
2025	1382	1594	797	375	2500	342	248	0	0	
2026	1175	1594	797	375	2500	422	176	0	0	
2027	998	1594	797	375	2500	422	128	93	0	
2028	849	1594	797	375	2500	422	158	66	0	
2029	0	1053	526	750	2154	47	158	48	35	
2030	0	1373	686	669	2500	128	158	59	25	
2031	0	1594	797	375	2500	151	18	59	18	
					F1 - F4 Totals	3065	1045	326	78	
					Grand Total	4513				

Annexure 1: Artificial Insemination with Conventional Semen: Simulation showing the dairy herd multiplication effected by a breeder pool of 2500 animals subjected to AI with conventional semen. 50% offspring are considered females and 75% of them are assumed to get pregnant within a 12-month period after 1st parity because of the expected 16 month inter-calving interval. With this scenario, only 3065 F1 heifers can be distributed out of the NLDB while the total expansion of the dairy herd of Sri Lanka, effected by these 2500 animals is only ~4500 females over 10 years.

AI with 50% sexed semen and 50% conventional semen (Assuming 15% culling rate and 16 month inter-calving interval)

Year	Originally Imported Breeder Animals (15% annual culling rate)	Male and Female Live Births (F1)	F1 Heifer Births	F1 Heifers needed to maintain 2500	Total breedable animals after recruitment of F1 heifers	F1 Heifers distributed out of NLDB	Offspring bred within outside farms			
							F2 Heifers	F3 Heifers	F4 Heifers	
2021	2500	2500	1875	0	2500	0	0	0	0	
2022	2250	1688	1266	250	2250	0	0	0	0	
2023	1913	1434	1076	588	2500	1288	0	0	0	
2024	1626	1594	1195	375	2500	891	0	0	0	
2025	1382	1594	1195	375	2500	701	724	0	0	
2026	1175	1594	1195	375	2500	820	501	0	0	
2027	998	1594	1195	375	2500	820	394	407	0	
2028	849	1594	1195	375	2500	820	461	282	0	
2029	0	1053	790	750	2154	445	461	222	229	
2030	0	1373	1030	669	2500	526	461	260	159	
2031	0	1594	1195	375	2500	415	250	260	125	
F1 - F4 Totals						6726	3254	1430	512	
Grand Total						11922				

Annexure 2: Artificial Insemination with Sex-Sorted Semen: Simulation showing the dairy herd multiplication effected by a breeder pool of 2500 animals subjected to AI with Sex-Sorted semen. First two AIs will be carried out using Sex-Sorted semen which is expected to make about 50% of the animals pregnant with >95% female embryos. Animals failing to conceive with two sexed-semen AIs will be bred using conventional semen resulting in 50% of female offspring. Together, they will result in 73% births being female calves (vs the 50% females shown in Annexure 1). As with Annexure 1, the simulation assumes that 75% of the animals will become pregnant within a 12-month period after 1st parity because of the expected 16-month inter-calving interval. With this scenario, ~6700 F1 heifers can be distributed out of the NLDB while the total expansion of the dairy herd of Sri Lanka, effected by these 2500 animals will be ~12000 females over 10 years if sexed-semen AI is used. These figures are about ~150% higher than the conventional semen scenarios, nevertheless, falls short of the 50,000 target within 10 years.



ඇමුණුම 40

61

කෘෂිකර්ම අමාත්‍යාංශය
கமத்தொழில் அமைச்சு
Ministry of Agriculture

80/5, "ගොවිජන මන්දිරය", රජමල්වත්ත පවුමග, බත්තරමුල්ල, ශ්‍රී ලංකාව.
80/5, "கொவிஜன மந்திராய", ரஜமல்வத்தை ஒழுங்கை, பத்தாமுல்லை, இலங்கை.
80/5, "Govijana Mandiraya", Rajamalwatta Lanc, Battaramulla, Sri Lanka.

මගේ අංකය.
எனது இல.
My No. } SML/04/02/08/08-iv

ඔබේ අංකය.
உமது இல.
Your No. }

දිනය.
திகதி.
Date. } 2020.10.12

සංදේශ අංකය : Li/11/2020

රහසිගතයි

අමාත්‍ය මණ්ඩල සටහන

“සෞභාග්‍යා” සත්ත්ව නිෂ්පාදන වැඩසටහනට සමගාමීව දේශීය කිරි කර්මාන්තය
සංවර්ධනය කිරීමේ වැඩසටහන.

මහවැලි, කෘෂිකර්ම, වාරිමාර්ග සහ ග්‍රාමීය සංවර්ධන අමාත්‍යවරයා විසින් 2020.05.04 දින ඉදිරිපත් කරන ලද ඉහත ශීර්ෂයෙන් යුතු අමාත්‍ය මණ්ඩල සංදේශය සඳහා ලද අංක: අමප/20/0789/217/044 දරණ 2020.05.27 දිනැති අමාත්‍ය මණ්ඩල තීරණයට අනුව කිරි දෙනුන් 20,000 ආනයනය කිරීමේ ව්‍යාපෘතියේ දෙවන අදියරෙහි විෂය පථය වෙතත් කිරිම සම්බන්ධව ස්වාධීන විශේෂඥ කමිටු වාර්තාවක් අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කරන ලෙස අමාත්‍යතුමා වෙත දැනුම් දී ඇත.

ඒ අනුව පත් කරන ලද ස්වාධීන විශේෂඥ කමිටුව විසින් ඉදිරිපත් කරන ලද වාර්තාව මේ සමඟ අමාත්‍ය මණ්ඩලය වෙත ඉදිරිපත් කරමි.

එමෙන්ම, ව්‍යාපෘතියේ දෙවන අදියර ක්‍රියාත්මක කිරීම සඳහා පහත සඳහන් ක්‍රමවේදය සැලසුම් කර ඇත.

01. ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලයට අයත් රිදියගම හා බෝපත්තලාව ගොවිපලවල් ගව අභිජනන ගොවිපලවල් ලෙස යටිතල පහසුකම් සහිතව සංවර්ධනය කිරීම.
02. ඕස්ට්‍රේලියානු මහකොමසාරිස් කාර්යාලයේ සම්බන්ධීකරණය යටතේ එම ගොවිපල වෙත අභිජනනය සඳහා වන කිරි ගවයින් මෙම ව්‍යාපෘතිය යටතේ ආනයනය කිරීම.
03. මෙම දෙනුන් සඳහා වන සත්ත්ව ආහාර හා සයිලේජ් සැකසීම සඳහා අවශ්‍ය පෝෂ්‍ය තෘණ, බඩඉරිඟු, ජිස්ටිගම් ආදිය ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලයට අයත් රිදියගම සහ පොළොන්නරුව ගොවිපලවල ජල සම්පාදනය සහිතව වගා කිරීම.
04. සත්ත්ව අභිජනන කටයුතු හා අනෙකුත් පර්යේෂණ කටයුතු සඳහා උපකාරීවන කුඩා පරිමාණයේ පර්යේෂණාගාරයක් සහ නව තාක්ෂණය හා කිරි ගව පාලනය සඳහා දැනුම ලබා දීම සඳහා ප්‍රායෝගිකව පුහුණුව ලබා ගැනීමට හැකිවන පරිදි නේවාසික පහසුකම් සහිත පුහුණු මධ්‍යස්ථානයක් රිදියගම ගොවිපලෙහි ඉදි කිරීම.

1


ලේකම් දුරකථන தொலைபேசி Telephone - 011-2879048
සෞභාග් රි-මේල් மின்னஞ்சல் e-mail - secretary@agrimit.gov.lk
Secretary ෆැක්ස් தொலைநகல் Fax - 011-2863497

කාර්යාලය දුරකථන தொலைபேசி Telephone - 011-2872093, 011-2872097
அலுவலகம் ரி-மேல் மின்னஞ்சல் e-mail - info@agrimit.gov.lk
Office ෆැක්ස් தொலைநகல் Fax - 011-2868910

05. ව්‍යාපෘතිය මගින් ඔස්ට්‍රේලියානු මහකොමසාරිස් කාර්යාලය සමඟ සම්බන්ධවී සුදුසු දේශීය සහ විදේශීය පුහුණු වැඩමුළු, පර්යේෂණ හා සංවර්ධන වැඩසටහන් විශ්ව විද්‍යාල, අමාත්‍යාංශය, සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තුව, පළාත් සත්ත්ව නිෂ්පාදන හා සෞඛ්‍ය දෙපාර්තමේන්තු, මිලිකො ආයතනය, ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලය හා මේ සම්බන්ධයෙන් උනන්දුවක් දක්වන කිරි ගොවීන් හා ආයතන සම්බන්ධකරගනිමින් ක්‍රියාත්මක කිරීම.

06. මෙම ව්‍යාපෘතියෙහි විෂය පථය වෙනස් කිරීම හා කාල සීමාව 2022.12.31 දක්වා දීර්ඝ කර ගැනීමට ඔස්ට්‍රේලියානු රජය සමඟ සාකච්ඡා කර අනුමැතිය ලබා ගැනීමට විදේශ සම්පත් දෙපාර්තමේන්තුවට දැන්වීම.

ඉහත කරුණු ගරු අමාත්‍ය මණ්ඩලයේ අවධානය සඳහා යොමු කරමි.



මහින්දානන්ද අලුත්ගමගේ (පා.ම.)
කෘෂිකර්ම අමාත්‍ය

2020 ඔක්තෝබර් මස 12... දින
අංක:80/5,
ගොවිජන මන්දිරය, රජමල්වත්ත පටුමග,
බත්තරමුල්ල.
කෘෂිකර්ම අමාත්‍යාංශයේදී

මහින්දානන්ද අලුත්ගමගේ (පා.ම.)
කෘෂිකර්ම අමාත්‍ය
කෘෂිකර්ම අමාත්‍යාංශය
80/5, "ගොවිජන මන්දිරය"
රජමල්වත්ත පටුමග, බත්තරමුල්ල.



Wellard Rural Exports Pty Ltd

Menning Buildings, Suite 20, Level 1
135 High Street
Fremantle, WA 6160

PO Box 796
Fremantle, WA 6959

ABN 31 409 866 328

Tel: +61 8 9432 2800
Fax: +61 8 9432 2880
Email: info@wellard.com.au

www.wellard.com.au

12 July 2021

Additional Secretary
Livestock Development
State Ministry of Livestock, Farm Production and Dairy and Egg Related Industries
No 80/5, Ground Floor
Govijana Mandiraya
Rajamalwatta Avenue,
Battaramulla,
SRI LANKA.

ATTENTION: Dr. C. N. S. Gamage

Dear Sir

20,000 DAIRY CATTLE IMPORTATION PROJECT – IMPLEMENTATION OF PHASE II

This refers to your letter dated 23.6.2021 on the above. Wellard Rural Exports Pty Ltd (WRE) wishes to clarify matters.

WRE's position is that the contract of October 2014 between WRE and Ministry of Economic Development of the Democratic Socialist Republic of Sri Lanka (Contract) has ended, and that WRE's obligations under that Contract are completed.

The Contract reflected an underlying Sri Lankan government project in relation to the promotion of its dairy industry. You have advised that the Sri Lankan Government has decided in November 2020, to continue to implement the underlying project, and that it will be subject to a change in scope.

Since our Contract has ended, any new goods or services supplied to the Government of Sri Lanka must necessarily be documented under new contractual terms, made between new parties.

Whether you refer to the 2014 arrangements as a "contract" or a "project", it must be clearly understood that these arrangements have been finalised; the 2014 Contract is finished and WRE has no further obligations.

WRE may have a claim in respect of the unfulfilled portion of that 2014 Contract. That is an issue which we have not formally raised until now.



Wellard Rural Exports Pty Ltd

ABN 31 109 866 328

Manning Buildings, Suite 20, Level 1
135 High Street
Fremantle, WA 6160

Tel +61 8 9432 2800
Fax +61 8 9432 2880
Email info@wellard.com.au

PO Box 796
Fremantle, WA 6959

www.wellard.com.au

HISTORY OF THE CONTRACT

Phase II of the Contract was approved after the success of Phase I and accordingly WRE commenced preparation for the first shipment of 2500 animals. It was necessary for us to commence a number of activities before shipping animals to Sri Lanka. These included:

- The quarantine farms were prepared before the purchase of animals;
- Irrevocable purchase contracts for animals were signed with outside farmers;
- Animals were selected from these farmers as per the given specifications;
- The purchased animals were transported to our quarantine farms for export preparations;
- Veterinary and animal health inspections and associated procedures were carried out, in preparation for export;
- Pasture development was done at our farms and animal feed purchased;
- Vaccination of animals was arranged;
- Breeding of animals commenced;
- Vessel pre booked for 2500 animals.

After completing all the above, we faced many delays from the Sri Lankan Government side to obtain import approvals for the animals.

As stated in our previous correspondence to your department, there was not (and to our knowledge there still is not) an approved import health protocol in place which would have allowed cattle to be exported from New Zealand or Australia to Sri Lanka, notwithstanding that this had been consistently promised by the Government, and which was an essential condition to proceed.

Along with Sri Lanka's failure to proceed with further orders under the contract, all these matters caused many implementation difficulties which resulted in financial losses. Due to these delays all selected animals were eventually sold or disposed incurring additional loss.

Further the finance cost had to be paid upfront to EFIC for the Phase II project value.

During the time of delay caused by the failure of the Sri Lankan government to fulfil its contractual obligations, the underlying financing arrangements between the Government, EFIC and Rabobank expired. This financing was not extended, notwithstanding the effort of WRE and Foresight Engineering, our contract partners in Sri Lanka.

Along with our foreign expert, who was relocated to Sri Lanka at considerable cost, approximately 100 Sri Lankan staff members were also fully engaged in Sri Lanka and at least 20 staff members of Wellard in Australia and New Zealand for the phase II of the Contract during this time. As stated in our previous letters, we continued to support the Contract and pay our staff and subcontractors for an extensive period - much longer than was required.



Wellard Rural Exports Pty Ltd

ABN 31 109 866 328

Manning Buildings, Suite 20, Level 1
135 High Street
Fremantle, WA 6160

Tel: +61 8 9432 2800
Fax: +61 8 9432 2880
Email: info@wellard.com.au

PO Box 796
Fremantle, WA 6959

www.wellard.com.au

You will understand that this was all at a significant cost to us, and that the longer the Contract orders were delayed, the greater that cost became. The services rendered by those staff were required to be carried out in supporting the previous deliveries in Sri Lanka. Ongoing training and support services were rendered to local Sri Lankan dairy farmers for an extended period, even after it became clear that the Contract finance had lapsed, that the import health protocol was not in place, and therefore the further orders under the Contract were unable to proceed. In due course, the 24 month fixed term of the Contract expired, without any of these issues being fixed.

SRI LANKA MAY CHOOSE TO CONTINUE ITS DAIRY PROGRAMME WITH OTHER PARTIES

WRE has no objection to Australian Rural Exports Pty Ltd (or any other supplier) (Supplier) providing goods or services to the Government to continue with its dairy support programme. It is free to do so on a scope agreed between the contracting parties.

In making this statement, WRE wishes the following to be clear:

- The October 2014 Contract between the Ministry and WRE has ended;
- Should a future Supplier wish to provide services to the Sri Lankan government, it will require new contractual arrangements between the appropriate parties, and new financing arrangements;
- WRE will bear absolutely no legal liability or responsibility for a future supplier in any manner whatsoever;
- WRE will not be responsible to the Ministry or to any future Supplier for any claim in relation to the Contract or the initial project, or any related matter;
- This letter does not constitute an assignment to Austrex or any other Supplier, or other legal agreement of any kind.

In your 23.6.2021 letter you characterize payments made to WRE as "mobilization" payments. WRE notes that payments made were strictly according to the timetable laid out in the contract, and were not deposits or advance payments. The payments were properly made according to your obligations in the Contract.

WRE supports the mutually beneficial continuation of trade between our countries. In that regard, we confirm that we have no objection to you giving your fullest assistance to continue with a nominated new Supplier company. Wellard now maintains a fleet of 3 specialty livestock vessels, and these would be available for charter by a future Supplier under normal commercial terms.



Wellard Rural Exports Pty Ltd

ABN 31 109 866 328

Manning Buildings, Suite 20, Level 1
135 High Street
Fremantle, WA 6160


Tel: +61 8 9432 2800
Fax: +61 8 9432 2880
Email: info@wellard.com.au

PO Box 796
Fremantle, WA 6952

www.wellard.com.au

We remain proud of the work that we have done in Sri Lanka, and we believe that in the Sri Lankan dairy industry will obtain benefits from ours and similar future programmes.

Yours faithfully


Tim O'Donnell
General Manager - Business Development
Wellard Rural Exports Pty Ltd.



CC: H.E. High Commissioner of Australia - Sri Lanka, Mr David Holley
Finance Director - Export Finance Australia
Director General - External Resources Department

LOAN AGREEMENT

made between

The Democratic Socialist Republic of Sri Lanka

as Borrower

and

COÖPERATIEVE RABOBANK U.A.

as Lender

for the amount of USD 11,093,108.22

DATED 6 DECEMBER, 2016

TABLE OF CONTENTS

Article	Description
Article 1.	Definitions
Article 2.	Disbursement and conditions precedent
Article 3.	Loan Amount and Utilization
Article 4.	Independence of Loan Agreement
Article 5.	Repayment
Article 6.	Prepayment
Article 7.	Payments
Article 8.	Interest
Article 9.	Delay interest
Article 10.	Taxes, levies, fees and costs
Article 11.	For reference purposes only
Article 12.	Change of circumstances
Article 13.	Representations and warranties
Article 14.	Undertakings
Article 15.	Events of default
Article 16.	Pari Passu
Article 17.	Notices
Article 18.	Assignment
Article 19.	Set off
Article 20.	Indemnities
Article 21.	Miscellaneous
Article 22.	Suspension of Lender's Obligations
Article 23.	Law and Jurisdiction

LIST OF EXHIBITS

Exhibit I	Legal Opinion (Borrower)
Exhibit II	Certificate of Incumbency and Authority Borrower
Exhibit III	Drawdown request

(13)

This Agreement is dated ~~6 DECEMBER~~ 2016 and made by and between:

THE GOVERNMENT OF THE DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA acting through the Secretary to the Ministry of Finance, Colombo 1 (hereinafter called and referred to as '**THE BORROWER**')

OF THE FIRST PART

AND

COÖPERATIEVE RABOBANK U.A., a cooperative with exclusion of liability incorporated under the laws of The Netherlands, established at Amsterdam, The Netherlands, having its registered office at Croeselaan 18, 3521 CB Utrecht, The Netherlands (hereinafter referred to as '**THE LENDER**' which terms and expressions shall where the context so require or admit mean and include the said **COÖPERATIEVE RABOBANK U.A.** and its permitted successors or assigns in accordance with the terms of this Agreement).

OF THE SECOND PART

WHEREAS

- (A) The Ministry of Rural Economic Affairs of Sri Lanka (hereinafter referred to as "the Buyer") and Wellard Rural Exports Pty Ltd., having its registered office at 12 – 14 St. Georges Terrace, Perth WA 6000, Australia, (hereinafter referred to as the '**Supplier**') have entered into a purchase contract with regard to the design of identified dairy farms, the supply of pregnant dairy cattle, equipment, vehicles and management of the Sri Lankan Dairy Development Project – Phase 3 (such purchase contract together with any amendments thereto hereinafter referred to as the '**Purchase Contract**');
- (B) The total price payable by the Buyer to the Supplier in respect of the delivery by the Supplier of the goods and services under the Purchase Contract amounts to USD 73,954,054.83 (in words: seventy-three million nine hundred fifty-four thousand fifty-four Dollar and eighty-three cent) (the '**Contract Price**');
- (C) This Agreement sets out the terms and conditions upon which the Lender is prepared to finance the down payment of 15% (fifteen per cent) of the Contract Price resulting in a total maximum Loan Amount of USD 11,093,108.22 (in words: eleven million ninety-three thousand one hundred and eight Dollar and twenty-two cent).

Now therefore, the parties hereto agree as follows:

Article 1. Definitions

1.1. In this Agreement:

'**Agreement**' means this loan agreement including Exhibits I, II; and III;

'**Authority**' means any public, taxing or supranational agency, institution, central bank, organisation, corporation, government, province, municipality of, or other person or entity exercising any kind of public control, whether de facto or de jure, over the Lender, the Borrower or the Loan under this Agreement or any document in connection herewith;

'Availability Period' means the period commencing on the Effective Date and ending on the earlier of:

- (i) the date on which the aggregate of the Partial Loan Amounts will be equal to the Loan Amount; and
- (ii) 12 (twelve) months after the Effective Date of Tranche 1 and Tranche 2 respectively.

'Business Day' means (a) in relation to a payment or a rate fixing, any Target Day and (b) (other than in relation to a payment or a rate fixing) any day on which banks are open for normal business in Colombo;

'Certificate of Incumbency and Authority' means the certificate substantially in the form set out in Exhibit II;

'Drawdown request' means the request substantially in the form set out in Exhibit III;

'Effective Date' means the date on which all conditions precedent have been fulfilled to the satisfaction of the Lender for each respective Tranche;

'Event of Default' means any of the events listed in Article 15;

'Final Repayment Date' means the date falling 42 (forty-two) months after the Effective Date of each respective Tranche;

'First Repayment Date' means 36 (thirty-six) months after the Effective Date for each respective Tranche;

'Indebtedness' means any obligation in respect of third parties for the repayment of external debt, whether present or future, actual or contingent (including contingent obligations by reason of any guarantee or other assumption of liability for obligations of third parties), where the amount is not less than USD 50 million (in words: fifty million Dollar) or its equivalent in another currency;

'Interest Payment Date' means the last day of each Interest Period;

'Interest Period' means, save as otherwise provide herein, any of the periods mentioned in Article 8.2;

'Governmental Approval' means any permits, consents, decisions, licences, approvals, certificates, confirmations or exemptions obtained from any Governmental Agency;

'Legal Opinion' means a legal opinion issued by the Attorney General of Sri Lanka substantially in the form set out in Exhibit I;

'Loan' means the aggregate principal amount of all amounts borrowed by the Borrower or, as the context may require, the amounts thereof for the time being outstanding under this Agreement;

'Loan Amount' a maximum Loan Amount of USD 11,093,108.22 (in words: eleven million ninety-three thousand one hundred and eight Dollar and twenty-two cent) being 15% (fifteen per cent) of the Purchase Contract.

'Outstanding Amount' means any amount advanced or drawn and not yet repaid under this Agreement;

'Reimbursement Obligation' means the obligation of the Borrower to the Lender to reimburse the Lender with every amount the Lender has paid to the Supplier in accordance with this Agreement;

'Repayment Date' means each date on which a repayment is required for each Tranche to be made in accordance with Article 5;

'Sri Lanka' means the Democratic Socialist Republic of Sri Lanka;

'Target' means Trans-European Automated Real-time Gross Settlement Express Transfer payment system;

'Target Day' means any day on which Target is open for the settlement of payments in Dollars;

'Tranche 1' means the first (and subsequent) drawdown(s) of the Facility for an aggregate amount not exceeding USD 2,773,277.06 (in words: two million seven hundred seventy-three thousand two hundred seventy-seven Dollar and six cent);

'Tranche 2' means the first (and subsequent) drawdown(s) of the Facility for an aggregate amount not exceeding USD 8,319,831.17 (in words: eight million three hundred nineteen thousand eight hundred thirty-one Dollar and seventeen cent);

'Tranches' means Tranche 1 and Tranche 2;

'Unutilised Loan Amount' means the Loan Amount minus the Outstanding Amount; and

'USD' (or: **'Dollars'**) means the single currency unit of the United States of America.

- 1.2. Article headings in this Agreement are for convenience only and shall be ignored in construing this Agreement. Unless otherwise specified, all references to Articles, Exhibits and Schedules are to Articles, Exhibits and Schedules to this Agreement. Unless specified otherwise all reference to time of the day are references to the prevailing time in Colombo, Sri Lanka.
- 1.3. Except where the contents otherwise require, words denoting the singular number shall include the plural and vice versa. References to any document are to be construed as references to such documents as from time to time amended except to the extent that the context requires otherwise.

Article 2. Disbursement and Conditions Precedent

- 2.1. The Borrower will irrevocably instruct and authorise the Lender by Drawdown Request for the exclusive purpose of financing 15% (fifteen per cent) of the Contract Price being USD 11,093,108.22 (in words: eleven million ninety-three thousand one hundred and eight Dollar and twenty-two cent) to disburse whole or part of the Loan Amount.
- 2.2. Subject to clause 2.3, the following shall be conditions precedent to the performance of this AGREEMENT and/or disbursement of the Loan hereunder and THE BORROWER expressly and absolutely guarantees and assures without any reservation that the following conditions shall be satisfied before and during the continuance of this AGREEMENT:
- (a) a copy of the duly executed Purchase Contract (including copies of any exhibits, annexes, amendments and supplements thereto, if any) together with a duly executed written statement of the Supplier that the Purchase Contract is in full force and effect;
 - (b) duly executed original copy of the Legal Opinion (Exhibit I);
 - (c) duly executed original copies of the Certificates of Incumbency and Authority (Exhibit II);
 - (d) all requirements pursuant to the Act for Prevention of Money-laundering and Financing of Terrorism (*Wet ter voorkoming van witwassen en financiering van terrorisme*) and other

similar laws, regulations and internal policies for the purpose of identifying Borrower have been met satisfactory to the Lender; and

- (f) evidence that the Supplier is in compliance with all conditions set out in the letters of undertaking referred to in Article 2.3 below.

The Lender shall make the relevant Tranche ultimately available on the [5th (fifth)] Business Day after it has received the conditions precedents as referred to under this Article 2.2 and a Drawdown Request and, in relation to Tranche 2 only, within 12 (twelve) months after the Effective Date of Tranche 1 a confirmation from the Borrower in writing to proceed with Tranche 2, provided that that date does not fall any later than the last day of the relevant Availability Period and provided that on that date (i) no Event of Default or an event which may, with the giving of notice or the lapse of time, would constitute an Event of Default has occurred, (ii) all representations and warranties in Article 13 and Article 16 are true as of such date, and (iii) no circumstances as referred to in Article 12.1 and/or Article 12.3 has occurred in respect of the Lender.

If the relevant Tranche has not been effected before or on the last day of the relevant Availability Period, the Lender may -at its own discretion- terminate this Agreement by written notice to the Borrower unless the Lender and the Borrower mutually agree on a subsequent date by which the conditions precedents as referred to under this Article 2.2 shall be fulfilled which subsequent date shall not in any event exceed a further 120 (one hundred and twenty) days. A termination will not affect any payment obligation of the Borrower that has already become due and payable before the termination. For the avoidance of doubt the Lender agrees that a termination of the agreement under this clause shall not be an event of default as set out in Article 15.1.

2.3. The Lender shall ensure that duly executed original copies of the letter of undertaking relating to each Tranche and/or documents will be in place before the Loan Amount may be drawn by the Borrower.

2.4. The Borrower will irrevocably instruct in writing and will authorise the Lender by Drawdown Request to make one or more payments to the Supplier insofar as the total amount of these payments does not exceed the total Loan Amount and in as far the request by the Supplier-for such (a) payment(s) is done during the Availability Period under this Agreement.

2.5. If, by close of business on the last day of the Availability Period, the total amount of the payments made is lower than the total Loan Amount, the remaining and not utilised part of the Loan Amount will be cancelled and shall not thereafter be available for disbursement, unless otherwise agreed in writing by the Lender and the Borrower.

2.6. If the Lender has paid any amount to the Supplier in accordance with the provisions of Article 2.2 hereof, the Borrower shall have a Reimbursement Obligation according to which he must fully and unconditionally reimburse the Lender for such amount paid. The Reimbursement Obligation is unconditional, independent and completely separate from the Purchase Contract.

Article 3. Loan Amount and Utilization

3.1. The Lender agree to lend to the Borrower and the Borrower agrees to borrow from the Lender a loan in an amount of up to the Loan Amount on and subject to the terms and conditions as set forth in this Agreement.

3.2. The Loan Amount shall exclusively be used for the financing of the payments due under the Purchase Contract.

- 3.3. The Lender will only make the Loan Amount available to the Borrower and the Loan Amount can only be drawn by the Borrower if and when to the exclusive judgement of the Lender a Reimbursement Obligation originates, in which case a loan amount equal to the amount of this Reimbursement Obligation becomes due and payable by the Lender.

Each of the loan amounts mentioned under 3.3 will herein be called '*Partial Loan Amount*'.

- 3.4. Parties hereby agree that a Partial Loan Amount will automatically be set off against the Reimbursement Obligation, thereby ending the Reimbursement Obligation.

Article 4. Independence of Loan Agreement

- 4.1. The Borrower expressly acknowledges that this Agreement constitutes obligations of the Borrower, which are independent and completely separate from the Purchase Contract. The Borrower hereby agrees that it has no right to raise against the Lender any objections or defences under the Purchase Contract including but not limited to objections based on insufficient performance under any guarantees or warranties whatsoever. The Borrower also agrees that it is not entitled to refuse the orderly, punctual and complete fulfilment of its obligations under this Agreement by maintaining that the Buyer/Borrower (as the case may be) had any claim, right or title under the Purchase Contract.

- 4.2. Should, without the Lender giving its prior consent in writing (which will not be unreasonably withheld), the Purchase Contract be amended after the date of this Agreement as to the price of the payment thereof or any other material matter which may adversely impact the payment obligations of the Borrower under this Agreement, the Lender may disregard such amendment, and will not in any way be obliged to advance further monies other than those to which the Lender expressly committed themselves under the terms of this Agreement.

Article 5. Repayment

- 5.1. The Loan shall be repaid by the Borrower to the Lender in 2 (two) consecutive, semi-annual instalments for Tranche 1 of USD 1,386,638.53 (in words: one million three hundred eighty-six thousand six hundred thirty-eight Dollar and fifty-three cent) each and in 2 (two) consecutive, semi-annual instalments for Tranche 2 of USD 4,159,915.58 (in words: four million one hundred and fifty-nine thousand nine hundred and fifteen Dollar and fifty-eight cent) first and subsequently USD 4,159,915.59 (in words four million one hundred and fifty-nine thousand nine hundred and fifteen Dollar and fifty-nine cent) commencing on the First Repayment Date being 36 (thirty-six) months after the Effective Date of each respective Tranche. On the Final Repayment Date of each respective Tranche being 42 (forty-two) months after the Effective Date, the Borrower shall pay all Outstanding Amounts for each respective Tranche.
- 5.2. If the Loan has not been utilised in full within the Availability Period, each of the repayment instalments shall be reduced by an amount pro rata.

Article 6. Prepayment

- 6.1. The Borrower may only prepay on a Repayment Date all or any part of the Loan in accordance with the provisions of this Article 6 and subject to the prior written consent of the Lender. Any prepayment shall amongst others be subject to payment by the Borrower of such amounts as the Lender shall certify to be payable on demand in accordance with Article 19.1.

- 6.2. Not later than 30 (thirty) calendar days before the date of such intended prepayment the Borrower shall give written notice thereof to the Lender (such notice to be irrevocable and binding on the Borrower), specifying the amount to be prepaid.
- 6.3. Each amount to be prepaid by the Borrower shall be equal to the amount of one repayment instalment or a multiple thereof and any amount prepaid shall be set off against repayment instalments in reverse order of maturity. Upon the prepayment in accordance with Article 6.1, the Borrower shall pay also all other amounts payable in relation to the prepayment under this Agreement. Amounts prepaid may not be borrowed thereafter.

Article 7. Payments

- 7.1. All payments to be made by the Borrower hereunder to the Lender, as the case may be, shall be made without set off or counterclaim and in freely transferable and convertible Dollars by not later than 11:00 a.m. (GMT time) on the relevant date to account number NL17 RABO 03000 025 13 USD of the Lender or to such other account as may from time to time be notified by the Lender to the Borrower with 15 (fifteen) days prior written notice with the following reference: H. Rizzelli.
If any withholding is required, the Borrower shall gross up all relevant payments accordingly.
- 7.2. All payments to be made by the Borrower hereunder shall be made on a Business Day; whenever any payment hereunder is due on a day which is not a Business Day such payment shall be made on the next succeeding Business Day unless such succeeding Business Day falls in the next calendar month in which case such payment shall be effected on the immediately preceding Business Day.
- 7.3. Payments received from the Borrower shall be applied to discharge the indebtedness of the Borrower to the Lender under this Agreement in the following order:
 - (1) unpaid costs and expenses of the Lender to be reimbursed by the Borrower;
 - (2) unpaid fees; if any
 - (3) interest for late payment as referred to in Article 9;
 - (4) interest amounts;
 - (5) any other amounts due under this Agreement with the exception of principal;
 - (6) principal to be repaid or prepaid.
- 7.4. Any certificate or determination of the Lender (including a fax copy) as to any rate of interest or any other amount pursuant to this Agreement shall, in the absence of manifest error, be conclusive and binding on the Borrower and the Lender.

Article 8. Interest Rate

- 8.1 The Borrower shall pay to the Lender the interest on each advanced Partial Loan Amount or, as the case may be, the Loan, payable on each Interest Payment Date in accordance with the provisions of Article 8.2. The interest for the Tranches shall be calculated at a rate of 5% (five per cent) per annum.
- 8.2 Each Interest Period will have a duration of 3 (three) months provided that:
 - (a) the first Interest Period shall commence on the date on which the first Partial Loan Amount is advanced hereunder;

- (b) in the case of each Partial Loan Amount other than the first, the Interest Period shall commence on the date such Partial Loan Amount is advanced hereunder and will end on the date of the expiry of the then current Interest Period in relation to the Loan outstanding on the date such Partial Loan Amount is made;
- (c) each subsequent Interest Period shall commence on the date of the expiry of the immediately preceding Interest Period;
- (d) if any Interest Period would otherwise end on a day which is not a Business Day that Interest Period shall be extended to the next succeeding day which is a Business Day, unless such next succeeding Business Day falls in another calendar month in which event the Interest Period shall end upon the immediately preceding Business Day;
- (e) subject to proviso (b) of this Clause 8.2 any Interest Period which commences on the last day of a calendar month and any Interest Period which commences on a day:
 - aa) for which there is no numerically corresponding day in the calendar month 3 (three) months after the commencement of such Interest Period during the Availability Period, or
 - bb) for which there is no numerically corresponding day in the calendar month 6 (six) months after the commencement of such Interest Period during the repayment period, and shall end on the last Business Day of the calendar month:
 - 3 (three) months after the commencement of such Interest Period during the Availability Period, or:
 - 6 (six) months after the commencement of such Interest Period during the repayment period;
- (f) any Interest Period which, but for this proviso (f), would overrun a Repayment Date shall be shortened to end on such Repayment Date.

(a) 8.3. Interest shall be calculated on the Loan on the basis of actual days elapsed and a year of 360 (three hundred and sixty) days and shall accrue from day to day

(b) 8.4. At the end of each Interest Period and upon each disbursement of an Partial Loan Amount hereunder the Lender shall inform the Borrower by facsimile or by pdf-file of the amount of interest payable to the Lender in respect of the next Interest Period for the Partial Loan Amount, or, as the case may be, the Loan.

Article 9. Delay Interest

9.1. In the event of failure by the Borrower to pay any sum on its due date, and without prejudice to any other right of the Lender under this Agreement, the Borrower shall pay to the Lender, and the Lender shall be entitled to receive interest for late payment on each amount payable under this Agreement which has not been paid on the agreed due date thereof and calculated on a daily basis and a year of 360 (three hundred and sixty) days at a rate of 1% (one per cent) per annum above the rate specified in Article 8.1.

9.2. Such interest for late payment shall be due from the agreed due date until (but not including) the actual date of payment and shall be paid forthwith upon demand made from time to time by the Lender. Failure of the Lender to give any notice or demand shall in no way relieve the Borrower from its obligations under this Agreement.

9.3. As from the due date for repayment thereof, any part of the Outstanding Amount which remains unpaid after such date shall cease to bear interest at the rate applicable in accordance with Article 8 and interest shall become payable thereon at the rate specified in this Article 9.

Article 10. Taxes, levies, fees and costs

- 10.1. All existing or future income taxes in relation to this Agreement levied or charged by any Authority in The Netherlands and/or Sri Lanka shall be borne by the Lender.
- 10.2. All existing or future taxes (other than those mentioned in Article 10.1), levies, imports, duties, services, charges, fees, deductions and withholdings, stamp or registration fees, whatsoever in relation to this Agreement, and levied or charged by any Authority in Sri Lanka, shall be borne by the Borrower. For the avoidance of doubt, this clause applies to this Agreement only and does not apply to the Purchase Contract.
- 10.3. All payments to be made by the Borrower under this Agreement (whether in respect of principal, interest, fees or otherwise) shall be made in full free and clear of and without deduction or withholding for or on account of any present or future income or other taxes, levies, imports, duties, charges or withholdings of any nature whatsoever levied by any Sri Lanka Authority. However, if the Borrower shall be required by Sri Lanka law or regulation to make any deduction or withholding from any payment for the account of the Lender, then:
 - 10.3.1. the Borrower will ensure that such deductions or withholdings will not be lower than the respective minimum legal liabilities therefore and will forthwith pay to the Lender such additional amounts as will result in the net receipt by the Lender (free and clear of any such deductions and withholdings) of the full amount which they otherwise should have received had no such deductions or withholdings been made; and
 - 10.3.2. the Borrower will upon demand from the Lender furnish to it an official receipt or receipts of the relevant taxation or Sri Lanka Authorities involved for all amounts deducted or withheld with respect to the Lender as aforesaid.

Article 11. For reference purposes only

Article 12. Change of Circumstances

- 12.1. In the event of a change of the various law or regulations applicable to the Lender by any Authority in charge of their enforcement, in particular as regards to reserve requirements or any levies or deductions (with the exception of income tax levied on the Lender's aggregate income) or other provisions with a comparable effect, where such change actually affects the net compensation obtained by the Lender in relation to this Agreement, the Lender shall promptly notify the Borrower
- 12.2. The Borrower and the Lender shall in such case consult each other with a view to reaching a mutually acceptable solution. If the parties do not reach an agreement within 30 (thirty) Business Days following the notification given by the Lender to the Borrower, the Borrower may elect either (a) to pay to the Lender such amounts as the Lender may duly certify as compensation for such increased cost with a reasonable upper limit or (b) to forthwith repay the Loan Amount together with accrued interest thereon and subject to the terms of Article 19.1.
- 12.3. If, at any time, it becomes unlawful for the Lender to comply with any of its obligations under this Agreement, the obligations in question shall be suspended (and all corresponding rights shall cease to accrue) until such time as it may again become lawful for the Lender to comply with them, and the Lender shall not be liable for any losses which the Borrower may incur as a result.

Notwithstanding this Article 12.3 or its effect, the Borrower shall remain liable under this Agreement and shall perform its obligations under this Agreement in accordance with its terms.

- 12.4. As long as the circumstances giving rise to the events specified in this Article 12 continue, the Lender shall use all its reasonable efforts to assign its commitment in the Loan to any other bank or financial institution acceptable to the Borrower with a view to avoid the above circumstances.

Article 13. Representations and warranties

13.1. The Borrower hereby represents and warrants to the Lender that:

- (a) it has full power, authority and legal right to incur the indebtedness and other obligations provided for in this Agreement, to execute and deliver this Agreement, and to perform and observe the terms and provisions thereof;
- (b) the execution, performance and fulfilment of this Agreement have been duly and validly authorised under applicable laws and regulations;
- (c) to the extent required, all permits and authorisations for the Borrower to enter into this Agreement and to allow the Partial Loan Amount to be made under this Agreement have been obtained and no further permits or authorisations (including but not limited to foreign exchange permits) are necessary for the payment of all sums due under this Agreement;
- (d) this Agreement constitutes valid and binding obligations of the Borrower enforceable against it in Sri Lanka in accordance with its terms subject to the provisions of Article 462 of the Civil Procedure Code of Sri Lanka;
- (e) the execution and the performance of the provisions of this Agreement by the Borrower do not contravene any existing law or regulation to which the Borrower is subject, or any provision of the Constitution or the laws and regulations of Sri Lanka or any treaty to which Sri Lanka is a party;
- (f) the person(s) having executed and delivered this Agreement and whose names and functions are specified on the execution pages of this Agreement are fully authorised to execute the same for and on behalf of the Borrower and any one of the officers of the Borrower specified in the Certificate of Incumbency and Authority is authorised (i) to sign all notices, certificates and communications to be given by the Borrower, as the case may be, pursuant to this Agreement, and (ii) to take all actions required or permitted to be taken or done on behalf of the Borrower, as the case may be, under this Agreement;
- (g) there is no withholding, income or other tax or charge of Sri Lanka or any political subdivision or taxing authority thereof or of any taxing authority, federation or association of which Sri Lanka is a member, applicable to any payment to be made by the Borrower pursuant to the terms of this Agreement or to be imposed on or by virtue of the execution, delivery, performance or enforcement of this Agreement, except as provided in Article 10;
- (h) there is no stamp or registration duties or other taxes or fees with respect to the preparation, execution, delivery, filing, recording, registration or performance by the Borrower of this Agreement, required by Sri Lanka or any taxing or fiscal authority thereof;
- (i) the Lender is nor shall be deemed, for taxation or other purposes, to be resident or domiciled, to have established a place of business or to be carrying on any business in Sri Lanka by reason only of the execution, delivery, performance or enforcement of this Agreement;

- (j) the submission by the Borrower to arbitration in accordance with the provisions of Clause 23.2 of this Agreement and its agreement pursuant to Clause 23.2 of this Agreement that this Agreement shall be governed by and construed and interpreted in accordance with the laws of England, are legal, valid and binding;
- (k) no event has occurred or is pending which constitutes a default under or in respect of any agreement or document to which the Borrower is a party or by which the Borrower or any of its assets may be bound and no event has occurred which, with the giving of notice, lapse or time, determinations of materiality or other conditions might constitute a default under or in respect of any such agreement or document; and
- (l) the conditions, amounts, documents and evidence as mentioned in Article 2.2 are (still) fulfilled, true and/or in place.

13.2. All representations and warranties made in this Article 13 as well as the representation and warranty in Article 16 are deemed to be repeated by the Borrower, (a) on each date on which the Loan will be made available under this Agreement, and (b) on each Repayment Date.

Article 14. Undertakings

1.4. The Borrower undertakes with the Lender:

- 14.1. to comply with present and future law of Sri Lanka and to obtain all consents and approvals which may at any time be required or applicable to it or its property, such compliance to include, without limitation, that the Borrower shall continue to meet all requirements in order to facilitate any payments under this Agreement in freely convertible currency (being the same currency as the obligations of the Borrower are denominated);
- 14.2. not to amend or novate or agree to amend or novate the Purchase Contract relating to the price of the Purchase Contract or the payment thereof without the prior consent of the Lender, which consent will not unreasonably be withheld, except for amendments which are not material and not detrimental to the Borrower, the Lender. The Borrower shall provide the Lender with a copy of any such amendments to the Purchase Contract;
- 14.3. to furnish or cause to be furnished to the Lender all such information as the Lender shall reasonably request, including but not limited to the expenditure in connection with this Agreement and/or the Purchase Contract, on the basis of the assurance given by the Lender such information furnished by the Borrower shall not be divulged to any third party other than any insurer or to other parties unless with the prior consent of the Borrower.
- 14.4. to furnish to the Lender specimen signatures of a person or persons authorised to sign in a legally binding way notices to be given to the Lender for distribution to the Lender under this Agreement on behalf of the Borrower, if such a person (or such persons) is (are) newly appointed;
- 14.5. to inform the Lender as soon as possible (a) if any of the representations and warranties contained in Article 13 or 16 are not true and/or correct any more and (b) of the occurrence of an Event of Default or an event which may (with the giving of notice or the lapse of time) become an Event of Default;
- 14.6. to provide the Lender, at the Lender's first request, with all information requested by it to enable the Lender to perform its contractual obligations or any other obligations towards the tax authority of any country and do all things that are deemed necessary by the Lender in relation thereto. Changes to the information provided need to be notified by the Borrower to the Financier as soon as possible. To the extent deemed necessary by the Lender, the Lender may submit all information in relation to the

Borrower that they already possesses or may receive, to the tax authority of any country to perform its contractual obligations or any other obligations it may have towards the tax authority of such country.

Article 15. Events of Default

15.1. The occurrence of any of the following events shall constitute an Event of Default:

- 15.1.1. The Borrower does not duly pay to the Lender any amount (whether of principal, interest fees, or any other amount) owed by it under this Agreement when due unless the Borrower is prevented from making such payment for reasons not within its control whereby due to a remittance becoming (i) illegal or (ii) unlawful;
- 15.1.2. The Borrower fails to perform any other obligation under this Agreement or is in breach of any other terms, undertakings, covenants or conditions contained herein and such failure – if capable of being remedied - is not remedied within 10 (ten) Business Days after the Lender have requested the Borrower to do so;
- 15.1.3. A competent court makes any judgement or decree to is enacted, the effect of which this Agreement or any material provision hereof or thereof will be invalid, illegal or unenforceable or it becomes unlawful for the Borrower to perform any obligation hereunder
- 15.1.4 Any representation or warranty of the Borrower contained in Article 13 or 16, or any certificate from the Borrower issued in terms of this agreement is incorrect;
- 15.1.5. Any law, ordinance, decree or regulation is enacted, implemented or in effect in the Netherlands, Sri Lanka or England, the effect of which is to render this Agreement or any material provision hereof or thereof invalid, illegal or unenforceable;
- 15.1.6. Sri Lanka declares a general moratorium, or the Borrower becomes unable or otherwise admits its inability to pay any of its Indebtedness as the same falls due;
- 15.1.7. Any circumstance occurs that is within the control of the borrower pursuant to clause 15.1.1 which adversely affects the validity or enforceability of this Agreement or the Purchase Agreement;
- 15.1.8 Amendments (unless with the prior written consent of the Lender and Borrower, which will not be unreasonably withheld, and except for amendments which are not material and not detrimental to the Borrower and the Lender), cancellation (unless with the prior written consent of the Borrower and Lender, which will not be unreasonably withheld, or due to a breach by the Supplier), repudiation, invalidation, or any other event which causes the Purchase Contract not to be in full force and effect;
- 15.1.9 Any Governmental Approval granted or required in connection with this Agreement expires, fails to be issued or is terminated or revoked or modified in any manner unacceptable to the Lender and the same is not remediable or, if remediable shall not have been cured or remedied to the satisfaction of the Lender within ten (10) Business Days after written notice from the Lender to the Borrower with respect thereto; and
- 15.1.10 The Borrower defaults in complying with any repayment obligation arising from any other loan, facility or credit agreement, of whatever nature, concluded with Lender or any of such obligation is declared to be or otherwise becomes due and payable prior to its maturity (*cross default*).
- 15.2. In any of the events as referred to in Article 15.1.1 to Article 15.1.10 and at any time thereafter if such event continues, the Lender may, after written notice of such event to the Borrower (a) cancel the Loan whereupon such Loan will be cancelled forthwith, and (b) declare the entire principal of the Loan and all other amounts payable under this Agreement to be due and payable forthwith

except where an event of default is directly caused by an event dealt with in Article 22, whereupon the aggregate principal of the Loan together with accrued interest thereon and any fees and any other amounts payable by the Borrower under this Agreement shall immediately become due and payable without further demand or other notice of any kind, all of which are hereby expressly waived by the Borrower.

- 15.3. Without prejudice to the provisions of Article 9, the Borrower shall indemnify the Lender against any loss or expenses with a maximum amount of USD 200,000 (in words: two hundred thousand Dollar) in relation to Tranche 1 and a maximum amount of USD 800,000 (in words: eight hundred thousand Dollar) in relation to Tranche 2, which the Lender may sustain or incur as a direct consequence of any Event of Default by the Borrower in payment of any amount due under this Agreement.
- 15.4. The Borrower shall inform the Lender promptly of the occurrence of any fact or circumstance, which might threaten its ability to perform any of its obligations under this Agreement.

Article 16. Pari passu

- 16.1. The Borrower hereby represents and warrants to the Lender that its payment obligations under this Agreement rank and will at all times rank pari passu with all its other present and future unsecured and unsubordinated payment obligations on account of Indebtedness.
- 16.2. The claims of the Lender pursuant to this Agreement will at all times rank pari passu with the claims of any other of the Borrower's creditors with respect to all terms and conditions of prepayment or cancellation other than normal maturity schedules which the Borrower may have agreed with such other creditors, with the exception of claims granted priority by mandatory operation of laws of Sri Lanka. Such terms and conditions shall not result in prepayments that would adversely affect the position of the Lender under this Agreement.

Article 17. Notices

- 17.1. Unless otherwise specified herein, all notices, requests and other communications shall be made in the English language and shall be given or made (unless provided otherwise in this Agreement) by registered mail or (but then to be confirmed by mail) by telefax and shall be addressed as follows:

In case of the Borrower:

The Democratic Socialist Republic of Sri Lanka

Department of External Resources

The Ministry of National Policies and Economic Affairs

The Secretariat

Colombo 01

Attn: Director General

Telephone: +94 11 2484693

Telefax: +94 11 2447633

In case of the Lender:

Coöperatieve Rabobank U.A. Structured Trade & Export Finance
Croeselaan 18
3521 CB Utrecht
The Netherlands
attn. H. Rizzelli
Location: Export Finance Department
Telephone: +31 30 7122527
Telefax: +31 30 7122591

or to such other address as may from time to time be notified in writing by one party to the others, provided that any such variation shall take effect as from the 7th (seventh) Business Day after the day of receipt of the respective notice by the other parties (unless a later date should have been notified therein).

- 17.2. Any such notice shall be deemed to have been duly given on the 14th (fourteenth) day after posting (if given by registered airmail) or on the Business Day after dispatch (if given by telex or telefax), provided that in case of any telex or telefax transmission a correct answer back or transmission okay message has been received and the relevant message has been sent by registered airmail simultaneously.

Article 18. Assignment

- 18.1. The Lender may assign any of its rights or transfer any of its rights and obligation under the Agreement to a third party bank licensed in Sri Lanka with the prior written consent (which will not unreasonably be withheld) of the Borrower, provided however that the Lender shall not require the Borrower's prior written consent when an Event of Default has occurred and is continuing.
- 18.2. The Borrower shall not assign or transfer in full or in part any or all of its rights, title and interest under the Agreement.

Article 19. Set off

- 19.1. In case of the occurrence of an Event of Default under this Agreement, the Lender shall be entitled to set-off payable claims it has against the Borrower against any payable counterclaims of the Borrower against the Lender regardless of the currency in which such claims are denominated. Claims not denominated in USD shall be set off at the rate of exchange for USD on the day of set-off pursuant to Clause 19.2.
- 19.2. The Borrower hereby waives any and all rights of set-off or counterclaim which it may have with regard to any amount due to the Lender under this Agreement and agrees that it shall not withhold payment for any reason whatsoever of any amounts due for payment. In particular, the Borrower shall not set-off or refuse to make any payment owing to the Lender under this Agreement by virtue of any claims, rights of action, entitlements or demands which the Buyer may have against the Supplier in relation to the Purchase Contract. The Borrower shall have the right to set off in case a court or competent jurisdiction makes a specific judgement or order in relation hereto to the benefit of the Borrower.

7

123

Article 20. Indemnities

20.1. The Borrower shall on demand indemnify the Lender, without prejudice to any of the other rights of the Lender under this Agreement against any loss or expense which it shall certify as sustained or incurred by it as a consequence of:

- (a) any default in payment by the Borrower of any sum under this Agreement when due;
- (b) the occurrence of any other Event of Default, subject to Article 15.3;
- (c) in case the Borrower pays interest at the rate mentioned in Article 8.1 or as subsequently agreed between the Borrower and the Lender after the date of this Agreement, any prepayment of the Loan or part thereof is made on another date than an Interest Payment Date;
- (d) a Partial Loan Amount not being made available on the scheduled date of disbursement for any reason (excluding any default by the Lender);

including, in any such case, but not limited to, any loss or expense sustained or incurred by the Lender in maintaining or funding any Partial Loan Amount, or, as the case may be, the Loan, or any part thereof or in liquidating or re-employing deposits from third parties acquired to effect or maintain any Partial Loan Amount, or as the case may be the Loan, or any part thereof or any other sums owing to the Lender. The Lender shall provide the Borrower with a detailed description of the expenses and losses as mentioned in the previous sentence

20.2. If any sum due from the Borrower under this Agreement or any order or judgment given or made in relation thereto has to be converted from the currency (the "first currency") in which the same is payable under this Agreement or under such order or judgment into another currency (the "second currency") for the purpose of (a) making or filing a claim or proof against the Borrower, (b) obtaining an order or judgment in any court or other tribunal or (c) enforcing any order or judgment given or made in relation to this Agreement, the Borrower shall indemnify and hold harmless the Lender from and against any loss suffered as a result of any difference between (i) the rate of exchange used for such purpose to convert the sum in question from the first currency to the second currency and (ii) the rate or rates of exchange at which the Lender may in the ordinary course of business purchase the first currency with the second currency upon receipt of a sum paid to it in satisfaction, in whole or in part, of any such order, judgment, claim or proof. Any amount due from the Borrower under this Article shall be due as a separate debt and shall not be affected by judgment being obtained for any other sums due under or in respect of this Agreement and the term "rate of exchange" includes any premium and costs of exchange payable in connection with the purchase of the first currency with the second currency.

Article 21. Miscellaneous

21.1. The language of this Agreement and all subsequent correspondence is English. In the event of translation of other languages, the English version shall prevail.

21.2. The Lender reserve the rights to publish this transaction for promotional purposes, in newspapers and financial publications with the Borrower's consent in writing, which shall not unreasonably be withheld.

21.3. This Agreement may be executed in any number of counterparts, and by the different parties hereto on separate counterparts, each of which when so executed and delivered shall be an original, but all the counterparts shall together constitute one and the same instrument.

- 21.4. No failure or delay by the Lender in exercising any right, power or privilege hereunder or conferred by law shall operate as a waiver thereof nor shall any single or partial exercise of any right, power or privilege preclude any further exercise thereof or the exercise of any other right, power or privilege. The rights and remedies herein provided are cumulative and not exclusive of any rights and remedies provided by law.
- 21.5. Each of the provisions in this Agreement are severable and distinct from the others, and if at any time one or more such provisions is or becomes invalid, illegal or unenforceable, the validity, legality and enforceability of the remaining provisions of this Agreement shall not in any way be affected or impaired thereby.
- 21.6. No modification or waiver of any provision of this Agreement and no consent to any departure therefrom shall be effective unless such modification or waiver shall be in writing and signed on behalf of all parties to the Agreement.

Article 22. Suspension of Lender's obligations

- 22.1 The Borrower agrees that the Lender may delay, block or refuse to process any transaction without incurring any liability if the Lender suspects that:
- a) the transaction may breach any laws or regulations in Australia or any other country, including any anti money laundering or counter terrorism laws;
 - b) the transaction involves any person (natural, corporate or governmental) that is itself sanctioned or is connected, directly or indirectly, to any person that is sanctioned under economic and trade sanctions imposed by the United States of America, the European Union or any other jurisdiction; or
 - c) the transaction may directly or indirectly involve the proceeds of, or be applied for the purposes of, conduct which is unlawful in the Netherlands or any other country.

Article 23. Law and jurisdiction


- 23.1. This Agreement and its performance shall be governed by and construed and interpreted in accordance with English law.
- 23.2. Any dispute, controversy or claim arising out of or relating to this contract, or the breach, termination or invalidity thereof, shall be settled by arbitration in accordance with the UNCITRAL Arbitration Rules as at present in force. The arbitration shall be administered by Singapore International Arbitration Centre ("SIAC") in accordance with its Practice Note on UNCITRAL cases. The number of arbitrators shall be three. Each party shall appoint one Arbitrator and the Arbitrators so appointed shall agree on the Chairman of the Arbitral Tribunal. The place of arbitration shall be Singapore. The language to be used in the arbitral proceedings shall be English.
- 23.3. The Borrower irrevocably consents to service of process or any other documents in connection with arbitration proceedings in any court by personal service, delivery at any address specified in this Agreement or any other usual address, mail or in any other manner permitted by English law, the law of the place of service or the law of the jurisdiction where proceedings are instituted.

121

This Agreement is executed and signed in three original copies on 6 DECEMBER 2016

The Borrower:

On behalf of The Democratic Socialist Republic of Sri Lanka,
represented by the Secretary of the Ministry of Finance



DR. R. H. S. SAMARATUNGA
Secretary
Ministry of Finance
Colombo 01
Sri Lanka.

The Lender:

On behalf of
Coöperatieve Rabobank U.A.
Mr. H. Bartelds, Vice President



Exhibit I

Legal Opinion by <<.....>>

Legal Opinion – Financing of the the design of identified dairy farms, the supply of pregnant dairy cattle, equipment, vehicles and management of the Sri Lankan Dairy Development Project

[...]
PRESIDENTS COUNSEL
ATTORNEY GENERAL OF THE
DEMOCRATIC SOCIALIST REPUBLIC OF SRI LANKA

Exhibit II

Certificate of Incumbency and Authority Borrower

From:

.....

.....

To: **the Lender**

Dear Sirs,

With reference to the Loan Agreement signed between us, for USD 11,093,108.22 and dated 2016 (the "Agreement"), I, the undersigned, (authorised person), hereby certify that the following are the names, offices and true specimen signatures of the persons each of whom will separately and shall continue to be (until you receive authorised written notice from us that they, or any of them, no longer continue to be) authorised (a) to sign on behalf of the Borrower all notices, certificates and communications to be given by the Borrower pursuant the Agreement and (b) to take all actions required or permitted to be taken or done on behalf of the Borrower under the Agreement;

Name	Office	Specimen Signature
.....
.....
.....
.....

Exhibit III

Drawdown Request

From: [Borrower]

To: [Lender]

Dated:

Dear Sirs

[The Democratic Socialist Republic of Sri Lanka] – [Loan Agreement
dated [●] (the Agreement)]

We refer to the Agreement. This is a Drawdown Request. Terms defined in the Agreement have the same meaning in this Drawdown Request unless given a different meaning in this Drawdown Request.

We wish to wish to draw down the following borrow a Loan on the following terms:

Proposed Drawdown Date: [●] (or, if that is not a Business Day, the
next Business Day)

Tranche to be drawn: [Tranche 1]/[Tranche 2] *

Currency of Loan: USD

Amount: [●]

Interest Period: [●]

We confirm that each condition specified in clause 2.2 (*disbursements and conditions precedent*) is satisfied on the date of this Drawdown Request.

This Drawdown Request is irrevocable.

POWER OF ATTORNEY

The undersigned:

Coöperatieve Rabobank U.A., having its corporate seat in Amsterdam, the Netherlands, having its address at Croeselaan 18, 3521 CB, Utrecht, the Netherlands ("Rabobank"), in accordance with its Articles of Association and the resolution based thereon and the power granted thereunder represented by:

1. Marc Dominique Anthon Schmitz
2. Heinrich Johannes Bernardus Weinands

hereby appoint Han Bartelds or any other duly authorised officer of Rabobank, as its attorney to execute and deliver on its behalf:

1. a USD 11,093,108.22 loan agreement between The Democratic Socialist Republic of Sri Lanka as borrower and Rabobank, and a USD 62,860,946.61 export finance facility agreement between The Democratic Socialist Republic of Sri Lanka as borrower, Export Finance and Insurance Corporation (EFIC) and Rabobank (the "Agreements"), with such amendments to the Agreement as the attorney may approve prior to signing; and
2. any other documents in connection with the Agreements in such form and on such terms as such attorney may approve.


This power of attorney is governed by the laws of the Netherlands and valid until and including the date falling 30 days after the date of this power of attorney following which date it will cease to have effect.

IN WITNESS WHEREOF, this power of attorney has been duly executed, this 1st December 2016 in Utrecht.

1.


M. Schmitz

2.


H. Weinands

AD/SIC
12/01

POWER OF ATTORNEY

The undersigned:

Coöperatieve Rabobank U.A., having its corporate seat in Amsterdam, the Netherlands, having its address at Croeselaan 18, 3521 CB, Utrecht, the Netherlands ("Rabobank"), in accordance with its Articles of Association and the resolution based thereon and the power granted thereunder represented by:

1. Marc Dominique Anthon Schmitz
2. Taco Stephan Breukel


hereby appoint Han Bartelds or any other duly authorised officer of Rabobank, as its attorney to execute and deliver on its behalf:


1. a USD 11,093,108.22 loan agreement between The Democratic Socialist Republic of Sri Lanka as borrower and Rabobank, and a USD 62,860,946.61 export finance facility agreement between The Democratic Socialist Republic of Sri Lanka as borrower, Export Finance and Insurance Corporation (EFIC) and Rabobank (the "Agreements"), with such amendments to the Agreement as the attorney may approve prior to signing; and
2. any other documents in connection with the Agreements in such form and on such terms as such attorney may approve.

This power of attorney is governed by the laws of the Netherlands and valid until and including the date falling 30 days after the date of this power of attorney following which date it will cease to have effect.

IN WITNESS WHEREOF, this power of attorney has been duly executed, this 3rd November 2016 in Utrecht.

1. 
M. Schmitz

2. 
T. Breukel

 Rabobank
Export Finance
Croeselaan 28, UC24030
P.O. Box 171000
3500 HG Utrecht
The Netherlands

Value Date	In Disbursed Currency	In Loan Currency	In Rupees	In USD	Exchange Rates (Amount In Disbursed Currency / Amount In Local Currency)
------------	-----------------------	------------------	-----------	--------	---

Co-op Centrale Raiffeisen (Netherlands)

Implementation of Importation of 20,000 Dairy Animals Project (Advance Payment- 11.09USD)

2016041 /SL					
Principal Actual					
2020/02/06	USD 1,386,639.00	USD 1,386,639.00	251,538,671.89	1,386,672.63	181.4017
2020/08/06	USD 1,386,638.53	No Data Definition	257,224,913.91	1,386,638.53	185.5025
2021/05/08	USD 4,159,915.59		830,265,904.84	4,161,410.54	199.5872
2021/11/08	USD 4,159,915.59		842,618,358.20	4,206,565.30	202.5566
Sub Total for 2016041	11,093,108.71	11,093,108.71	2,181,647,848.84	11,141,287.01	
Grand Total			2,181,647,848.84	11,141,287.01	

Note: JPK = Thousands of Yen

The user selection of loans for this report is:

'Instrument ID' = '2016041' AND 'Tran Type' = 'Principal Actual' AND 'End Date' <= '2023/02/23'

Note: Rupee equivalent of Foreign Disbursements and Capitalized Payments are calculated by the CS-DRM system based on "Interbank Weighted Average US\$/Rupee exchange rate of the previous day and cross currency rates vis-à-vis the US Dollar appearing on Reuters system at 08.00 a.m. on the current day" sent by Central Bank of Sri Lanka, when the lender has not provided the rupee equivalents of corresponding transactions.



රාජ්‍ය ණය කළමනාකරණ කාර්යාලය
பொது கடன் மேலாண்மை அலுவலகம்
Public Debt Management Office

ඇමුණුම 44

පිදුල්, ප්‍රමුඛවිකල්පය සහ ආර්ථික සංවර්ධන අමාත්‍යාංශය
මහලේකම් කාර්යාලය (3 වැනි මහල), කොළඹ 00100, ශ්‍රී ලංකාව

நிதி, திட்டமிடல் மற்றும் பொருளாதார அமைச்சு
செயலகம் (3 ஆம் மாடி), கொழும்பு 00100,
இலங்கை

Ministry of Finance, Planning and Economic Development
The Secretariat (3rd Floor), Colombo 00100, Sri Lanka

මගේ අංකය
எனது இல
My No

PDMO/BO/AUDIT/2025

ඔබේ අංකය
உமது இல
Your No

TPD/A/PDMO/INFO/2024/03



එල්.ඩී.ආර්.එල්. ලියනගේ
සහකාර විගණකාධිපති කාර්යාලය
මහා භාණ්ඩාගාරය

විගණනය සඳහා තොරතුරු ලබා ගැනීම

උක්ත කරුණ සම්බන්ධයෙන් ඔබ විසින් යොමු කරන ලද අංක
TPD/A/PDMO/INFO/2024/03 හා 2025 පෙබරවාරි 07 දිනැති ලිපිය හා බැඳේ.

ඒ අනුව, එමගින් විමසන ලද, විදේශීය ණය ගිවිසුම් අංක 2016040 අදාළව 2024.12.31
දක්වා තොරතුරු පහත ඇමුණුම් මගින් ඔබ වෙත අවශ්‍ය කටයුතු සඳහා යොමුකරමි.

ඇමුණුම 1 - 2024.12.31 දිනට 854 - 1 වාර්තාව

ඇමුණුම 2 - 2024.12.31 දක්වා සිදු කරන ලද පොලී ගෙවීම් පිළිබඳ වන වාර්තාව

ඇමුණුම 3 - 2024.12.31 දක්වා සිදු කරන ලද පොරොන්දු ගාස්තු පිළිබඳ වන වාර්තාව

උදේනි උඩුගහපත්තුව
අධ්‍යක්ෂ ජනරාල්

TRANSACTIONS OF DISBURSEMENTS AND PAYMENTS BY USE OF FUNDS AND CREDITOR CATEGORIES

For the Period From 01-Jan-24 to 31-Dec-24

Page 1 of 1

Description	Tranche	Currency	Disbursed		Principal Repayments	Interest Payments	Other Payments	Disbursed	
			Outstanding Debt At	01-Jan-24				Outstanding Debt At	31-Dec-24
Export Credit									
Project									
Co-op Centrale Raiffeisen (Netherlands)									
2016040									
Implementation of Importation of 20,000 Dairy Animals Project (Balance Part-62.86 USD)									
Total for	1	USD	4,358,007		0	0	0	0	4,358,007
	2	USD	1,109,311		0	0	0	0	1,109,311
		USD	5,467,318		0	0	0	0	5,467,318
Total for	1	LKR	1,411,659,954		0	0	0	-136,579,934	1,275,080,020
	2	LKR	359,331,628		0	0	0	-34,765,813	324,565,815
		LKR	1,770,991,582		0	0	0	-171,345,747	1,599,645,834
Total for Project		LKR	1,770,991,582		0	0	0	-171,345,747	1,599,645,834
Total for Export Credit		LKR	1,770,991,582		0	0	0	-171,345,747	1,599,645,834
GRAND TOTAL FOR ALL LOANS		LKR	1,770,991,582		0	0	0	-171,345,747	1,599,645,834

Notes:

1. Cumulative disbursements of each loan in foreign currency depicted as at the time of generating of this report may be provisional for some instruments for the period.
2. The Rupee equivalent of cumulative disbursement of each loan in this report other than disbursements denominated in terms of XDR/KRW/KWD/NOK & SAR are converted by the system using the daily indicative exchange rates published by the Central Bank of Sri Lanka for each disbursement made during the period, unless otherwise the lender or proponent provided with rupee equivalent
3. The Rupee equivalent of each disbursement denominated in terms of XDR/KRW/KWD/NOK & SAR are converted by the system using month-end exchange rates published by the Central Bank of Sri Lanka for each disbursements made during the period unless otherwise the lender or proponent provided with rupee equivalent.
4. Source for the actual payments in rupee terms - Central Bank of Sri Lanka
5. Source for the disbursement - Disbursements notices sent by each foreign development partner or foreign creditor
6. Source for the Exchange rates and variable interest rates - Central Bank of Sri Lanka
7. "Parity Change" in Rupees = Closing balance converted using the exchange rates prevailed at Period End Date - (Opening balance converted using the exchange rates prevailed at Period Start Date + Disbursements converted using the rates at each transaction dates during the period (if not provided by the Lender or Proponent) - Actual Repayments during the period in Rupees)
8. This is a system generated report. For any inquiry on this report, please contact Director General of Public Debt Management Office

The user selection is :

"Borrower" = 'Government of Sri Lanka' AND 'Instrument Id' = '2016040'



කෘෂිකර්ම, පශු සම්පත්, ඉඩම් හා වාරිමාර්ග අමාත්‍යාංශය

74460 කමත්තොழில், கால்நடை வளங்கள், காணி மற்றும் நீர்ப்பாசன அமைச்சு

Ministry of Agriculture, Livestock, Lands & Irrigation

FLS

පශු සම්පත් අංශය / கால்நடை பிரிவு / Livestock Division

80/5, "ගොවිජන මන්දිරය", රජමල්වත්ත පවුමග, බත්තරමුල්ල, ශ්‍රී ලංකාව.

80/5, "கொவிஜன மந்திரய", ரஜமல்வத்தை ஒழுங்கை, பத்தரமுல்லை, இலங்கை.

80/5, "Govijana Mandiraya", Rajamalwatta Lane, Battaramulla, Sri Lanka.

මගේ අංකය.
எனது இல.
My No.

Livestock/04/03/31

ඔබේ අංකය.
உமது இல.
Your No.

දිනය.
திகதி.
Date.

05.12.2024

100253
10 DEC 2024

නියෝජ්‍ය විගණකාධිපති,
ජාතික විගණන කාර්යාලය

විගණන කටයුතු සඳහා තොරතුරු ලබා ගැනීම

උක්ත කරුණ සම්බන්ධයෙන් ඔබගේ අංක FLS/C/SML/Special/2023/01 හා 2024.10.08 දිනැති ලිපිය හා බැඳේ.

ඒ අනුව, ඒ සඳහා සකස් කරන ලද පිළිතුර මේ සමඟ ඉදිරිපත් කරන බව කාරුණිකව දන්වා සිටිමි.

ආචාර්ය පී.එස්.ප්‍රනාන්දු
අතිරේක ලේකම් (පශු සම්පත් සංවර්ධන)

පිටපත :

ප්‍රධාන ගණකාධිකාරී (පශු සම්පත් අංශය), කෘෂිකර්ම, පශු සම්පත්, ඉඩම් හා වාරිමාර්ග අමාත්‍යාංශය

ලේකම්	දුරකථන	தொலைபேசி	Telephone - 011 2034340	කාර්යාලය	දුරකථන	011 2 883 779	ෆැක්ස්	011 2 883 985 (Admin)
සෞඛ්‍යාඥ	ඊ-මේල්	மின்னஞ்சல்	e-mail -	அலுவலகம்	தொலைபேசி	011 2 883 791	பெக்ஸ்	011 2 883 970 (Livestock Dev.)
Secretary	ෆැක්ස්	தொலைநகல்	Fax - 011 2 863497	Office	Telephone	011 2 883 789	Fax	Email:

info@livestock.gov.lk

පිළිතුරු ලිපි යොමු කිරීමේදී මගේ අංකය, ලිපි කවරයේ වම්පස ඉහළ කෙළවරෙහි සඳහන් කර එවීමට කාරුණික වන්න

- මෙම ව්‍යාපෘතිය මගින් ආනයනය කරන සතුන් සහිත ගොවිපොල පිළිබඳව පසු විපරමක් මේ වන විට ක්‍රියාත්මක කරගෙන යන බැවින් එම කාර්යය නිමවීමෙන් පසු මෙම තොරතුරු ලබා දීමට හැකිවේ. කෙසේ වුවද, මෙම ව්‍යාපෘතිය යටතේ ආනයනික සතුන් ලබා ගෙන ගොවිපොල කළමනාකරණය හොඳින් පවත්වාගෙන යන ලද ගොවිපොල දැනට සාර්ථකව ක්‍රියාත්මක වේ.

උදා:

	ගොවිපොල	ලබා දුන් සතුන් සංඛ්‍යාව	වර්තමාන සතුන් සංඛ්‍යාව	
01	වටවල ගොවිපොල	920	1600	
02	නාඋල ගොවිපොල	150	226	
03	රොස් ඩෙයිරි (Ross Dairy) ගොවිපොල	75	110	
04	බොරලන්ද ගොවිපොල	100	84	රජයේ ගොවිපොලකි. මෙම ගොවිපොල මගින් කිරි ගොවීන් හට පැවැත්වූ ලබා දෙනු ලබයි.
05	හෙරිටේජ් (Heritage) ගොවිපොල	100	150	
06	රොතර්ස් (rothers) ගොවිපොල	150	300	

මීට අමතරව මෙම සතුන් ලබා ගත් මුල් අවස්ථාවේ දී ගොවිපොල කළමනාකරණ ගැටලු සහිත ගොවිපොල වසා දමන ලද අතර එම සතුන් වෙනත් කිරිගොවීන්ට විකුණන ලදී.

2018 වසරේ දී සත්ත්ව ආහාර සපයා ගැනීමට බඩ ඉරිඟු වගාවට සේනා දළඹුවාගෙන් ඇති වූ උවදුර හේතුවෙන් සහ සත්ත්ව ආහාර මිල හේතුවෙන් ඇති වූ ගැටලුව නිසා ද සතුන්ගේ නිෂ්පාදනය අඩු වී සමහර ගොවිපොල වසා දමන ලදී.

ඊට අමතරව විවිධ පෞද්ගලික හේතු නිසා ද සමහර ගොවිපොල වසා දමන ලදී.

එහෙත් මේ වන විට සාර්ථකව කරගෙන යන ගොවිපොල මගින් ජාතික කිරි නිෂ්පාදනයට උසස් තත්ත්වයේ කිරි සපයනු ලැබේ. එමෙන්ම මෙම ආනයනික සතුන්ගෙන් උපන් පැවැත්වූ කිරි ගොවීන්ට ලබා දී ඇති අතර එමගින් ද කිරි නිෂ්පාදනය වැඩි වී ඇති අතරම රටේ ජාන සම්පත ද දියුණු වී ඇත.

අද රටේ වානිජ මට්ටමේ කිරි ගොවිපොල සහ ඒ ආශ්‍රිත අනෙකුත් කර්මාන්ත ඇති වී ඇත්තේ මෙම ව්‍යාපෘතිය හේතුවෙනි.

- II අදියර යටතේ සතුන් ගෙන්වීම නැවැත්වීම සම්බන්ධයෙන් තීරණයක් ගෙන නැති අතර අවසන් වරට අමාත්‍ය මණ්ඩල තීරණයක් ලබා දී ඇත්තේ පෞද්ගලික අංශයට සෘජුවම සතුන් ලබා නොදී ජාතික පශු සම්පත් සංවර්ධන මණ්ඩලයේ ගොවිපොලවලට සතුන් ආනයනය කර අභිජනන ගොවිපොල 02 ක් පවත්වාගෙන යමින් එම ගව පැවැත්වූ ගොවීන්ට නිකුත් කිරීමටය.


අනතුරුව covid - 19 උවදුර හේතුවෙන් එම තීරණය ක්රියාත්මක කිරීම ප්‍රමාද වූ අතර , ඉන් පසුව රටේ මූල්‍යමය තත්ත්වය අනුව විදේශ රාජ්‍ය ව්‍යාපෘති ක්‍රියාත්මක නොකෙරුණි.

මේ සම්බන්ධයෙන් ඔස්ට්‍රේලියානු මහ කොමසාරිස්වරයා සමග ද සාකච්ඡා කරන ලද අතර එය ක්‍රියාත්මක කිරීමට සහයෝගය ලබා දෙන බවට එම අවස්ථාවේ දී සහයෝගය පළ කරන ලදී.

- මෙම අත්තිකාරම් මුදල ගෙවන ලද්දේ සතුන් ආනයනයේ II අදියර ආරම්භ කිරීමට වූ අතර ඒ සඳහා අවශ්‍ය ප්‍රතිලාභීන් තේරීම්, දැනුවත් කිරීමේ වැඩසටහන් සහ ගොවිපොල සැකසීම් පවා ආරම්භ කරන ලදී. ඊට සමගාමීව ඔස්ට්‍රේලියාවේ සතුන් තෝරා ගැබ් ගැන්වීම් කටයුතු සිදු කර නිරෝධායන ගොවිපොලක නඩත්තු කරන ලදී. මේ සියල්ල කරන ලද්දේ II අදියර ක්‍රියාත්මක කිරීම සඳහා පත් කරන ලද කමිටු වාර්තාවේ නිර්දේශවලට අනුකූලවය.

එසේ වුව ද, අදාළ ආනයන සහතිකය හා සෞඛ්‍ය පාරාමිතීන් ලබා දීමේ දී ඇති වූ ප්‍රමාදය හේතුවෙන් සතුන් ආනයනය අපේක්ෂිත දිනට සිදු කළ නොහැකි විය. මුද්‍රිත හා විද්‍යුත් මාධ්‍ය මගින් ගොවිපොල අසාර්ථක කරගත් ගොවීන් කිහිපදෙනෙකු විසින් ගෙන ගිය කඩාකප්පල්කාරී ක්‍රියා ද මෙම ප්‍රමාදයට හේතු විය. ඒ වන විටත් ව්‍යාපෘතිය නතර කිරීමට තීරණය කර නොතිබූ බැවින් කාර්යයසාධන සුරක්ෂිතයක් ඉල්ලා නැත.

4. මේ සම්බන්ධ තොරතුරු පසු විපරම් කිරීමෙන් පසු ඉදිරියේ දී ලබා දීමට කටයුතු කරනු ලැබේ. කෙසේ වෙතත්, ආනයනික සතුන් වානිජ ගොවිපොල ප්‍රශස්ත මට්ටමෙන් පවත්වාගෙන යාමේ දී වාර්ෂිකව 20% ක් දළ වශයෙන් අපහරණය කරනු ලැබේ. එබැවින්, දැනට සතුන් ආනයනය කර වසර 07 ක් ගත වී ඇති අතර එම සතුන් ගොවිපොලවල ඇත්තේ ඉතා සුළු ප්‍රමාණයකි. එනමුත් මෙම ආනයනික සතුන්ගෙන් ලබා ගත් ඊළඟ පරම්පරාවල සතුන් ගොවිපොලවල කිරි නිෂ්පාදනය සඳහා යොදාගනු ලැබේ.


 චෛත්‍ය ජී.එස්.සුමනසේකර
 අධ්‍යක්ෂ (සත්ත්ව අභිජනන)

1982 අංක 59 දරන සත්ව පරිහරණ පනත

(5) එවැනි අභියාචනයක් සම්බන්ධයෙන් දඬුවම්වරයකින් තොරව අවසාන හා තීරණාත්මක වන්නේ ය.

19. අධ්‍යක්ෂවරයා විසින් නිකුත් කරන ලද බලපත්‍රයක බලය යටතේ මිස, කිසිම තැනැත්තකු විසින්—

(අ) අභිජනනය පිණිස ඉන්ද්‍ර එකතු කිරීම, සකස් කිරීම සහ සොදා ගැනීම සඳහා පවිටි භාවිතය; හෝ

(ආ) කලල රූප රෝපනය පිණිස කලල රූප නිපදවීමේ කාර්යය සඳහා ප්‍රදානකාරක එළදෙනකු කඩඉනීම හෝ තබාගැනීම කිරීම නොකළ යුතු ය.

20. බලපත්‍ර නිලධාරියකු විසින් නිකුත් කරන ලද පරීක්ෂණ වාර්තාවක් අනුව අවස්ථාවේදී පවතින සත්වයා සහ ආසාදන දෙන සොයා ගැනීම සම්බන්ධ බවට ද යම් විශේෂිත රෝගයකින් හෝ පෙළුන බවට ද විශේෂයෙන්ම සාපේක්ෂ ලෙසින්, බිලියෝබ්ස්, ට්‍රිකෝමොනා ක්‍රොයිස් හෝ වෙනත් නියමිත රෝගයකින් ආසාදිත නොවන බවට අධ්‍යක්ෂවරයා සැලකීමට පත් වුවහොත් ඔහු විසින් එම බලපත්‍රය නිකුත් කළ යුතු ය.

III වන කොටස

සතුන් සහ සත්ව නිෂ්පාදන, පශු වෛද්‍ය ඖෂධ සහ පශු වෛද්‍ය ජෛව නිෂ්පාදන ආනයනය කිරීම හා අපනයනය කිරීම

(*) 21. (1) අධ්‍යක්ෂවරයාගේ නිර්දේශය මත, ආනයන සහ අපනයන පාලකවරයා විසින් නිකුත් කරන ලද අවසර පත්‍රයක බලය යටතේ සැර, කිසිම තැනැත්තකු විසින් යම් සතකු, සත්ව නිෂ්පාදනයක්, පශු වෛද්‍ය ඖෂධයක්, පශු වෛද්‍ය ජෛව නිෂ්පාදනයක්, සත්ව ඉන්ද්‍ර හෝ කලල රූප ආනයනය නොකළ යුතු ය.

(2) එවැනි ආනයනය කිරීමක් නිර්දේශ කරනු ලබ ඇති අවස්ථාවක, අධ්‍යක්ෂවරයා විසින් ඇතුළුවීමේ වරය සඳහන් කළ යුතු ය.

22. (1) සත්ව නිෂ්පාදනය, සතුන් තුළ රෝග ඇති කිරීමට ඉඩ ඇති යම් ආසාදන ද්‍රව්‍යයකින් තොර බව ප්‍රකාශ කරමින් එම සත්ව නිෂ්පාදනයක් ගෙන්වනු ලබන්නේ යම් රටකින් ද, ඒ රටේ ප්‍රධාන පශු වෛද්‍ය නිලධාරියා විසින් හෝ ඔහු විසින් බලය දෙන ලද පශු වෛද්‍ය නිලධාරියකු විසින් දෙන ලද සහතිකයක්, ආනයනය කිරීමේදී ඉදිරිපත් කරනු ලැබුවහොත් මිස, ඒ නිෂ්පාදනය ආනයනය කිරීම සඳහා බලපත්‍රයක් නිකුත් කිරීමට අධ්‍යක්ෂවරයා විසින් නිර්දේශයක් නොකළ යුතු ය.

(2) (1) වන උපවගන්තිය යටතේ වූ සහතිකය බෙහි දෙවන උප චෝඛනයේ දක්වා ඇති ආකාරය අනුව විය යුතු ය.

පරිශ්‍රය
කොළඹ
ප්‍රධාන අධ්‍යක්ෂ
රජයේ සේවා
සඳහා බලපත්‍ර
ලබාගත
යුතු බව.

බලපත්‍ර
නිකුත්
කිරීමට පෙර
පරීක්ෂණ
වාර්තාව.

අවසර
පත්‍රයක්
නොමැතිව
ආනයනය
කිරීම
ගහනම් බව.

සත්ව
නිෂ්පාදන
ආනයනය
කිරීම සඳහා
අවසර
පත්‍ර
නිකුත් කිරීම.

10

අධ්‍යාපන සේවා පනත, 1978

(2) සත්ව නිෂ්පාදනය, ඇතුළුමිලදීම් වර්ගයට ලක්වන දිනය පිළිබඳ දැන්වීමක්, එම නිෂ්පාදනය එසේ ලබාගත දිනයට අනුකූලව පෙර, ආනයනකරු විසින් අධ්‍යක්ෂවරයාට හෝ ඔහු විසින් බලය දෙන ලද නිලධාරියකුට දිය යුතුය.

සම්පූර්ණ
හෝ අංශයක්
රෝගයකින්
ආසාදිත
බව
ප්‍රකාශ කිරීමට
අධ්‍යක්ෂවරයාට
සෑහි බලය.

23. (1) වර්ග හා තාවකාලි විෂයය හැර අමාත්‍යවරයා විෂය, අමාත්‍යවරයා විසින්, ගැසට් පත්‍රයේ පළ කරනු ලබන නියමයක් මගින්, ශ්‍රී ලංකාව තුළ හෝ ශ්‍රී ලංකාවෙන් පිටත යම් වර්ගයක් හෝ ස්ථානයක් සත්ව රෝගයකින් ආසාදිත ප්‍රදේශයක් ලෙස ප්‍රකාශයට පත් කළ හැකිය.

(2) සත්ව රෝගයකින් ආසාදිත ප්‍රදේශයක් ලෙස (1) වන උප වගන්තිය යටතේ ප්‍රකාශයට පත් කරන ලද යම් වර්ගයකින් හෝ ස්ථානයකින් යම් සත්‍යයක් හෝ සත්ව නිෂ්පාදනයක් ආනයනය කිරීම සඳහා කිසිදු කැනැන්කයකට අවසර පත්‍රයක් නිකුත් කරනු නොලැබිය යුතුය.

සම් ආසාදිත
හෝ රෝගී
සත්‍යය
හෝ එක
හෝ අනෙකුට
ඇතුළුමිලදීම්
අනුමැතියක්
හෝ ප්‍රතිරෝධී
සඳහා වර්ග
අධ්‍යක්ෂවරයාට
සෑහි බලය.

24. 28 වන වගන්තියේ (1) වන උපවගන්තිය යටතේ සත්ව රෝගයකින් ආසාදිත ප්‍රදේශයක් ලෙස ප්‍රකාශයට පත් කරනු ලැබුවා වූ ද ශ්‍රී ලංකාව තුළ හෝ ශ්‍රී ලංකාවෙන් පිටත පිහිටියා වූ ද යම් වර්ගයක් හෝ ස්ථානයක් සිට සතුන් ගෙන එන යම් නැවක් යම් ආසාදිත සතුන් හෝ රෝගයකින් පෙළෙන යම් සත්‍යයක් සිටින බවට උචිත බලධරයා සැහීමට පත් වුවහොත්, එම නැවට ඇතුළුමිලදීම් අවසර දීම උචිත බලධරයා විසින් ප්‍රතික්ෂේප කිරීම නීත්‍යානුකූල වන්නේ ය.

ආනයනකරු
විසින්
අනුමැතිය
හැර දැමීම
ලැබ දැමීම
දීම.

25. (1) ශ්‍රී ලංකාවට සත්‍ය ආනයනය කරන යම් කැනැන්කයක මිලිනි එම සත්‍ය ගෙන එන නැව ඇමරිකානු දිනය හා වේලාව පිළිබඳව වූ දුර්වල දැනුමකින් අධ්‍යක්ෂවරයාට හෝ ඒ සඳහා අධ්‍යක්ෂවරයා විසින් බලය දෙන ලද නිලධාරියකුට දිය යුතු ය.

(2) එම දැන්වීම දිය යුත්තේ කවර කාල සීමාවකට පෙර ද යන වග අධ්‍යක්ෂවරයා විසින් අවසර පත්‍රය නිකුත් කිරීම සඳහා වූ නිර්දේශයේ නියමිතව සඳහන් කළ යුතු ය.

සෞඛ්‍ය
සේවකය.

26. (1) සත්‍ය ගෙන්වනු ලබන්නේ යම් රටකින් ද, ඒ රටේ ප්‍රධාන පශු ශල්‍ය වෛද්‍යවරයාගෙන් හෝ බලයලත් පශු ශල්‍ය වෛද්‍ය වරයාගෙන් මෙහි පහත දැක්වෙන කරුණු සඳහන් කරමින් ලබාගත් සහතිකයක් ආනයනකරු විසින් අධ්‍යක්ෂවරයා වෙත ඉදිරිපත් කළහොත් මිස, ඒ සත්‍ය ශ්‍රී ලංකාවට ආනයනය කිරීම සඳහා කිසිදු අවසරපත්‍රයක් අධ්‍යක්ෂවරයා විසින් නිර්දේශ නොකළ යුතුය:—

- (අ) සත්‍ය ගෙන්වනු ලබන්නේ යම් රටකින් ද, ඒ ද;
- (ආ) සත්‍ය රෝගයකින් නොපෙළෙන බව හා සත්‍ය අපතයනය කිරීමට පෙරාතුව වූ මාස තුනක කාලසීමාවක් තුළ සත්‍ය රෝගයකින් නොපෙළුණු බව හා සත්‍ය සතුන් හා සම්බන්ධ වී ඇති බව බව;

(ඇ) සහායක සහ නැව පිළවන වර්ගයෙන් පිටත්වීමට පෙර තුළ වූ මිනිසුන් තුළ කාලය තුළ සහායක වනු ලබන්නන් යම් ස්ථානයකින් ද, ඒ ස්ථානය රෝගවලින් තොරව පැවතීමට; සහ

(ඈ) විශේෂිත රෝගවලට එරෙහිව සහාය ප්‍රතිශක්තිකරණය කරනු ලබන ඇති බව.

(2) (1) වන උපවගන්තිය යටතේ වූ සහතිකය මෙහි තුන්වන උපලේඛනයේ දක්වා ඇති ආකෘතිය අනුව විය යුතුය.

27. බලයලත් නිලධාරියා නැවට නැග, එහි ඇති සතුන් පරීක්ෂා කර, එම සතුන් හෝ එහි ඇති නැව බඩු ගොඩනැගීමට බලය දෙනු ලබන තෙක්, කිසිම තැනැත්තකුට එම නැවට නැගීමට ඉඩ නොදිය යුතු වන අතර ඒ කිසිම සතුකු හෝ ඒ නැව බඩු ගොඩනැගීම හෝ ගොඩනැගීමට අවසරදීම හෝ නොකළ යුතුය.

ගෙවීම.

28. (1) ශ්‍රී ලංකාවට ආනයනය කරනු ලබන යම් සතුකු නියමිත ස්ථානයක දී, නියමිත තැනැත්තන් විසින්, කලින් කල ඉදිරිපත් කරන ලෙස නියම කිරීම සුදුසු යයි අධ්‍යක්ෂවරයා විසින් අදහස් කරනු ලැබ, එසේ නියම කරනු ලැබුවහොත් මිස, ඒ සහාය තිත් දිනක අවම කාලසීමාවක් නිරෝධායනය කරනු ලැබීමට යටත් වන්නේ ය.

නිරෝධායනය.

(2) (අ) නිරෝධායනයේ නැගීමට නියම කරනු ලැබූ යම් සතකුට ප්‍රමාණවත් ආහාර සහ ජලය සැපයීම; සහ

(ආ) නිරෝධායනයෙහි තබන ලද සෑම සතකුට ම ප්‍රතිකාර කිරීම සඳහා සහ එකී සතා කුඩින්තු කිරීම සඳහා සහ නිරෝධායනයෙහි දී මිනිසුන් සහ සතුන්ගේ මුහුණ බැහැර කිරීම සඳහා ද දරනු ලබන සියලු විශදම් දැරීම ආනයනයකරුගේ කාර්යය වන්නේ ය.

(3) නියමිත ප්‍රමාණයක වූ නිරෝධායන ගත්තුවත් ගෙවන ලෙස සෑම ආනයනකරුවකුට ම නියම කරනු ලැබිය යුතු ය.

(4) නිරෝධායනයට යටත් යම් සතුකු රෝගී බව දැනගන්නා තැන් එම සතා විනය කිරීමට සහ උගේ මුහුණ බැහැර කිරීමට අධ්‍යක්ෂවරයා විසින් නියම කරනු ලැබීම නීත්‍යානුකූල වන අතර එම සතා සහ උගේ මුහුණ විනය කිරීමට හා බැහැර කිරීමට සහ ඒ මෙහිත්තිකයන් ව වන වගන්තියේ විධිවිධාන අවශ්‍ය වුවහොත් කිරීම සහිතව, අදාළ වන්නේ ය.

29. (1) නිරෝධායන ස්ථානයට යාමද ප්‍රදේශයක් දී පහතේ කාර්ය සඳහා ආරක්ෂක කලාපයක් ලෙස ප්‍රකාශයට පත් කිරීම යෝග්‍ය යයි අධ්‍යක්ෂවරයා අදහස් කළහොත්, ගැසට් පත්‍රයේ පළ කරනු ලබන දැන්වීමක් මගින් අධ්‍යක්ෂවරයා විසින් එසේ ප්‍රකාශයට පත් කරනු ලැබීම නීත්‍යානුකූල වන්නේ ය.

ආරක්ෂක කලාපය.

42

රජයේ ප්‍රසම්පාදන මාර්ගෝපදේශ සංග්‍රහය — 2006

කෙසේ වුව ද එවැනි අවස්ථාවල දී ශ්‍රී ලංකා රාජ්‍යයේ සංරචකය සඳහා අයි.සී.ටී.ඒ.සී සූත්‍රය භාවිතා කළ යුතු ය.

වැඩ කොන්ත්‍රාත් සඳහා අත්තිකාරම් ගෙවීම

පිළිගත හැකි පුරස්ථාන ප්‍රසම්පාදන අත්පොතේ 5.4.4 හි සඳහන් කර ඇත.

5.4.4 වැඩ සඳහා වූ යම් කොන්ත්‍රාත්තුවක් සඳහා අත්තිකාරම් ගෙවීම පහත දැක්වෙන ආකාරයට කළ යුතු ය.

- (i) පිළිගත හැකි අත්තිකාරම් ගෙවීමේ පුරස්ථානයක් ඉදිරිපත් කිරීම මත, කොන්ත්‍රාත් මුදලින් සියයට විස්සක (20%) උපරිමයක්, අත්තිකාරම් ලෙස ගෙවිය හැකිය. (එම මුදලින් තාවකාලික මුදල් සහ හදිසි අවිනිශ්චිත අරමුදල් අඩු කිරීමෙන් පසු.)
- (ii) වැඩ සම්පූර්ණ කිරීමට ඇති හැකියාව පිළිබඳ ප්‍රසම්පාදන අයවැන්නෙකු සැහිල්ලට පත් වන්නේ නම් සමාදායී බලකායවලට සහ ගොවි සංවිධානවලට පුරස්ථානයක් නොමැතිව රාජ්‍යයේ දෙලක්ෂයක (රු. 200,000) උපරිමයකට යටත්ව අත්තිකාරම් මුදල් ගෙවනු ලැබිය හැකිය, සහ
- (iii) කොන්ත්‍රාත්කරුට සිදු කරනු ලබන ගෙවීම්වලින් සියයට අනුවක් (90%) ගෙවීමට ප්‍රථම අත්තිකාරම් මුදල සම්පූර්ණයෙන්ම ආපසු අය කරනු ලැබිය යුතු ය.

භාණ්ඩ/උපකරණ සහ යන්ත්‍රෝපකරණ ආනයනය කිරීම සඳහා අත්තිකාරම් ගෙවීම

(*)

5.4.5

ප්‍රසම්පාදන අයවැන්නෙකු වාසියට ණයවර ලිපි විවෘත කළ යුතු බවට ලංසු කැඳවීමේ ලේඛනවල නියම කර ඇති විට, ඒවායේ වියදම සැපයුම්කරු විසින් දැරිය යුතු අතර, ප්‍රසම්පාදන අයවැන්නෙකුට පිළිගත හැකි පුරස්ථානයක් ඉදිරිපත් කිරීම මත, ණයවර ලිපියේ වටිනාකමින් සියයට තිහකට (30%) සමාන මුදලකට වැඩි නොවන මුදලක් ශ්‍රී ලංකා රාජ්‍යයේවලින් අත්තිකාරම් වශයෙන් ගෙවනු ලැබිය හැකි ය.

ඉදිකිරීම් වැඩ කොන්ත්‍රාත් සඳහා රඳවා තබා ගැනීමේ මුදල.

රඳවා තබා ගැනීමට නිර්දේශිත මුදල් ප්‍රමාණයන් සහ රඳවා තබා ගැනීමේ පුරස්ථානයේ ප්‍රකාශිත ප්‍රසම්පාදන අත්පොතේ 5.4.6 හි සඳහන් කර ඇත.

5.4.6

(අ) කොන්ත්‍රාත්කරුවෙකුට ගෙවිය යුතු සෑම ගෙවීමකින්ම නිශ්චිත මුදලක්, රඳවා තබා ගැනීමේ මුදලක් ලෙස ප්‍රසම්පාදන අයවැන්නෙකු විසින් රඳවා තබා ගත යුතු ය.

(ආ) වැඩ අවසාන වශයෙන් හිමි කිරීමේ දී රඳවා තබාගත් මුදලින් හරි අඩක් කොන්ත්‍රාත්කරුට ආපසු ගෙවිය යුතු අතර, ඉතිරි මුදල දෝෂ වගකීම් කාල සීමාව (Defect Liability Period) අවසන් වනතුරු රඳවා තබා ගත යුතු ය.

5.4.7. විකල්පයක් වශයෙන්, වැඩ අවසන් වශයෙන් නිම කිරීමෙන් පසු , කොන්දේසි විරහිත සහ අවලංගු කළ නොහැකි සුරක්ෂණයක් ඉදිරිපත් කිරීමෙන් රඳවා තබා ගත් මුදලේ ඉතිරි ප්‍රමාණය ආපසු ලබා ගැනීමට කොන්ත්‍රාත්කරුට ඉඩ දිය යුතු ය.

කාර්යය සාධන සුරක්ෂණය

වැඩ

5.4.8 (අ) වැඩ සඳහා වූ යම් කොන්ත්‍රාත්තුවක දී, කොන්ත්‍රාත්කරු විසින් ගිවිසුම උල්ලංඝනය කළහොත් ප්‍රසම්පාදන අස්ථිත්වය ආරක්ෂා කිරීම සඳහා, ඇස්තමේන්තු ගත කොන්ත්‍රාත් මුදලින් සියයට පහකට (5%) නොඅඩු මුදලක් කාර්යය සාධන සුරක්ෂණයක් වශයෙන් වැඩ සඳහා, ඉදිරිපත් කිරීම අවශ්‍ය වේ.

කාර්යය සාධන සුරක්ෂණයෙහි පිළිගත හැකි ආකෘතිය සහ පිළිගත හැකි ආයතන ප්‍රසම්පාදන අත්පොතේ 5.4.8 සඳහන් කර ඇත.

(ආ) මෙම සුරක්ෂණය පිළිගත හැකි ආයතනයක් විසින් නිකුත් කරන ලද කාර්යය සාධන සුරක්ෂණයක් මගින් ඉදිරිපත් කළ යුතු අතර, එය වැඩ නිම කිරීමට අපේක්ෂිත දිනය පසු ව දින 28 ක් දක්වා වලංගු විය යුතු ය.

5.4.9. කාර්යය සාධන සුරක්ෂණය නිදහස් කිරීම

කෙසේ වුවද, රාජ්‍යයේ මිලියන දෙක හොඳක්මවන කුඩා වැඩ කොන්ත්‍රාත්වල දී, කාර්යය සාධන සුරක්ෂණයක් ඉදිරිපත් කිරීමේ අවශ්‍යතාවයෙන් නිදහස් කිරීම ප්‍රසම්පාදන අස්ථිත්වය කරනු ලැබිය හැකි ය.

5.4.10 භාණ්ඩ

(අ) භාණ්ඩ සැපයීම සඳහා වූ කොන්ත්‍රාත්වල දී, කාර්යය සාධන සුරක්ෂණය සඳහා වූ අවශ්‍යතාවය, අදාළ භාණ්ඩයේ වෙළඳපොළ තත්වය මත සහ වාණිජමය පරිචය මත රඳා පවතී.

පිළිගත හැකි කාර්යය සාධන සුරක්ෂණ ප්‍රසම්පාදන අත් පොතේ 5.4.10 සඳහන් කර ඇත.

(ආ) කොන්ත්‍රාත්තුවේ කාර්යය සාධනය අසාර්ථක වනවිට එයින් ප්‍රසම්පාදන අස්ථිත්වය ආරක්ෂා කිරීම සඳහා, කාර්යය සාධන සුරක්ෂණයක් ඉදිරිපත් කරන ලෙස සැපයුම්කරුවන්ට නියම කරනු ලැබේ.

(ඇ) ඇස්තමේන්තුගත කොන්ත්‍රාත් මුදලින් සියයට දහයකට (10%), අඩු නොවන යෝග්‍ය මුදලක සුරක්ෂණයක් මගින් වගකීම් පිළිබඳ බැඳීම් ආවරණය කරනු ලැබිය හැකි ය.

